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Budget Status 

NSTX-U BASE CASE (i.e., Case 2 FY13/14 President's Budget) - $M BA 

 Excludes FY 2012 Carry Over of $2.8M)

FY 2013 FY 2014 FY 2015

NSTXU $22.8 $23.1 $3.8 Sep-14

NSTX Facility Ops $9.2 $8.3 $27.1

NSTX Improvements $2.4

NSTX Science $8.2 $9.2 $13.6

NSTX Collab $5.8 $5.8 $6.4

Total $46.0 $46.3 $53.2

Impact

3) Institutional funding consistent with the presidents budget will require a reduction in staff at 

PPPL. This could have an impact on the upgrade project should critical skills be lost.

1) Distribution of funds to NSTX-U consistent with CD-2 levels in FY2013 and FY2014 and 

allows CD-4 completion in Sept 2014.

2) However, insufficient funding to support both the needed base program operations staff and 

to cover the Research Staff necessary to support resumption of operations in Sept 2014. 
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Costing is currently on track to support plan 
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