
Activity ID Activity Name Predecessors Successors

TotalTotalTotalTotal
Job: 1000 -Job: 1000 - CSU Analytical Support-TITUS (LOE)Job: 1000 - CSU Analytical Support-TITUS (LOE)Job: 1000 - CSU Analytical Support-TITUS (LOE)

1000-0022 Title 3 Analysis Support 1000-0011, 1000-0012, 1000-0013, 1000-0014, 1000-0016, 1000-001... CD4
1000-0022 Title 3 Analysis Support CD3 CD4

Job: 1001 -Job: 1001 - CS Plasma Facing Components-TRESEMERJob: 1001 - CS Plasma Facing Components-TRESEMERJob: 1001 - CS Plasma Facing Components-TRESEMER
1001-0097 1st batch of tiles to Diagnostics for diag. asse 1001-0096E 1001-0097E
1001-0097 2nd batch of tiles to diagnostics for assembly 1001-0096E 1001-0097H
1001-0095 Final Design Review (FDR) Preparation 1001-0094F 1001-0095E
1001-0095 Disposition of FDR Chits 1001-0095E 1001-0096A, 1001-0096C
1001-0097I 2nd batch of tiles to CS Installation 1001-0097H 1001-0098A
1001-0097 1st batch of tile to CS Installation 1001-0097B, 1001-0097E 1001-0098A
1001-0073 Procurement Lead Time - hardware, other mat... 1001-0072 1001-0074
1001-0096 Prepare Req & Procurement Package for tile ... 1001-0095C, 1001-0095F 1001-0096D, 1001-0097A
1001-0097 2nd batch of tile pre-Assly with hardware (ba... 1001-0097C, 1001-0097G 1001-0097I
1001-0097 Hardware to VPL for cleaning 1001-0093A, 1001-0097E 1001-0097H
1001-0097 1st batch of tile pre-Assly with hardware (bagge 1001-0096E, 1001-0097D 1001-0097C, 1001-0097F
1001-0097 Tile Pe-assembly Procedures 1001-0096C 1001-0097B
1001-0097 Tile installation procedure 1001-0097A 1001-0097F
1001-0098 Troubleshoot 1001-0097F, 1001-0097I 1001-0098B
1001-0096 Bakeout 1001-0096B, 1001-0096D 1001-0097D, 1001-0097E, 1001-0097G
1001-0083 Tile Re-fit, as needed, additional machining 1001-0055, 1001-0072, 1001-0079 1302-1500, 1302-1600
1001-0079 Tile Assembly with Hardware 1001-0055, 1001-0069, 1001-0072, 1001-0075, 4100-0056 1001-0083, 1302-1500, 1302-1600
1001-0098 Tile refit, as needed, additional machining 1001-0098A 1302-1500
1001-0069 Tile Bakeout 1001-0066, 1001-0066F 1001-0079
1001-0096 Tile machining Procurement 1001-0096C 1001-0096E
1001-0075 Fabricate and Deliver - hardware, other material 1001-0074 1001-0079
1001-0066 Fabricate/Machine tiles + diagnostics 1001-0066, 1001-0066E 1001-0069, 4100-0056

Job: 1002 -Job: 1002 -Passive Plate Analysis &Upgrade-TITUSJob: 1002 -Passive Plate Analysis &Upgrade-TITUSJob: 1002 -Passive Plate Analysis &Upgrade-TITUS
1002-0025 Comp doc (Procedure, Work Permit,-PP Reinf... 1002-0025H, 1002-0025L 1002-0025N, 8250-145
1002-0025 Additional Drafting Support  (As-Builts) 1002-0025M 8250-145
1002-0025 Instl of Passive Plate Fasteners (Eng Overview) 1002-0025I, 1002-0025J, 1002-0025K 1002-0025M, 8250-145

Job: 1200 -Job: 1200 - Vacuum Vsl & Struct Support-SMITHJob: 1200 - Vacuum Vsl & Struct Support-SMITHJob: 1200 - Vacuum Vsl & Struct Support-SMITH
1205-0114 Handling / Warehouse / Storage 1205-0106 8250-125, CD4
1205-0056 Handling / Warehouse / Storage 1205-0055 8250-125, CD4
1206-0057 Handling / Warehouse / Storage 1206-0052, 1206-0053, 1206-0054, 1206-0055 CD4
1206-0049 Vendor Oversight 1206-0042, 1206-0048, 1206-0048 1206-0050
1208-0051 QA Inspection 1208-0049, 1208-0050 1208-0057
1206-0051 QA Inspection 1206-0050 1206-0055
1208-0057 Handling / Warehouse / Storage 1208-0043, 1208-0043A, 1208-0043B, 1208-0043C, 1208-0051, 120... 8200-D390
1205-0053 Documentation: Assembly Procedures 1205-0051, 1205-0052 8250-125, CD4
1205-0111 Documentation: Assembly Procedures 1205-0108, 1205-0110 1205-0112, 8250-125
1206-0042 Prep Req & Procurement Package(BPA) 1206-0035, 1206-0038 1206-0049
1206-0053 Documentation: Assembly Procedures 1206-0055 1206-0057
1201-0051 QA Inspection 1201-0050 1201-0055, 1201-0055E
1205-0100 Prep Req & Procurement Package 1205-0093, 1205-0096 1205-0113, 8250-125
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1205-0042 Prep Req & Procurement Package 1204-0035, 1205-0035, 1205-0035A, 1205-0035B, 1205-0035C, 120... 8250-125, CD4
1205-0051 QA Inspection 1205-0050 1205-0052, 1205-0053
1205-0109 QA Inspection 1205-0108 1205-0110, 1205-0113
1201-0056 Handling / Warehouse / Storage 1201-0048A, 1201-0055, 12010031F1 CD4
1220-0021 Document design/validation CD3 1220-0021B, CD4
1220-0021 CAM Effort/Oversight 1220-0021A CD4
1206-0050 Receipt of Hardware 1206-0049 1206-0051
1208-0049 Fab & Deliver incl Vendor Oversight 1208-0048 1208-0050, 1208-0051
1201-0048 Fab Components - TFOL Weldments 1201-0048A 8200-0101
1205-0049 Fab & Deliver incl Vendor Oversight 1205-0048 1205-0050, 1205-0054
1205-0108 Receipt of Hardware 1205-0107 1205-0109, 1205-0110, 1205-0111, 1205-0112

Job: 1300 -Job: 1300 - Center Stack-CHRZANOWSKIJob: 1300 - Center Stack-CHRZANOWSKIJob: 1300 - Center Stack-CHRZANOWSKI
1300-2000 Engineering Support CD3 CD4
1300-2020 Assembly Drawings Design Support-Title III CD3 CD4
1300-0012 Eng Support-(Rafttopoulus/Zatz/Mardenfeld) 1300-0010 1302-1600
1300-0011 Engineering and Design Support-Title III 1300-0010 1302-1600

Job: 1301 -Job: 1301 - Outer TF Coils-CHRZANOWSKIJob: 1301 - Outer TF Coils-CHRZANOWSKIJob: 1301 - Outer TF Coils-CHRZANOWSKI
1301-0180 N/R Purchase Copper Fittings 1301-0100 1301-0210
1301-0200 Setup work area to install  Supports 1301-0010 1301-0210
1301-0120 Fab & Del Al Supp Castings & SS Supp Clamps 1301-0110 1301-0210
1301-0160 Fab & Del Epoxy/Glass 1301-0150 1301-0210
1301-0210 Install alum blocks & SS support clamps 1301-0060, 1301-0120, 1301-0160, 1301-0180, 1301-0200 8200-0044A, 8200-0044K
1301-0060 Manufacture (2) OTF Coil 1301-0040, 1301-0050 1301-0210

Job: 1304 -Job: 1304 - Inner TF Bundle (Ds/Fab)-CHRZANOWSKIJob: 1304 - Inner TF Bundle (Ds/Fab)-CHRZANOWSKIJob: 1304 - Inner TF Bundle (Ds/Fab)-CHRZANOWSKI
1304-0950 Transfer Quadrant #5 Conductors to Warehou... 1304-09506, 1304-1000 CD4
1304-0950 Receive & inspect Quadrant #6 Conductors 1304-09506 1304-09509, 1304-0950B
1304-0950 Transfer Quadrant #6 Conductors to Warehou... 1304-09508 CD4
1304-1224 Fab & Deliver Cooling Fittings (TF) 1304-1222 1302-1500, 1302-1600
1304-0949 Travel for inspection & QA 1304-0759 1304-0950B, CD4
1304-1164 Fab & Deliver Lower TF Coil to Bus Jump & S... 1304-1162 1302-1500, 1302-1600
1304-1184 Fab & Deliver Joint Hardware 1304-1182 1302-1500, 1302-1600
1304-1194 Fab & Deliver Copper Lead Ext for Upper ITF 1304-1192 1302-1500, 1302-1600
1304-1234 Fab/Del Tooling for Inst Flex Bus Segments 1304-1232 1302-1500, 1302-1600
1304-1154 Fab/Deliver Supports for OTF Jumpers 1304-1152 1302-1500, 1302-1600
1304-1244 Fab & Deliver Up/Lwr Teeth Interf Struct 1304-1242 1302-1500, 1302-1600
1304-1134 Fab & Del Cu-Cr-Zr for OTF Lead Ext 1304-1132 1302-1500, 1302-1600
1304-0950 Receive 5th Delivery of Final Machined TF Cond 1304-09494, 1304-09504 1304-09506
1304-0950 Receive & inspect Quadrant #4 Conductors 1304-09503      1050, 1304-09505, 1304-09506, 1304-13411
1304-0950 Receive & inspect Quadrant #5 Conductors 1304-09504, 1304-09505 1304-09507, 1304-09508
1304-0950 Receive Balance of Final Machined TF Cond 1304-09490, 1304-09508 CD4
1304-1144 Fab & Del OTF Lead Ext (OTF to Flex) 1304-1142 1302-1500, 1302-1600
1304-1174 Fab & Deliver Super Nuts 1304-1172 8250-137
1304-1124 Fab & Deliver Flex Bus (72 Assembly) 1304-1122 8250-137

Job: 1305 -Job: 1305 - OHMIC Heating Coil (OH)-CHRZANOWSKIJob: 1305 - OHMIC Heating Coil (OH)-CHRZANOWSKIJob: 1305 - OHMIC Heating Coil (OH)-CHRZANOWSKI
1304-1590 Perform T/T electrical tests 1304-1580      1080
1304-1690 Perform T/T electrical tests 1304-1680 1304-1720
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1304-1790 Perform T/T electrical tests #4 1304-1780 1304-1820
1304-1890 Perform T/T electrical tests       1050, 1304-1880 1304-4800
1305-6300 Perform prelim electrical tests layer #1 1305-6200D 1305-6400
1305-6800 Perform prelim electrical tests layer #2 1305-6700D 1305-6900
1305-7300 Perform prelim electrical tests layer #3 1305-7200D 1305-7400
1305-7700 Perform prelim electrical tests layer #4 1305-7700F 1305-7800
1305-8600 Perform Final OH electrical tests 1305-8500 1305-8700
1304-1360 Transfer to Insulating Area Quadrant#2 Cond... 1304-13602 1304-1620
1304-1341 Transfer TF conductor CS Coil Area Quadrnt#3 1304-13409 1304-13411, 1304-13503, 1304-1360C, 1305-5599B
1304-1341 Transfer TF conductor CS Coil Area Quadrnt#4 1304-13412 1304-13504, 1304-1360D
1304-1360 Transfer to Insulating Area Quadrant#3 Cond... 1304-13603 1304-1720
1304-1360 Transfer to Insulating Area Quadrant#4 Cond... 1304-13604 1304-1820
1305-8500 Silverplate all electrical surfaces [OH/TF] 1305-8400 1305-8600
1304-1580 Cleanup quadrant 1304-1570 1304-1590
1304-1680 Cleanup quadrant 1304-1670 1304-1690
1304-1780 Cleanup quadrant 1304-1770 1304-1790
1304-1870 Remove Quadrant #4 from mold 1304-1860      1150, 1304-1880
1304-1880 Cleanup quadrant       1150, 1304-1870 1304-1890
1304-5400 Perform Final electrical tests 1304-5300, 1305-3004, 1305-3600, 1305-3610 1305-5700A
1305-5700 Reposition TF to Vertical Position 1304-5400 1305-5700B
1305-5700 Cure Aquapour 1305-5700B 1305-5800
1305-8300 Remove mold from OH coil 1305-8200 1305-8400
1305-8400 Cleanup OH coil 1305-8300 1305-8500
1305-8900 Transport to CS assembly station       1160, 1304-1510, 1305-3410, 1305-8800A 1302-1500A
1305-6200 Make[2] in-line brazes of 3rd Quarter of layer#1 1305-6200B 1305-6200D
1305-6700 Make[2] in-line brazes of 2nd Quarter of layer#2 1305-6700 1305-6700B
1305-6700 Make[2] in-line brazes of 3rd Quarter of layer#2 1305-6700B 1305-6700D
1305-6900 Braze layer to layer joint layer #2 1305-6800 1305-7000
1305-7200 Make[2] in-line brazes of 2nd Quarter of layer#3 1305-7200 1305-7200B
1305-7200 Make[2] in-line brazes of 3rd Quarter of layer#3 1305-7200B 1305-7200D
1305-7400 Braze layer to layer joint layer #3 1305-7300 1305-7500
1305-7700 Make[2] in-line brazes of 2nd Quarter of layer#4 1305-7700 1305-7700B
1305-7700 Make[2] in-line brazes of 3rd Quarter of layer#4 1305-7700B 1305-7700D
1305-7700 Make final lead brazes layer #4 1305-7700D 1305-7700E
1305-8800 Perform hydrostat and flow tests- OH/TF coils 1305-8700      1160, 1305-8800A
1305-3410 Fab & Deliver Safety & PPE 1305-3400, FDR      1149, 1305-8900
1305-3610 Fab & Deliver RTV & Silicone for Mold Sealing 1305-0001, 1305-0002, 1305-0003 1304-5400, 1305-3600
1304-1670 Remove Quadrant #2 from mold 1304-1660 1304-1680
1304-1770 Remove Quadrant #3 from mold 1304-1760 1304-1780
1304-4900 Apply groundwrap insulation 1304-4800 1304-4902
1305-6200 Make[2] in-line brazes of 2nd Quarter of layer#1 1305-6200 1305-6200B
1305-8200 Cure VPI'd coil 1305-8100 1305-8300
1305-6400 Braze layer to layer joint layer #1 1305-6300 1305-6500
1304-1550 VPI- fill quadrant #1 1304-1539A, 1304-1539B, 1304-1539C, 1304-1539D, 1304-1539E, 1... 1304-1560
1304-1650 VPI- fill quadrant 1304-1640 1304-1660
1304-1750 VPI- fill quadrant 1304-1740 1304-1760
1304-1850 VPI- fill quadrant 1304-1840 1304-1860
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1305-6100 Make[2] in-line brazes of 1st Quarter of layer#1 1305-6000 1305-6200
1304-1360 Apply Primer & Cure Quadrant#2 Conductors 1304-13502, 1304-1360 1304-13603, 1304-13605
1304-1360 Apply Primer & Cure Quadrant#3 Conductors 1304-13503, 1304-13602 1304-13604, 1304-13606
1304-1360 Apply Primer & Cure Quadrant#4 Conductors 1304-13504, 1304-13603 1304-13607
1304-1360 BAKEOUT COND Batch 1/2-POST SOLDERIN... 1304-13410 1304-13503
1304-1360 BAKEOUT COND Batch 1/2-POST SOLDERIN... 1304-13413 1304-13504
1304-1540 Prepare VPI operation 1304-1530, 1304-3704, 1305-3720, 1305-3820, 1305-3900 1304-1550
1304-1570 Remove Quadrant #1 from mold 1304-1560, 1304-3804 1304-1580
1304-1640 Prepare VPI operation 1304-1630 1304-1650
1304-1740 Prepare VPI operation 1304-1730 1304-1750
1304-1840 Prepare VPI operation 1304-1830 1304-1850
1304-4902 Assemble Mold 1304-4900 1304-5000
1304-5300 Remove full TF from mold and cleanup 1304-5200 1304-5400
1305-6200 Wind Third Quarter of layer #1(2-SHIFT till Fin) 1305-6200A 1305-6200C
1305-6200 Wind 4th Quarter of layer #1 1305-6200C 1305-6300
1305-6600 Make[2] in-line brazes of 1st Quarter of layer#2 1305-6500 1305-6700
1305-6700 Wind second Quarter of layer #2 1305-6600 1305-6700A
1305-6700 Wind Third Quarter of layer #2 1305-6700A 1305-6700C
1305-6700 Wind 4th Quarter of layer #2 1305-6700C 1305-6800
1305-7100 Make[2] in-line brazes of 1st Quarter of layer#3 1305-7000 1305-7200
1305-7200 Wind second Quarter of layer #3 1305-7100 1305-7200A
1305-7200 Wind Third Quarter of layer #3 1305-7200A 1305-7200C
1305-7200 Wind 4th Quarter of layer #3 1305-7200C 1305-7300
1305-7600 Make[2] in-line brazes of 1st Quarter of layer#4 1305-7500 1305-7700
1305-7700 Wind second Quarter of layer #4 1305-7600 1305-7700A
1305-7700 Wind Third Quarter of layer #4 1305-7700A 1305-7700C
1305-7700 Wind 4th Quarter of layer #4 1305-7700C 1305-7700F
1305-7800 Apply groundwrap insulation 1305-7700E 1305-7900
1305-8000 Prepare VPI operation 1305-7900 1305-8100
1305-8100 VPI Fill - OH Coil (mold) 1305-8000 1305-8200
1304-5100 VPI full TF coil 1304-5000 1304-5200
1304-1560 Cure VPI'd coil 1304-1550 1304-1570
1304-1760 Cure VPI'd coil 1304-1750 1304-1770
1304-1860 Cure VPI'd coil 1304-1850 1304-1870
1304-5000 Prepare VPI operation 1304-3554B, 1304-4902 1304-5100
1304-5200 Cure VPI'd coil 1304-5100 1304-5300
1305-5600 Prepare TF for OH winding       1100, 1303-000G, 1303-000H, 1303-000I, 1305-0950, 1305-1000,... 1305-5900
1305-6200 Wind second Quarter of layer #1 1305-6100 1305-6200A
1305-6500 Wind 1st Quarter of layer #2 1305-6400 1305-6600
1305-7000 Wind 1st Quarter of layer #3 1305-6900 1305-7100
1305-7500 Wind 1st Quarter of layer #4 1305-7400 1305-7600
1304-1340 Grind TF conductors-post solder Quadrant#3 1304-13408 1304-13410
1304-1341 Grind TF conductors-post solder Quadrant#4 1304-13411 1304-13413
1304-1660 Cure VPI'd coil 1304-1650 1304-1670
1304-1350 Sandblast Quadrant#2 Conductors (Clean & B... 1304-13407, 1304-1350, 1304-1360B 1304-13503, 1304-13602
1304-1350 Sandblast Quadrant#3 Conductors (Clean & B... 1304-13410, 1304-13502, 1304-1360C 1304-13504, 1304-13603
1304-1350 Sandblast Quadrant#4 Conductors (Clean & B... 1304-13413, 1304-13503, 1304-1360D, 1305-5599B 1304-13604
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1304-4800 Assemble quadrants together 1304-1890, 1304-3604 1304-4900
1305-2820 Perform Aquapour Test 1305-2820B 1305-5700
1305-5900 Braze first lead and prepare for winding 1305-5599A, 1305-5599B, 1305-5600, 1305-5800, 1305-S/P01, 1305... 1305-6000
1305-6000 Wind 1st Quarter of layer #1 1305-5900 1305-6100
1305-3200 G-10 Filler modifications 1305-1100, FDR 1305-5600, 1305-5700
1305-1200 Fab & Deliver Misc Parts OH Cond 1305-1180 1305-5600, 1305-5700
1305-5700 Install intermediate spacer between OH/TF bu...       1100, 1303-000G, 1303-000H, 1303-000I, 1305-0950, 1305-1000,... 1305-5599A, 1305-5800
1304-1630 Assemble Quadrant #2 INTO MOLD       1080, 1304-1620 1304-1640
1304-1730 Assemble Quadrant #3 INTO MOLD 1304-1720, 1305-3500, 1305-3510 1304-1740
1304-1830 Assemble Quadrant #4 1304-1820 1304-1840
1305-5700 Install Mold & Pour Aquapour 1305-5700A 1305-5700C, 1305-5800
1305-8700 Remove intermediate spacer between OH and... 1305-8600 1305-8800
1305-3510 Fab & Deliver Misc Supplies 1305-3500      1080,       1150, 1304-1730
1304-1340 Solder TF cooling tubes Quadrant#3 1304-09503, 1304-13304, 1304-13404, 1304-13407 1304-13409, 1304-13411
1304-1341 Solder TF cooling tubes Quadrant#4 1304-09504, 1304-13408, 1304-13410 1304-13412
1304-1620 Apply turn insulation Quadrant #2 1304-13605 1304-1630
1304-1530 Assemble Quadrant #1 INTO MOLD       1051,       1149, 1304-1520, 1304-3554 1304-1540
1304-1720 Apply turn insulation Quadrant #3 1304-13606, 1304-1690 1304-1730
1305-7900 Mount OH mold around coil 1305-7800 1305-8000
1305-8800 Install Upper & Lower Crowns 1305-8800 1302-1500A, 1305-8900
1304-3554 TF Cooling Tube Soldering Support 1304-13303 1304-5000
1305-1150 Fab & Deliver Lead Blocks & Cooling Fittings 1305-1130 1305-5600, 1305-5700
1305-5800 Rem Mold/Apply slip plane/inner groundwall i... 1305-5700, 1305-5700B, 1305-5700C 1305-5600, 1305-5900
1305-1050 Fab & Deliver Belleville Washer Assembly 1305-1030 1305-5600, 1305-5700
1305-1100 Fab & Deliver G-10 Filers 1305-1080 1305-3200, 1305-5600, 1305-5700
1305-4050 Setup Winding Equipment 1305-4029A, 1305-4030 1302-0090
1304-1820 Apply turn insulation Quadrant #4 1304-13607, 1304-1790, 1305-3554 1304-1830
1305-5599 CYANATE-ESTER CTD - 425 (OH) Procure       1100, 1305-5700 1305-5900
1305-4030 Setup Winding Area 1305-1620, 1305-4010 1305-4050
1305-5599 CYANATE-ESTER CTD - 425 (TF) Procure       1100, 1304-13410 1304-13504, 1305-5900
1305-2004 Fab & Deliver Tension Unit (TECH SHOP) 1305-2002 1305-5600, 1305-5700
1305-3004 Deliver Epoxy-CTD-425 (2/3 DELIVERED) 1305-3002 1304-5400
1305-S/P1 Sandblast (16) copper spools 1305-S/P01 1305-5700, 1305-5900
1304-1510 Supervise TF/OH Coil Manufacturing 1304-1309A, 1304-3350, 1304-3454, 1304-3904, 1305-0200, 1305-1... 1303-000G, 1303-000H, 1303-000I, 1305-8900
1305-2620 Fab & Deliver OH Mold 1305-2610 1305-5600, 1305-5700
1304-3604 Fab & Deliver TF Full  Coil Mold 1304-3602 1304-4800

Job: 1306 -Job: 1306 - Inner PF Coils-CHRZANOWSKIJob: 1306 - Inner PF Coils-CHRZANOWSKIJob: 1306 - Inner PF Coils-CHRZANOWSKI
1306-2052 Additional PF 1A & 1C copper 1306-2051, CD3 1302-0160
1306-5050 Fab & Deliver Inner PF Coils (Coil & SS Supp)       1130, 1305-0940B, 1306-2050, 1306-2051, 1306-3030, 1306-403...      1240, 1302-0160, 1302-0170A, 1307-3010

Job: 1307 -Job: 1307 - CS Casing Assembly -CHRZANOWSKIJob: 1307 - CS Casing Assembly -CHRZANOWSKIJob: 1307 - CS Casing Assembly -CHRZANOWSKI
1307-2030 Fabricate CS Casing       1052, 1307-2020, 1307-2060 1302-0200, 1307-2030A, 1307-2030B
1307-2180 Fab & Deliver Weld Material 1307-2170 1302-0200
1307-2300 Fab & Deliver Viton O Rings 1307-2290 8250-129
1307-2030 Setup casing for Inconel studs 1307-2030E 1302-0210, 1302-0220, 1302-1600
1307-2210 Fab & deliver Misc M&S 1307-2200 1302-0200
1307-2340 Design Stud Installation Fixture CD3 1307-2350
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1307-2350 Fabricate Fixture for Stud Installation 1307-2340 1302-1500, 1302-1600
1307-2120 Fab & Deliver CHI copper Leads U&L 1307-2110 8250-129
1307-3010 Assemble & Test Ceramic Breaks incl PF1C C... 1306-5050 8250-129
1307-2330 Fab & Deliver Organ Pipe Adapters & Feedthrus 1307-2320 1302-1500, 1302-1600
1307-2270 Fab & Deliver CBSS Structure(M&S) 1307-2250, 1307-2260, 1307-2260 1306-5050
1307-2270 Fab/Deliver Ceramic Break SS Struct (+M&S) 1307-2250, 1307-2260, 1307-2260 1306-5050
1307-2240 Fab & Deliver Ceramic Insulators 1307-2230 8250-129
1307-2030 Receipt/QA Insp Complete-Incomel Casing As... 1307-2030D 1302-0200, 1307-2030F
1307-2030 Complt Manufacturing f/CS Casing DWG EDC... 1307-2030C 1307-2030E

Job: 1302 -Job: 1302 - Center Stack Assembly-CHRZANOWSKIJob: 1302 - Center Stack Assembly-CHRZANOWSKIJob: 1302 - Center Stack Assembly-CHRZANOWSKI
1302-1550 Deliver CS to NTC       1200, 1302-1500F, 1302-1540C 8200-0007, 8250-129
1302-1502 Transport the CS Casing with Tiles to Hot Cell 1302-1501D 1302-1500E
1302-0160 Receive & Inspect Inner PF Coils       1240, 1306-2052, 1306-5050 1302-0170
1302-1501 Transport OH/TF coil/Support Struct to Hot Cell 1302-1500D 1302-1500E, 1302-1502D
1302-1501 Apply groung Plane to OH Outer Surface 1302-1500B 1302-1500C
1302-1540 Leak Test CB Assemblies 1302-1540B 1302-1550
1302-0170 Perf Accept Elect & Hydr test on PF Coils 1302-0160 1302-1500
1302-0170 Position/weld Upper PF1B coil t/Upper casing... 1302-0170A, 1302-0210 1302-0170C
1302-0170 Position/weld lower PF1B coil t/lower casing flg 1302-0170A, 1302-0170B, 1302-0210 1302-0170D
1302-0180 Install microtherm insulation around lower PF... 1302-0170D 1302-0180A, 1302-1600
1302-0180 Install microtherm insulation around upper P... 1302-0180 1302-1540A
1302-1540 Assemble ceramic break assemblies 1302-1540A, 1302-1541A 1302-1540C
1302-1541 Weld outer Wall of PF1C Cases 1302-1540A 1302-1540B
1302-1500 Position OH/TF in vertical position 1302-0210A, 1305-8800A, 1305-8900 1302-1500, 1302-1500B
1302-1500 Join the Lower PF1A assembly with OH/TF B... 1302-1500A 1302-1500C, 1302-1501B
1302-1540 Install outer bands/flux loops Inner PF1C coils 1302-0180A 1302-1540B, 1302-1541A
1302-0220 Mount Upper & Lower PF1B Coils to CS Casing 1302-0200, 1302-0210, 1306-4030, 1307-2030F 1302-1500
1302-0170 Mount CS casing support to lower PF1A 1302-0170C 1302-0180
1302-1500 Position CS Casing assembly over the OH/TF ... 1302-1500D, 1302-1501D, 1302-1502D      1200, 1302-1500F
1302-1500 Ready for Delivery to Test Cell 1302-1500E 1302-1550
1302-0210 Install Inconel Weld Studs on Casing Wall 1307-2030F 1302-0170B, 1302-0170C, 1302-0210A, 1302-0220
1302-1500 Install Micro-therm insulation around OH coil 1302-1500C 1302-1500E, 1302-1501D
1302-0170 Install outer bands/flux loops on Inner PF1A/B       1240, 1306-5050 1302-0170B, 1302-0170C
1302-0050 CAD Support f/Setup of CS Assembly Area(+... CD3, FDR 1302-0090
1302-0050 CAD Support for Setup of CS Assembly Area CD3, FDR 1302-0090
1302-1500 Install the surface diagnostics onto OH surface 1302-1500B, 1302-1501B 1302-1500D
1302-1600 Tear Down Assembly Area       1170, 1001-0055, 1001-0079, 1001-0083, 1300-0011, 1300-0012,... CD4
1302-0210 Mount tiles to Inconel casing 1302-0210, 4100-0056, 4100-HALO 1302-1500A
1302-0090 Setup CS Assembly Area 1302-0050, 1302-0050A, 1305-4050 1302-1500
1302-0080 Built New CS Assembly Fixture       1060, 1302-0060, 1305-0200 1302-0200
1302-1500 Assemble CS (OH Diag, Microtherm, Casing P...       1170, 1001-0055, 1001-0079, 1001-0083, 1001-0098B, 1302-009...      1200, 1302-1600, 8200-0007, 8250-129

Job: 2425 -Job: 2425 - BL Relocation-DENAULTJob: 2425 - BL Relocation-DENAULTJob: 2425 - BL Relocation-DENAULT
2425-0053 Lift into TFTR - HVE 1 Movement 2425-0052 2425-0054
2425-0054 Move In - HVE 1 Movement 2425-0053 2425-0055
2425-0061 Lift into TFTR - HVE 2 Movement 2425-0060 2425-0062
2425-0062 Move In - HVE 2 Movement 2425-0061 2425-0063
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2425-0069 Lift into TFTR - HVE 3 Movement 2425-0068 2425-0070
2425-0070 Move In - HVE 3 Movement 2425-0069 2425-0071
2425-0045 Ion Dump - Component Movement 2425-0044 2425-0046
2425-0047 TIV - Component Movement 2425-0046 2425-0048
2425-0051 Disassemble - HVE 1 Movement 2425-0021, 2425-0050 2425-0052
2425-0052 Move to Crain Access - HVE 1 Movement 2425-0051 2425-0053
2425-0056 Reassemble - HVE 1 Movement 2425-0055 2425-0057
2425-0059 Disassemble - HVE 2 Movement 2425-0058 2425-0060
2425-0060 Move to Crain Access - HVE 2 Movement 2425-0059 2425-0061
2425-0064 Reassemble - HVE 2 Movement 2425-0063 2425-0065
2425-0067 Disassemble - HVE 3 Movement 2425-0066 2425-0068
2425-0068 Move to Crain Access - HVE 3 Movement 2425-0067 2425-0069
2425-0072 Reassemble - HVE 3 Movement 2425-0071 2425-0073
2425-0075 Move Transmission Line 2425-0074, 2425-0155A 2425-0076
2425-0050 Move - HVE 1 Movement 2425-0049 2425-0051, 2425-0074, 2425-0076
2425-0055 Over Wall - HVE 1 Movement 2425-0054 2425-0056
2425-0058 Move - HVE 2 Movement 2425-0057 2425-0059
2425-0063 Over Wall - HVE 2 Movement 2425-0062 2425-0064
2425-0066 Move - HVE 3 Movement 2425-0065 2425-0067
2425-0071 Over Wall - HVE 3 Movement 2425-0070 2425-0072
2425-0040 Lift - Source Platform 2425-0039 2425-0041
2425-0038 Off - Source Platform 2425-0003, 2425-0037 2425-0039
2425-0041 On - Source Platform 2425-0040 2425-0042
2425-0022 Duct Install - Path 2425-0018A, 2425-0020A, 2425-0042 2425-0044
2425-0057 Placement - HVE 1 Movement 2425-0056 2425-0058
2425-0065 Placement - HVE 2 Movement 2425-0064 2425-0066
2425-0073 Placement - HVE 3 Movement 2425-0072 2425-0074
2425-0084 Fill Out Paper Work & Complete Work 2425-0083 2425-0120A, 7900-140
2425-0039 Move - Source Platform 2425-0038 2425-0040
2425-0044 Magnet - Component Movement 2425-0022, 2425-0043 2425-0045
2425-0046 Exit Spool - Component Movement 2425-0045 2425-0047
2425-0078 Move 1 - Source Movement 2425-0077, 2425-9999 2425-0079
2425-0080 Move 2 - Source Movement 2425-0079 2425-0081
2425-0082 Move 3 - Source Movement       1280, 2425-0081 2425-0083
2425-0043 90in Flange - Component Movement 2425-0029A, 2425-0042 2425-0044
2425-0079 Align 1 - Source Movement 2425-0078 2425-0080
2425-0081 Align 2 - Source Movement 2425-0080 2425-0082
2425-0048 Calorimeter - Component Movement 2425-0047 2425-0049
2425-0076 Remove / Reinstall Floor Plug 2425-0050, 2425-0075 2425-0077
2425-0074 Install HVE Hilti 2425-0050, 2425-0073 2425-0075, 2425-0155A
2425-0035 Beamline Alignment  Hoisting & Rigging 2425-0034 2425-0036
2425-0036 Beamline Legs hilti 2425-0035 2425-0037
2425-0083 Align 3 - Source Movement 2425-0017A, 2425-0082 2425-0084, 2425-0112A
2425-0020 Installation ( Beamline Leg Mounting Plates) 2425-0019A 2425-0022
2425-0034 Metrology Beamline 2425-0033A 2425-0035
2425-0077 Test Cell Maintenance 2425-0076 2425-0078
2425-0042 Metrology - Source Platform 2425-0041 2425-0022, 2425-0043

NSTXU CD-3 23AUG12 Rollover Sched PREDECESSOR SUCCESSOR 13-Nov-12 07:47

Page 7 of 29 TASK filter: less than 100.

© Oracle Corporation



Activity ID Activity Name Predecessors Successors

2425-0009 Drafting Support .5 day/week title III 2425-0007, 2425-0008 2425-0120A, 7900-140
2425-0049 Clean the Beamline Area 2425-0048 2425-0050, 2425-9999
2425-0017 Clean the Area in TFTR, NTC & High Bay 2425-0016 2425-0018A, 2425-0021, 2425-0083
2425-0008 Engineering Support .Days Per Weektitle III 2425-0007 2425-0009
2425-0007 Engineering 1 Days Per Week title III CD3 2425-0008, 2425-0009

Job: 2440 -Job: 2440 - 2nd NBI Beamline-DENAULTJob: 2440 - 2nd NBI Beamline-DENAULTJob: 2440 - 2nd NBI Beamline-DENAULT
2440-0012 Ion Dump TC wiring 2440-0004, 2440-0028 2440-0018
2440-0002 Prepare drawings 2440-0001 2440-0033
2440-0011 Calorimeter TC wiring 2440-0003 2440-0018
2440-0017 Test Cell Maintenance CD1A 2440-0033
2440-0002 Engineering Supervision 2440-0001 2440-0033
2440-0022 Refurbish 90 inch flange and neutralizer FDR 2440-0033
2440-0031 Modify to New style CD2 2440-0033
2440-0030 Refurbish Calorimeter       1000, 2440-0003, 2440-0028 2440-0018
2440-0028 Refurbish Ion Dump 2440-0004 2440-0012, 2440-0030, 2450-0085
2440-0017 Radiation Supplies (M&S) CD1A 2440-0033

Job: 2450 -Job: 2450 - 2nd NBI Services-DENAULTJob: 2450 - 2nd NBI Services-DENAULTJob: 2450 - 2nd NBI Services-DENAULT
2450-0026 Prep Procurement Specs 2450-0025 2450-0032
2450-0099 HVAC FDR 2450-0103
2450-0093 Gas System 2450-0042, 2450-0056 2450-0103
2450-0085 Stack 8 Vacuum Lines 2440-0028 2450-0103
2450-0061 SF6 Transfer Lines 2450-0042, 2450-0059 2450-0103
2450-0074 Vacuum Lines 2450-0042, 2450-0065, 2450-0067 2450-0103
2450-0053 Engineering Support for 2nd NBI Services (Vic) 2450-0053A CD4
2450-0053 Drafting Support for 2nd NBI Services 2450-0023 SD-3
2450-0059 Nitrogen Transfer Lines 2450-0035 2450-0061, 2450-0063, 2450-0103
2450-0063 HVE Water Lines 2450-0042, 2450-0056, 2450-0059 2450-0103
2450-0036 Fabricate or delivery - Cyro parts 2450-0035 2450-0103
2450-0067 Ion Source Water Lines 2450-0042, 2450-0056, 2450-0065 2450-0074, 2450-0103
2450-0057 Helium Transfer Lines 2450-0035, 2450-0056 2450-0103
2450-0065 Ion Dump Water Lines 2450-0042, 2450-0056 2450-0067, 2450-0074, 2450-0103
2450-0102 Platform Mods FDR  24910300,   24910650, 2450-0103
2450-0053 Engineering for 2nd NBI Services FDR 2450-0053B
2450-0042 Fabricate or delivery - Pipe & misc. 2450-0041 2450-0061, 2450-0063, 2450-0065, 2450-0067, 24...

Job: 2460 -Job: 2460 - 2nd NBI Armor-TRESEMERJob: 2460 - 2nd NBI Armor-TRESEMERJob: 2460 - 2nd NBI Armor-TRESEMER
2460-0062 PTP Testing - NBI Armor 2460-0061 8250-129
2460-0061     Bay-H Port Cover Install 2460-0060 2460-0062
2460-0060     Service Connections 2460-0041, 2460-0058, 2460-0059 2460-0061
2460-0051     Assemble Armor Quad #2 2460-0050 2460-0052
2460-0052     Assemble Armor Quad #3 2460-0051 2460-0053
2460-0053     Assemble Armor Quad #4 2460-0052 2460-0059
2460-0050     Assemble Armor Quad #1 2460-0049 2460-0051
2460-0049     Fabricate Backing Plates 2460-0047 2460-0050, 2460-XXXX
2460-0054 Assembly Procedure Finalized FDR 2460-0057
2460-0035 Fabricate / Delivery - Armor Tiles 2460-0033, 2460-0034 2460-0059
2460-XXX Modify BAY H Port Cover for TC Cooling 2460-0049 2460-0059
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2460-0059     Armor Quadrant Installations 2460-0035, 2460-0053, 2460-XXXX 2460-0060
Job: 2470 -Job: 2470 - 2nd NBI Power-RAKIJob: 2470 - 2nd NBI Power-RAKIJob: 2470 - 2nd NBI Power-RAKI

 24700053 Submit Req to Procurement - Raceway  247000520 247000540
 24700052 Prep Req & Procurement Pckg - Raceway  247000280,  247000470 247000530
 24700072 Installation Procedure - Cable  247000690 247000730,  247000740
 24700074 Installation Procedure - Raceway  247000720 247000750
 24700092 Elect Interlock Testing Eng  247000890 247000930
 24700094 Kirk Key Testing Eng  247000890 247000941
 24700094 Instrumentation Testing Engr  247000890 247000946
 24700095 Control Sys  Engr  247000890 247000951
 24700096 Coil Protection  Engr  247000890 247000971
 24700094 Instrumentation  Commissioning  247000945 7900-140
 24700094 Kirk Key Testg Commissioning  247000940 7900-140
 24700095 Control Sys  Commissioning  247000950 7900-140
 24700097 Coil Protection  Commissioning  247000960 7900-140
 24700090 DC Hipots Engineering  247000890 247000910
 24700078 Commissioning - Removal of Cable  247000710 247000790
 24700079 Commissioning - Raceway  247000750 247000890
 24700091 DC Hipots Commissioning  247000245,  247000250,  247000254,  247000259,  247000900 7900-140
 24700093 Elect Interlock Testg Commissioning  247000920 7900-140
 24700089 New Procedures, PTP's, ISTP's  247000790,  247000795 247000900,  247000920,  247000940,  24700094...
 24700071 Removal  - Cable  247000270 247000730,  247000780
 24700028 Prep Procurement Spec - Raceway  247000275 247000285,  247000520
 24700025 Arc/Filament/magnet- Reactivation  247000257 247000259
 24700056  Procurement/Fab/Assembly - Raceway  247000550 247000750
 24700025 LCC- Reactivation  247000258 247000254,  247000910
 24700025 Mod- reg- Reactivation  247000256 247000258
 24700025 Power Testing of Reactivated Equipment  247000259 247000910
 24700025 Switchyard- Reactivation CD3, FDR 247000256
 24700009 Design dwgs, changes,as-builts (LOE) CD1A CD4
24700007 decontmination of east wall 2425-9999 247000730
 24700025 Surge Room- Reactivation  247000255 247000257
 24700025 212 grounding FDR 247000910
 24700028 Design & Install Transmission Line  247000280 7900-140
 24700079 Commissioning - Cable  247000730,  247000780 247000890
 24700024 ip211-AC Auxiliaries PP's etc FDR 247000910
 24700073 Installation - NBI PowerCable       1220,  247000510,  247000700,  247000710,  247000720, 2425-0... 247000790
 24700051  Procurement - NBI Power Cables  247000500 247000730,  247000750
 24700075 Installation - 2nd NBI Raceway  247000510,  247000560,  247000740 247000795

Job: 2475 -Job: 2475 - 2nd NBI  Controls-CROPPERJob: 2475 - 2nd NBI  Controls-CROPPERJob: 2475 - 2nd NBI  Controls-CROPPER
2475-0105 NBOS Station - Control System Layout 2475-0133 2475-0134
2475-0167 EPICS CI&C Peer Review 2475-0167C 2475-0167E
2475-0141 Protective Plate TC's - Installation 2475-0111, 2475-0120, 2475-0128, 2475-0140 2475-0146, 2475-0149
2475-0167 EPICS Displays 2475-0167A, 2475-0167B 2475-0167D, 2475-0167E
2475-0170 Software Upgrade (Windows 7 compatible) 2475-0111 7900-140
2475-0145 Beamline TC Scanner Program-NBI-Controls ... 2475-0110, 2475-0111, 2475-0120, 2475-0137 2475-0146, 2475-0149
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2475-0146 Protective Plate TC Scanner Program-NBI-Co... 2475-0111, 2475-0120, 2475-0141, 2475-0145 2475-0149
2475-0138 NBOS Station - Installation 2475-0111, 2475-0120, 2475-0136, 2475-0137 2475-0149
2475-0167 EPICS CI&C Testing 2475-0167F 7900-140
2475-0167 EPICS CI&C Timimg 2475-0167C, 2475-0167D 2475-0167F
2475-0136 Protective Plate Interlocks(I/P Pyrometer/IR C... 2475-0111, 2475-0120, 2475-0128, 2475-0129, 2475-0134, 2475-0135 2475-0138, 2475-0149
2475-0167 EPICS CI&C Protective Plate Thermocouple C... 2475-0167E 2475-0167G, 7900-140
2475-0137 TC Scanners - beamline & Protective Plates-In... 2475-0111, 2475-0120, 2475-0128 2475-0138, 2475-0145
2475-0128 Rack relocation - Fab/Assembly 2475-0111 2475-0129, 2475-0134, 2475-0135, 2475-0136, 24...
2475-0170 Restore Low Voltage Supplies 2475-0111 7900-140
2475-0144 PLC & RSView Programing-NBI-Controls & In... 2475-0111, 2475-0120, 2475-0133 2475-0149
2475-0170 Update Display Software (Windows 7 compati... 2475-0111 7900-140
2475-0149 PTP Testing 2475-0136, 2475-0138, 2475-0141, 2475-0144, 2475-0145, 2475-0146 2475-0154
2475-0125 Cable Tray - Fab/Assembly 2475-0120, 2475-0123 2475-0134
2475-0135 Aux Cabling - Installation 2475-0128 2475-0136
2475-0139 LCC Remote - Installation 2475-0111, 2475-0120 2475-0140, 2475-0147
2475-0170 LCC Refurbishment 2475-0111 7900-140
2475-0134 Beam Line Cabling - Installation 2475-0105, 2475-0120, 2475-0125, 2475-0126, 2475-0128, 2475-013... 2475-0136

Job: 2480 -Job: 2480 - 2nd NBI/TVPS Duct & VVDENAULTJob: 2480 - 2nd NBI/TVPS Duct & VVDENAULTJob: 2480 - 2nd NBI/TVPS Duct & VVDENAULT
2480-0091     Install, Connect Bake Out Lines 2480-0090 2480-0092
2480-0086       Install K Extension 2480-0083, 2480-0084, 2480-0085 2480-0086A, 2480-0088, 2480-0090
2480-0092 PTP Testing - Duct & VV Mods 2480-0078A, 2480-0081, 2480-0091      1290,   24910049, 8250-145
2480-0085       Install Duct Supports       1210, 2480-0078, 2480-0084 2480-0086
2480-0089       Leak Check Duct 2480-0088 2480-0090
2480-0057 Leak Checking - Rectangular Bellows (SPARE) 2480-0057D CD4
2480-0078       Duct Cladding Installation 2480-0074, 2480-0075, 2480-0076D 2480-0092
2480-0090     Install Transition Duct       1180, 2480-0047, 2480-0052, 2480-0058, 2480-0063, 2480-0068,... 2480-0091
2480-0088       Make up NB2 Transition Duct 2480-0074, 2480-0075, 2480-0086 2480-0089
2480-0086       RWM Coil Installation 2480-0070, 2480-0086, MPTS-0048 2480-0090, 8250-145
2480-0076 Rectangular Duct: Fabricate Bellows Support 2480-0076B 2480-0076D
2480-0081       Install Vessel Supports/Prep Machine       1120,   24919999, 2480-0078, 8250-117 2480-0083, 2480-0092, MPTS-0043A
2480-0070 Fabricate / Delivery - RWM Coil Mtrl (cooper) 2480-0040, 2480-0042, 2480-0066, 2480-0067 2480-0086A, 2480-0090
2480-0057 Waterjet - Rectangular Bellows (SPARE) 2480-0058 2480-0057B
2480-0076 Fabricate Bellows Shield 2480-0076C 2480-0078A
2480-0078 Installation Material - Duct & VV Mods 2480-0077 2480-0081, 2480-0085
2480-0057 Stamping - Rectangular Bellows (SPARE) 2480-0057A 2480-0057C
2480-0076 Rectangular Duct: Weld Rectangular Duct 2480-0076A 2480-0076C
2480-0084       Fit Up/Install Cap       1190, 2480-0063      1210, 2480-0085, 2480-0086, 8200-0044I
2480-0057 Machining - Rectangular Bellows (SPARE) 2480-0057B 2480-0057D
2480-0083       Cut J-K opening 2480-0081, 2480-0082 2480-0086
2480-0057 Welding - Rectangular Bellows (SPARE) 2480-0057C 2480-0057E

Job: 2485 -Job: 2485 - Vacuum Pumping System-BLANCHARDJob: 2485 - Vacuum Pumping System-BLANCHARDJob: 2485 - Vacuum Pumping System-BLANCHARD
2485-0035 SUBMIT REQ TO PROC- Vacuum Instrumenta... 2485-0034 2485-0036
2485-0048     Leak Checking 2485-0047, 2485-0050 2485-0051
2485-0051 PTP Testing 2485-0047, 2485-0048, 2485-0050, 2485-0050A 7900-140
2485-0034 Prep Req & proc pckg - Vacuum Instrumentati... 2485-0029 2485-0035
2485-0038 Fabricate or delivery - Vacuum Instrumentation 2485-0037 2485-0050
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2485-0046 Installation Procedure 2485-0020, 2485-0022 2485-0047
2485-0050     Install Ducts/Pumps 2485-0038, 2485-0049 2485-0048, 2485-0050A, 2485-0051
2485-0049     Install TVPS Supports/ 2485-0044A, 2485-0047 2485-0050
2485-0050     Install Vacuum Instrumentation 2485-0050 2485-0051
2485-0047     Pre-Assemble Duct Legs 1 and 2 2485-0026, 2485-0032, 2485-0044, 2485-0046 2485-0048, 2485-0049, 2485-0051
2485-0032 Fabricate or delivery - New Valves 2485-0031 2485-0047
2485-0044 Fabricate or delivery - All Other Mtrl/Component 2485-0043 2485-0049
2485-0026 Fabricate or delivery - TMPx2 2485-0025 2485-0047

Job: 2490 -Job: 2490 - NTC Equipt Relocations-PERRYJob: 2490 - NTC Equipt Relocations-PERRYJob: 2490 - NTC Equipt Relocations-PERRY
  24911040 re-install Equipment Bay J - Re-entrant Window   24910990  24911190
  24911500 Procure Equipment re-installatn Bay L- LOWE...   24911490  24911510,   24911530
  24911540 Prep procdu Equip re-installatn Bay L- IR Ca...   24911510,   24911530  24911550,   24911580
  24911550 Procure Equip re-installatn Bay L- IR Camera   24911540  24911580
  24911190 re-install Equipment NB2 Duct-IR Window f/C...   24911040  24911240
  24911360 Procure Equipment re-installatn Bay L  - SPRED   24911350  24911370
  24911600 Procure EQ re-installatn Bay L-Glow Discharge   24911590  24911610
  24910040 Prep procd rack 419 reinstalltn-UCLA Reflect...   24910030  24910050,   24911340
  24910610 Prep procd rack re-installatn-IR Camera at Ba...   24910600,   24910930  24910049
  24910640 Prep procedure rack reinstall-IR Camera at Ba...   24910630  24911590,   24911940
  24911350 Prep procedure Equip re-installatn Bay L  -SP...   24911340  24911360
  24911490 Prep procedure Equip re-installatn Bay L- LO...   24910340,   24910400,   24911480  24911500,   24911530
  24911590 Prep procdu EQ reinstallatn Bay L-Glow Disc...   24910410,   24910640,   24911580  24911600
  24910190 Prep procd rack 440 reinstallatn-SPRED   24910080,   24910180  24910200
  24910670 Prp procd rack reinstall-Reconf AC & Diagnt T...   24910660  24910680
  24910410 Prp procd rck 488 reinst-Dep monitor   24910400  24911590,   24911940
  24911430 Prep procd Equip reinstalltn New Pump Duct -...   24911420  24911480
  24910780 Prep procd Equipt reinstln Bay J-Reflectomer   24910730  24910790,   24910830
  24910830 Prep procd Equipt reinstln Bay J-Bolometer   24910080,   24910780  24910880
  24910880 Prep procd Equipt reinstln Bay J-RF Prove   24910830  24910600,   24910930
  24910930 Prep procd Equipt reinstln Bay J-S-Flip   24910240,   24910880  24910610
  24910980 Prep procd Equipt reinstln Bay J-SSNPA   24910280  24911030
  24911030 Prep procd Equip reinst Bay J-Re-entrant Win...   24910980  24911180
  24911180 Prep procd Equip reinst NB2 Duct-IR Window ...   24911030  24911230
  24911230 Prep procd EQ reinst NB2 Duct-Trans Gratng ...   24911180  24910730,   24911280
  24911280 Prep procd EQ reinstal New pmp duct-VV Ion ...   24910290,   24910330,   24911230  24911290,   24911410
  24910580 Prp procd rack reinstall-Transm Grating Spec...   24910019  24910350,   24910420,   24910590,   24910600
  24910620 re-install rack - IR Camera at Bay L   24910590  24910650
  24911370 Fabrication Equipment re-installatn Bay L-SP...   24911360  24911380
  24911510 Fabrication Equipment re-installatn Bay L-LO...   24911500,   24911530  24911540
  24911610 Fabrication EQ reinstallatn Bay L-Glow Disch...   24911600  24911940
  24911530 Design Bay L  - IR Camera   24911490,   24911500  24911510,   24911540
  24910050 re-install rack 419 - UCLA Reflectometer   24910040,   24910049  24910100
  24911440 Procure Equipment reinstallatn New Pump Du... CD3  24911480
  24910300 re-install rack 447-448 - Fiber Optics   24910100,   24910250, 2450-0102  24910650
  24910590 re-install rack-Transmission Grating Spectro...   24910540,   24910570,   24910580  24910620
  24910730 Prep procd Equipt reinstln Bay J-Two gas inje...   24910080,   24911230  24910780
  24911960 Prep proc EQ Reinst New Pmp Duct-Tank Far...   24911950  24911970
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  24910200 re-install rack 440 - SPRED   24910100,   24910190  24911980
  24911570 re-install Bay L  - IR Camera   24911520  24911620
  24910570 Dsgn rack reinstall- Transmissn Grating Spec...   24910019  24910590,   24910630
  24910600 Design rack re-installation -IR Camera at Bay L   24910580,   24910880  24910610
  24911340 Design Equip re-installatn Bay L  - SPRED   24910040  24911350
  24911480 Design Bay L  - LOWEUS   24911430,   24911440  24911490
  24911580 Design Bay L  - Glow Discharge   24911540,   24911550  24911590
  24911970 Proc EQ Reinst New Pmp Duct-Tank Farm/TM...   24911960  24911980
  24910180 Design rack 440 re-installation - SPRED FDR  24910190
  24910490 re-install rack - PSI Camera   24910350,   24910420  24910540
  24910540 re-install rack - Ultra Fast X-ray Camera   24910490  24910590
  24910740 re-install Equipment Bay J/K - 3 gas injectors   24910049,   24910680  24910790, 8250-145
  24910420 re-install rack 488-Dep monitor/fast xray   24910580  24910490
  24911770 Install Power/Ground/Light @ Platform W Sid...   24911620  24911810
24912000 Add TMP Rack on 119' Platform - Installation 24912000A, 24912000B      1320
  24911410 Prelim Design New Pump Duct  - RGA   24911280,   24911400  24911420
  24911420 Final Design New Pump Duct  - RGA   24911410  24911430
  24911940 Prel Dsgn New Pmp Duct-Tank Farm/TMB Sys...   24910410,   24910640,   24911610,   24911740,   24911760, 24912...  24911950
  24911950 Fin Dsgn New Pmp Duct-Tank Farm/TMB Sys/...   24911940  24911960
  24910400 40Dsgn rack 488 reinstal-Dep monitor   24910330  24910410,   24911490
  24910650 re-install rack - IR Camera at Bay K   24910300,   24910620, 2450-0102 8250-145
24912000 Rack for Magnetic Sensors & Copper Ground ...   24911740,   24911760  24911940
  24911380 re-install Bay L  - SPRED   24910049,   24911370  24911450
  24911450 Re-install  New Pump Duct  - RGA   24911380  24911520, 6100-0088
  24911520 re-install Bay L  - LOWEUS   24911450  24911570
  24911620 re-install Bay L  - Glow Discharge   24911570  24911770
  24910630 Design rack re-installation - IR Camera at Bay K   24910570  24910640
  24910990 re-install Equipment Bay J - SSNPA   24910049  24911040
  24911240 reinstall Equip NB2 Duct-Transm Grating Spe...   24911190  24911290
  24910790 re-install Equipment Bay J - Reflectomer   24910049,   24910740,   24910760,   24910780  24910840
  24910840 re-install Equipment Bay J - Bolometer   24910790  24910890
  24910890 re-install Equipment Bay J - RF Prove   24910840  24910940,   24911999
  24910940 re-install Equipment Bay J - S-Flip   24910890  24911290
  24911290 reinstall EQ New pump duct-VV Ion Gages/Fil...   24910940,   24911240,   24911280  24911999, 8250-145
  24911810 Install 42 Ckt Panel NTC/30 Ckt Panel Gallery   24911770  24911980
  24910100 re-install rack 431-435 - VV T/C & magnetics   24910050  24910200,   24910300
  24910680 re-install rack-Reconfigure AC & Diagnostic tr...   24910049,   24910670  24910740, 8250-145
  24910660 Dsgn rack reinstall-Reconf AC & Diagnostic T...   24910019  24910670
  24911980 Reinstall  New Pmp Duct-Tank Farm/TMB Sys/...   24910200,   24911810,   24911970  24911999
  24910002 Test Cell Oversight during diag re-installation   24910001,   24910049 SD-3

Job: 3200 -Job: 3200 - Water Cooling System Mods-DENAULTJob: 3200 - Water Cooling System Mods-DENAULTJob: 3200 - Water Cooling System Mods-DENAULT
3200-0063 Leak Check 3200-0061 7900-140
3200-0025 Final Design-Prep Procurement Specs 3200-0024 3200-0055
3200-0061 Fab & Connect Lines 3200-0059 3200-0063
3200-0057 Flow Sensors 3200-0055 3200-0059
3200-0055 Bus Work Cooling 3200-0025, 3200-0027, 5501-0124, 5501-0130 3200-0057, 3200-0059
3200-0059 Modify Manifold 3200-0055, 3200-0057, 8250-141 3200-0061
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Job: 3300 -Job: 3300 - Bakeout System Mods for CSU-RAKIJob: 3300 - Bakeout System Mods for CSU-RAKIJob: 3300 - Bakeout System Mods for CSU-RAKI
3300-140 Bakeout-Test 3300-135 7900-140
3300-130 Bakeout-Assembly 3300-125 3300-135
3300-135 Bakeout-Installation 3300-130 3300-140

Job: 3400 -Job: 3400 - Gas Delivery System Mods-BLANCHARDJob: 3400 - Gas Delivery System Mods-BLANCHARDJob: 3400 - Gas Delivery System Mods-BLANCHARD
3400-0046 Shop Fabrication - Gas Delivery Sys Mod 3400-0023, 3400-0028 3400-0047
3400-0047 Assembly - Gas Delivery Sys Mod 3400-0046 3400-0050
3400-0023 Design Drawings - Gas Delivery Sys Mod 3400-0022, FY103400A 3400-0046
3400-0050 Installation Procedure/Oversight - Gas Delivery 3400-0047 3400-0051
3400-0052 PTP Testing/Programming - Gas Delivery Sys ... 3400-0051 7900-140
3400-0051 Machine Installation - Gas Delivery Sys Mod 3400-0050 3400-0052

Job: 4100 -Job: 4100 - Center Stack Diagnostics-KAITAJob: 4100 - Center Stack Diagnostics-KAITAJob: 4100 - Center Stack Diagnostics-KAITA
4100-0050 Installation Procedure (ex-vessel only) 4100-0045 4100-0051, 4100-0056
4100-0052 PTP Testing 4100-0051 1302-1500, 1302-1600
4100-0051 Machine Installation (ex-vessel only) 4100-0047, 4100-0050 1302-1500, 1302-1600, 4100-0052
4100-0046 Shop Fabrication 4100-0036, 4100-0042, 4100-0045 4100-0047
4100-0047 Assembly 4100-0046 4100-0051, 4100-0056

Job: 4500 -Job: 4500 - MPTS VV Modification-LabikJob: 4500 - MPTS VV Modification-LabikJob: 4500 - MPTS VV Modification-Labik
MPTS-004 Installation Procedure (4) MPTS-0030 MPTS-0045
MPTS-004 Set Up New Ports Support Bays L&F MPTS-0045 MPTS-0047, MPTS-0050
MPTS-003 Tooling MPTS-0029 MPTS-0038
MPTS-003 Bay L Port Cover (CAP) Diagnostic Compone... MPTS-0029 MPTS-0038
MPTS-003 Misc Materials MPTS-0029 MPTS-0038
MPTS-004 Set up and Machine Bay F Edge MPTS-0047 2480-0086A, MPTS-0050
MPTS-004 Instl Bay L Cap (Weld New Ports) & Bay F/G P... MPTS-0046 8250-145, MPTS-0048
MPTS-004 Protective Enclosure Cutting Debris 2480-0081, MPTS-0039 MPTS-0045
MPTS-004 Low Power Laser Holder for Bay L , F and F/G MPTS-0030 MPTS-0045
MPTS-005 Metrology Support & leak check ports MPTS-0028C, MPTS-0046, MPTS-0048 8250-149
MPTS-002 Technical Support General (LOE) FY104500A CD4
MPTS-003 Bay L CAP & Bay F/G Plug - Fabrication MPTS-0028A MPTS-0038
MPTS-004 SetUp Cutting Device Supp/Machine Penetr - ... MPTS-0038, MPTS-0041, MPTS-0043A, MPTS-0044 MPTS-0046
MPTS-003 Fabricate Tooling & New Port Support Assem... MPTS-0029, MPTS-0030, MPTS-0032, MPTS-0033, MPTS-0035, MP... MPTS-0045
MPTS-000  Port Support Design Bay L MPTS-0007 MPTS-0020

Job: 5000 -Job: 5000 - CSU Power Systems-RAKIJob: 5000 - CSU Power Systems-RAKIJob: 5000 - CSU Power Systems-RAKI
520-005 52 - AC/DC Converters - Dsn FDR 520-009
546-009 546 - Control & Protection -Procurement 546-005 546-013
520-009 52 - AC/DC Converters -Procurement 520-005 520-013
510-017 51- AC Power -Test&Commission 510-013 552-003
542-005 542 - Kirk Key Interlocks -Dsn 541-001 542-009
542-009 542 - Kirk Key Interlocks -Procurement 542-005 542-013
542-013 542 - Kirk Key Interlocks -Installation 542-009 542-017
542-017 542 - Kirk Key Interlocks -Test&Commission 542-013 552-003
546-017 546 - Coil Analog Protection -Test&Commission 546-013 552-003
541-017 541 - Electrical Interlocks -Test&Commission 541-013 552-003
510-005 51- AC Power -procedures, specs, revision 510-003 510-009
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520-017 52 - AC/DC Converters -Test&Commission 520-013 552-003
552-001 552 - System Testing -Prepare Procedures FDR 552-003
531-017 531.2 - FCPC DC Sys Cabling Changes (REM/I... 531-013 531-033
510-009 51- AC Power -Procurement 510-005 510-013
545-005 545 - Instrumentation -Dsn 541-001 545-009
546-013 546 - Control & Protection -Installation 546-009 546-017
545-017 545 - Instrumentation -Test&Commission 545-013 8250-145
510-013 51- AC Power -Installation 510-009 510-017
546-005 546 - Control & Protection Dsn 541-001 546-009
531-033 531.2 - FCPC DC Systems -Test&Commission       1310, 531-017, 531-021A, 531-025, 531-029, 531-520 7900-140
541-009 541 - Electrical Interlocks -Procurement PLC 541-005 541-013
552-003 552 - System Testing -Testing 510-017, 520-017, 531-500, 532-017, 541-017, 542-017, 543-005, 54... 8250-145
531-005B 531.2 - FCPC DC Systems procedures, specs, ... 531-005A 531-013
545-013 545 - Instrumentation -Installation 545-009 545-017
541-005 541 - Electrical Interlocks -proced, specs, revs 541-001 541-009
545-009 545 - Instrumentation -Procure Transducers 545-005 545-013
541-013 541 - Electrical Interlocks -Installation 541-009 541-017
551-001 551 - Sys Dsgn -design support, analysis (LOE) CD1A CD4
531-029 531.2 - FCPC DC Systems-Install cable & misc... 531-013      1310, 531-033

Job: 5200 -Job: 5200 - Digital Coil Protection-HATCHERJob: 5200 - Digital Coil Protection-HATCHERJob: 5200 - Digital Coil Protection-HATCHER
5200-1240 Prep Procurement Specs 5200-1220, 5200-1230 5200-0710, 5200-0720
5200-0815 Submit Requisition to Procure I/O and Software 5200-0810 5200-0816
5200-0400 Update Documentation (not including drafting 5200-0020 5200-0420, 5200-0650
5200-1180 Network Topology 5200-1190 5200-1200
5200-1260 CONDUCT FDR 5200-1250 5200-1270, 5200-1280, 5200-1290, 5200-1300, 52...
5200-1250 FDR Prep 5200-1220, 5200-1230 5200-1260
5200-0130 Sign and release 5200-0120, 5200-0200B 5200-1610
5200-0190 Sign and release 5200-0180 5200-1610
5200-0220 Incorporate chit 5200-0210 5200-0240
5200-0410 Cross Referen/Verify Coil Current Signals w/F... 5200-0380, 5200-0390 5200-0430
5200-0440 Re-Write & Release 5200-0430 5200-0450
5200-1540 PTP 5200-1440, 5200-1520, 5200-1530 5200-1610
5200-0120 Second distribution 5200-0110 5200-0130
5200-0180 Second distributio 5200-0170 5200-0190
5200-0910 Write Installation Procedure 5200-0750, 5200-0900 5200-0920
5200-1560 TF Torsional Shear recalc for Charlies Disruptio 5200-0090 5200-1570
5200-1210 CONDUCT PDR 5200-0070, 5200-1200 5200-1220
5200-1470 Order Part 5200-1460 5200-1510
5200-0110 Incorporate comments & revision 5200-0100 5200-0120
5200-0170 Incorporate comments and revis 5200-0160 5200-0180
5200-1120 Algorithm Subsystem 5200-0030 5200-1160
5200-1170 IO Interface 5200-0010, 5200-1080, 5200-1100 5200-1200
5200-1110 Monitoring Subsystem 5200-0030 5200-1190
5200-1160 System Design 5200-0010, 5200-1090, 5200-1100, 5200-1120, 5200-1130 5200-1200
5200-1190 Security Measures 5200-0010, 5200-1090, 5200-1110 5200-1180
5200-1220 Disposition PDR Chit 5200-1210 5200-1230, 5200-1230, 5200-1240, 5200-1250
5200-1230 Update Design 5200-1220, 5200-1220 5200-1240, 5200-1250
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5200-0200 Peer review preparation 5200-0010 5200-0200A, 5200-0210
5200-1520 Assembly Test & Debug 5200-1510 5200-1540
5200-0100 Distribute draft and solicit comment 5200-0090 5200-0110
5200-0160 Distribute draft and solicit comment 5200-0150 5200-0170
5200-0390 Trace All Interconnections 5200-0010 5200-0410
5200-0380 Remove, Tag & Document All Unused Cables 5200-0010 5200-0410
5200-0770 Write Requirements Document: System 5200-0760 5200-0780
5200-0780 Write Requirements Document: Hardware 5200-0770 5200-0790
5200-0790 Write Requirements Document: Software 5200-0780 5200-0800
5200-0800 Write Requirements Document: Interface 5200-0790 5200-0810
5200-0870 Test: Write Test Procedure 5200-0860 5200-0850, 5200-0880
5200-0660 Chassis Including Real Time Computer 5200-0650 5200-0670
5200-0230 Protected elements list 5200-0030 5200-0240
5200-0830 Documentation: Block Diagram, WCL's, Sche... 5200-0820 5200-0840
5200-1100 Data Subsystem 5200-0030 5200-1160, 5200-1170
5200-1130 Management Subsystem 5200-0030 5200-1160
5200-1080 Gui Subsystem 5200-0030 5200-1170
5200-1090 Security Subsystem 5200-0030 5200-1160, 5200-1190
5200-0450 Write Cross Reference Verification Matri 5200-0440 5200-0460, 5200-0730
5200-0880 Box Level Test 5200-0850, 5200-0870 5200-0890
5200-1370 System Installation 5200-1290, 5200-1330 5200-1380
5200-0290 Define verification code 5200-0270 5200-0300
5200-0240 Create information data sheet 5200-0220, 5200-0230 5200-0250
5200-0210 Algorithm methodology peer revw 5200-0200 5200-0220
5200-0760 Capture Requirements 5200-0010 5200-0770
5200-1070 Software Design 5200-0030, 5200-1060 5200-1200
5200-0860 Test: Write Test Requirments 5200-0840 5200-0850, 5200-0870
5200-1200 PDR Prep 5200-1070, 5200-1160, 5200-1170, 5200-1180 5200-1210
5200-0310 Test verification code 5200-0300 5200-1610
5200-0430 Write Requirements, Acquire Inputs/Comment... 5200-0410, 5200-0420 5200-0440
5200-1380 System testing 5200-1370 5200-1390
5200-1620 PSRTC Background 5200-1270 5200-1630
5200-1650 Add DCPS variables to ppcc.psrtc in MDSplus 5200-1640 5200-1660
5200-0640 Test Requirement 5200-0630 5200-0650
5200-0840 Fabrication: Cables 5200-0830 5200-0860
5200-0090 Prepare first draft 5200-0080 5200-0100, 5200-1560
5200-0150 Prepare first draft 5200-0140 5200-0160
5200-1490 Bill of Material 5200-1460 5200-1510
5200-0420 Research 5200-0400 5200-0430
5200-0300 Prepare verification code 5200-0290 5200-0310
5200-0500 Commisioning Requirement 5200-0490 5200-0510
5200-0510 Comissioning Procedure 5200-0500 5200-0520
5200-1500 PCB test procedure 5200-1460 5200-1530
5200-0020 Strategy meeting 5200-0010 5200-0080, 5200-0400, 5200-0470, 5200-0560, 52...
5200-0080 Discuss new scope and program design 5200-0020 5200-0040, 5200-0090, 5200-0140
5200-0140 Develop algorithm philosophy 5200-0080 5200-0150
5200-0650 Test procedure 5200-0400, 5200-0640 5200-0660
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5200-0740 Investigate Redundancy and Failsafe Issues 5200-0700 5200-0750
5200-0810 System Design: Hardware Design (cables & c... 5200-0800 5200-0815, 5200-0820
5200-1570 OOP Torque recalc for Charlies Disruption Cu... 5200-1560 5200-1580
5200-1640 Write PSRTC Interface 5200-1630 5200-1650
5200-0600 Cable Interfaces 5200-0590 5200-0610
5200-0610 Cables 5200-0600 5200-0620
5200-0580 Software/Limit File Update Interface 5200-0550, 5200-0570 5200-0590
5200-0550 House Clock, PDP, DCP Interfaces 5200-0540 5200-0580
5200-1630 Design PSRTC interface to DCPS code 5200-1620 5200-1640
5200-0470 Junction Area Rack Layout 5200-0020 5200-0480
5200-0250 Information data sheet prep. & sign 5200-0240 5200-1610
5200-1530 Installation Procedure 5200-1500 5200-1540
5200-1510 Assembly 5200-1470, 5200-1490 5200-1520
5200-0590 Interface Chassi 5200-0580 5200-0600
5200-0890 Installation 5200-0880 5200-0900
5200-0530 Analog I/O Interface 5200-0520 5200-0540
5200-0540 Digital I/O Interfac 5200-0530 5200-0550
5200-0560 Level 1 Fault Interfac 5200-0020 5200-0570
5200-0980 Project oversight 5200-0010 5200-1610
5200-0490 Test Procedure (Box & System Level 5200-0480 5200-0500
5200-1390 Software testing 5200-1380, 5200-1660 5200-1610
5200-1660 PSRTC testing 5200-1650 5200-1390
5200-0570 Fault Reset Interfac 5200-0560 5200-0580
5200-0620 Test & Maintenance Equipment 5200-0610 5200-0630
5200-0750 Failure Mode Analysis 5200-0740 5200-0910
5200-0920 Remove Unused Junction Area Equipmen 5200-0910 5200-0930
5200-0460 Generate WCL's, Block Diagrams 5200-0450 5200-0480
5200-0630 Block Diagram, Schematics, WCLs, Chassis 5200-0620 5200-0640
5200-1290 Security Subsystem 5200-1260 5200-1370
5200-1300 Data Subsystem 5200-1260, 5200-1260 5200-1330
5200-1590 All Algoritms to Hatcher 5200-0260, 5200-1580 5200-1600
5200-1600 Evaluate and Revise Final Algorithm Impleme... 5200-1590 5200-1610
5200-1270 Software Implementation 5200-1260 5200-1310, 5200-1320, 5200-1620
5200-0480 Test Requirements (Box & System Level) 5200-0460, 5200-0470 5200-0490
5200-0520 Operations Procedures (Operators Manual) 5200-0510 5200-0530
5200-1310 Monitoring Subsystem 5200-1270, 5200-1280 5200-1330
5200-0270 Develop DCPS coefficient database 5200-0010 5200-0290
5200-0816 Procure I/O and Software 5200-0815 5200-0850
5200-1550 Initial Test of Subset of Algorithms 5200-0010 5200-1580
5200-0260 Prepare and control DCPS alg. notebook 5200-0010 5200-1590
5200-0900 System Level Test 5200-0890 5200-0910
5200-0340 Bench Testing 5200-0330 5200-0350
5200-0820 System Design: Write Software 5200-0810 5200-0830
5200-0670 Circuits 5200-0660 5200-0680
5200-0680 Cables 5200-0670 5200-0690
5200-0690 Test & Maintenance Equipment 5200-0680 5200-0700
5200-0700 Test Circuits & Chassis 5200-0690 5200-0740
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5200-1440 Circuit board layout 5200-1430 5200-1540
5200-0930 Install DCP 5200-0920 5200-0940
5200-0990 Interactions with Hardware 5200-0010 5200-1610
5200-0850 Fabrication: Chassis Including PC Integration 5200-0816, 5200-0860, 5200-0870 5200-0880
5200-0730 Additional Drafting 5200-0450 5200-1610
5200-1580 Evaluation of Subset of Algorithms 5200-1550, 5200-1570 5200-1590
5200-1280 Gui Subsystem 5200-1260 5200-1310, 5200-1320
5200-0350 Installation 5200-0340 5200-0360
5200-0950 As Builts: Hardware configuration verification 5200-0020 5200-1610
5200-0710 REAL TIME COMPUTER 5200-0705, 5200-1240 5200-1610
5200-0720 REAL TIME COMPUTER SPARE 5200-0715, 5200-1240 5200-1610
5200-0370 Documentation 5200-0360 5200-1610
5200-1320 Algorithm Subsystem 5200-1270, 5200-1280 5200-1330
5200-1330 Management Subsystem 5200-1300, 5200-1310, 5200-1320 5200-1370
5200-0360 System Testing 5200-0350 5200-0370
5200-0940 Post Installation Test 5200-0930 5200-1610
5200-0320 Design 5200-0010 5200-0330
5200-0330 Fabrication 5200-0320 5200-0340
        04 Project Oversigt 5200-010, FY105200A 5200-1610

Job: 5501 -Job: 5501 - Coil Bus Runs-SMITHJob: 5501 - Coil Bus Runs-SMITHJob: 5501 - Coil Bus Runs-SMITH
5501-0042 Submit Requisition: New supports 5501-START 5501-0042B
 5501-0120 Testing-OH BUS  5501-0119 7900-140
5501-0042 Check CHI connection to casing with reaction... 5501-0042E, 5501-0042F, 5501-0042G 5501-0042I
5501-0042 Procure parts for new supports 5501-0042A 5501-FINIS
 5501-0118 Documentation: Installation Procedure-OH BUS  5501-0113 5501-0119, 5501-0123
5501-0123 Documentation: Installation Procedure-PF BUS  5501-0118 5501-0129
5501-0129 Documentation: Installation Procedure-TF BUS 5501-0123 5501-0135
5501-0135 Documentation: Installation Procedure-CHI BUS 5501-0129 5501-0136
 5501-0091 Struc Support Material Total  5501-0009,  5501-0085 5501-0097,  5501-0100
 5501-0102 Electrical Testing-OH BUS  5501-0099,  5501-0101 5501-0106,  5501-0119
5501-0042 Designer analysis of existing components 5501-0042O 5501-FINIS
5501-0131 Testing-TF BUS 5501-0130 7900-140
5501-0137 Testing-CHI BUS 5501-0136 7900-140
 5501-0105 Documentn: Fab/Assy Procedure-PF BUS  5501-0098, 5501-0079 5501-0106,  5501-0109
 5501-0109 Documentn: Fab/Assy Procedure-TF BUS  5501-0105, 5501-0079 5501-0110,  5501-0113
 5501-0113 Documentn: Fab/Assy Procedure-CHI BUS  5501-0109, 5501-0079 5501-0114,  5501-0118
 5501-0092 Misc Total  5501-0085 5501-0097, 5501-0080
 5501-0090 Fab & Safety Comsumables Total  5501-0085 5501-0097
5501-0042I Revise and file Rev to Casing Calc 5501-0042H 5501-0042K
 5501-0089 G10 FR4 Total  5501-0010,  5501-0085 5501-0097
 5501-0087 Insulation & Protection Total  5501-0085 5501-0097
5501-0125 Testing-PF BUS 5501-0124 7900-140
5501-0042 Assembly & detailed drawings: New extensio... 5501-0042G 5501-FINIS
 5501-0082 Prep Req & Procurement Package 5501-0079 5501-0083, 5501-0080
5501-0042 Check final calculation 5501-0042E 5501-0042H, 5501-0042J
 5501-0100 Assembly: pre-installatn components-OH BUD  5501-0091,  5501-0099 5501-0101
 5501-0101 Insulation & Protective Layer-OH BUS  5501-0100 5501-0102
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5501-0042 Prepare draft calculation 5501-0042D 5501-0042F, 5501-0042G, 5501-0042H
5501-0042 Prepare final calculation 5501-0042E 5501-0042H
5501-0042 Analysis Documentation 5501-0042K 5501-FINIS
5501-0042 OH prototyping 5501-0042K 5501-FINIS
 5501-0098 Documentn: Fab/Assy Procedure-OH BUS 5501-0079, 5501-0080, 5501-START 5501-0099,  5501-0105
 5501-0106 Fabricatn: pre-installation components-PF BUS  5501-0102,  5501-0105 5501-0110, 5501-0124
 5501-0110 Fabricatn: pre-installation components-TF BUS  5501-0106,  5501-0109 5501-0114, 5501-0130
 5501-0114 Fabricatn: pre-installation components-OH BUS  5501-0110,  5501-0113 5501-0119
 5501-0086 Copper Total  5501-0085 5501-0097,  5501-0099
 5501-0088 SS Hardware, Fittings, Materials Total  5501-0085 5501-0097
 5501-0119 Field Fit Up, Fabrication, Installation-OH BUS   24919999,  5501-0097,  5501-0102,  5501-0114,  5501-0118, 8250-... 5501-0120, 5501-0124
5501-0042 Analysis of existing components 5501-0042K 5501-0042R
5501-0042 Calculation preparation/checking 5501-0042Q 5501-FINIS
5501-0042 CHI Design/Analysis Iterations: New Ring, Ext... 5501-START 5501-0042S, 5501-FINIS
 5501-0099 Fabricatn: pre-installation components-OH BUS  5501-0009,  5501-0086,  5501-0098 5501-0100,  5501-0102
5501-0042 Calc preparation/check 5501-0042O, 5501-0042S 5501-FINIS
5501-0080 Procurementsupport  5501-0082,  5501-0092 5501-0098
 5501-0097 Fab/Assembly  5501-0086,  5501-0087,  5501-0088,  5501-0089,  5501-0090,  5501-... 5501-0119
5501-0042 PF-2,3 bus bar analysis: Prepare model, EQ79... 5501-0042K 5501-0042N, 5501-0042P
5501-0130 Field Fit Up, Fabrication, Installation-TF BUS  5501-0110, 5501-0124, 8250-129 3200-0055, 5501-0131, 5501-0136
5501-0042 Oversight/Management 5501-0042C 5501-0042P, 5501-FINIS
5501-0042 Final design & validation: PF1abc, OH, TF flag r 5501-0042I 5501-0042L, 5501-0042M, 5501-0042O, 5501-004...
5501-0042 CHI bus bar analysis: Lorentz, thermal, validati 5501-START 5501-0042E
5501-0136 Field Fit Up, Fabrication, Installation-CHI BUS 5501-0130, 5501-0135, 8250-125 5501-0137
5501-0124 Field Fit Up, Fabrication, Installation-PF BUS  5501-0106,  5501-0119, 8250-129 3200-0055, 5501-0125, 5501-0130

Job: 6100 -Job: 6100 - Control Sys Data Acquisition -SICHTAJob: 6100 - Control Sys Data Acquisition -SICHTAJob: 6100 - Control Sys Data Acquisition -SICHTA
6100-0070 Wait for I&C Installation Start (per NSTX 6100-0049C 6100-0071, 6100-0072, 6100-0073A, 6100-0074, ...
6100-0092 Project Ready for ISTP Target 6100-0040, 6100-0041, 6100-0049D, 6100-0051, 6100-0052, 6100-0... 7900-140
6100-0073 NTC/DARM fiber & network install 6100-0050, 6100-0070 6100-0086
6100-0072 CAMAC Memory install 6100-0070 6100-0092
6100-0074 install I&C Thermocouple equipment 6100-0070 6100-0089
6100-0088 CAMAC Memory field tests   24911450, 6100-0087 6100-0092
6100-0067  DAS programming for NSTX diags upgd 6100-0060, 6100-0062 6100-0092
6100-0089  Cntr Stk diags testing 6100-0074 6100-0090
6100-0057  PCS Infrastructure code & debug 6100-0055, 6100-0056 6100-0058, 6100-0059, 6100-0060
6100-0084  PCS tesing 6100-0083 6100-0085
6100-0040  I&C effort due to NTC GIS rack move (REINS...   24910250, 6100-0039 6100-0092
6100-0060  PCS code & debug 6100-0057C, 6100-0059 6100-0067, 6100-0081, 6100-0092
6100-0085  Support ISTP-001 6100-0075, 6100-0084B, 6100-0090 6100-0092
6100-0082  PSRTC Simulation PTP-034 6100-0081 6100-0083
6100-0083  PSRTC PTP-035 6100-0081, 6100-0082 6100-0084B
6100-0090 test relocated I&C GIS rack systems 6100-0075, 6100-0089 6100-0085, 6100-0092
6100-0081  CS Infrastructure tests 6100-0060 6100-0082, 6100-0083
6100-0059  Update PSRTC Simulation models 6100-0056, 6100-0057C, 6100-0058 6100-0060, 6100-0092
6100-0062  CAMAC replacement - MDSplus changes 6100-0061A, 6100-0061B 6100-0067, 6100-0086
6100-0061  CAMAC replacement proto CD3A 6100-0049C, 6100-0061B, 6100-0062, 6100-0086
6100-0052  GIS rack-move I&C fiber optics & equip.   24910250, 6100-0044, 6100-0048 6100-0075, 6100-0092
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6100-0058  PSRTC code & debug 6100-0055, 6100-0057C 552-003, 6100-0059, 6100-0092
6100-0064 F CAMAC Replacement systems fab. 6100-0055, 6100-0063 6100-0092
6100-0071 CAMAC Replacement systems install 6100-0070 6100-0086
6100-0086  CAMAC Replacement system tests 6100-0061A, 6100-0061B, 6100-0062, 6100-0071, 6100-0073A 6100-0092
6100-0075 Install I&C due to NTC GIS rack relocation   24910250, 6100-0052, 6100-0070 6100-0085, 6100-0090
6100-0061  CAMAC replacement - local software 6100-0055, 6100-0061A 6100-0062, 6100-0086
6100-0051  Networking equipment & fiber optics 6100-0044, 6100-0048 6100-0092
6100-0000 Oversight & Coordination CD1A CD4
6100-0049  CAMAC Replacement equipment 6100-0048, 6100-0049C 6100-0092

Job: 7100 -Job: 7100 - Project Mgt & Integration-STRYKOWSKYJob: 7100 - Project Mgt & Integration-STRYKOWSKYJob: 7100 - Project Mgt & Integration-STRYKOWSKY
CS700005 FY2014 General Arrangement Drawings CS7000053G CD4
CS700005 FY2013 General Arrangement Drawings CS7000041G CS7000054G
CS700005 ORA support CS7000041, CS7000141W SD-3
CS700005 FY2014 WCC CS7000053W CD4
CS700005 FY2014 Project Management CS7000053 CD4
CS700005 FY2013 WCC CS7000041W CS7000054W
CS700005 FY2013 Project Management CS7000041, CS7000141W CS7000054

Job: 7200 -Job: 7200 - Center Stack Management-DUDEKJob: 7200 - Center Stack Management-DUDEKJob: 7200 - Center Stack Management-DUDEK
7200-03S FY2012 CSU Project OPA Reviews 7200-03R 7200-04R
7200-04R FY2013 CSU Project OPA Reviews 7200-03S 7200-04S, 7300-23, CD4
7200-04S FY2013 CSU Project OPA Reviews **N/R** 7200-04R 7200-05R, 7300-32
7200-05R FY2014 CSU Project OPA Reviews  **N/R** 7200-04S 7200-05S
7200-05S FY2014 CSU Project OPA Reviews **N/R** 7200-05R CD4
7200-04 FY2013 CSU Management 7200-03 7200-05
7200-05 FY2014 CSU Management 7200-04 CD4

Job: 7300 -Job: 7300 - NB2 Management-STEVENSONJob: 7300 - NB2 Management-STEVENSONJob: 7300 - NB2 Management-STEVENSON
7300-31 FY2013 NB2  Management 7300-21 7300-32, 7300-35
7300-35 FY2014 NB2  Management 7300-31 CD4
7300-23 FY2012 NB2  RLM's support of OPA reviews 7200-04R CD4
7300-32 FY2013 NB2  RLM's support of OPA reviews *... 7200-04S, 7300-31 CD4

Job: 7400 -Job: 7400 - Health Physics Support-STEVENSONJob: 7400 - Health Physics Support-STEVENSONJob: 7400 - Health Physics Support-STEVENSON
 74000013 FY2014 NBI Decon HP Technical Support  740000125 CD4
 74000012 FY2013 NBI Decon HP Technical Support  740000120 740000130

Job: 7710 -Job: 7710 - HP & Other Allocations-STRYKOWSKYJob: 7710 - HP & Other Allocations-STRYKOWSKYJob: 7710 - HP & Other Allocations-STRYKOWSKY
7710-14 NSTX Upgrade Direct  Allocations FY14 7710-13 CD4
7710-13 NSTX Upgrade Direct  Allocations FY13 7710-12 7710-14
CS950011 NSTX Upgrade HP Allocations FY14 CS9500100 CD4
CS950010 NSTX Upgrade HP Allocations FY13 CS9500090 CS9500110

Job; 8200 -Job; 8200 - CS & Coil Sprt Struc Install- PERRYJob; 8200 - CS & Coil Sprt Struc Install- PERRYJob; 8200 - CS & Coil Sprt Struc Install- PERRY
8200-0055 TF LOWER Measure New Ring Splice 8200-0079 8200-0055G
8200-B180 TF LOWER Measure New Ring Splice 8200-B250 8200-B190
8200-C180 TF LOWER Measure New Ring Splice 8200-C250 8200-C190
8200-D180 TF LOWER Measure New Ring Splice 8200-D250 8200-D190
8200-E180 TF LOWER Measure New Ring Splice 8200-E250 8200-E190
8200-F180 TF LOWER Measure New Ring Splice 8200-F250 8200-F190
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8200-G180 TF LOWER Measure New Ring Splice 8200-G250 8200-G190
8200-H180 TF LOWER Measure New Ring Splice 8200-H250 8200-H190
8200-I180 TF LOWER Measure New Ring Splice 8200-I250 8200-I190
8200-J180 TF LOWER Measure New Ring Splice 8200-J250 8200-J190
8200-K180 TF LOWER Measure New Ring Splice 8200-K250 8200-K190
8200-L180 TF LOWER Measure New Ring Splice 8200-L250 8200-L190
8200-0055 TF UPPER Measure New Ring Splice 8200-0054 8200-0055A
8200-0057 TF UPPER Install and torque all bolts 8200-0056A 8200-0057A
8200-0071 PF4, 5  UPPER Replace Existing Bolts 8200-0052D 8200-0052C
8200-0078 TF LOWER Install Vessel ties & Align 8200-0077 8200-0079
8200-0081 TF LOWER Install and torque all bolts 8200-0080 8200-0081B
8200-0093 PF4&5 U&L Torque all bolts 8200-0095C 8200-0077
8200-B240 TF LOWER Install Vessel ties & Align 8200-B230 8200-B250
8200-B270 TF LOWER Install and torque all bolts 8200-B260 8200-B290
8200-B300 PF4&5 U&L Torque all bolts 8200-B340 8200-B230
8200-B420 TF UPPER Measure New Ring Splice 8200-B410 8200-B430
8200-B470 TF UPPER Install and torque all bolts 8200-B460 8200-B220
8200-B500 PF4, 5  UPPER Replace Existing Bolts 8200-B390 8200-B380
8200-C240 TF LOWER Install Vessel ties & Align 8200-C230 8200-C250
8200-C270 TF LOWER Install and torque all bolts 8200-C260 8200-C290
8200-C300 PF4&5 U&L Torque all bolts 8200-C340 8200-C230
8200-C420 TF UPPER Measure New Ring Splice 8200-C410 8200-C430
8200-C470 TF UPPER Install and torque all bolts 8200-C460 8200-C220
8200-C500 PF4, 5  UPPER Replace Existing Bolts 8200-C390 8200-C380
8200-D240 TF LOWER Install Vessel ties & Align 8200-D230 8200-D250
8200-D270 TF LOWER Install and torque all bolts 8200-D260 8200-D290
8200-D300 PF4&5 U&L Torque all bolts 8200-D340 8200-D230
8200-D420 TF UPPER Measure New Ring Splice 8200-D410 8200-D430
8200-D470 TF UPPER Install and torque all bolts 8200-D460 8200-D220
8200-D500 PF4, 5  UPPER Replace Existing Bolts 1208-0055, 8200-D390 8200-D380
8200-E240 TF LOWER Install Vessel ties & Align 8200-E230 8200-E250
8200-E270 TF LOWER Install and torque all bolts 8200-E260 8200-E290
8200-E300 PF4&5 U&L Torque all bolts 8200-E340 8200-E230
8200-E420 TF UPPER Measure New Ring Splice 8200-E410 8200-E430
8200-E470 TF UPPER Install and torque all bolts 8200-E460 8200-E220
8200-E500 PF4, 5  UPPER Replace Existing Bolts 8200-E390 8200-E380
8200-F240 TF LOWER Install Vessel ties & Align 8200-F230 8200-F250
8200-F270 TF LOWER Install and torque all bolts 8200-F260 8200-F290
8200-F300 PF4&5 U&L Torque all bolts 8200-F340 8200-F230
8200-F420 TF UPPER Measure New Ring Splice 8200-F410 8200-F430
8200-F470 TF UPPER Install and torque all bolts 8200-F460 8200-F220
8200-F500 PF4, 5  UPPER Replace Existing Bolts 8200-F390 8200-F380
8200-G240 TF LOWER Install Vessel ties & Align 8200-G230 8200-G250
8200-G270 TF LOWER Install and torque all bolts 8200-G260 8200-G290
8200-G300 PF4&5 U&L Torque all bolts 8200-G340 8200-G230
8200-G420 TF UPPER Measure New Ring Splice 8200-G410 8200-G430
8200-G470 TF UPPER Install and torque all bolts 8200-G460 8200-G220
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8200-G500 PF4, 5  UPPER Replace Existing Bolts 8200-G390 8200-G380
8200-H240 TF LOWER Install Vessel ties & Align 8200-H230 8200-H250
8200-H270 TF LOWER Install and torque all bolts 8200-H260 8200-H290
8200-H300 PF4&5 U&L Torque all bolts 8200-H340 8200-H230
8200-H420 TF UPPER Measure New Ring Splice 8200-H410 8200-H430
8200-H470 TF UPPER Install and torque all bolts 8200-H460 8200-H210
8200-H500 PF4, 5  UPPER Replace Existing Bolts 8200-H390 8200-H380
8200-I240 TF LOWER Install Vessel ties & Align 8200-I230 8200-I250
8200-I270 TF LOWER Install and torque all bolts 8200-I260 8200-I290
8200-I300 PF4&5 U&L Torque all bolts 8200-I340 8200-I230
8200-I420 TF UPPER Measure New Ring Splice 8200-I410 8200-I430
8200-I470 TF UPPER Install and torque all bolts 8200-I460 8200-I210
8200-I500 PF4, 5  UPPER Replace Existing Bolts 8200-I390 8200-0102G, 8200-0102H, 8200-0125, 8200-I380
8200-J240 TF LOWER Install Vessel ties & Align 8200-J230 8200-J250
8200-J270 TF LOWER Install and torque all bolts 8200-J260 8200-J290
8200-J300 PF4&5 U&L Torque all bolts 8200-J340 8200-J230
8200-J420 TF UPPER Measure New Ring Splice 8200-J410 8200-J430
8200-J470 TF UPPER Install and torque all bolts 8200-J460 8200-J220
8200-J500 PF4, 5  UPPER Replace Existing Bolts 8200-J390 8200-J380
8200-K240 TF LOWER Install Vessel ties & Align 8200-K230 8200-K250
8200-K270 TF LOWER Install and torque all bolts 8200-K260 8200-K290
8200-K300 PF4&5 U&L Torque all bolts 8200-K340 8200-K230
8200-K420 TF UPPER Measure New Ring Splice 8200-K410 8200-K430
8200-K470 TF UPPER Install and torque all bolts 8200-K460 8200-K220
8200-K500 PF4, 5  UPPER Replace Existing Bolts 8200-K390 8200-K380
8200-L240 TF LOWER Install Vessel ties & Align 8200-L230 8200-L250
8200-L270 TF LOWER Install and torque all bolts 8200-L260 8200-L290
8200-L300 PF4&5 U&L Torque all bolts 8200-L340 8200-L230
8200-L420 TF UPPER Measure New Ring Splice 8200-L410 8200-L430
8200-L470 TF UPPER Install and torque all bolts 8200-L460 8200-L220
8200-L500 PF4, 5  UPPER Replace Existing Bolts 8200-L390 8200-L380
8200-0053 TF UPPER Install Vessel Ties & Align 8200-0052C 8200-0054
8200-0054 TF UPPER Install New Ring Weldment 8200-0053 8200-0055
8200-0055 TF UPPER Machine New Ring Splice 8200-0055 8200-0055B
8200-0055 TF LOWER Machine New Ring Splice 8200-0055F 8200-0055H
8200-0056 TF UPPER Align and match drill new Ring Spl... 8200-0055B 8200-0056A
8200-0057 PF5 LOWER Cut off Clevis Support 8200-0057 8200-0057B
8200-0060 PF2 replace Existing Hardware (bolted) 1202-0055, 8200-0050B 8200-0061, 8200-0083
8200-0069 PF5 U&L Remove existing midplane columns 8200-0052, 8200-L290 8200-0069B
8200-0079 TF LOWER Install new ring weldment 8200-0078 8200-0055F
8200-0080 TF LOWER Align and match drill new Ring Sp... 8200-0055H 8200-0081
8200-0083 PF2 Replace existing hardware (bolted) 8200-0060, 8200-0097B 8200-0084
8200-B130 PF5 U&L Remove existing midplane columns 8200-B120, 8200-L290 8200-B490
8200-B190 TF LOWER Machine New Ring Splice 8200-B180 8200-B200
8200-B250 TF LOWER Install new ring weldment 8200-B240 8200-B180
8200-B260 TF LOWER Align and match drill new Ring Sp... 8200-B200, 8200-B210 8200-B270
8200-B400 TF UPPER Install Vessel Ties & Align 8200-B380 8200-B410
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8200-B410 TF UPPER Install New Ring Weldment 8200-B400 8200-B420
8200-B430 TF UPPER Machine New Ring Splice 8200-B420 8200-B440
8200-B450 TF UPPER Align and match drill new Ring Spl... 8200-B440 8200-B460
8200-C130 PF5 U&L Remove existing midplane columns 8200-C120, 8200-L290 8200-C490
8200-C190 TF LOWER Machine New Ring Splice 8200-C180 8200-C200
8200-C250 TF LOWER Install new ring weldment 8200-C240 8200-C180
8200-C260 TF LOWER Align and match drill new Ring Sp... 8200-C200 8200-C270
8200-C400 TF UPPER Install Vessel Ties & Align 8200-C380 8200-C410
8200-C410 TF UPPER Install New Ring Weldment 8200-C400 8200-C420
8200-C430 TF UPPER Machine New Ring Splice 8200-C420 8200-C440
8200-C450 TF UPPER Align and match drill new Ring Spl... 8200-C440 8200-C460
8200-D130 PF5 U&L Remove existing midplane columns 8200-D120 8200-0131
8200-D190 TF LOWER Machine New Ring Splice 8200-D180 8200-D200
8200-D250 TF LOWER Install new ring weldment 8200-D240 8200-D180
8200-D260 TF LOWER Align and match drill new Ring Sp... 8200-D200 8200-D270
8200-D400 TF UPPER Install Vessel Ties & Align 8200-D380 8200-D410
8200-D410 TF UPPER Install New Ring Weldment 8200-D400 8200-D420
8200-D430 TF UPPER Machine New Ring Splice 8200-D420 8200-D440
8200-D450 TF UPPER Align and match drill new Ring Spl... 8200-D440 8200-D460
8200-E130 PF5 U&L Remove existing midplane columns 8200-E120 8200-0131
8200-E190 TF LOWER Machine New Ring Splice 8200-E180 8200-E200
8200-E250 TF LOWER Install new ring weldment 8200-E240 8200-E180
8200-E260 TF LOWER Align and match drill new Ring Sp... 8200-E200 8200-E270
8200-E400 TF UPPER Install Vessel Ties & Align 8200-E380 8200-E410
8200-E410 TF UPPER Install New Ring Weldment 8200-E400 8200-E420
8200-E430 TF UPPER Machine New Ring Splice 8200-E420 8200-E440
8200-E450 TF UPPER Align and match drill new Ring Spl... 8200-E440 8200-E460
8200-F130 PF5 U&L Remove existing midplane columns 8200-F120 8200-0131
8200-F190 TF LOWER Machine New Ring Splice 8200-F180 8200-F200
8200-F250 TF LOWER Install new ring weldment 8200-F240 8200-F180
8200-F260 TF LOWER Align and match drill new Ring Sp... 8200-F200 8200-F270
8200-F400 TF UPPER Install Vessel Ties & Align 8200-F380 8200-F410
8200-F410 TF UPPER Install New Ring Weldment 8200-F400 8200-F420
8200-F430 TF UPPER Machine New Ring Splice 8200-F420 8200-F440
8200-F450 TF UPPER Align and match drill new Ring Spl... 8200-F440 8200-F460
8200-G130 PF5 U&L Remove existing midplane columns 8200-F290, 8200-G120 8200-G490
8200-G190 TF LOWER Machine New Ring Splice 8200-G180 8200-G200
8200-G250 TF LOWER Install new ring weldment 8200-G240 8200-G180
8200-G260 TF LOWER Align and match drill new Ring Sp... 8200-G200 8200-G270
8200-G400 TF UPPER Install Vessel Ties & Align 8200-G380 8200-G410
8200-G410 TF UPPER Install New Ring Weldment 8200-G400 8200-G420
8200-G430 TF UPPER Machine New Ring Splice 8200-G420 8200-G440
8200-G450 TF UPPER Align and match drill new Ring Spl... 8200-G440 8200-G460
8200-H130 PF5 U&L Remove existing midplane columns 8200-F290, 8200-H120 8200-H490
8200-H190 TF LOWER Machine New Ring Splice 8200-H180 8200-H200
8200-H210 PF5 LOWER Cut off Clevis Support 8200-H470 8200-H220
8200-H250 TF LOWER Install new ring weldment 8200-H240 8200-H180
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8200-H260 TF LOWER Align and match drill new Ring Sp... 8200-H200 8200-H270
8200-H400 TF UPPER Install Vessel Ties & Align 8200-H380 8200-H410
8200-H410 TF UPPER Install New Ring Weldment 8200-H400 8200-H420
8200-H430 TF UPPER Machine New Ring Splice 8200-H420 8200-H440
8200-H450 TF UPPER Align and match drill new Ring Spl... 8200-H440 8200-H460
8200-I130 PF5 U&L Remove existing midplane columns 8200-F290, 8200-I120 8200-I490
8200-I170 TF LOWER Remove/Grind Exisiting clevis bolts 8200-I220 8200-I330
8200-I190 TF LOWER Machine New Ring Splice 8200-I180 8200-I200
8200-I210 PF5 LOWER Cut off Clevis Support 8200-I470 8200-I220
8200-I250 TF LOWER Install new ring weldment 8200-I240 8200-I180
8200-I260 TF LOWER Align and match drill new Ring Sp... 8200-I200 8200-I270
8200-I400 TF UPPER Install Vessel Ties & Align 8200-I380 8200-I410
8200-I410 TF UPPER Install New Ring Weldment 8200-I400 8200-I420
8200-I430 TF UPPER Machine New Ring Splice 8200-I420 8200-I440
8200-I450 TF UPPER Align and match drill new Ring Spl... 8200-I440 8200-I460
8200-J130 PF5 U&L Remove existing midplane columns 8200-J120 8200-0131
8200-J190 TF LOWER Machine New Ring Splice 8200-J180 8200-J200
8200-J250 TF LOWER Install new ring weldment 8200-J240 8200-J180
8200-J260 TF LOWER Align and match drill new Ring Sp... 8200-J200, 8200-J210 8200-J270
8200-J400 TF UPPER Install Vessel Ties & Align 8200-J380 8200-J410
8200-J410 TF UPPER Install New Ring Weldment 8200-J400 8200-J420
8200-J430 TF UPPER Machine New Ring Splice 8200-J420 8200-J440
8200-J450 TF UPPER Align and match drill new Ring Spl... 8200-J440 8200-J460
8200-K130 PF5 U&L Remove existing midplane columns 8200-K120 8200-0131
8200-K190 TF LOWER Machine New Ring Splice 8200-K180 8200-K200
8200-K250 TF LOWER Install new ring weldment 8200-K240 8200-K180
8200-K260 TF LOWER Align and match drill new Ring Sp... 8200-K200, 8200-K210 8200-K270
8200-K400 TF UPPER Install Vessel Ties & Align 8200-K380 8200-K410
8200-K410 TF UPPER Install New Ring Weldment 8200-K400 8200-K420
8200-K430 TF UPPER Machine New Ring Splice 8200-K420 8200-K440
8200-K450 TF UPPER Align and match drill new Ring Spl... 8200-K440 8200-K460
8200-L130 PF5 U&L Remove existing midplane columns 8200-L120 8200-0131
8200-L190 TF LOWER Machine New Ring Splice 8200-L180 8200-L200
8200-L250 TF LOWER Install new ring weldment 8200-L240 8200-L180
8200-L260 TF LOWER Align and match drill new Ring Sp... 8200-L200, 8200-L210 8200-L270
8200-L400 TF UPPER Install Vessel Ties & Align 8200-L380 8200-L410
8200-L410 TF UPPER Install New Ring Weldment 8200-L400 8200-L420
8200-L430 TF UPPER Machine New Ring Splice 8200-L420 8200-L440
8200-L450 TF UPPER Align and match drill new Ring Spl... 8200-L440 8200-L460
8200-0052 PF 4&5 LOWER Install New intersticial Clamps 8200-0095A 8200-0052H
8200-0055 TF UPPER Weld New Ring Splice 8200-0055A 8200-0056
8200-0055 TF LOWER Weld New Ring Splice 8200-0055G 8200-0080
8200-0057 PF5 LOWER Weld Studs Support 8200-0057A 8200-0095A
8200-0069 PF5 UPPER weld Studs Support 8200-0069, 8200-0069A 8200-0052D
8200-0094 PF 4&5 LOWER Replace Existing Bolts 8200-0052H 8200-0095
8200-0095 TF Lower Weld New clevis 1201-0055E, 1201-0055H, 8200-0052I, 8200-0057B 8200-0052G
8200-B150 PF 4&5 LOWER Install New intersticial Clamps 8200-B220 8200-B160
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8200-B200 TF LOWER Weld New Ring Splice 8200-B190 8200-B260
8200-B220 PF5 LOWER Weld Studs Support 8200-B470 8200-B150
8200-B310 PF 4&5 LOWER Replace Existing Bolts 8200-B160 8200-B320
8200-B440 TF UPPER Weld New Ring Splice 8200-B430 8200-B450
8200-B490 PF5 UPPER weld Studs Support 8200-B130, 8200-B480 8200-B390
8200-C150 PF 4&5 LOWER Install New intersticial Clamps 8200-C330 8200-C160
8200-C200 TF LOWER Weld New Ring Splice 8200-C190 8200-C260
8200-C220 PF5 LOWER Weld Studs Support 8200-C210, 8200-C470 8200-C330
8200-C310 PF 4&5 LOWER Replace Existing Bolts 8200-C160 8200-C320
8200-C330 TF Lower Weld New clevis 8200-C170, 8200-C220 8200-C150
8200-C440 TF UPPER Weld New Ring Splice 8200-C430 8200-C450
8200-C490 PF5 UPPER weld Studs Support 8200-C130, 8200-C480 8200-C390
8200-D150 PF 4&5 LOWER Install New intersticial Clamps 8200-D220 8200-D160
8200-D200 TF LOWER Weld New Ring Splice 8200-D190 8200-D260
8200-D220 PF5 LOWER Weld Studs Support 8200-D210, 8200-D470 8200-D150
8200-D310 PF 4&5 LOWER Replace Existing Bolts 8200-D160 8200-D320
8200-D440 TF UPPER Weld New Ring Splice 8200-D430 8200-D450
8200-D490 PF5 UPPER weld Studs Support 1208-0055, 8200-D480 8200-D390, 8200-E490, 8200-F490, 8200-J490, 8...
8200-E150 PF 4&5 LOWER Install New intersticial Clamps 8200-E220, 8200-E330 8200-E160
8200-E200 TF LOWER Weld New Ring Splice 8200-E190 8200-E260
8200-E220 PF5 LOWER Weld Studs Support 8200-E210, 8200-E470 8200-E150
8200-E310 PF 4&5 LOWER Replace Existing Bolts 8200-E160 8200-E320
8200-E440 TF UPPER Weld New Ring Splice 8200-E430 8200-E450
8200-E490 PF5 UPPER weld Studs Support 8200-D490, 8200-E480 8200-E360
8200-F150 PF 4&5 LOWER Install New intersticial Clamps 8200-F330 8200-F160
8200-F200 TF LOWER Weld New Ring Splice 8200-F190 8200-F260
8200-F220 PF5 LOWER Weld Studs Support 8200-F210, 8200-F470 8200-F330
8200-F310 PF 4&5 LOWER Replace Existing Bolts 8200-F160 8200-F320
8200-F330 TF Lower Weld New clevis 8200-F170, 8200-F220 8200-F150
8200-F440 TF UPPER Weld New Ring Splice 8200-F430 8200-F450
8200-F490 PF5 UPPER weld Studs Support 8200-D490, 8200-F480 8200-F390
8200-G150 PF 4&5 LOWER Install New intersticial Clamps 8200-G220, 8200-G330 8200-G160
8200-G200 TF LOWER Weld New Ring Splice 8200-G190 8200-G260
8200-G220 PF5 LOWER Weld Studs Support 8200-G210, 8200-G470 8200-G150
8200-G310 PF 4&5 LOWER Replace Existing Bolts 8200-G160 8200-G320
8200-G440 TF UPPER Weld New Ring Splice 8200-G430 8200-G450
8200-G490 PF5 UPPER weld Studs Support 8200-G130, 8200-G480 8200-G390
8200-H150 PF 4&5 LOWER Install New intersticial Clamps 8200-H220, 8200-H330 8200-H160
8200-H200 TF LOWER Weld New Ring Splice 8200-H190 8200-H260
8200-H220 PF5 LOWER Weld Studs Support 8200-H210 8200-H150
8200-H310 PF 4&5 LOWER Replace Existing Bolts 8200-H160 8200-H320
8200-H440 TF UPPER Weld New Ring Splice 8200-H430 8200-H450
8200-H490 PF5 UPPER weld Studs Support 8200-H130, 8200-H480 8200-H390
8200-I150 PF 4&5 LOWER Install New intersticial Clamps 8200-I330 8200-I160
8200-I200 TF LOWER Weld New Ring Splice 8200-I190 8200-I260
8200-I220 PF5 LOWER Weld Studs Support 8200-I210 8200-I170
8200-I310 PF 4&5 LOWER Replace Existing Bolts 8200-I160 8200-I320
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8200-I330 TF Lower Weld New clevis 8200-I170 8200-I150
8200-I440 TF UPPER Weld New Ring Splice 8200-I430 8200-I450
8200-I490 PF5 UPPER weld Studs Support 8200-I130, 8200-I480 8200-I390
8200-J150 PF 4&5 LOWER Install New intersticial Clamps 1208-0055, 8200-J330 8200-J160
8200-J200 TF LOWER Weld New Ring Splice 8200-J190 8200-J260
8200-J220 PF5 LOWER Weld Studs Support 8200-J470 8200-J330
8200-J310 PF 4&5 LOWER Replace Existing Bolts 8200-J160 8200-J320
8200-J330 TF Lower Weld New clevis 1208-0055, 8200-J170, 8200-J220 8200-J150
8200-J440 TF UPPER Weld New Ring Splice 8200-J430 8200-J450
8200-J490 PF5 UPPER weld Studs Support 1208-0055, 8200-D490, 8200-J480 8200-J390
8200-K150 PF 4&5 LOWER Install New intersticial Clamps 8200-K330 8200-K160
8200-K200 TF LOWER Weld New Ring Splice 8200-K190 8200-K260
8200-K220 PF5 LOWER Weld Studs Support 8200-K470 8200-K330
8200-K310 PF 4&5 LOWER Replace Existing Bolts 8200-K160 8200-K320
8200-K330 TF Lower Weld New clevis 8200-K170, 8200-K220 8200-K150
8200-K440 TF UPPER Weld New Ring Splice 8200-K430 8200-K450
8200-K490 PF5 UPPER weld Studs Support 8200-D490, 8200-K480 8200-K390, 8200-L490
8200-L150 PF 4&5 LOWER Install New intersticial Clamps 8200-L330 8200-L160
8200-L200 TF LOWER Weld New Ring Splice 8200-L190 8200-L260
8200-L220 PF5 LOWER Weld Studs Support 8200-L470 8200-L330
8200-L310 PF 4&5 LOWER Replace Existing Bolts 8200-L160 8200-L320
8200-L330 TF Lower Weld New clevis 8200-L170, 8200-L220 8200-L150
8200-L440 TF UPPER Weld New Ring Splice 8200-L430 8200-L450
8200-L490 PF5 UPPER weld Studs Support 8200-K490, 8200-L480 8200-L390
8200-0130 Perform bay by bay review Elect 8200-C290 8200-0136
8200-0131 Perform bay by bay review Mech 8200-0081B, 8200-B290, 8200-C290, 8200-D130, 8200-D290, 8200-... 8200-0132
8200-0048 Umbrella Legs Machine Shim EDC 1149-1 8200-0048E 8200-0048G
8200-0076 Umbrella Legs Machine Shim EDC 1149-1 8200-0076E 8200-0076G
8200-0052 PF 4&5 UPPER Install New intersticial Clamps 8200-0052B, 8200-0069B 8200-0071
8200-0052 PF5 U&L Install New Columns DC 1568 8200-0052G 8200-0094
8200-0095 PF5 U&L Replace Existing Column with New 8200-0094 8200-0095C
8200-B160 PF5 U&L Install New Columns DC 1568 8200-B150, 8200-B330 8200-B310
8200-B320 PF5 U&L Replace Existing Column with New 8200-B310 8200-B340
8200-B390 PF 4&5 UPPER Install New intersticial Clamps 8200-B370, 8200-B490 8200-B500
8200-C160 PF5 U&L Install New Columns DC 1568 8200-C150 8200-C310
8200-C320 PF5 U&L Replace Existing Column with New 8200-C310 8200-C340
8200-C390 PF 4&5 UPPER Install New intersticial Clamps 8200-C370, 8200-C490 8200-C500
8200-D160 PF5 U&L Install New Columns DC 1568 8200-D150, 8200-D330 8200-D310
8200-D320 PF5 U&L Replace Existing Column with New 8200-D310 8200-D340
8200-D390 PF 4&5 UPPER Install New intersticial Clamps 1208-0055, 1208-0057, 1220-0016, 1220-0031, 8200-D370, 8200-D490 8200-D500
8200-E160 PF5 U&L Install New Columns DC 1568 8200-E150 8200-E310
8200-E320 PF5 U&L Replace Existing Column with New 8200-E310 8200-E340
8200-E390 PF 4&5 UPPER Install New intersticial Clamps 8200-E370 8200-E500
8200-F160 PF5 U&L Install New Columns DC 1568 8200-F150 8200-F310
8200-F320 PF5 U&L Replace Existing Column with New 8200-F310 8200-F340
8200-F390 PF 4&5 UPPER Install New intersticial Clamps 8200-F370, 8200-F490 8200-F500
8200-G160 PF5 U&L Install New Columns DC 1568 8200-G150 8200-G310
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8200-G320 PF5 U&L Replace Existing Column with New 8200-G310 8200-G340
8200-G390 PF 4&5 UPPER Install New intersticial Clamps 8200-G370, 8200-G490 8200-G500
8200-H160 PF5 U&L Install New Columns DC 1568 8200-H150 8200-H310
8200-H320 PF5 U&L Replace Existing Column with New 8200-H310 8200-H340
8200-H390 PF 4&5 UPPER Install New intersticial Clamps 8200-H370, 8200-H490 8200-H500
8200-I160 PF5 U&L Install New Columns DC 1568 8200-I150 8200-I310
8200-I320 PF5 U&L Replace Existing Column with New 8200-I310 8200-I340
8200-I390 PF 4&5 UPPER Install New intersticial Clamps 8200-I370, 8200-I490 8200-I500
8200-J160 PF5 U&L Install New Columns DC 1568 1208-0055, 8200-J150 8200-J310
8200-J320 PF5 U&L Replace Existing Column with New 8200-J310 8200-J340
8200-J390 PF 4&5 UPPER Install New intersticial Clamps 1208-0055, 8200-J370, 8200-J490 8200-J500
8200-K160 PF 5 U&L Install New Columns DC 1568 8200-K150 8200-K310
8200-K320 PF5 U&L Replace Existing Column with New 8200-K310 8200-K340
8200-K390 PF 4&5 UPPER Install New intersticial Clamps 8200-K370, 8200-K490 8200-K500
8200-L160 PF5 U&L Install New Columns DC 1568 8200-L150 8200-L310
8200-L320 PF5 U&L Replace Existing Column with New 8200-L310 8200-L340
8200-L390 PF 4&5 UPPER Install New intersticial Clamps 8200-L370, 8200-L490 8200-L500
8200-0048 Umbrella Legs Weld New 1205-0046, 1205-0048, 1205-0055C, 1205-0055F, 1205-0093, 8200-... 8200-0048E
8200-0048 Umbrella VV Legs Remove Existing Hardware 8200-0048A 8200-0048D
8200-0076 Umbrella VV Legs Remove Existing Hardware 8200-0076B 8200-0076D
8200-0052 TF UPPER Install 2 new TF clamp 8200-0071 8200-0053
8200-0061 PF2 Install New plates (bolted) 8200-0060 8200-0065
8200-0064 PF3 lift and support 1203-0051, 1203-0055, 8200-0065 8200-0067
8200-0065 PF3 remove bolted support & bus 8200-0061 8200-0064
8200-0066 PF3 Install new bolted Hardware 8200-0068 8200-0066A
8200-0066 PF3 Reconnect Bus 8200-0066 8200-0101, 8200-0102F, 8200-0105, 8200-0133
8200-0077 TF LOWER Install 2 new TF clamps 8200-0093 8200-0078
8200-0084 PF2 Install New Clamps (bolted) 8200-0083 8200-0088
8200-0087 PF3 lower and support 8200-0088 8200-0090
8200-0088 PF3 remove bolted supports & Bus 8200-0084 8200-0087
8200-0089 Reconnect Bus 8200-0089 8200-0101, 8200-0102F, 8200-0105, 8200-0133
8200-B230 TF LOWER Install 2 new TF clamps 8200-B300 8200-B240
8200-B380 TF UPPER Install 2 new TF clamp 8200-B500 8200-B400
8200-C230 TF LOWER Install 2 new TF clamps 8200-C300 8200-C240
8200-C380 TF UPPER Install 2 new TF clamp 8200-C500 8200-C400
8200-D230 TF LOWER Install 2 new TF clamps 8200-D300 8200-D240
8200-D380 TF UPPER Install 2 new TF clamp 8200-D500 8200-D400
8200-E230 TF LOWER Install 2 new TF clamps 8200-E300 8200-E240
8200-E380 TF UPPER Install 2 new TF clamp 8200-E500 8200-E400
8200-F230 TF LOWER Install 2 new TF clamps 8200-F300 8200-F240
8200-F380 TF UPPER Install 2 new TF clamp 8200-F500 8200-F400
8200-G230 TF LOWER Install 2 new TF clamps 8200-G300 8200-G240
8200-G380 TF UPPER Install 2 new TF clamp 8200-G500 8200-G400
8200-H230 TF LOWER Install 2 new TF clamps 8200-H300 8200-H240
8200-H380 TF UPPER Install 2 new TF clamp 8200-H500 8200-H400
8200-I230 TF LOWER Install 2 new TF clamps 8200-I300 8200-I240
8200-I380 TF UPPER Install 2 new TF clamp 8200-I500 8200-I400
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8200-J230 TF LOWER Install 2 new TF clamps 8200-J300 8200-J240
8200-J380 TF UPPER Install 2 new TF clamp 8200-J500 8200-J400
8200-K230 TF LOWER Install 2 new TF clamps 8200-K300 8200-K240
8200-K380 TF UPPER Install 2 new TF clamp 8200-K500 8200-K400
8200-L230 TF LOWER Install 2 new TF clamps 8200-L300 8200-L240
8200-L380 TF UPPER Install 2 new TF clamp 8200-L500 8200-L400
8200-0102 Add Welding Between VV & VV Legs 8200-0089, 8200-0102A 8200-0101, 8200-0105, 8200-0133
8200-0050 VV umbrella legs Replace existing Hardware 8200-0048G 8200-0050A
8200-0056 TF UPPER Measur/Machine/Instal New Ring ... 8200-0056 8200-0057
8200-0095 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-0095 8200-0093
8200-0097 Umbrella VV Legs Replace Existing hardware 1207-0055, 8200-0076G 8200-0097A
8200-B340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-B320 8200-B300
8200-B460 TF UPPER Measur/Machine/Instal New Ring ... 8200-B450 8200-B470
8200-C340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-C320 8200-C300
8200-C460 TF UPPER Measur/Machine/Instal New Ring ... 8200-C450 8200-C470
8200-D340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-D320 8200-D300
8200-D460 TF UPPER Measur/Machine/Instal New Ring ... 8200-D450 8200-D470
8200-E340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-E320 8200-E300
8200-E460 TF UPPER Measur/Machine/Instal New Ring ... 8200-E450 8200-E470
8200-F340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-F320 8200-F300
8200-F460 TF UPPER Measur/Machine/Instal New Ring ... 8200-F450 8200-F470
8200-G340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-G320 8200-G300
8200-G460 TF UPPER Measur/Machine/Instal New Ring ... 8200-G450 8200-G470
8200-H340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-H320 8200-H300
8200-H460 TF UPPER Measur/Machine/Instal New Ring ... 8200-H450 8200-H470
8200-I340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-I320 8200-I300
8200-I460 TF UPPER Measur/Machine/Instal New Ring ... 8200-I450 8200-I470
8200-J340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-J320 8200-J300
8200-J460 TF UPPER Measur/Machine/Instal New Ring ... 8200-J450 8200-J470
8200-K340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-K320 8200-K300
8200-K460 TF UPPER Measur/Machine/Instal New Ring ... 8200-K450 8200-K470
8200-L340 PF5 U&L Shim Measur/Machine/Instal New Co... 8200-L320 8200-L300
8200-L460 TF UPPER Measur/Machine/Instal New Ring ... 8200-L450 8200-L470
8200-0068 PF3 Reinstall & Realign 8200-0067 8200-0066
8200-0091 PF3 Reinstall & Align 8200-0090 8200-0089
8200-0026 Gen Arrangement Dwgs Input to CAD Group 8200-0026B CD4
8200-0042 Extra/Addtnl Labor f/Removal Lock Mode/RW... 8200-0044 8250-145
8200-0048 Umbrella Legs Measure Shim EDC 1149-1 8200-0048D 8200-0048F, 8200-0076E
8200-0048 Umbrella Legs Install Shim EDC 1149-1 8200-0048F 8200-0050
8200-0076 Umbrella Legs Measure Shim EDC 1149-1 8200-0048E, 8200-0076D 8200-0076F
8200-0076 Umbrella Legs Install Shim EDC 1149-1 8200-0076F 8200-0097
8200-0102 Remove He Manifold for Access 8200-0066A, 8200-0089A 8200-0101, 8200-0105, 8200-0133
8200-0089 PF3 Install new bolted support 8200-0091 8200-0089A, 8200-0102B
8200-0101 VV Legs Reinforcements Plate 1201-0048B, 1207-0055, 8200-0042B, 8200-0044K, 8200-0066A, 82... 8200-0124, 8250-145
8200-0076 Umbrella Legs Cut existing 8200-0048A 8200-0076C
8200-0050 TF EDC1478 Weld Outer AL Block Reinforcem... 8200-0050A 8200-0060
8200-0097 TF EDC1478 Weld Outer AL Block Reinforcem... 8200-0097A 8200-0083
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8200-0132 Revise reinstallation procedures 8200-0131 8200-0133
8200-0044 Install New TF7 1301-0210, 8200-0044 8200-0044B
8200-0048 Umbrella Legs Cut Existing 8200-0033, 8200-0033A, 8200-0033B, 8200-0036, 8200-0039, 8200-... 8200-0048C, 8200-0076B
8200-0044 Replace Diagnostics for TF7 Removal 8200-0043B, 8200-0044B 8200-0136
8200-0081 Fiber & electrical Reinstallation 8200-0081 8200-0102H, 8200-0131
8200-B290 Fiber & electrical Reinstallation 8200-B270 8200-0131
8200-C290 Fiber & electrical Reinstallation 8200-C270 8200-0124, 8200-0130, 8200-0131, 8250-145
8200-D290 Fiber & electrical Reinstallation 8200-D270 8200-0131
8200-E290 Fiber & electrical Reinstallation 8200-E270 8200-0131
8200-F290 Fiber & electrical Reinstallation 8200-F270 8200-0131, 8200-G130, 8200-H130, 8200-I130
8200-G290 Fiber & electrical Reinstallation 8200-G270 8200-0131
8200-H290 Fiber & electrical Reinstallation 8200-H270 8200-0131
8200-I290 Fiber & electrical Reinstallation 8200-I270 8200-0131
8200-J290 Fiber & electrical Reinstallation 8200-J270 8200-0131
8200-K290 Fiber & electrical Reinstallation 8200-K270 8200-0131
8200-L290 Fiber & electrical Reinstallation 8200-L270 8200-0069, 8200-0131, 8200-B130, 8200-C130
8200-0076 Umbrella Legs Weld New 1205-0048, 8200-0076C 8200-0076E
8200-0044 Install New TF11 1301-0210, 8200-0044H, 8200-0044I, 8200-0044J, 8200-0045H 8200-0044L, 8200-0044M, 8200-0101, 8200-0136
8200-0102 Replace He Manifold 8200-I500 8200-0101, 8200-0105, 8200-0133
8200-0044 Replace Diagnostics for TF10 & TF11 Removal 8200-0044J, 8200-0044K, 8200-0044L 8200-0044N, 8200-0133
8200-0110 Adjust PF Coils 8200-0107 8250-145
8200-0044 Replace Section of Platform 8200-0044G, 8200-0044K 8200-0044M
8200-0021 Fab/AssyInstallation Procedure 8200-0020 8200-0002
8200-0042 Replate Worn Silver Plating Outer TF Flags 8200-0042A, 8200-0042C 8200-0101
8200-0050 TF EDC1455 Weld Inner AL Block Reinforcem... 8200-0050 8200-0050B
8200-0097 TF EDC1455 Weld Inner AL Block Reinforcem... 8200-0097 8200-0097B
8200-0042 Repair Flags on TF Outer Legs(Straightened/F... 8200-0044 8200-0042B
8200-0105 Map internal targets to external 8200-0066A, 8200-0089A, 8200-0102A, 8200-0102B, 8200-0102C, 8... 8200-0106
8200-0042 Cut Rods/Counter Bore AL Blocks-Umbrella/TF 8200-0044 8200-0042B
8200-0106 Verify Vessel Alignemnt targets 8200-0105 8200-0107
8200-0107 Verify Coil Alignment Targets 8200-0106 8200-0110
8200-0030 Write Electrical General Procedures 8200-0030C CD4
8200-0115 Replace Lower Hoses 8200-0136A 8250-173
1301-0310 Drill (24) Add'l holes in all OTF Flags 1301-0300, 8250-117 8250-129
8200-0044 Replace section of platform (109&118 Elev) 8200-0044A 8200-0044C, 8200-0044D
8200-0067 PF3 weld reinforcement 1203-0055, 8200-0064 8200-0068
8200-0090 PF3 weld reinforcement 1203-0055, 8200-0087 8200-0091
8200-0102 Reinstall VV Insulation 8200-0081B, 8200-I500 8200-0101, 8200-0105, 8200-0133
8200-0042 Reinstal Bakeout Tubing VV(Removd to instl ... 8200-0042D 8250-145
8200-0042 Remove/Reinstall Scaffolding-Top/Bottom Ma... 8200-0044 8200-0124
8200-0136 Install Required Blank Covers 8200-0133 8200-0115
8200-0044 Replace Electrical Removed for TF10 & TF11 8200-0044E, 8200-0044M 8200-0136
8200-0034 Replace Lower Cat 2 Tray 8200-0034B, 8250-121, FDR 8250-141, 8250-PP01A
8200-0042 Extra/Additional Platform Work 8200-0044 8250-145
8200-0102I Remove & Replace MSE Racks on 118' Elev 1201-0055F 8200-0101, 8200-0102J, 8200-0105, 8200-0133
8200-0102 Replace PF & OH Hoses 8250-141 8250-173
8200-0136 Testing 8200-0044C, 8200-0044D, 8200-0044J, 8200-0044K, 8200-0044N, 8... 8250-173
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8200-0044 Replace Electrical Removed for TF7 8200-0043A, 8200-0044B 8200-0136
8200-0125 Install New Electrical Tray 8200-I500 8250-145
8200-0124 Re-install RF pipes 8200-0042D, 8200-0042E, 8200-0101, 8200-C290 8250-145
8200-0133 Reinstall Equipment 8200-0034D, 8200-0040, 8200-0044M, 8200-0066A, 8200-0089A, 82... 8200-0135, 8200-0136A
8200-0135 Reinstall Elect 8200-0133 8200-0136
8200-0017 Misc M&S ($500.00 per Day) CD2 CD4

Job: 8210 -Job: 8210 - Field Supervision & Oversight-PERRYJob: 8210 - Field Supervision & Oversight-PERRYJob: 8210 - Field Supervision & Oversight-PERRY
8200-0010 Shop Rework - Oversight 8200-0005A 8200-0011
8200-0015 Title 3 Support Drafting 8200-0005A CD4
8200-0011 Shop Rework - Support 8200-0010 CD4
8200-0015 Title 3 Support Mech Engineer 8200-0005A CD4
8200-0013 Installation Oversight - Electrical 8200-0005A CD4
8200-0012 Re-installation Oversight 8200-0004, 8200-0006 CD4
8200-0013 Installation Oversight - Mechanical 8200-0005A CD4

Job: 8250 -Job: 8250 - Remove/Install Centerstack-PERRYJob: 8250 - Remove/Install Centerstack-PERRYJob: 8250 - Remove/Install Centerstack-PERRY
8250-149 Pumpdown       1300, 8250-145, MPTS-0050 8250-153
8250-161 Rayleigh/Raman Scattering 8250-157 8250-165
8250-133 Check vacuum seals       1230, 8250-129 8250-137
8250-129 Lift in new centerstack (2 times)       1200, 1301-0310, 1302-1500, 1302-1550, 1307-2090, 1307-2120,...      1230,  5501-0119, 5501-0124, 5501-0130, 825...
8250-141 Install new umbrella (3 times w/2 re-machinin... 8200-0034C, 8250-129, 8250-137      1260, 3200-0059, 8200-0102E, 8250-145
8250-125  Install new centerstack pedestal 1205-0042, 1205-0042A, 1205-0042G, 1205-0053, 1205-0056, 1205-... 5501-0136, 8250-129
8250-169 Recover from bakeout & scrub 8250-165 8250-173
8250-PP0 CS Analysis Update Analysis 8200-0034C CD4
8250-157 Setup for Bakeout 8250-153 8250-161
8250-124 Fab Lift Fixture for new centerstack pedestal 8250-123 8250-125, 8250-129
8250-145 Clean, Photo, Close VV       1260,       1290,   24910650,   24910680,   24910740,   24911290,... 8250-149
8250-153 Leak check 8250-149 8250-157
8250-123 Dsgn Lift Fixture for new centerstack pedestal CD3, FDR 8250-124, 8250-129
8250-165 Bakeout       1320,   24911999, 8250-161 8250-169
8250-137 Install new flex bus (3 times w/2 re-machinings) 1304-1124, 1304-1174, 8250-133 8250-141

Job: 7900 -Job: 7900 - Integrated System Test-GENTILEJob: 7900 - Integrated System Test-GENTILEJob: 7900 - Integrated System Test-GENTILE
7900-150 Participate in cost and schedule reviews CD1A, FY107900 CD4
7900-140 Perform ISTP       1290,  247000285,  247000910,  247000930,  247000941,  24700...      1330, 7900-999
7900-110 Prepare NBI2 & CS ISTP Test Procedures CD3A 7900-120
7900-120 Conduct ACC Review of Upgrades 7900-110 7900-140
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