
Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 374 389 405 422 440 455 472 489 505 523 539 553 570
Performed 374 389 405 422 440 455 472 489 505 523 539 553 570
Actuals 412 442 450 461 475 486 501 510 518 525 542 575 601
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,571 1,803 1,897 1,935 1,935 1,937 1,949 1,951 1,955 2,012 2,038 2,065 2,100
Performed 1,401 1,656 1,693 1,698 1,772 1,780 1,816 1,850 1,915 1,929 1,932 1,959 1,965
Actuals 1,174 1,246 1,366 1,374 1,458 1,476 1,529 1,637 1,696 1,714 1,742 1,778 1,791
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 475 517 549 604 639 639 639 639 653 709 716 722 742
Performed 453 494 541 598 605 605 605 639 652 669 721 745 747
Actuals 451 461 469 489 496 497 501 514 517 524 540 566 576
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 3,173 3,301 3,377 3,428 3,461 3,470 3,673 3,683 3,772 3,780 3,789 3,791 3,798
Performed 3,505 3,528 3,532 3,540 3,584 3,588 3,699 3,700 3,763 3,763 3,773 3,773 3,798
Actuals 4,177 4,268 4,285 4,298 4,338 4,340 4,367 4,368 4,458 4,459 4,407 4,468 4,488
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,127 1,193 1,290 1,441 1,593 1,741 1,882 2,022 2,160 2,222 2,281 2,341 2,429
Performed 1,154 1,222 1,290 1,441 1,593 1,741 1,882 2,022 2,160 2,222 2,281 2,341 2,429
Actuals 1,257 1,396 1,552 1,707 1,855 1,954 2,083 2,201 2,310 2,416 2,556 2,667 2,726
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 400 400 400 400 440 471 471 471 471 471 471 471 471
Performed 163 188 266 266 385 427 471 471 471 471 471 471 471
Actuals 225 232 264 294 363 423 485 385 380 477 477 477 477
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 236 236 252 259 259 281 327 412 585 684 684 684 709
Performed 27 55 55 55 55 55 78 116 154 236 236 236 236
Actuals 29 29 42 42 42 48 60 125 170 171 172 172 173
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 353 353 353 353 353 353 353 353 353 353 353 353 353
Performed 353 353 353 353 353 353 353 353 353 353 353 353 353
Actuals 225 225 225 225 225 225 225 225 225 225 225 225 225
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 2,637 2,776 2,779 2,779 2,779 2,779 2,779 2,779 2,779 3,007 3,230 3,417 3,489
Performed 2,222 2,299 2,381 2,759 2,759 2,781 2,986 3,043 3,098 3,098 3,098 3,140 3,154
Actuals 2,374 2,382 2,530 2,842 2,850 2,880 3,085 3,139 3,213 3,213 3,220 3,230 3,247
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 4,834 5,008 5,053 5,259 5,472 5,744 5,873 6,009 6,120 6,362 6,442 6,520 6,586
Performed 4,014 4,188 4,417 4,736 5,007 5,313 5,417 5,545 5,760 5,885 5,938 5,975 6,064
Actuals 5,725 6,056 6,325 6,661 7,209 7,514 7,799 8,131 8,547 8,722 9,017 9,265 9,511
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 304 317 331 403 474 539 611 683 748 824 824 824 824
Performed 331 331 331 331 356 380 380 380 552 587 695 714 714
Actuals 473 473 473 473 498 534 542 555 710 742 806 831 856
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,235 1,279 1,306 1,338 1,361 1,361 1,361 1,361 1,361 1,368 1,375 1,382 1,384
Performed 1,015 1,021 1,021 1,034 1,042 1,113 1,131 1,216 1,301 1,312 1,312 1,312 1,312
Actuals 1,059 1,074 1,077 1,096 1,105 1,161 1,176 1,241 1,273 1,280 1,284 1,285 1,328
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 442 442 442 442 442 442 442 442 442 442 442 442 442
Performed 442 442 442 442 442 442 442 442 442 442 442 442 442
Actuals 442 442 442 442 442 442 442 442 442 442 442 442 442
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 84 84 84 84 84 84 84 84 84 84 84 84 84
Performed 84 84 84 84 84 84 84 84 84 84 84 84 84
Actuals 29 29 29 29 29 29 29 29 29 29 29 29 29
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 4 4 4 4 12 33 81 99 99 99 99 99 99
Performed 99 99 99 99 99 99 99 99 99 99 99 99 99
Actuals 61 61 61 61 61 61 61 61 61 61 61 61 61
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,373 1,477 1,575 1,689 1,800 1,803 1,803 1,803 1,803 1,803 1,803 1,803 1,803
Performed 1,126 1,200 1,231 1,390 1,571 1,580 1,584 1,601 1,632 1,694 1,694 1,694 1,710
Actuals 800 840 891 971 1,030 1,058 1,130 1,136 1,154 1,186 1,215 1,217 1,219
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057
Performed 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057 2,057
Actuals 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070 2,070
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,605 1,693 1,718 1,738 1,816 1,904 1,979 1,979 1,979 1,979 1,979 1,979 1,979
Performed 1,756 1,790 1,832 1,839 1,858 1,877 1,901 1,901 1,901 1,901 1,901 1,901 1,901
Actuals 1,291 1,336 1,406 1,436 1,455 1,479 1,486 1,511 1,508 1,512 1,514 1,514 1,517
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 742 780 869 1,009 1,174 1,569 2,222 2,897 3,185 3,554 3,683 3,764 3,930
Performed 1,379 1,469 1,762 1,949 1,967 2,372 2,711 3,179 3,475 3,508 3,860 3,873 4,023
Actuals 1,344 1,446 1,601 1,738 1,889 2,151 2,487 2,826 3,186 3,226 3,314 3,406 3,494
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 451 465 480 483 487 491 506 510 518 572 623 665 681
Performed 636 637 637 637 637 652 652 652 653 653 691 713 733
Actuals 794 812 827 841 857 871 876 878 881 880 887 939 958
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 577 586 632 746 865 956 1,130 1,317 1,446 1,786 2,115 2,444 2,800
Performed 1,048 1,077 1,079 1,081 1,100 1,102 1,105 1,107 1,181 1,522 1,900 2,199 2,486
Actuals 877 911 936 981 1,048 1,114 1,234 1,291 1,397 1,671 1,874 2,083 2,295
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,358 1,464 1,516 1,637 1,756 1,828 1,919 1,980 2,008 2,064 2,173 2,249 2,403
Performed 1,580 1,594 1,626 1,626 1,682 1,682 1,682 1,682 1,714 1,716 1,716 1,722 1,725
Actuals 1,282 1,310 1,325 1,332 1,332 1,349 1,352 1,371 1,370 1,367 1,394 1,415 1,417
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 745 777 888 1,048 1,210 1,345 1,597 1,751 1,820 1,929 2,012 2,043 2,086
Performed 1,599 1,620 1,622 1,650 1,684 1,715 1,778 1,881 1,933 1,967 2,008 2,033 2,049
Actuals 1,781 1,840 1,918 1,973 2,029 2,073 2,156 2,219 2,277 2,278 2,284 2,291 2,302
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 90 90 90 90 90 90 90 90 90 110 148 190 234
Performed 169 291 291 291 291 291 291 291 295 299 299 299 299
Actuals 260 299 342 344 345 346 359 361 361 361 361 361 361

0
50
100
150
200
250
300
350
400

Va
lu
e

Time‐phase period

1.2 / 2485 Vacuum Pumping System

Scheduled

Performed

Actuals

(c) Deltek, Inc. 24 of 45 Date Printed: 02/10/2014 11:50 AM



Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,594 1,628 1,656 1,678 1,734 1,788 1,847 1,877 1,960 1,970 2,007 2,056 2,071
Performed 1,740 1,781 1,781 1,781 1,788 1,824 1,857 1,857 1,887 1,894 1,967 1,967 2,013
Actuals 1,625 1,681 1,730 1,782 1,847 1,925 1,968 2,036 2,073 2,085 2,148 2,196 2,243
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 74 74 74 74 74 74 74 74 74 74 74 74 74
Performed 68 68 68 68 68 68 68 68 68 68 71 73 73
Actuals 38 38 38 38 38 38 38 38 38 38 42 46 48
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1.3 / 3200 Water CoolingSystem Mods

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 5 5 5 5 5 5 5 5 5 13 20 90 118
Performed 55 55 55 55 55 55 55 55 81 81 116 116 116
Actuals 39 43 44 44 44 44 44 50 74 74 110 119 141
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1.3 / 3300 Bakeout System Mods CSU

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 41 41 41 41 41 41 41 41 41 88 102 102 102
Performed 39 39 39 40 47 48 48 56 56 56 56 56 56
Actuals 34 34 34 35 44 51 59 69 70 70 74 75 79

0

20

40

60

80

100

120

Va
lu
e

Time‐phase period

1.3 / 3400 Gas Delivery System Mods

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 562 595 631 669 708 745 792 836 836 836 836 836 836
Performed 565 565 597 615 649 672 695 706 718 733 733 733 733
Actuals 445 449 457 472 501 526 559 582 636 648 672 695 718
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1.4 / 4100 Center Stack Diagnostics

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 970 1,007 1,057 1,095 1,123 1,125 1,128 1,130 1,133 1,135 1,137 1,137 1,137
Performed 884 914 932 952 969 973 1,031 1,056 1,070 1,090 1,091 1,108 1,126
Actuals 1,114 1,193 1,251 1,297 1,339 1,351 1,400 1,426 1,482 1,516 1,552 1,563 1,564
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1.4 / 4500 MPTS VV Modification

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 0 0 0 0 0 0 0 0 0 0 0 20 58
Performed 0 0 0 0 0 0 0 0 0 0 2 19 74
Actuals 0 0 0 0 0 0 0 0 0 0 0 0 17
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1.4 / 4501 Bay A and L RWM Coil

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 2,273 2,328 2,390 2,456 2,525 2,585 2,699 2,865 3,149 3,686 4,246 4,737 5,172
Performed 2,645 2,705 2,759 2,813 2,979 3,045 3,122 3,246 3,390 3,515 3,606 3,713 4,047
Actuals 2,463 2,498 2,508 2,529 2,559 2,592 2,622 2,671 2,795 2,833 2,923 3,038 3,083
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1.5 / 5000 CSU Power Systems

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,169 1,190 1,239 1,263 1,363 1,549 1,729 1,887 2,003 2,161 2,212 2,271 2,352
Performed 939 999 1,034 1,132 1,217 1,291 1,412 1,511 1,699 1,765 1,836 1,904 1,967
Actuals 1,061 1,185 1,341 1,528 1,669 1,775 1,918 2,105 2,375 2,501 2,686 2,811 2,889
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1.5 / 5200 DCPS

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 445 462 490 654 764 849 969 1,033 1,098 1,195 1,278 1,371 1,468
Performed 511 516 552 563 572 605 634 730 826 925 1,110 1,174 1,219
Actuals 473 492 520 541 569 594 629 718 844 879 968 1,046 1,119
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1.5 / 5501 Coil Bus Runs

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 185 187 190 192 202 207 214 222 229 327 405 464 582
Performed 308 312 317 328 340 346 348 354 370 375 396 412 476
Actuals 280 288 292 314 313 314 316 317 336 338 364 379 390
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1.6 / 6100 Control Sys Data Acquisition

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 4,405 4,488 4,575 4,666 4,761 4,844 4,939 5,030 5,117 5,222 5,317 5,417 5,521
Performed 4,405 4,488 4,575 4,666 4,761 4,844 4,939 5,030 5,117 5,222 5,317 5,417 5,521
Actuals 4,487 4,610 4,726 4,845 4,969 5,082 5,160 5,263 5,378 5,457 5,574 5,684 5,776
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1.7 / 7100 Project Management & Integration

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 952 1,023 1,041 1,059 1,079 1,237 1,256 1,330 1,345 1,364 1,382 1,401 1,420
Performed 952 1,023 1,041 1,059 1,079 1,237 1,256 1,275 1,345 1,364 1,382 1,401 1,420
Actuals 932 977 967 978 991 1,099 1,125 1,139 1,148 1,178 1,193 1,209 1,216
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1.7 / 7200 Center Stack Management

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 680 700 720 741 764 783 805 827 844 867 888 910 932
Performed 680 700 720 741 764 783 805 827 844 867 888 910 932
Actuals 607 615 631 648 664 684 699 708 719 732 749 764 769
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1.7 / 7300 NB2 Management

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 1,960 1,988 2,018 2,049 2,082 2,111 2,143 2,175 2,205 2,227 2,247 2,267 2,289
Performed 1,960 1,988 2,018 2,049 2,082 2,111 2,143 2,175 2,205 2,206 2,247 2,267 2,289
Actuals 1,263 1,355 1,437 1,530 1,629 1,680 1,632 1,698 1,768 1,811 1,895 1,973 2,034
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1.7 / 7400 Health Physics Support

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 2,208 2,239 2,271 2,305 2,340 2,371 2,407 2,440 2,473 2,506 2,536 2,567 2,600
Performed 2,208 2,239 2,271 2,305 2,340 2,371 2,407 2,440 2,473 2,506 2,536 2,567 2,600
Actuals 1,824 1,857 1,897 1,939 1,985 2,029 2,104 2,127 2,223 2,244 2,275 2,335 2,370
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1.7 / 7710 Upgrade Allocations

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 8 8 8 8 9 9 9 9 9 16 22 29 42
Performed 8 8 8 8 9 9 9 9 9 9 9 10 10
Actuals 4 4 4 4 4 4 4 4 4 4 4 4 4

0
5
10
15
20
25
30
35
40
45

Va
lu
e

Time‐phase period

1.7 / 7900 Integrated System

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 2,794 2,968 3,210 3,475 3,808 4,084 4,371 4,616 4,915 5,164 5,361 5,424 5,584
Performed 2,717 2,936 3,151 3,314 3,485 3,746 4,017 4,486 4,648 4,837 5,357 5,427 5,487
Actuals 3,118 3,290 3,468 3,622 3,871 3,984 4,115 4,357 4,558 4,527 4,712 4,847 4,998
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1.8 / 8200 CS & Coil Sprt Structure Install

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 727 770 814 860 906 949 995 1,041 1,083 1,117 1,145 1,166 1,198
Performed 727 770 814 860 906 949 995 1,041 1,083 1,117 1,145 1,166 1,198
Actuals 631 663 702 741 781 809 837 870 899 921 954 984 1,004
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1.8 / 8210 Field Supervision and Oversight (Perry)

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 169 194 210 210 210 210 210 237 238 258 276 295 361
Performed 70 70 70 70 70 70 169 169 231 231 231 282 282
Actuals 2 2 2 2 2 2 2 3 3 7 8 52 49
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1.8 / 8250 Remove/Install Centerstack

Scheduled

Performed

Actuals
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Report: Curve‐A time‐phased, graphical S‐curve of project data by cost set Project: NSTXU‐NSTX Upgrade Project
Status Date: 01/31/2014

Control Account

31JAN2013 28FEB2013 31MAR2013 30APR2013 31MAY2013 30JUN2013 31JUL2013 31AUG2013 30SEP2013 31OCT2013 30NOV2013 31DEC2013 31JAN2014

Scheduled 47,468 49,387 50,987 53,149 55,495 57,935 60,934 63,535 65,747 69,018 71,450 73,576 75,968
Performed 48,466 50,261 51,849 53,800 55,604 57,589 59,690 61,893 64,269 65,852 68,193 69,408 71,059
Actuals 49,052 50,952 52,956 55,068 57,320 59,165 61,266 63,402 66,176 67,413 69,334 71,185 72,675
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