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Cost Account : 1.1 / 1000 CSU Analytical Support

1000-0002 Maintain Global model with updated % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0003 Maintain updated 96 Scenarios % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0004 Generic Tile Qualification Program % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0005 Maintain Disruption Scenarios % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0006 Develop List of in-service Inspection % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0007 Dynamic Response to Normal Loads % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0008 Fault, FMEA evaluation and analyses % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0009 PDR Documentation % Cmp C        0   0.00   0.00        0        0        0        0        0

1000-0011 Maintain Global model with updated % Cmp C       18 100.00   0.00       18       18        0        0        0 186.95

1000-0012 Maintain updated 96 Scenarios (LOE) % Cmp C       18 100.00   0.00       18       18        0        0        0 185.99

1000-0013 Generic Tile Qualification Program (LOE) % Cmp C       36 100.00   0.00       36       36        0        0        0 184.30

1000-0015 Develop List of in-service Inspection % Cmp C       18 100.00   0.00       18       18        0        0        0 185.99

1000-0016 Dynamic Response to Normal Loads % Cmp C       18 100.00   0.00       18       18        0        0        0 184.30

1000-0017 Fault, FMEA analyses (LOE) % Cmp C       18 100.00   0.00       18       18        0        0        0 184.30

1000-0018 FDR Prep/documention % Cmp C       19 100.00   0.00       19       19        0        0        0 192.68

1000-0019 CONDUCT FDR % Cmp C        1 100.00   0.00        1        1        0        0        0 192.60

1000-0022 Title 3 Analysis Support LoE O      193  20.67   0.00       39       39        0        0        0 203.58

FY101000 FY10 Actual Cost % Cmp C       33 100.00   0.00       33       33        0        0        0

FY101000A FY10 Actual Cost % Cmp C        6 100.00   0.00        6        6        0        0        0

Cost Account Totals : O      384  60.18  22.70      231      231      175      597      772  189.57

Cost Account : 1.1 / 1001 CS Plasma Facing Components

1001-0021 NDA, Export Control Issues % Cmp C        7 100.00   0.00        7        7        0        0        0 146.84

1001-0029 PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0030 CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0031 Receipt of Material data % Cmp C        0 100.00   0.00        0        0        0        0        0 148.00

1001-0031A Processing of Material data % Cmp C        0 100.00   0.00        0        0        0        0        0 158.00

1001-0032 Order Samples for testing (6 wks lead) % Cmp C       19 100.00   0.00       19       19        0        0        0   1.30

1001-0034 PDR chit resolution % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0035 Update WAF for Lehman Review (prep) % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0036 Generic Tile Qualitfication Program % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0037 Lehman Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1001-0038A Fastener Mock-up % Cmp C       45 100.00   0.00       45       45        0        0        0  13.30

1001-0039 Disruption Forces - Final Tile Analysis % Cmp C       21 100.00   0.00       21       21        0        0        0 150.05

1001-0040 Thermal system - Final Tile Analysis % Cmp C       26 100.00   0.00       26       26        0        0        0 121.04

  1Deltek Cobra (R) Page :Thousands of $



NSTXU

Description

Work Package Monthly Report 03/02/2012

NSTX Upgrade Project

Report :   WORKPACK

File :

Date :

W.P.
No. PMT

Open/
Clsd. BAC

%
Compl.

%
Spent

Cumulative

ETC
Budget
Rate

Actual
RateEACBCWS BCWP ACWP

Cost Account : 1.1 / 1001 CS Plasma Facing Components

1001-0041 Fastener  Analysis % Cmp C       37 100.00   0.00       37       37        0        0        0 170.33

1001-0043 Part  re-design % Cmp C       21 100.00   0.00       21       21        0        0        0 110.75

1001-0044 Tile adjustments/Drawings % Cmp C       10 100.00   0.00       10       10        0        0        0  97.18

1001-0045 Fastener Prototype % Cmp C       48 100.00   0.00       48       48        0        0        0   8.97

1001-0046 Testing % Cmp C       16 100.00   0.00       16       16        0        0        0 111.00

1001-0048 Mechanical - Material Testing % Cmp C       20 100.00   0.00       20       20        0        0        0 105.95

1001-0049 Thermal - Material Testing % Cmp C       12 100.00   0.00       12       12        0        0        0  99.99

1001-0050 Review Data - Material Testing % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

1001-0053 Make Material Choices % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

1001-0054 Finalize Designs/Drawings % Cmp O       50  90.00   0.00       50       45        0        0        0 109.26

1001-0055 Drawings (Assem/Installation) % Cmp O      194  89.26   0.00      194      173        0        0        0  87.83

1001-0056 Prep Procurement Specs % Cmp C        4 100.00   0.00        4        4        0        0        0 158.20

1001-0057 FDR Prep % Cmp C       34 100.00   0.00       34       34        0        0        0 118.65

1001-0058 CONDUCT FDR % Cmp C        7 100.00   0.00        7        7        0        0        0 158.58

1001-0062 Prep Req & Proc Package - Tiles (CFC) 50-50 C        6 100.00   0.00        6        6        0        0        0 173.47

1001-0063 Submit Req. to Procurement - Tiles (CFC) 50-50 C        0 100.00   0.00        0        0        0        0        0 173.25

1001-0064 Bid & Award (Procurement Lead Time - % Cmp O        5  50.00   0.00        5        2        0        0        0 173.43

1001-0065 Award - Tiles (CFC) 50-50        0   0.00   0.00        0        0        0        0        0

1001-0066 Fabricate and Deliver - CFC Material % Cmp      432   0.00   0.00      141        0        0        0        0

1001-0066B Prep Req & Proc Package - Machine 50-50        6   0.00   0.00        0        0        0        0        0

1001-0066C Submit Req. to Procurement - Machine 50-50        0   0.00   0.00        0        0        0        0        0

1001-0066D Bid & Award (Proc Lead Time - Machine 50-50        5   0.00   0.00        0        0        0        0        0

1001-0066E Award - Machine Tiles (CFC) 50-50        0   0.00   0.00        0        0        0        0        0

1001-0066F Fabricate/Machine tiles + diagnostics % Cmp      321   0.00   0.00        0        0        0        0        0

1001-0069 Tile Bakeout % Cmp       66   0.00   0.00        0        0        0        0        0

1001-0071 Prep Req & Proc Package - hardware, 50-50        6   0.00   0.00        0        0        0        0        0

1001-0072 Submit Req. to Procurement - hardware, 50-50        0   0.00   0.00        0        0        0        0        0

1001-0073 Procurement Lead Time - hardware, other % Cmp        5   0.00   0.00        0        0        0        0        0

1001-0074 Award - hardware, other materials 50-50        0   0.00   0.00        0        0        0        0        0

1001-0075 Fabricate and Deliver - hardware, other % Cmp      282   0.00   0.00        0        0        0        0        0

1001-0078 Fab/Assembly Procedures 50-50       21   0.00   0.00        0        0        0        0        0

1001-0079 Tile Assembly with Hardware % Cmp       40   0.00   0.00        0        0        0        0        0

1001-0082 Installation Procedure 50-50       21   0.00   0.00        0        0        0        0        0

1001-0083 Tile Re-fit, as needed, additional 50-50       34   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1001 CS Plasma Facing Components

FY091001 FY09 Actual Cost % Cmp C       64 100.00   0.00       64       64        0        0        0

FY101001 FY10 Actual Cost % Cmp C      103 100.00   0.00      103      103        0        0        0

FY101001A FY10 Actual Cost % Cmp C       99 100.00   0.00       99       99        0        0        0

FY101110 FY10 Actual Cost % Cmp C       49 100.00   0.00       49       49        0        0        0

Cost Account Totals : O     2169  41.26  42.45     1065      895      798     1082     1880   20.52

Cost Account : 1.1 / 1002 Passive Plate Analysis & Upgrade

1000-0014 Maintain Disruption Scenarios (xfer from % Cmp C       18 100.00   0.00       18       18        0        0        0 184.30

1002-0005 Check/Correct Vector Potential Solution % Cmp C        0   0.00   0.00        0        0        0        0        0

1002-0014 Disposition PDR Chits % Cmp C       14 100.00   0.00       14       14        0        0        0 180.16

1002-0015 Check/Correct Vector Potential Solution % Cmp C       14 100.00   0.00       14       14        0        0        0 183.66

1002-0016 Run Disruption files based on lower % Cmp C       11 100.00   0.00       11       11        0        0        0 183.66

1002-0017 Add Halo Loads % Cmp C        7 100.00   0.00        7        7        0        0        0 183.65

1002-0018 Complete Bolting and Bracket Evaluation % Cmp C        3 100.00   0.00        3        3        0        0        0 183.65

1002-0019 Monitor fiberoptic Disruption % Cmp C        7 100.00   0.00        7        7        0        0        0 183.65

1002-0020 Fatigue Assessment % Cmp C        7 100.00   0.00        7        7        0        0        0 183.65

1002-0021 Input to the DCPS % Cmp C        7 100.00   0.00        7        7        0        0        0 183.65

1002-0025 Procure 100 718 bolts % Cmp O        0   0.00   0.00        0        0        0        0        0

1002-0025B Prototype Fabrication 50-50 C        3 100.00   0.00        3        3        0        0        0 102.06

1002-0025C Prepare Work Planning Form 50-50 C        6 100.00   0.00        6        6        0        0        0 173.47

1002-0025D Design Drawings-PP Reinforcement 50-50 C       33 100.00   0.00       33       33        0        0        0 153.57

1002-0025E Prepare Procurement Specs-PP 50-50 O        5  50.00   0.00        5        2        0        0        0 173.43

1002-0025F Peer Review Preparation-PP 50-50 C        5 100.00   0.00        5        5        0        0        0 173.46

1002-0025G Conduct Peer Review-PP Reinforcement 50-50 C        2 100.00   0.00        2        2        0        0        0 173.43

1002-0025H Procurement Oversight-PP 50-50       13   0.00   0.00        0        0        0        0        0

1002-0025I Procure Inconel 718 bots/washers-PP % Cmp       86   0.00   0.00        0        0        0        0        0

1002-0025J Procure Grafoil Gaskets-PP % Cmp        2   0.00   0.00        0        0        0        0        0

1002-0025K Inst Proc, Work Permit, JHA-PP 50-50        6   0.00   0.00        0        0        0        0        0

1002-0025L Installation of Passive Plate Fasteners 50-50       13   0.00   0.00        0        0        0        0        0

1002-0025M Compldoc(Proc, Work Permit,-PP 50-50        1   0.00   0.00        0        0        0        0        0

1002-0029 Bracket re-work, in-house % Cmp C        3 100.00   0.00        3        3        0        0        0 183.65

1002-0030 Drawing Update % Cmp C        7 100.00   0.00        7        7        0        0        0 183.65

1002-0099 PP analysis complete for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

FY101002 FY10 Actual Cost % Cmp C       84 100.00   0.00       84       84        0        0        0

FY101002A FY10 Actual Cost % Cmp C       59 100.00   0.00       59       59        0        0        0
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Cost Account Totals : O      428  70.22  71.67      303      301      326      129      455  172.18

Cost Account : 1.1 / 1200 Structures & Supports

1201-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0010 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0011 Mockups:outer link, real estate issues(# % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0018 Dsgn Eng & CAD Models: Iterations, % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0024 PDR CAD model Compld-Outr supp % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0028 Det Dsgn Eng, CAD/Analysis % Cmp C       29 100.00   0.00       29       29        0        0        0 128.28

1201-0029 Update Design Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0030 Final Dsgn Analysis Design Drawings % Cmp C       14 100.00   0.00       14       14        0        0        0 127.82

1201-0031  Final Design Analysis % Cmp C       77 100.00   0.00       77       77        0        0        0 192.67

1201-0031A N/A Analysis: Insul Bond Shear/Copper % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0031B N/A Analysis: Ring, Bracket, Spring Link % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0031C N/A Analysis:Keep Clevis Bracket Load % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0031D N/A OTF Analysis: Fatique Assesment % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0031E N/A Analysis: Write. Check, File % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0031F N/A Analysis: DCOS Input % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0032 Validation of Design Complete % Cmp C        5 100.00   0.00        5        5        0        0        0 192.66

1201-0033 Update CAD Models per Validation % Cmp C        4 100.00   0.00        4        4        0        0        0 124.88

1201-0034 Revise Fabrication & Assembly Drawings % Cmp C        6 100.00   0.00        6        6        0        0        0 124.90

1201-0035 Review, Check  Drawings % Cmp O        7  98.00   0.00        7        7        0        0        0 144.26

1201-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1201-0042 Prep Req & Procurement Package 50-50 O        5  50.00   0.00        0        2        0        0        0 173.43

1201-0043 Submit Req to Procurement 50-50 O        0   0.00   0.00        0        0        0        0        0

1201-0044 Procurement Processing 50-50 O        0   0.00   0.00        0        0        0        0        0

1201-0045 Submit for Vendor Quotes 50-50 O        0   0.00   0.00        0        0        0        0        0

1201-0046 Eval Quotes % Cmp O        1  25.00   0.00        0        0        0        0        0 173.00

1201-0047 Tech Eval of Vendors % Cmp O        2  25.00   0.00        0        0        0        0        0 173.25

1201-0048 Award / Order Approved 50-50 O        0   0.00   0.00        0        0        0        0        0

1201-0048A Fabricate Components - Outer TF % Cmp O      509   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1200 Structures & Supports

1201-0049 Vendor Oversight % Cmp O        7   0.00   0.00        0        0        0        0        0

1201-0050 Receipt of Hardware 50-50        0   0.00   0.00        0        0        0        0        0

1201-0051 QA Inspection 50-50        6   0.00   0.00        0        0        0        0        0

1201-0052 Resolve Procurement Issues 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00

1201-0053 Documentation: Assembly Procedures 50-50 C        4 100.00   0.00        0        4        0        0        0 171.78

1201-0054 Assembly of Components 50-50        9   0.00   0.00        0        0        0        0        0

1201-0055 Outer TF Structure Parts ready for 50-50        0   0.00   0.00        0        0        0        0        0

1201-0056 Handling / Warehouse / Storage % Cmp       10   0.00   0.00        0        0        0        0        0

1202-0008 Input F/Analysis Group:Prelim Analysis of % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0010 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0028 Det Dsgn Eng, CAD/Analysis % Cmp C        8 100.00   0.00        8        8        0        0        0 124.80

1202-0030 N/A Dsgn Drawing Ready for Checking & % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0031 Validate Analysis: Stress, EM, Thermal % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0032 Validation of Design Complete % Cmp C        4 100.00   0.00        4        4        0        0        0 187.46

1202-0033 Update CAD Models per Validation % Cmp C        1 100.00   0.00        1        1        0        0        0 124.90

1202-0034 Revise Fabrication & Assembly Drawings % Cmp C        1 100.00   0.00        1        1        0        0        0 124.87

1202-0035 Review, Check  Drawings % Cmp C        2 100.00   0.00        2        2        0        0        0 144.85

1202-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1202-0042 Prep Req & Procurement Package 50-50 C        2 100.00   0.00        0        2        0        0        0 173.41

1202-0043 Submit Req to Procurement 50-50 O        0   0.00   0.00        0        0        0        0        0

1202-0044 Procurement Processing 50-50 O        0   0.00   0.00        0        0        0        0        0

1202-0045 Submit for Vendor Quotes 50-50 C        0   0.00   0.00        0        0        0        0        0

1202-0046 Eval Quotes % Cmp O        0   0.00   0.00        0        0        0        0        0

1202-0048 Award / Order Approved 50-50        0   0.00   0.00        0        0        0        0        0

1202-0049 Vendor Oversight % Cmp C        0 100.00   0.00        0        0        0        0        0 174.00

1202-0050 Receipt of Hardware 50-50 O       17  50.00   0.00        0        8        0        0        0   1.32

1202-0051 QA Inspection 50-50 C        0 100.00   0.00        0        0        0        0        0 133.00

1202-0052 Resolve Procurement Issues 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00
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Cost Account : 1.1 / 1200 Structures & Supports

1202-0055 Parts ready for installation 50-50        0   0.00   0.00        0        0        0        0        0

1202-0056 Handling / Warehouse / Storage 50-50        0   0.00   0.00        0        0        0        0        0

1203-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0029 Update CAD & Design Drawings % Cmp C        3 100.00   0.00        3        3        0        0        0 128.00

1203-0030 N/A Dsg Drawings Ready for Checking & % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0032 40Validation of Design Complete % Cmp C        4 100.00   0.00        4        4        0        0        0 187.46

1203-0033 Update CAD Models per Validation % Cmp C        0 100.00   0.00        0        0        0        0        0 124.50

1203-0034 Revise Fabrication & Assembly Drawings % Cmp C        0 100.00   0.00        0        0        0        0        0 124.87

1203-0035 Review, Check  Drawings % Cmp C        1 100.00   0.00        1        1        0        0        0 144.80

1203-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1203-0042 Prep Req & Procurement 50-50 C        2 100.00   0.00        2        2        0        0        0 173.41

1203-0043 Submit Req to Procurement 50-50 C        0   0.00   0.00        0        0        0        0        0

1203-0044 Procurement Processing 50-50 C        0   0.00   0.00        0        0        0        0        0

1203-0045 Submit for Vendor Quotes 50-50 C        0   0.00   0.00        0        0        0        0        0

1203-0046 Eval Quotes % Cmp C        0 100.00   0.00        0        0        0        0        0 173.00

1203-0048 Award / Order Approved 50-50 C        0   0.00   0.00        0        0        0        0        0

1203-0049 Vendor Oversight % Cmp C        0 100.00   0.00        0        0        0        0        0 173.00

1203-0050 Receipt of Hardware 50-50        6   0.00   0.00        0        0        0        0        0

1203-0051 QA Inspection 50-50 C        1 100.00   0.00        0        1        0        0        0 141.12

1203-0055 Parts ready for installation 50-50        0   0.00   0.00        0        0        0        0        0

1203-0056 Handling / Warehouse / Storage 50-50        0   0.00   0.00        0        0        0        0        0

1204-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0028 Update CAD & Design % Cmp C        3 100.00   0.00        3        3        0        0        0 128.92

1204-0030 N/A Dsg Drawings Ready for Checking & % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0032 Validation of Design Complete % Cmp C        4 100.00   0.00        4        4        0        0        0 192.66

1204-0033 Update CAD Models per Validation % Cmp C        0 100.00   0.00        0        0        0        0        0 124.50
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1204-0034 Revise Fabrication & Assembly Drawings % Cmp C        0 100.00   0.00        0        0        0        0        0 124.87

1204-0035 Review, Check  Drawings % Cmp C        1 100.00   0.00        1        1        0        0        0 143.33

1204-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1204-0039 NOTE: Only visco mtl (shim) rqrd.  incl in M/S        0   0.00   0.00        0        0        0        0        0

1205-0008 Input F/Analysis Group:Interface Detail to % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0010 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0011 Mockups:CS Struct Real Estate Issues % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0018 Dsgn Eng & CAD Models: Iterations, % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0024 PDR CAD model Compld-Outr supp % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0028 Det Dsgn Eng, CAD/Analysis % Cmp C       24 100.00   0.00       24       24        0        0        0 133.23

1205-0029 Final design Analysis % Cmp C       46 100.00   0.00       46       46        0        0        0 178.76

1205-0030 Design Drawings (11dwgs) % Cmp C       12 100.00   0.00       12       12        0        0        0 127.67

1205-0032 Validation of Design Complete % Cmp C        2 100.00   0.00        2        2        0        0        0 192.66

1205-0033 Update CAD Models per Validation % Cmp C        1 100.00   0.00        1        1        0        0        0 124.86

1205-0034 Revise Fabrication & Assembly Drawings % Cmp C        5 100.00   0.00        5        5        0        0        0 124.90

1205-0035 Review, Check  Drawings % Cmp O        7  75.00   0.00        7        5        0        0        0 144.10

1205-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0042 Prep Req & Procurement Package 50-50        6   0.00   0.00        0        0        0        0        0

1205-0043 Submit Req to Procurement 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0044 Procurement Processing 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0045 Submit for Vendor Quotes 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0046 Eval Quotes % Cmp O        1  24.61   0.00        0        0        0        0        0 173.00

1205-0047 Tech Eval of Vendors % Cmp O        1  24.61   0.00        0        0        0        0        0 173.00

1205-0048 Award / Order Approved 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0049 Fab & Deliver incl Vendor Oversight % Cmp O      188   0.00   0.00        0        0        0        0        0

1205-0050 Receipt of Hardware 50-50        0   0.00   0.00        0        0        0        0        0

1205-0051 QA Inspection 50-50        7   0.00   0.00        0        0        0        0        0
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1205-0052 Resolve Procurement Issues 50-50        0   0.00   0.00        0        0        0        0        0

1205-0053 Documentation: Assembly Procedures 50-50        3   0.00   0.00        0        0        0        0        0

1205-0054 Assembly of Components 50-50 O        4  50.00   0.00        0        2        0        0        0 118.38

1205-0055 Parts ready for installation 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0056 Handling / Warehouse / Storage 50-50        0   0.00   0.00        0        0        0        0        0

1205-0066 Input F/Analysis Group:Interface Detail to % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0067 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0068 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0069 Mockups:CS Struct Real Estate Issues % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0071 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0072 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0074 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0076 Dsgn Eng & CAD Models: Iterations, % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0079 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0081 PDR CAD model Compld-Outr supp % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0086 Final Dsgn Eng Iterations, DetailCAD % Cmp C       18 100.00   0.00       18       18        0        0        0 127.51

1205-0087 Final Design Analysis % Cmp C       46 100.00   0.00       46       46        0        0        0 178.44

1205-0088 Design Drawings (11dwgs) % Cmp C       12 100.00   0.00       12       12        0        0        0 127.67

1205-0090 Validation of Design Complete % Cmp C        2 100.00   0.00        2        2        0        0        0 192.66

1205-0091 Update CAD Models per Validation % Cmp C        1 100.00   0.00        1        1        0        0        0 124.86

1205-0092 Revise Fabrication & Assembly Drawings % Cmp C        5 100.00   0.00        5        5        0        0        0 124.90

1205-0093 Review, Check  Drawings % Cmp O        7  75.00   0.00        7        5        0        0        0 144.10

1205-0094 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0096 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1205-0100 Prep Req & Procurement Package 50-50 O        7  50.00   0.00        0        3        0        0        0 177.10

1205-0101 Submit Req to Procurement 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0102 Procurement Processing 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0103 Submit for Vendor Quotes 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0104 Eval Quotes % Cmp O        1  25.00   0.00        0        0        0        0        0 177.00

1205-0105 Tech Eval of Vendors % Cmp O        1  25.00   0.00        0        0        0        0        0 177.00

1205-0106 Award / Order Approved 50-50 O        0   0.00   0.00        0        0        0        0        0

1205-0107 Vendor Oversight % Cmp O        7   0.00   0.00        0        0        0        0        0

1205-0108 Receipt of Hardware 50-50      186   0.00   0.00        0        0        0        0        0

1205-0109 QA Inspection 50-50        7   0.00   0.00        0        0        0        0        0
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1205-0110 Resolve Procurement Issues 50-50        0   0.00   0.00        0        0        0        0        0

1205-0111 Documentation: Assembly Procedures 50-50        3   0.00   0.00        0        0        0        0        0

1205-0112 Assembly of Components 50-50        4   0.00   0.00        0        0        0        0        0

1205-0113 Parts ready for installation 50-50        0   0.00   0.00        0        0        0        0        0

1205-0114 Handling / Warehouse / Storage 50-50        0   0.00   0.00        0        0        0        0        0

1206-0008 Input F/Analysis Group:Interface Detail to % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0010 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0018 Dsgn Eng & CAD Models: Iterations, % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0023 PDR CAD model Compld-Outr supp % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0028 Final Dsgn Eng Iteration, Detl CAD Model % Cmp C       15 100.00   0.00       15       15        0        0        0 128.68

1206-0029 Final Design Analysis % Cmp C       13 100.00   0.00       13       13        0        0        0 135.33

1206-0030 Design Drawings (8dwg) % Cmp C        8 100.00   0.00        8        8        0        0        0 127.75

1206-0032 Validation of Design Complete % Cmp C        5 100.00   0.00        5        5        0        0        0 192.66

1206-0033 Update CAD Models per Validation % Cmp C        2 100.00   0.00        2        2        0        0        0 124.89

1206-0034 Revise Fabrication & Assembly Drawings % Cmp C        3 100.00   0.00        3        3        0        0        0 124.90

1206-0035 Review, Check, Drawings % Cmp O        5  40.00   0.00        5        2        0        0        0 152.00

1206-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1206-0042 Prep Req & Procurement Package 50-50        5   0.00   0.00        0        0        0        0        0

1206-0043 Submit Req to Procurement 50-50        0   0.00   0.00        0        0        0        0        0

1206-0044 Procurement Processing 50-50        0   0.00   0.00        0        0        0        0        0

1206-0045 Submit for Vendor Quotes 50-50        0   0.00   0.00        0        0        0        0        0

1206-0046 Eval Quotes % Cmp        1   0.00   0.00        0        0        0        0        0

1206-0047 Tech Eval of Vendors % Cmp        1   0.00   0.00        0        0        0        0        0

1206-0048 Award / Order Approved 50-50        0   0.00   0.00        0        0        0        0        0

1206-0049 Vendor Oversight % Cmp        1   0.00   0.00        0        0        0        0        0

1206-0050 Receipt of Hardware 50-50       62   0.00   0.00        0        0        0        0        0

1206-0051 QA Inspection 50-50        2   0.00   0.00        0        0        0        0        0

1206-0052 Resolve Procurement Issues 50-50        0   0.00   0.00        0        0        0        0        0
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1206-0053 Documentation: Assembly Procedures 50-50        6   0.00   0.00        0        0        0        0        0

1206-0054 Assembly of Components 50-50        9   0.00   0.00        0        0        0        0        0

1206-0055 Parts ready for installation 50-50        0   0.00   0.00        0        0        0        0        0

1206-0057 Handling / Warehouse / Storage 50-50        1   0.00   0.00        0        0        0        0        0

1207-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0028 Updt CAD & Dsgn Dwgs, (3 CAD/2dwg % Cmp C        4 100.00   0.00        4        4        0        0        0 129.06

1207-0030 N/A Dsgn Drawing Ready for Checking & % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0032 Validation of Design Complete % Cmp C        1 100.00   0.00        1        1        0        0        0 192.62

1207-0033 Update CAD Models per Validation % Cmp C        0 100.00   0.00        0        0        0        0        0 124.66

1207-0034 Revise Fabrication & Assembly Drawings % Cmp C        0 100.00   0.00        0        0        0        0        0 124.87

1207-0035 Review, Check Drawings % Cmp C        1 100.00   0.00        1        1        0        0        0 144.80

1207-0036  Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1207-0042 Prep Req & Procurement Package 50-50 C        3 100.00   0.00        0        3        0        0        0 177.11

1207-0043 Submit Req to Procurement 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0044 Procurement Processing 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0045 Submit for Vendor Quotes 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0046 Eval Quotes % Cmp C        0 100.00   0.00        0        0        0        0        0 177.00

1207-0048 Award / Order Approved 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0050 Receipt of Hardware % Cmp O        5   5.00   0.00        0        0        0        0        0   1.31

1207-0051 QA Inspection 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00

1207-0052 Resolve Procurement Issues 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0055 Parts ready for installation 50-50 C        0   0.00   0.00        0        0        0        0        0

1207-0056 Handling warehouse storage 50-50 C        0 100.00   0.00        0        0        0        0        0 111.00

1208-0009 Dsgn Eng/CAD Models: Iteration, % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0010 Complete Preliminary CAD Models % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0011 Mockups:PF4/5 Vert Supp Struct Real % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0013 ME Analysis/CAD Model % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0014 Analysis of Preliminary Design Approved % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0016 PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0018 Dsgn Eng & CAD Models: Iterations, % Cmp C        0   0.00   0.00        0        0        0        0        0
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1208-0021 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0028 Det Dsgn Eng, CAD (42 CAD) % Cmp C       21 100.00   0.00       21       21        0        0        0 129.40

1208-0029 Final Design Analysis % Cmp C       37 100.00   0.00       37       37        0        0        0 186.59

1208-0030 Design Drawings (23 dwg) % Cmp C       25 100.00   0.00       25       25        0        0        0 127.72

1208-0032 Validation of Design Complete % Cmp O        5  99.00   0.00        5        5        0        0        0 197.31

1208-0033 Update CAD Models per Validation % Cmp O        5  99.00   0.00        5        5        0        0        0 126.65

1208-0034 Revise Fabrication & Assembly Drawings % Cmp O       11  99.00   0.00       11       11        0        0        0 125.01

1208-0035 Review, Check  Drawings % Cmp O       13  95.00   0.00       13       12        0        0        0 142.20

1208-0036 Drawings ready for FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0038 FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

1208-0042 Prep Req & Procurement Package 50-50        5   0.00   0.00        0        0        0        0        0

1208-0043 Submit Req to Procurement 50-50        0   0.00   0.00        0        0        0        0        0

1208-0044 Procurement Processing 50-50        0   0.00   0.00        0        0        0        0        0

1208-0045 Submit for Vendor Quotes 50-50        0   0.00   0.00        0        0        0        0        0

1208-0046 Eval Quotes % Cmp        1   0.00   0.00        0        0        0        0        0

1208-0047 Tech Eval of Vendors % Cmp        2   0.00   0.00        0        0        0        0        0

1208-0048 Award / Order Approved 50-50        0   0.00   0.00        0        0        0        0        0

1208-0049 Fab & Deliver incl Vendor Oversight % Cmp      107   0.00   0.00        0        0        0        0        0

1208-0050 Receipt of Hardware 50-50        0   0.00   0.00        0        0        0        0        0

1208-0051 QA Inspection 50-50        2   0.00   0.00        0        0        0        0        0

1208-0052 Resolve Procurement Issues 50-50        0   0.00   0.00        0        0        0        0        0

1208-0053 Documentation: Assembly Procedures 50-50        4   0.00   0.00        0        0        0        0        0

1208-0054 Assembly of Components 50-50        9   0.00   0.00        0        0        0        0        0

1208-0055 Parts ready for installation 50-50        0   0.00   0.00        0        0        0        0        0

1208-0057 Handling / Warehouse / Storage 50-50        2   0.00   0.00        0        0        0        0        0

1220-0016 Final Design Oversight (LOE) % Cmp O       82  95.00   0.00       82       78        0        0        0 158.46

1220-0017 Design/Analysis support from EMEM % Cmp C       50 100.00   0.00       50       50        0        0        0 158.20

1220-0017A Analysis VV Dome & PF2/3 Rib % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

1220-0017B VV & Support Structure - Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

1220-0020 Prep for FDR % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

1220-0031 Misc/admin % Cmp O       27  95.00   0.00       27       26        0        0        0 154.25

1220-1 PDR Prelim Design Oversight % Cmp C        0   0.00   0.00        0        0        0        0        0

1220-2 FDR Final Design Oversight (LOE) % Cmp C       40 100.00   0.00       40       40        0        0        0 142.22

FY091210 FY09 Actual Cost % Cmp C      571 100.00   0.00      571      571        0        0        0
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Cost Account : 1.1 / 1200 Structures & Supports

FY101200 FY10 Actual Cost % Cmp C      370 100.00   0.00      370      370        0        0        0

FY101200A FY10 Actual Cost % Cmp C      360 100.00   0.00      360      360        0        0        0

FY101210 FY10 Actual Cost % Cmp C      207 100.00   0.00      207      207        0        0        0

Cost Account Totals : O     3553  65.05  67.47     2292     2312     2875     1386     4261   65.91

Cost Account : 1.1 / 1300 Center Stack

1300-0010 Engineering & Dsgn Supp-Final Design LoE C      272 100.00   0.00      272      272        0        0        0 171.73

1300-0011 Engineering and Design Support-Title III LoE O      747  28.19   0.00      210      210        0        0        0 202.05

FY101300 FY10 Actual Cost % Cmp C       48 100.00   0.00       48       48        0        0        0

FY101300A FY10 Actual Cost (Corresponds to % Cmp C       -4 100.00   0.00       -4       -4        0        0        0

Cost Account Totals : O     1063  49.50  45.66      526      526      468      558     1026  183.77

Cost Account : 1.1 / 1301 Outer TF Coils

1301-0010 Revise Outer TF Coil (OTF) Drawings 50-50 C       19 100.00   0.00        0       19        0        0        0 141.16

1301-0020 Generate Spec & SOW for OTF Purchase 50-50 O        0   0.00   0.00        0        0        0        0        0

1301-0030 Prep Requisition & Submit to 50-50        0   0.00   0.00        0        0        0        0        0

1301-0040 Bid & Award OTF Manufacturing 50-50        0   0.00   0.00        0        0        0        0        0

1301-0050 Provide Existing OTFTooling to Vendor 50-50        0   0.00   0.00        0        0        0        0        0

1301-0060 Manufacture (1) OTF Coil % Cmp      122   0.00   0.00        0        0        0        0        0

1301-0100 Prep Requisitions & Submit to 50-50        0   0.00   0.00        0        0        0        0        0

1301-0110 Bid & Award Al Supp Castings & SS Supp 50-50        0   0.00   0.00        0        0        0        0        0

1301-0120 Fab & Del Al Supp Castings & SS Supp % Cmp       22   0.00   0.00        0        0        0        0        0

1301-0150 Bid & Award Epoxy/Glass for support 50-50        0   0.00   0.00        0        0        0        0        0

1301-0160 Fab & Del Epoxy/Glass % Cmp       24   0.00   0.00        0        0        0        0        0

1301-0180 Purchase Copper Fittings 50-50        1   0.00   0.00        0        0        0        0        0

1301-0200 Setup work area to install  Supports 50-50       17   0.00   0.00        0        0        0        0        0

1301-0210 Install alum blocks & SS support clamps 50-50       52   0.00   0.00        0        0        0        0        0

FY101301 FY10 Actual Cost % Cmp C        1 100.00   0.00        1        1        0        0        0

FY101301A FY10 Actual Cost % Cmp C       18 100.00   0.00       18       18        0        0        0

Cost Account Totals : O      280  13.91   8.62       19       39       28      299      327  141.16

Cost Account : 1.1 / 1302 Center Stack Assembly

1302-0050 CAD Support for Setup of CS Assembly 50-50       27   0.00   0.00       27        0        0        0        0

1302-0060 Generate CS Assembly Procedure % Cmp        0   0.00   0.00        0        0        0        0        0

1302-0070 Generate CS Installation Procedure 50-50        0   0.00   0.00        0        0        0        0        0

1302-0080 Modify CS Assembly Fixture 50-50       45   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1302 Center Stack Assembly

1302-0090 Setup CS Assembly Area 50-50       81   0.00   0.00        0        0        0        0        0

1302-0150 Receive OH/TF Assembly 50-50        0   0.00   0.00        0        0        0        0        0

1302-0160 Receive Inner PF Coils 50-50        0   0.00   0.00        0        0        0        0        0

1302-0170 Perf Accept Elect & Hydr test on PF Coils 50-50        6   0.00   0.00        0        0        0        0        0

1302-0180 Wrap PF1A Coil with Microtherm 50-50        4   0.00   0.00        0        0        0        0        0

1302-0200 Receive CS Vacuum Casing 50-50        0   0.00   0.00        0        0        0        0        0

1302-0210 Install Inconel Weld Studs on Casing Wall 50-50       27   0.00   0.00        0        0        0        0        0

1302-0220 Mount Upper & Lower PF1B Coils to CS 50-50       15   0.00   0.00        0        0        0        0        0

1302-1500 Assemble CS (OH Diag, Microtherm, Plng Pkg      726   0.00   0.00        0        0        0        0        0

1302-1550 Deliver CS to NTC 50-50        0   0.00   0.00        0        0        0        0        0

1302-1600 Tear Down Assembly Area 50-50       54   0.00   0.00        0        0        0        0        0

Cost Account Totals :      990   0.00   2.61       27        0       26      990     1016

Cost Account : 1.1 / 1303 TF Joint Test Stand and Test

1303-000A 1.2 Fatigue Test Verification - C18150 % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000B2 2.2 In-Place Bending Stiffness % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000B3 2.3 Cyclic, Simulated Combined Tests % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C1 3.1 Selection Braze vs Solder Between % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C2 3.2 Manufacture Joint w/Actual Hardware % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C3 3.3 Materials for Testing % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C4 3.4 In-plane Bending Stiffnes (use Joint % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C5 3.5 Cyclic, Simulated Combine Test(Joint % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000C6 3.6 Contact Pressure Distribtn/Therml % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000D1 4.2 Verify C18150 can be Joint C10700 % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000E 5.1 Tap-Lok Insert Pullout % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000F 6.1 Verify Shear Bond Strength % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-000G 7.1 Layer t/LayerBraze Tst after % Cmp        0   0.00   0.00        0        0        0        0        0

1303-000H 8.1 Inline Braze Test after Conductor % Cmp        0   0.00   0.00        0        0        0        0        0

1303-000I 9.1 Test MTRL/Process f/Manufactg to % Cmp        0   0.00   0.00        0        0        0        0        0

1303-001 Test Engineering Design and Analysis % Cmp C       53 100.00   0.00       53       53        0        0        0 151.43

1303-002 Materials Testing % Cmp C        7 100.00   0.00        7        7        0        0        0  95.56

1303-003 Component Testing % Cmp C       10 100.00   0.00       10       10        0        0        0  91.04

1303-004 Assembly Testing % Cmp C       19 100.00   0.00       19       19        0        0        0  95.15

1303-005 Model Fabrication % Cmp C        0   0.00   0.00        0        0        0        0        0

1303-011 Testing Design Support and M&S % Cmp C      212 100.00   0.00      212      212        0        0        0   2.63
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Cost Account : 1.1 / 1303 TF Joint Test Stand and Test

FY101303 FY10 Actual Cost % Cmp C       28 100.00   0.00       28       28        0        0        0

FY101303A FY10 Actual Cost % Cmp C       21 100.00   0.00       21       21        0        0        0

Cost Account Totals : O      352 100.00 100.22      352      352      225        0      224    3.72

Cost Account : 1.1 / 1304 Inner TF Bundle

1304-0050 Perform Add'l Friction Stir Weld % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0060 Fabricate Flex Bus Assy's for Testing (2) % Cmp C       17 100.00   0.00       17       17        0        0        0   3.41

1304-0065 New Insulation Shear R&D Test % Cmp C       27 100.00   0.00       27       27        0        0        0   1.23

1304-0065B Second  Insulation Shear R&D Test (60k % Cmp C       22 100.00   0.00       22       22        0        0        0   1.26

1304-0065C Third  Insulation Shear R&D Test (60k % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0065D CDT Test #3 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-0110 Design-Analyze Tension Strap % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0130 Complete Analysis if TF Flex Bus % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0140 Complete & Check Thermal Stresses % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0150 Maintain input to Willards Flex Model % Cmp C        7 100.00   0.00        7        7        0        0        0 181.25

1304-0160 Check Willards/Tooling/Fixturing % Cmp C       23 100.00   0.00       23       23        0        0        0 192.67

1304-0170 N/R Tooling/Fixturing Calculations % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0180 N/R Calculation/Write/Check Files % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0190 Analyze Pins & Crown % Cmp C       34 100.00   0.00       34       34        0        0        0 174.40

1304-0210 Pedestal/Lower Skirt/TF Teeth Analysis % Cmp C       36 100.00   0.00       36       36        0        0        0 183.91

1304-0220 Finish Torque for Upper Teeth & Covers % Cmp C        7 100.00   0.00        7        7        0        0        0 185.32

1304-0230 DCPS Input % Cmp C       18 100.00   0.00       18       18        0        0        0 183.54

1304-0250 Complete Detail and Assembly CAD % Cmp C       68 100.00   0.00       68       68        0        0        0 121.69

1304-0255 Inner TF Bundle - Peer review M/S C        0   0.00   0.00        0        0        0        0        0

1304-0260 Prepare for FDR % Cmp C        4 100.00   0.00        4        4        0        0        0 124.90

1304-0460 Generate SOW for TF Conductor % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0480 Prep Req for TF Conductor & Submit to % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0500 Bid & Award TF Conductor-Copper % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0600 Manufacture TF Conductor-Copper % Cmp C      304 100.00   0.00      304      304        0        0        0   1.26

1304-0730 Prep Req to Mach Conductors & Submit % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0740 Bid & Award Contract to Machine % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0750 Machine TF Conductors (Clng Grooves, % Cmp C        0   0.00   0.00        0        0        0        0        0   0.00

1304-0750A Deliver 1st 25 Machined Conductors % Cmp        0   0.00   0.00        0        0        0        0        0

1304-0750B Deliver 2nd 20 Machined Conductors % Cmp        0   0.00   0.00        0        0        0        0        0

1304-0759 AWARD TF MACHINING CONTRACT 0-100 C        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1304 Inner TF Bundle

1304-0770 Prep  Req for Cu-Cr-Zr TF Lead % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0780 Bid & Award TF Lead Extensions % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0790 Fab & Del TF Lead Extensions % Cmp C        0 100.00   0.00        0        0        0        0        0   0.00

1304-0830 Prep Req for Friction Stir Welding % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0840 Bid & Award Friction Stir Welding % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0850 Friction Stir-Weld Coil Leads to % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0850A Deliver 1st 20 FSW Conductors 50-50        0   0.00   0.00        0        0        0        0        0

1304-0850B Deliver 2nd 25 FSW conductors 50-50        0   0.00   0.00        0        0        0        0        0

1304-0930 Prep Req for Final Conductor Machining % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-0940 Bid & Award Final Conductor Machining 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-09490 Travel for inspection & QA LoE O       15  52.55   0.00        8        8        0        0        0   1.29

1304-09491 Fixtures & Tooling -Designed & ordered 0-100 C       64 100.00   0.00       64       64        0        0        0   1.29

1304-09492 Fixtures & Tooling -Complete 0-100 C       80 100.00   0.00       80       80        0        0        0   1.29

1304-09493 Process Development 0-100 C       43 100.00   0.00       43       43        0        0        0   1.29

1304-09494 Receipt of Purchased Material 0-100 C      250 100.00   0.00      250      250        0        0        0   1.16

1304-0950 Machine TF Conductors (Fnl Lead Areas % Cmp C        0   0.00   0.00       59        0        0        0        0   0.00

1304-09502 Receive 2nd Delivery of Final Machined 0-100      117   0.00   0.00        0        0        0        0        0

1304-09503 Receive 3rd Delivery of Final Machined 0-100      117   0.00   0.00        0        0        0        0        0

1304-09504 Receive 4th Delivery of Final Machined 0-100      117   0.00   0.00        0        0        0        0        0

1304-09505 Receive 5th Delivery of Final Machined 0-100      117   0.00   0.00        0        0        0        0        0

1304-0950A Receive 1st Delivery of Final Machined 50-50      117   0.00   0.00      117        0        0        0        0

1304-0950B Receive Balance ofFinal Machined TF 50-50      157   0.00   0.00        0        0        0        0        0

1304-1114 Fab & Deliver C151 for Flex Bus % Cmp        0   0.00   0.00        0        0        0        0        0

1304-1114C Fab & Delive- for Flex Bus Solder Bimetal % Cmp        0   0.00   0.00        0        0        0        0        0

1304-1120 Prep Req for Flex Bus Fabrication 50-50        0   0.00   0.00        0        0        0        0        0

1304-1122 Bid/Award Flex Bus Fabrication 50-50        0   0.00   0.00        0        0        0        0        0

1304-1124 Fab & Deliver Flex Bus % Cmp      581   0.00   0.00        0        0        0        0        0

1304-1130 Prep Req for Cu-Cr-Zr (C1815) for OTF 50-50        0   0.00   0.00        0        0        0        0        0

1304-1132 Bid/Award Cu-Cr-Zr for OTF Lead Ext 50-50        0   0.00   0.00        0        0        0        0        0

1304-1134 Fab & Del Cu-Cr-Zr for OTF Lead Ext % Cmp      107   0.00   0.00        0        0        0        0        0

1304-1140 Prep Req for OTF Lead Ext (OTF to Flex) 50-50        0   0.00   0.00        0        0        0        0        0

1304-1142 Bid/Award OTF Lead Ext (OTF to Flex) 50-50        0   0.00   0.00        0        0        0        0        0

1304-1144 Fab & Del OTF Lead Ext (OTF to Flex) % Cmp       66   0.00   0.00        0        0        0        0        0

1304-1150 Prep ReqPrep Req for Supports for OTF 50-50        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1304 Inner TF Bundle

1304-1152 Bid/Award Supports for OTF Jumpers 50-50        0   0.00   0.00        0        0        0        0        0

1304-1154 Fab/Deliver Supports for OTF Jumpers % Cmp       66   0.00   0.00        0        0        0        0        0

1304-1160 Prep Req Lower TF Coil to Bus Jump & 50-50        0   0.00   0.00        0        0        0        0        0

1304-1162 Bid/Award Lower TF Coil to Bus Jump & 50-50        0   0.00   0.00        0        0        0        0        0

1304-1164 Fab & Deliver Lower TF Coil to Bus Jump % Cmp       31   0.00   0.00        0        0        0        0        0

1304-1170 Prep Spec for Super Bolts 50-50        0   0.00   0.00        0        0        0        0        0

1304-1172 Bid/Award Super Bolts 50-50        0   0.00   0.00        0        0        0        0        0

1304-1174 Fab & Deliver Super Nuts % Cmp      205   0.00   0.00        0        0        0        0        0

1304-1180 Prep Req Joint Hardware 50-50        0   0.00   0.00        0        0        0        0        0

1304-1182 Bid/Award Joint Hardware 50-50        0   0.00   0.00        0        0        0        0        0

1304-1184 Fab & Deliver Joint Hardware 50-50       34   0.00   0.00        0        0        0        0        0

1304-1190 Prep Spec Copper for Lead Ext for Upper 50-50        0   0.00   0.00        0        0        0        0        0

1304-1192 Bid/Award - Copper Lead Ext for Upper 50-50        0   0.00   0.00        0        0        0        0        0

1304-1194 Fab & Deliver Copper Lead Ext for Upper % Cmp       35   0.00   0.00        0        0        0        0        0

1304-1210 Prep Req for Up/Lwr OF to TF Supp 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-1212 Bid/Award Up/Lwr OH to TF Supp Struct 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-1214 Fab & Del Up/Lwr OH to TF Supp Struct % Cmp O       39   5.00   0.00        0        1        0        0        0   1.32

1304-1220 Pre Req for Cooling Fittings 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-1222 Bid/Award Cooling Fittings 50-50 O        0   0.00   0.00        0        0        0        0        0

1304-1224 Fab & Deliver Cooling Fittings 50-50        8   0.00   0.00        0        0        0        0        0

1304-1230 Prep Req for Tooling for Inst Flex Bus 50-50        0   0.00   0.00        0        0        0        0        0

1304-1232 Bid/Award-Tooling for Inst Flex Bus 50-50        0   0.00   0.00        0        0        0        0        0

1304-1234 Fab/Del Tooling for Inst Flex Bus % Cmp       44   0.00   0.00        0        0        0        0        0

1304-1240 Prep req for Up/Lwr Teeth Interf Struct 50-50        0   0.00   0.00        0        0        0        0        0

1304-1242 Bid/Award Up/Lwr Teeth Interf Struct 50-50        0   0.00   0.00        0        0        0        0        0

1304-1244 Fab & Deliver Up/Lwr Teeth Interf Struct % Cmp       66   0.00   0.00        0        0        0        0        0

FY101304 FY10 Actual Cost % Cmp C      104 100.00   0.00      104      104        0        0        0

FY101304A FY10 Actual Cost % Cmp C      134 100.00   0.00      134      134        0        0        0

Cost Account Totals : O     3297  38.25  37.38     1436     1261     1267     2123     3390    1.86

Cost Account : 1.1 / 1305 Ohmic Heating Coil

1304-1310 Inspect Machined TF Conductors 50-50       34   0.00   0.00        0        0        0        0        0

1304-1330 Solder TF cooling tubes [40 conductors] % Cmp      125   0.00   0.00        0        0        0        0        0

1304-1340 Cleanup TF conductors- post solder % Cmp       69   0.00   0.00        0        0        0        0        0

1304-1350 Sandblast TF conductor length for primer % Cmp       69   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1305 Ohmic Heating Coil

1304-1360 Apply primer [40 TF conductors] 50-50        8   0.00   0.00        0        0        0        0        0

1304-1510 Supervise TF/OH Coil Manufacturing LoE      211   0.00   0.00        0        0        0        0        0

1304-1520 Apply turn insulation Quadrant #1 50-50       17   0.00   0.00        0        0        0        0        0

1304-1530 Assemble Quadrant #1 50-50       44   0.00   0.00        0        0        0        0        0

1304-1540 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1304-1550 VPI- fill quadrant 50-50        7   0.00   0.00        0        0        0        0        0

1304-1560 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-1570 Remove Quadrant #1 from mold 50-50        3   0.00   0.00        0        0        0        0        0

1304-1580 Cleanup quadrant 50-50        3   0.00   0.00        0        0        0        0        0

1304-1590 Perform T/T electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1304-1620 Apply turn insulation Quadrant #2 50-50       17   0.00   0.00        0        0        0        0        0

1304-1630 Assemble Quadrant #2 50-50       22   0.00   0.00        0        0        0        0        0

1304-1640 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1304-1650 VPI- fill quadrant 50-50        7   0.00   0.00        0        0        0        0        0

1304-1660 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-1670 Remove Quadrant #2 from mold 50-50        3   0.00   0.00        0        0        0        0        0

1304-1680 Cleanup quadrant 50-50        3   0.00   0.00        0        0        0        0        0

1304-1690 Perform T/T electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1304-1720 Apply turn insulation Quadrant #3 50-50       17   0.00   0.00        0        0        0        0        0

1304-1730 Assemble Quadrant #3 50-50       22   0.00   0.00        0        0        0        0        0

1304-1740 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1304-1750 VPI- fill quadrant 50-50        7   0.00   0.00        0        0        0        0        0

1304-1760 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-1770 Remove Quadrant #3 from mold 50-50        3   0.00   0.00        0        0        0        0        0

1304-1780 Cleanup quadrant 50-50        3   0.00   0.00        0        0        0        0        0

1304-1790 Perform T/T electrical tests #4 50-50        1   0.00   0.00        0        0        0        0        0

1304-1820 Apply turn insulation Quadrant #4 50-50       17   0.00   0.00        0        0        0        0        0

1304-1830 Assemble Quadrant #4 50-50       22   0.00   0.00        0        0        0        0        0

1304-1840 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1304-1850 VPI- fill quadrant 50-50        7   0.00   0.00        0        0        0        0        0

1304-1860 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-1870 Remove Quadrant #4 from mold 50-50        3   0.00   0.00        0        0        0        0        0

1304-1880 Cleanup quadrant 50-50        3   0.00   0.00        0        0        0        0        0

1304-1890 Perform T/T electrical tests 50-50        1   0.00   0.00        0        0        0        0        0
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1304-3350 Spec-TF conductor stands- tube soldering % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3352 Bid/Award TF Conductor Stands for % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3354 Fab & Del TF Conductor Stands for % Cmp       23   0.00   0.00       23        0        0        0        0

1304-3450 Spec-TF conductor stands- for insulating % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3452 Bid/Award TF Conductor Stand for % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3454 Fab & Del TF Conductor Stands for % Cmp O       25  90.00   0.00       25       23        0        0        0   1.29

1304-3550 Spec TF Quadrant mold % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3552 Bid/Award-TF Quadrant Mold % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3554 Fab & Deliver TF Quadrant Mold % Cmp O      107   5.00   0.00      107        5        0        0        0   1.53

1304-3600 Spec - TF Full coil mold 50-50 C        0   0.00   0.00        0        0        0        0        0

1304-3602 Bid/Award TF Full Coil Mold 50-50 O        0   0.00   0.00        0        0        0        0        0

1304-3604 Fab & Deliver Full TF Coil Mold % Cmp      127   0.00   0.00        0        0        0        0        0

1304-3700 Spec - VPI delivery system % Cmp O        0   0.00   0.00        0        0        0        0        0

1304-3702 Bid/Award VPI Delivery System % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3704 Fab & Deliver VPI Delivery System % Cmp O       43  30.00   0.00       43       12        0        0        0   2.14

1304-3800 Spec - Lift beam- conductor % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3802 Bid/Award Lift Beam Conductor % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3804 Fab & Deliver Lift Beam for Conductor % Cmp C       28 100.00   0.00       28       28        0        0        0   1.86

1304-3900 Spec - Lift Beam for coil % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3902 Bid/Award - Lift Beam for Coil % Cmp C        0   0.00   0.00        0        0        0        0        0

1304-3904 Fab & deliver Lift Beam for Coil % Cmp C       40 100.00   0.00       40       40        0        0        0   1.63

1304-4800 Assemble quadrants together 50-50       22   0.00   0.00        0        0        0        0        0

1304-4900 Apply groundwrap insulation 50-50        3   0.00   0.00        0        0        0        0        0

1304-5000 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1304-5100 VPI full TF coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-5200 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1304-5300 Remove full TF from mold and cleanup 50-50        1   0.00   0.00        0        0        0        0        0

1304-5400 Perform Final electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1304-5500 Transfer TF to OH station 50-50        4   0.00   0.00        0        0        0        0        0

1305-0100 Finalize Calcs on OH Flow Optimization % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-0110 Check Flow Rates on Cavitation Issues % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-0120 Analyze Coax Lead Box % Cmp C       18 100.00   0.00       18       18        0        0        0 182.96

1305-0140 Fatigue Assessment % Cmp C        3 100.00   0.00        3        3        0        0        0 184.45

1305-0180 Calculation write/check & file % Cmp C       19 100.00   0.00       19       19        0        0        0 192.68
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1305-0200 Analysis of Mfg Tooling & CS Support % Cmp O        0   0.00   0.00        0        0        0        0        0

1305-0510 Complete Detail & Assembly CAD % Cmp C       87 100.00   0.00       87       87        0        0        0 124.91

1305-0900 Prepare for FDR % Cmp C        4 100.00   0.00        4        4        0        0        0 124.90

1305-0910 R&D for Tooling & For "Aquapour" % Cmp C       52 100.00   0.00       52       52        0        0        0  36.14

1305-0915 N/R Additional R&D For "Aquapour" % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-0920 Generate SOW for OH Conductor 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-0930 Prep Requisition & Submit to 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-0940 Bid & Award OH Conductor Fabrication 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-0950 Manufacture OH Copper Conductor 50-50 O      139  50.00   0.00        0       69        0        0        0   1.32

1305-0960 Generate Requisition for Kapton/Glass 50-50 C        1 100.00   0.00        0        1        0        0        0 172.50

1305-0980 Bid & Award Kapton/Glass Insulation 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-1000 Fab & Deliver Kapton/Glass Insulation % Cmp O       34   5.00   0.00        0        1        0        0        0   1.37

1305-1010 Prep Requisiton for Belleville Washer 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-1030 Bid & Award Belleville Washer Assembly 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-1050 Fab & Deliver Belleville Washer Assembly % Cmp O       46  10.00   0.00        0        4        0        0        0   1.32

1305-1060 Prepare Requisition for G-10 Fillers 50-50        0   0.00   0.00        0        0        0        0        0

1305-1080 Bid & Award G-10 Fillers 50-50        0   0.00   0.00        0        0        0        0        0

1305-1100 Fab & Deliver G-10 Filers % Cmp       46   0.00   0.00        0        0        0        0        0

1305-1110 Prep Requisition for Lead Blocks & % Cmp        0   0.00   0.00        0        0        0        0        0

1305-1130 Bid & Award Lead Blocks & Cooling % Cmp        0   0.00   0.00        0        0        0        0        0

1305-1150 Fab & Deliver Lead Blocks & Cooling % Cmp       39   0.00   0.00        0        0        0        0        0

1305-1160 Prep Requisition for Misc Parts % Cmp        0   0.00   0.00        0        0        0        0        0

1305-1180 Bid & Award Misc Parts % Cmp        0   0.00   0.00        0        0        0        0        0

1305-1200 Fab & Deliver Misc Parts % Cmp       19   0.00   0.00        0        0        0        0        0

1305-1210 Prep Requisition for OH Lwr Lead & 50-50        0   0.00   0.00        0        0        0        0        0

1305-1230 Bid & Award OH Lwr Lead & Supt Struct 50-50        0   0.00   0.00        0        0        0        0        0

1305-1250 Fab & deliver OH Lwr Lead & Suppt % Cmp       33   0.00   0.00        0        0        0        0        0

1305-1410 Design TF Quadrant Mold % Cmp C       14 100.00   0.00       14       14        0        0        0 124.90

1305-1430 Design TF Full Mold % Cmp C       19 100.00   0.00       19       19        0        0        0 124.90

1305-1450 Design OH Mold % Cmp O       19  80.00   0.00       19       15        0        0        0 124.90

1305-1470 Design OH Winding Clamps % Cmp C        9 100.00   0.00        9        9        0        0        0 124.90

1305-1490 Design Lifting Beam -conductors & coils % Cmp C        9 100.00   0.00        9        9        0        0        0 124.90

1305-1510 Design Ground Wrap Station % Cmp C        4 100.00   0.00        4        4        0        0        0 124.90

1305-1530 Design Tension Unit % Cmp        9   0.00   0.00        9        0        0        0        0
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1305-1550 Design Mold for OH-TF Castable Material % Cmp C        7 100.00   0.00        7        7        0        0        0 126.06

1305-1570 Design Braze Station 50-50 C       10 100.00   0.00       10       10        0        0        0 136.97

1305-1580 Design Sandblast Station % Cmp C        9 100.00   0.00        9        9        0        0        0 124.90

1305-1610 Design OH/TF Facility Area Layout incl % Cmp C       29 100.00   0.00       29       29        0        0        0 124.90

1305-1620 Electrical Layout to Support Winding Area % Cmp C       37 100.00   0.00       37       37        0        0        0 157.37

1305-1630 Generate Manufacturing Procedures & 50-50        0   0.00   0.00        0        0        0        0        0

1305-1900 Spec- Taping machines [2] 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-1902 Bid/Award - Taping Machines 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-1904 Fab & Deliver Taping Machines % Cmp       33   0.00   0.00        0        0        0        0        0

1305-2000 Spec- Tension unit 50-50        0   0.00   0.00        0        0        0        0        0

1305-2002 Bid/Award Tension Unit 50-50        0   0.00   0.00        0        0        0        0        0

1305-2004 Fab & Deliver Tension Unit % Cmp       35   0.00   0.00        0        0        0        0        0

1305-2100 Spec-Braze unit 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2102 Bid/Award Braze Station 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-2104 Fab & Deliver Braze Station % Cmp      130   0.00   0.00        0        0        0        0        0

1305-2200 Spec-Braze fixture and work coil 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2210 Bid/Award Braze Fixture for Work Coil 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-2220 Fab & Deliver Braze Fixture for Work Coil % Cmp       26   0.00   0.00        0        0        0        0        0

1305-2300 Spec Winding machine for OH 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2310 Bid/Award Winding Machine for OH % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2320 Fab & Deliver Winding Machine for OH % Cmp O      161  25.00   0.00        0       40        0        0        0   1.29

1305-2400 Spec - Mold for OH-TF spacer [Aquapour] % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2410 Bid/Award Mold for OH-TF Spacer 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-2420 Fab & Deliver Mold for OH-TF Spacer % Cmp       12   0.00   0.00       11        0        0        0        0

1305-2500 Spec - OH winding clamps- 4-sets % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2510 Bid/Award OH Winding Clamps - 4 sets 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-2520 Fab & Deliver OH Winding Clamps 4 sets % Cmp       25   0.00   0.00       23        0        0        0        0

1305-2600 Spec - OH Mold 50-50        0   0.00   0.00        0        0        0        0        0

1305-2610 Bid/Award OH Mold 50-50        0   0.00   0.00        0        0        0        0        0

1305-2620 Fab & Deliver OH Mold % Cmp      127   0.00   0.00        0        0        0        0        0

1305-2650 Spec SandBlast Unit % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2652 Bid/Award Sanblast Unit 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2654 Fab & Deliver Sandblast Unit % Cmp C       32 100.00   0.00       22       32        0        0        0   2.14

1305-2700 Miscellaneous tools & fixtures % Cmp C        0   0.00   0.00        0        0        0        0        0
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1305-2702 Bid/Award Misc Tools & Fixtures 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2704 Fab & deliver Misc Tools & Fixtures % Cmp O       60   5.00   0.00       42        3        0        0        0   2.98

1305-2800 Spec - "Aquapour"- castable material % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2802 Bid/Award Aquapour 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2820 Fab & Deliver Aquapour % Cmp C       12 100.00   0.00       11       12        0        0        0   1.29

1305-2900 Spec-Insulation [fiberg tape, teflon and % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-2902 Bid/Award - Insulation 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-2904 Fab & Deliver Insulation % Cmp O       25   5.00   0.00       23        1        0        0        0   1.29

1305-3000 Epoxy- CTD-101 % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-3002 Bid/Award Epoxy-CTD-101 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-3004 Fab & Deliver Epoxy-CTD-101 % Cmp       19   0.00   0.00       17        0        0        0        0

1305-3100 Spec-Copper pre-tinned tubing [TF % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-3102 Bid/Award Copper pre-tinned tubing % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-3104 Fab & Deliver pre-tinned tubing % Cmp C        6 100.00   0.00        6        6        0        0        0   1.29

1305-3200 G-10 Filler modifications % Cmp       17   0.00   0.00       17        0        0        0        0

1305-3300 Req/Order - Conductor primer % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-3310 Fab & Deliver Conductor Primer % Cmp O        2   0.00   0.00        2        0        0        0        0

1305-3400 Req/Order-Safety and PPE equipment % Cmp O        0   0.00   0.00        0        0        0        0        0

1305-3410 Fab & Deliver Safety & PPE % Cmp        6   0.00   0.00        6        0        0        0        0

1305-3500 Req/Order Miscellaneous supplies % Cmp O        0   0.00   0.00        0        0        0        0        0

1305-3510 Fab & Deliver Misc Supplies % Cmp       25   0.00   0.00       25        0        0        0        0

1305-3600 Req/OrderRTV and silicone caulk for % Cmp        0   0.00   0.00        0        0        0        0        0

1305-3610 Fab & Deliver RTV & Silcone for Mold 50-50        6   0.00   0.00        6        0        0        0        0

1305-3700 Specify-valves & fittinngs (VPI % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-3710 Bid/Awad-Valves & Fittings (VPI) 50-50 C        0   0.00   0.00        0        0        0        0        0

1305-3720 Fab & Deliver Valves-Fittings (VPI) % Cmp O       12  25.00   0.00       12        3        0        0        0   1.29

1305-3800 spec-High &Low Temp Vac Tubing (VPI) 50-50 O        0   0.00   0.00        0        0        0        0        0

1305-3810 Bid/Award High & Low Temp Vac Tubing 50-50        0   0.00   0.00        0        0        0        0        0

1305-3820 Fab & deliver High & Low Temp Vac Tube % Cmp       12   0.00   0.00       12        0        0        0        0

1305-3900 Fabricate - VPI manifolds % Cmp       28   0.00   0.00       28        0        0        0        0

1305-4010 Remove NCSX Tooling & Spare Parts % Cmp C       19 100.00   0.00       19       19        0        0        0  99.21

1305-4030 Setup Winding Area % Cmp O       59  50.00   0.00       59       29        0        0        0  99.21

1305-4050 Setup Winding Equipment % Cmp       52   0.00   0.00       52        0        0        0        0

1305-5600 Prepare TF for OH winding 50-50       13   0.00   0.00        0        0        0        0        0
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1305-5700 Install intermediate spacer between 50-50       21   0.00   0.00        0        0        0        0        0

1305-5800 Apply slip plane, and inner groundwall 50-50        3   0.00   0.00        0        0        0        0        0

1305-5900 Braze first lead and prepare for winding 50-50        8   0.00   0.00        0        0        0        0        0

1305-6000 Wind 1st half of layer #1 50-50       13   0.00   0.00        0        0        0        0        0

1305-6100 Make [2] in-line brazes 50-50        1   0.00   0.00        0        0        0        0        0

1305-6200 Wind second half of layer #1 50-50       13   0.00   0.00        0        0        0        0        0

1305-6300 Perform prelim electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1305-6400 Braze layer to layer joint 50-50        1   0.00   0.00        0        0        0        0        0

1305-6500 Wind 1st half of layer #2 50-50       13   0.00   0.00        0        0        0        0        0

1305-6600 Make [2] in-line brazes 50-50        1   0.00   0.00        0        0        0        0        0

1305-6700 Wind second half of layer #2 50-50       13   0.00   0.00        0        0        0        0        0

1305-6800 Perform prelim electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1305-6900 Braze layer to layer joint 50-50        1   0.00   0.00        0        0        0        0        0

1305-7000 Wind 1st half of layer #3 50-50       13   0.00   0.00        0        0        0        0        0

1305-7100 Make [2] in-line brazes 50-50        1   0.00   0.00        0        0        0        0        0

1305-7200 Wind second half of layer #3 50-50       13   0.00   0.00        0        0        0        0        0

1305-7300 Perform prelim electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1305-7400 Braze layer to layer joint 50-50        1   0.00   0.00        0        0        0        0        0

1305-7500 Wind 1st half of layer #4 50-50       13   0.00   0.00        0        0        0        0        0

1305-7600 Make [2] in-line brazes 50-50        1   0.00   0.00        0        0        0        0        0

1305-7700 Wind second half of layer #4 50-50       13   0.00   0.00        0        0        0        0        0

1305-7800 Apply groundwrap insulation 50-50        1   0.00   0.00        0        0        0        0        0

1305-7900 Mount OH mold around coil 50-50       17   0.00   0.00        0        0        0        0        0

1305-8000 Prepare VPI operation 50-50       10   0.00   0.00        0        0        0        0        0

1305-8100 VPI- mold 50-50        7   0.00   0.00        0        0        0        0        0

1305-8200 Cure VPI'd coil 50-50        7   0.00   0.00        0        0        0        0        0

1305-8300 Remove mold from OH coil 50-50        3   0.00   0.00        0        0        0        0        0

1305-8400 Cleanup OH coil 50-50        3   0.00   0.00        0        0        0        0        0

1305-8500 Silverplate all electrical surfaces [OH/TF] 50-50        2   0.00   0.00        0        0        0        0        0

1305-8600 Perform Final OH electrical tests 50-50        1   0.00   0.00        0        0        0        0        0

1305-8700 Remove intermediate spacer between OH 50-50       13   0.00   0.00        0        0        0        0        0

1305-8800 Perform hydrostat and flow tests- OH/TF 50-50        5   0.00   0.00        0        0        0        0        0

1305-8900 Transport to CS assembly station 50-50        4   0.00   0.00        0        0        0        0        0

1305-S/P01 Dsgn supp struct/layout for OH conductor 50-50       19   0.00   0.00        0        0        0        0        0
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1305-S/P04 Procure portable sandblast unit 50-50       27   0.00   0.00        0        0        0        0        0

1305-S/P06 Fab supp strut for OH conductor 50-50       48   0.00   0.00        0        0        0        0        0

1305-S/P08 Fabricate sandblast enclosure 50-50       23   0.00   0.00        0        0        0        0        0

1305-S/P10 Procure sandblast media and parts 50-50        3   0.00   0.00        0        0        0        0        0

1305-S/P12 Procure primer CTD-450 50-50        3   0.00   0.00        0        0        0        0        0

1305-S/P14 Sandblast (16) copper spools 50-50       56   0.00   0.00        0        0        0        0        0

1305-S/P16 Clean conductors/bag/nitrogen fill 50-50       54   0.00   0.00        0        0        0        0        0

1305-S/P18 Prime conductor spools 50-50       56   0.00   0.00        0        0        0        0        0

1305-S/P20 Cure conductor spools 50-50       53   0.00   0.00        0        0        0        0        0

1305-S/P22 Bag cure conductor 50-50       28   0.00   0.00        0        0        0        0        0

FY091310 FY09 Actual Cost % Cmp C     1051 100.00   0.00     1051     1051        0        0        0

FY091315 FY09 Actual Cost % Cmp C        4 100.00   0.00        4        4        0        0        0

FY101305 FY10 Actual Cost % Cmp C      168 100.00   0.00      168      168        0        0        0

FY101305A FY10 Actual Cost % Cmp C      101 100.00   0.00      101      101        0        0        0

Cost Account Totals : O     4932  40.95  44.56     2372     2020     2366     2943     5309    3.55

Cost Account : 1.1 / 1306 Inner PF Coils

1306-1010 Complete Inner PF Coil Analysis % Cmp O       15  80.00   0.00       15       12        0        0        0 153.07

1306-1020 PF Lead & Flag Analysis % Cmp O        9  85.49   0.00        9        8        0        0        0 159.25

1306-1030 Fatigue Assessment & DCPS % Cmp C        9 100.00   0.00        9        9        0        0        0 153.06

1306-1040 Calculation Write/Check/File % Cmp O        9  85.00   0.00        9        7        0        0        0 153.07

1306-1040A Modeling for Inner PF % Cmp C        0   0.00   0.00        0        0        0        0        0

1306-1050 Compl CAD Detail and Assembly Dwgs % Cmp C       51 100.00   0.00       51       51        0        0        0 122.72

1306-1060 Prepare for FDR % Cmp C        2 100.00   0.00        2        2        0        0        0 124.87

1306-2010 Generate SOW for Inner PF Conductor % Cmp C        0   0.00   0.00        0        0        0        0        0

1306-2020 Prep Spec for Inner PF Conductor 50-50 C        0   0.00   0.00        0        0        0        0        0

1306-2030 Bid/Award - Inner PF Conductor 50-50 C        0   0.00   0.00        0        0        0        0        0

1306-2050 Fab & Deliver Inner PF Conductor % Cmp O       59  50.00   0.00       44       29        0        0        0   1.29

1306-3010 Prep Req for Kapton/Glass Insulation 50-50 C        0   0.00   0.00        0        0        0        0        0

1306-3020 Bid/Award Kapton/Glass Insulation 50-50 C        1 100.00   0.00        1        1        0        0        0 172.50

1306-3030 Fab & Deliver Kapton/Glass Insulation % Cmp O       28   5.00   0.00       28        1        0        0        0   1.44

1306-4010 Prep SOW for SS Supp for PF1A/B Coils 50-50 C        0   0.00   0.00        0        0        0        0        0

1306-4020 Bid/Award SS Supp for PF1A/B 50-50 C        0   0.00   0.00        0        0        0        0        0

1306-4030 Fab & Deliver SS Supp for PF1A/B % Cmp      138   0.00   0.00       90        0        0        0        0

1306-5010 Generate SOW & Spec for Inner PF Coil 50-50        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.1 / 1306 Inner PF Coils

1306-5020 Prep Req for Inner PF Fabrication 50-50        0   0.00   0.00        0        0        0        0        0

1306-5030 Bid/Award Inner PF Fabrication 50-50        0   0.00   0.00        0        0        0        0        0

1306-5050 Fab & Deliver Inner PF Coils % Cmp      264   0.00   0.00        0        0        0        0        0

FY101306 FY10 Actual Cost % Cmp C       57 100.00   0.00       57       57        0        0        0

FY101306A FY10 Actual Cost % Cmp C       20 100.00   0.00       20       20        0        0        0

Cost Account Totals : O      668  30.20  35.70      339      201      258      466      724    4.98

Cost Account : 1.1 / 1307 CS Casing Assembly

1307-1010 Complete CAD Detail & Assy Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

1307-1010A Complete CAD Detail & Assy Drawings % Cmp C       29 100.00   0.00       29       29        0        0        0 124.90

1307-1020 Complete Bellow & Ceramic Break % Cmp C       10 100.00   0.00       10       10        0        0        0 182.80

1307-1030 Complete Halo Loading % Cmp O       14  94.76   0.00       14       13        0        0        0 183.61

1307-1040 Complete-Maintain Heat Balance Cooling % Cmp C       14 100.00   0.00       14       14        0        0        0 186.30

1307-1050 Integrate Thermal, Halo, Dsir Loads into % Cmp O       15  95.00   0.00       15       14        0        0        0 192.67

1307-1060 Fatigue Assessments % Cmp C        3 100.00   0.00        3        3        0        0        0 192.65

1307-1150 Prepare for FDR % Cmp C        2 100.00   0.00        2        2        0        0        0 124.87

1307-2010 Prep CS Casing SOW & Requisition 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2020 Bid/Award CS Casing Contract 50-50 C        2 100.00   0.00        1        2        0        0        0   1.29

1307-2030 Fabricate CS Casing % Cmp C        0   0.00   0.00        0        0        0        0        0

1307-2030A Placement of the order for inconel 625 0-100      193   0.00   0.00        0        0        0        0        0

1307-2030B Placement of th order for inconel ring 0-100 C      129 100.00   0.00        0      129        0        0        0   1.29

1307-2030C Completion of work in accordance with 0-100      131   0.00   0.00        0        0        0        0        0

1307-2030D Completion of manufacturing of 0-100      131   0.00   0.00        0        0        0        0        0

1307-2040 Spec/Requisition Inconel Bellows 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2050 Bid/Award Inconel Bellows 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2060 Fab & Deliver Inconel Bellows % Cmp C       45 100.00   0.00       38       45        0        0        0   1.29

1307-2070 Spec/Requisition Rotatable Flanges 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2080 Bid/Award Rotatable Flanges 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2090 Fab & Deliver Rotatable Flanges % Cmp C       23 100.00   0.00        0       23        0        0        0   1.35

1307-2100 Spec/Requisition CHI Copper Leads U&L 50-50        0   0.00   0.00        0        0        0        0        0

1307-2110 Bid/Award CHI Copper Leads 50-50        0   0.00   0.00        0        0        0        0        0

1307-2120 Fab & Deliver CHI copper Leads U&L % Cmp       21   0.00   0.00        0        0        0        0        0

1307-2130 Spec/Requisition CS Casing Support 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2140 Bid/Award CS Casing Support Structure 50-50 C        0   0.00   0.00        0        0        0        0        0

1307-2150 Fab & Deliver CS Casing Support % Cmp C       39 100.00   0.00        0       39        0        0        0   1.32
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Cost Account : 1.1 / 1307 CS Casing Assembly

1307-2160 Spec/Requisition Weld Material % Cmp        0   0.00   0.00        0        0        0        0        0

1307-2170 Bid/Award Weld Material 50-50        0   0.00   0.00        0        0        0        0        0

1307-2180 Fab & Deliver Weld Material % Cmp        7   0.00   0.00        7        0        0        0        0

1307-2190 Spec/Requisition Misc M&S % Cmp C        0   0.00   0.00        0        0        0        0        0

1307-2200 Bid/Award Misc M&S 50-50        0   0.00   0.00        0        0        0        0        0

1307-2210 Fab & deliver Misc M&S % Cmp        9   0.00   0.00        8        0        0        0        0

1307-2220 Spec/requisition Ceramic Insulators 50-50        0   0.00   0.00        0        0        0        0        0

1307-2230 Bid/Award Creamic Insulators 50-50        0   0.00   0.00        0        0        0        0        0

1307-2240 Fab & Deliver Ceramic Insulators % Cmp      105   0.00   0.00        0        0        0        0        0

1307-2250 Spec/Requisition CB SS Structure % Cmp O        0   0.00   0.00        0        0        0        0        0

1307-2260 Bid/Award CB SS Structure 50-50 O        0   0.00   0.00        0        0        0        0        0

1307-2270 Fab & Deliver CB SS Structure % Cmp       58   0.00   0.00       53        0        0        0        0

1307-2280 30Spec/Requisition Viton O Rings 50-50        0   0.00   0.00        0        0        0        0        0

1307-2290 Bid/Award Viton O Rings 50-50        0   0.00   0.00        0        0        0        0        0

1307-2300 Fab & Deliver Viton O Rings 50-50        8   0.00   0.00        0        0        0        0        0

1307-2310 Spec/Requisition Organ Pipe Adapters & 50-50        0   0.00   0.00        0        0        0        0        0

1307-2320 Bid/Award Organ Pipe Adapters & 50-50        0   0.00   0.00        0        0        0        0        0

1307-2330 Fab & Deliver Organ Pipe Adapters & % Cmp       50   0.00   0.00        0        0        0        0        0

1307-2340 Design Stud Installation Fixture 50-50       11   0.00   0.00        0        0        0        0        0

1307-2350 Fabricate Fixture for Stud Installation 50-50       15   0.00   0.00        0        0        0        0        0

1307-3010 Assemble & Test Ceramic Breaks incl 50-50       31   0.00   0.00        0        0        0        0        0

1307-3020E Receipt/QA Inspection of Inconel Casing 0-100      131   0.00   0.00        0        0        0        0        0

FY101307 FY10 Actual Cost % Cmp C       55 100.00   0.00       55       55        0        0        0

FY101307A FY10 Actual Cost % Cmp C       19 100.00   0.00       19       19        0        0        0

Cost Account Totals : O     1313  30.84  34.77      276      405      326      613      939    1.78

Cost Account : 1.1 / 1310 FY10 Actual Cost

FY101310 FY10 Actual Cost % Cmp C      441 100.00   0.00      441      441        0        0        0

Cost Account Totals : C      441 100.00 100.00      441      441      441        0      441

Cost Account : 1.2 / 2300 ECH Analysis

2300-0011 Run Other GRD disruptions for the HHFW % Cmp C        0   0.00   0.00        0        0        0        0        0

2300-0012 Updat HHFW Antenna % Cmp C        0   0.00   0.00        0        0        0        0        0

2300-0013 Maintain/Update Diagnostic Database % Cmp C        0   0.00   0.00        0        0        0        0        0

2300-0014 File Preliminary Database/Study % Cmp C        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2300 ECH Analysis

2300-0015 Check/Complete Disruption and Thermal % Cmp C       18 100.00   0.00       18       18        0        0        0 189.58

2300-0016 Present/track recommentdations % Cmp C       18 100.00   0.00       18       18        0        0        0 189.58

2300-0018 FDR Prep % Cmp C       19 100.00   0.00       19       19        0        0        0 192.68

2300-0019 CONDUCT FDR % Cmp C        3 100.00   0.00        3        3        0        0        0 192.65

FY102300 FY10 Actual Cost % Cmp C        3 100.00   0.00        3        3        0        0        0

FY102300A FY10 Actual Cost % Cmp C       19 100.00   0.00       19       19        0        0        0

Cost Account Totals : C       84 100.00  98.70       84       84       28        0       29  190.74

Cost Account : 1.2 / 2420 2nd NBI Sources

24200020 PDR Prep PPL % Cmp C        0   0.00   0.00        0        0        0        0        0

24200050 CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

24200059 Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

24200060 FDR Prep PPL % Cmp C        2 100.00   0.00        2        2        0        0        0 155.31

24200090 CONDUCT FDR % Cmp C        1 100.00   0.00        1        1        0        0        0 155.25

24200100 Prep Requisition and procurement 50-50 C        6 100.00   0.00        0        6        0        0        0 173.90

24200110 SUBMIT REQ TO PROCUREMENT 50-50 C        1 100.00   0.00        0        1        0        0        0 173.87

24200120 Procurement lead time (1) 50-50 C        0   0.00   0.00        0        0        0        0        0

24200130 AWARD 50-50 C        0   0.00   0.00        0        0        0        0        0

24200150 Fabricate or delivery % Cmp       87   0.00   0.00        0        0        0        0        0

24200160 Refurbish Source A % Cmp C        0 100.00   0.00        0        0        0        0        0   0.00

24200170 Refurbish Source B % Cmp C        0   0.00   0.00        0        0        0        0        0   0.00

24200180 Refurbish Source C % Cmp C        0   0.00   0.00        0        0        0        0        0   0.00

24200200 Build Probe tips (10 Long, 20 short) % Cmp C        0   0.00   0.00        0        0        0        0        0   0.00

Cost Account Totals : O       99  12.17  36.94        3       12       51       88      139   -0.01

Cost Account : 1.2 / 2425 BL Relocation

2425-0017 Design Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

2425-0018 PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

2425-0019 CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

2425-0020 Layman Review % Cmp C        0   0.00   0.00        0        0        0        0        0

2425-0023 Disposition PDR Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

2425-0024 Design Drawings % Cmp C       17 100.00   0.00       17       17        0        0        0 121.72

2425-0025 Update Analyses % Cmp C       21 100.00   0.00       21       21        0        0        0 181.18

2425-0026 Update Cost & Schedule Estimate % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

2425-0027 Prep Procurement Specs % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20
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Cost Account : 1.2 / 2425 BL Relocation

2425-0027A Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

2425-0028 FDR Prep % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

2425-0029 CONDUCT FDR 2425 % Cmp C        2 100.00   0.00        2        2        0        0        0 158.18

2425-0033 Prep Requisitn and procuremt pckg-Steel 50-50 C        0   0.00   0.00        0        0        0        0        0

2425-0034 SUBMIT REQ TO PROCUREMENT - 50-50        0   0.00   0.00        0        0        0        0        0

2425-0035 Procurement lead time (1) - Steel and 50-50        0   0.00   0.00        0        0        0        0        0

2425-0036 AWARD - Steel and Parts 50-50        0   0.00   0.00        0        0        0        0        0

2425-0037 Fabricate or delivery - Steel and Parts 50-50       63   0.00   0.00        0        0        0        0        0

2425-0039 Prep Requisition and procurement pckg - 50-50        0   0.00   0.00        0        0        0        0        0

2425-0040 SUBMIT REQ TO PROCUREMENT - 50-50        0   0.00   0.00        0        0        0        0        0

2425-0041 Procurement lead time (1) - Lifting 50-50        0   0.00   0.00        0        0        0        0        0

2425-0042 AWARD - Lifting Equipment 50-50        0   0.00   0.00        0        0        0        0        0

2425-0043 Fabricate or delivery - Lifting Equipment 50-50       26   0.00   0.00        0        0        0        0        0

2425-0055 Engineering 1 Days Per Week title III LoE O      109   6.09   0.00        0        6        0        0        0 179.83

2425-0056 Engineering Support .Days Per Weektitle LoE O       39   6.09   0.00        0        2        0        0        0 184.07

2425-0057 Drafting Support .5 day/week title III LoE O       33   6.09   0.00        0        2        0        0        0 155.84

2425-0058 Test Cell Maintenance LoE       71   0.00   0.00        0        0        0        0        0

2425-0060 Road - Path 50-50       24   0.00   0.00        0        0        0        0        0

2425-0061 Duct Removal - Path 50-50        9   0.00   0.00        0        0        0        0        0

2425-0062 Lintel Removal - Path 50-50       17   0.00   0.00        0        0        0        0        0

2425-0063 Lintel Install - Path 50-50       12   0.00   0.00        0        0        0        0        0

2425-0064 Duct Install - Path 50-50       35   0.00   0.00        0        0        0        0        0

2425-0068 Setup - Metrology 50-50       23   0.00   0.00        0        0        0        0        0

2425-0069 Measure - Metrology 50-50      138   0.00   0.00        0        0        0        0        0

2425-0070 Model - Metrology 50-50       36   0.00   0.00        0        0        0        0        0

2425-0071 Lay out - Metrology 50-50       27   0.00   0.00        0        0        0        0        0

2425-0073 Labyrinth Removal 50-50       84   0.00   0.00        0        0        0        0        0

2425-0076 Construction - Lift Fixtures 50-50       92   0.00   0.00        0        0        0        0        0

2425-0077 Load Test - Lift Fixtures 50-50       27   0.00   0.00        0        0        0        0        0

2425-0078 Move - Lift Fixtures 50-50        2   0.00   0.00        0        0        0        0        0

2425-0079 Trial Runs - Lift Fixtures 50-50       27   0.00   0.00        0        0        0        0        0

2425-0081 BEGIN BEAMLINE RELOCATION TO M/S        0   0.00   0.00        0        0        0        0        0

2425-0082 Lift onto Rollers - Box Movements 50-50       34   0.00   0.00        0        0        0        0        0

2425-0083 Move IN - Box Movements 50-50        8   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2425 BL Relocation

2425-0084 Over Wall - Box Movements 50-50        8   0.00   0.00        0        0        0        0        0

2425-0085 Placement - Box Movements 50-50       84   0.00   0.00        0        0        0        0        0

2425-0086 Metrology - Box Movements 50-50       63   0.00   0.00        0        0        0        0        0

2425-0089 Off - Source Platform 50-50        4   0.00   0.00        0        0        0        0        0

2425-0090 Move - Source Platform 50-50        3   0.00   0.00        0        0        0        0        0

2425-0091 Lift - Source Platform 50-50        5   0.00   0.00        0        0        0        0        0

2425-0092 On - Source Platform 50-50        5   0.00   0.00        0        0        0        0        0

2425-0093 Metrology - Source Platform 50-50       87   0.00   0.00        0        0        0        0        0

2425-0097 Stabilize - Lid Movement 50-50       22   0.00   0.00        0        0        0        0        0

2425-0098 Lift onto Rollers - Lid Movement 50-50        8   0.00   0.00        0        0        0        0        0

2425-0099 Move IN - Lid Movement 50-50        8   0.00   0.00        0        0        0        0        0

2425-0100 Over Wall - Lid Movement 50-50        8   0.00   0.00        0        0        0        0        0

2425-0101 Placement - Lid Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0102 Metrology - Lid Movement 50-50       19   0.00   0.00        0        0        0        0        0

2425-0106 90in Flange - Component Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0107 Magnet - Component Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0108 Ion Dump - Component Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0109 Exit Spool - Component Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0110 TIV - Component Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0111 Calorimeter - Component Movement 50-50       17   0.00   0.00        0        0        0        0        0

2425-0112 BEAMLINE AND COMPONENTS M/S        0   0.00   0.00        0        0        0        0        0

2425-0115 Move 1 - Source Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0116 Align 1 - Source Movement 50-50       32   0.00   0.00        0        0        0        0        0

2425-0117 Move 2 - Source Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0118 Align 2 - Source Movement 50-50       32   0.00   0.00        0        0        0        0        0

2425-0119 Move 3 - Source Movement 50-50       10   0.00   0.00        0        0        0        0        0

2425-0120 Align 3 - Source Movement 50-50       37   0.00   0.00        0        0        0        0        0

2425-0123 Move - HVE 1 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0124 Disassemble - HVE 1 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0125 Move to Crain Access - HVE 1 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0126 Lift into TFTR - HVE 1 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0127 Move In - HVE 1 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0128 Over Wall - HVE 1 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0129 Reassemble - HVE 1 Movement 50-50        9   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2425 BL Relocation

2425-0130 Placement - HVE 1 Movement 50-50       16   0.00   0.00        0        0        0        0        0

2425-0133 Move - HVE 2 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0134 Disassemble - HVE 2 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0135 Move to Crain Access - HVE 2 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0136 Lift into TFTR - HVE 2 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0137 Move In - HVE 2 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0138 Over Wall - HVE 2 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0139 Reassemble - HVE 2 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0140 Placement - HVE 2 Movement 50-50       16   0.00   0.00        0        0        0        0        0

2425-0143 Move - HVE 3 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0144 Disassemble - HVE 3 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0145 Move to Crain Access - HVE 3 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0146 Lift into TFTR - HVE 3 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0147 Move In - HVE 3 Movement 50-50        4   0.00   0.00        0        0        0        0        0

2425-0148 Over Wall - HVE 3 Movement 50-50       11   0.00   0.00        0        0        0        0        0

2425-0149 Reassemble - HVE 3 Movement 50-50        9   0.00   0.00        0        0        0        0        0

2425-0150 Placement - HVE 3 Movement 50-50       14   0.00   0.00        0        0        0        0        0

2425-0155 Install HVE Hilti (LOE) % Cmp        5   0.00   0.00        0        0        0        0        0

2425-0160 Remove / Reinstall Floor Plug (LOE) % Cmp       26   0.00   0.00        0        0        0        0        0

FY092425 FY09 Actual Cost % Cmp C       15 100.00   0.00       15       15        0        0        0

FY102425 FY10 Actual Cost % Cmp C       19 100.00   0.00       19       19        0        0        0

FY102435A FY10 Actual Cost % Cmp C        6 100.00   0.00        6        6        0        0        0

Cost Account Totals : O     1853   6.05   5.70      101      112      106     1759     1865  155.49

Cost Account : 1.2 / 2430 Decon Calorimeter

24300230 Decon Calorimeter % Cmp C        0   0.00   0.00        0        0        0        0        0

24300240 Decon Ion Dump % Cmp C        0   0.00   0.00        0        0        0        0        0

24300260 Decon Bending Magnet % Cmp C        0   0.00   0.00        0        0        0        0        0

24300280 Decon 90 inch flange & neutralizer % Cmp C        0   0.00   0.00        0        0        0        0        0

24300300 Decon Exit Spool Piece % Cmp C       97 100.00   0.00       97       97        0        0        0  88.73

24300310 Decon BL Lid % Cmp C        0   0.00   0.00        0        0        0        0        0

24300370 Decon BL Box % Cmp C        0   0.00   0.00        0        0        0        0        0

24300380 Decon BL exterior & accoutrements % Cmp C       68 100.00   0.00       68       68        0        0        0  89.40

24300390 Decon Program Evaluation/Operation % Cmp C        0   0.00   0.00        0        0        0        0        0

24300399 DECON COMPLETE M/S C        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2430 Decon Calorimeter

24300400 Decon Procurement Support - Material & % Cmp C       92 100.00   0.00       92       92        0        0        0   1.18

FY092430 FY09 Actual Cost % Cmp C     1238 100.00   0.00     1238     1238        0        0        0

FY102430 FY10 Actual Cost % Cmp C      542 100.00   0.00      542      542        0        0        0

FY112430 FY10 Actual Cost % Cmp C       18 100.00   0.00       18       18        0        0        0

Cost Account Totals : C     2057 100.00 100.00     2057     2057     2069        0     2069    3.23

Cost Account : 1.2 / 2440 2nd NBI Beamline

2440-0001 Begin refurbishment job parts list % Cmp C        6 100.00   0.00        6        6        0        0        0 155.30

2440-0002 Prepare drawings % Cmp O       44  58.39   0.00       24       25        0        0        0  89.63

2440-0002A Engineering Supervision % Cmp O      161  26.29   0.00       84       42        0        0        0 158.67

2440-0003 Calorimeter parts % Cmp C        1 100.00   0.00        0        1        0        0        0   1.29

2440-0004 Ion Dump parts % Cmp O        2  50.00   0.00        2        1        0        0        0   1.29

2440-0005 Magnet parts % Cmp        0   0.00   0.00        0        0        0        0        0

2440-0006 90 inch flange and neutralizer parts % Cmp O        1  50.00   0.00        0        0        0        0        0   1.32

2440-0007 Exit spool piece parts % Cmp        6   0.00   0.00        0        0        0        0        0

2440-0008 BL Lid parts % Cmp        1   0.00   0.00        0        0        0        0        0

2440-0009 BL Box parts % Cmp        5   0.00   0.00        0        0        0        0        0

2440-0011 Calorimeter TC wiring % Cmp O       45  50.00   0.00       30       22        0        0        0   4.36

2440-0012 Ion Dump TC wiring % Cmp       37   0.00   0.00       37        0        0        0        0

2440-0013 Magnet TC wiring % Cmp       35   0.00   0.00        0        0        0        0        0

2440-0014 90 inch flange and neutralizer TC wiring % Cmp       35   0.00   0.00        0        0        0        0        0

2440-0015 Exit spool piece TC wiring (refurb & % Cmp       35   0.00   0.00        0        0        0        0        0

2440-0017A Radiation Supplies (M&S) (LOE) % Cmp O      321  27.41   0.00      163       88        0        0        0   1.26

2440-0017B Test Cell Maintenance (LOE) % Cmp O      131  26.59   0.00       84       34        0        0        0  31.18

2440-0018 Refurbish BL Box % Cmp O       87  10.00   0.00        0        8        0        0        0  48.58

2440-0020 Refurbish BL Lid % Cmp O       91  40.00   0.00        0       36        0        0        0  24.19

2440-0022 Refurbish 90 inch flange and neutralizer % Cmp O      178  65.00   0.00        0      116        0        0        0  49.61

2440-0024 Refurbish Bending Magnet 50-50       89   0.00   0.00        0        0        0        0        0

2440-0026 Refurbish spool piece 50-50      178   0.00   0.00        0        0        0        0        0

2440-0028 Refurbish Ion Dump % Cmp O      280  47.88   0.00      245      134        0        0        0  72.23

2440-0030 Refurbish Calorimeter % Cmp O      269  26.04   0.00      209       70        0        0        0   6.20

2440-0031 Modify to New style % Cmp O      233  18.00   0.00        0       42        0        0        0   4.52

2440-0033 Reassembly & Test & relocate % Cmp      265   0.00   0.00        0        0        0        0        0

2440PEER Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

FY092440 FY09 Actual Cost % Cmp C       28 100.00   0.00       28       28        0        0        0
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Cost Account : 1.2 / 2440 2nd NBI Beamline

FY102440 FY10 Actual Cost % Cmp C        5 100.00   0.00        5        5        0        0        0

FY102440A FY10 Actual Cost % Cmp C        6 100.00   0.00        6        6        0        0        0

Cost Account Totals : O     2589  25.96  22.68      932      672      580     1978     2558    5.96

Cost Account : 1.2 / 2450 2nd NBI Services

2450-0017 Design Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

2450-0018 PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

2450-0019 CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

2450-0020 Lehman Review % Cmp C        0   0.00   0.00        0        0        0        0        0

2450-0022 Disposition PDR Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

2450-0023 Design Drawings % Cmp C       23 100.00   0.00       23       23        0        0        0 133.09

2450-0024 Update Analyses % Cmp C       21 100.00   0.00       21       21        0        0        0 181.18

2450-0025 Update Cost & Schedule Estimate % Cmp C       12 100.00   0.00       12       12        0        0        0 158.20

2450-0026 Prep Procurement Specs % Cmp O       12   5.00   0.00       12        0        0        0        0 158.00

2450-0027 FDR Prep % Cmp C       12 100.00   0.00       12       12        0        0        0 158.20

2450-0028 CONDUCT FDR 2450 % Cmp C        2 100.00   0.00        2        2        0        0        0 158.18

2450-0032 Prep Requisition & procurement pckg - 50-50 O        0   0.00   0.00        0        0        0        0        0

2450-0033 SUBMIT REQ TO PROCUREMENT - 50-50 O        0   0.00   0.00        0        0        0        0        0

2450-0034 Procurement lead time (1) - Cyro parts 50-50 O        0   0.00   0.00        0        0        0        0        0

2450-0035 AWARD - Cyro parts 50-50 O        0   0.00   0.00        0        0        0        0        0

2450-0036 Fabricate or delivery - Cyro parts % Cmp      265   0.00   0.00        0        0        0        0        0

2450-0038 Prep Requisitn & procuremnt pckg - Pipe 50-50        0   0.00   0.00        0        0        0        0        0

2450-0039 SUBMIT REQ TO PROCUREMENT - 50-50        0   0.00   0.00        0        0        0        0        0

2450-0040 Procurement lead time (1) - Pipe & misc. 50-50        0   0.00   0.00        0        0        0        0        0

2450-0041 AWARD - Pipe & misc. 50-50        0   0.00   0.00        0        0        0        0        0

2450-0042 Fabricate or delivery - Pipe & misc. % Cmp      641   0.00   0.00        0        0        0        0        0

2450-0053A Engineering for 2nd NBI Services LoE O      450   6.21   0.00       28       28        0        0        0 175.18

2450-0053B Engineering Support for 2nd NBI Services LoE O      105   6.23   0.00        6        6        0        0        0   1.29

2450-0053C Drafting Support for 2nd NBI Services LoE O      112   6.21   0.00        6        6        0        0        0 137.13

2450-0056 Install Penetrations % Cmp      119   0.00   0.00        0        0        0        0        0

2450-0057 Helium Transfer Lines % Cmp      462   0.00   0.00        0        0        0        0        0

2450-0059 Nitrogen Transfer Lines % Cmp      188   0.00   0.00        0        0        0        0        0

2450-0061 SF6 Transfer Lines 50-50       71   0.00   0.00        0        0        0        0        0

2450-0063 HVE Water Lines % Cmp      186   0.00   0.00        0        0        0        0        0

2450-0065 Ion Dump Water Lines % Cmp      434   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2450 2nd NBI Services

2450-0067 Ion Source Water Lines % Cmp      310   0.00   0.00        0        0        0        0        0

2450-0074 Vacuum Lines 50-50       88   0.00   0.00        0        0        0        0        0

2450-0085 Stack 8 Vacuum Lines 50-50       54   0.00   0.00        0        0        0        0        0

2450-0093 Gas System 50-50       50   0.00   0.00        0        0        0        0        0

2450-0097 Legs % Cmp C       58 100.00   0.00        0       58        0        0        0   3.85

2450-0099 HVAC % Cmp       31   0.00   0.00        0        0        0        0        0

2450-0102 Platform Mods % Cmp O      519  12.00   0.00        0       62        0        0        0   6.65

2450-0103 NBI SERVICES COMPLETE M/S        0   0.00   0.00        0        0        0        0        0

2450-PEER Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

FY092450 FY09 Actual Cost % Cmp C       76 100.00   0.00       76       76        0        0        0

FY102450 FY10 Actual Cost % Cmp C      122 100.00   0.00      122      122        0        0        0

FY102450A FY10 Actual Cost % Cmp C       66 100.00   0.00       66       66        0        0        0

Cost Account Totals : O     4506  11.16  11.73      393      503      553     4159     4712    7.78

Cost Account : 1.2 / 2460 2nd NBI Armor

2460-0016 Armor Service Connection (Bay H) % Cmp C        0   0.00   0.00        0        0        0        0        0

2460-0018 PDR Prep - NBI Armor % Cmp C        0   0.00   0.00        0        0        0        0        0

2460-0019 CONDUCT PDR - NBI Armor % Cmp C        0   0.00   0.00        0        0        0        0        0

2460-0020 Disposition PDR Chits - Final Design % Cmp C        0   0.00   0.00        0        0        0        0        0

2460-0021     Revise Armor Backing &Armor service % Cmp C        0   0.00   0.00        0        0        0        0        0

2460-0022     Design Drawings % Cmp C       13 100.00   0.00       13       13        0        0        0 100.99

2460-0024     Armor Instrumentation/Service % Cmp C       18 100.00   0.00       18       18        0        0        0 144.85

2460-0025     Develop Installation Techniques % Cmp C       10 100.00   0.00       10       10        0        0        0 150.29

2460-0026     Update Analysis % Cmp C       43 100.00   0.00       43       43        0        0        0   6.96

2460-0027 Update Cost & Sched Estimate - Final % Cmp C        9 100.00   0.00        9        9        0        0        0 158.20

2460-0028 FDR Prep - NBI Armor % Cmp C        6 100.00   0.00        6        6        0        0        0 134.29

2460-0029 Conduct FDR - NBI Armor % Cmp C        1 100.00   0.00        1        1        0        0        0 158.12

2460-0030 FDR Chit Resolution % Cmp C       23 100.00   0.00       23       23        0        0        0 130.40

2460-0031 Prep Requisition & Procuremnt Pckg - 50-50 C        8 100.00   0.00        0        8        0        0        0 177.12

2460-0032 Submit Request to Procurement - Armor 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00

2460-0033 Procurement Lead Times - Armor Tiles % Cmp O        0   0.00   0.00        0        0        0        0        0

2460-0034 Award - Armor Tiles 50-50        0   0.00   0.00        0        0        0        0        0

2460-0035 Fabricate / Delivery - Armor Tiles % Cmp       29   0.00   0.00        0        0        0        0        0

2460-0037 Prep Requisition & Procuremnt Pckg - 50-50 C       12 100.00   0.00        0       12        0        0        0 177.13

2460-0038 Submit Request t/Proc - Armor Support 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00
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Cost Account : 1.2 / 2460 2nd NBI Armor

2460-0039 Procurement Lead Time - Armor Support 50-50 C        0   0.00   0.00        0        0        0        0        0

2460-0040 Award - Armor Support 50-50 C        0   0.00   0.00        0        0        0        0        0

2460-0041 Fabricate / Delivery - Armor Support % Cmp O       60  50.00   0.00        0       30        0        0        0   1.35

2460-0043 Prep Requisition & Procuremnt % Cmp C        2 100.00   0.00        0        2        0        0        0 177.07

2460-0044 Submit Request t/Proc - New Backing % Cmp C        0 100.00   0.00        0        0        0        0        0 177.00

2460-0045 Procurement Lead Time - New Backing 50-50 C        0   0.00   0.00        0        0        0        0        0

2460-0046 Award - New Backing Plates 50-50 C        0   0.00   0.00        0        0        0        0        0

2460-0047 Delivery - New Backing Plates 50-50 C       26 100.00   0.00        0       26        0        0        0   1.34

2460-0049     Fabricate Backing Plates 50-50       17   0.00   0.00        0        0        0        0        0

2460-0050     Assemble Armor Quad #1 50-50       12   0.00   0.00        0        0        0        0        0

2460-0051     Assemble Armor Quad #2 50-50        9   0.00   0.00        0        0        0        0        0

2460-0052     Assemble Armor Quad #3 50-50        9   0.00   0.00        0        0        0        0        0

2460-0053     Assemble Armor Quad #4 50-50        9   0.00   0.00        0        0        0        0        0

2460-0054 Assembly Procedure Finalized 50-50 O       12  50.00   0.00        0        6        0        0        0 177.13

2460-0057     In Vessel Work Remove Armor 50-50       24   0.00   0.00        0        0        0        0        0

2460-0058     Armor Support Installation 50-50       25   0.00   0.00        0        0        0        0        0

2460-0059     Armor Quadrant Installations 50-50       29   0.00   0.00        0        0        0        0        0

2460-0060     Service Connections 50-50        6   0.00   0.00        0        0        0        0        0

2460-0061     Bay-H Port Cover Install 50-50        5   0.00   0.00        0        0        0        0        0

2460-0062 PTP Testing - NBI Armor 50-50        2   0.00   0.00        0        0        0        0        0

2460-PEER Peer Review M/S        0   0.00   0.00        0        0        0        0        0

FY092460 FY09 Actual Cost % Cmp C       35 100.00   0.00       35       35        0        0        0

FY102460 FY10 Actual Cost % Cmp C      144 100.00   0.00      144      144        0        0        0

FY102460A FY10 Actual Cost % Cmp C       84 100.00   0.00       84       84        0        0        0

Cost Account Totals : O      699  68.77  64.62      391      481      449      246      695    4.37

Cost Account : 1.2 / 2470 2nd NBI Power

2470000729 decontmination of east wall % Cmp       97   0.00   0.00        0        0        0        0        0

247000090 Design dwgs, changes,as-builts (LOE) LoE O       87  38.15   0.00       33       33        0        0        0 147.16

247000100 CDR Complete Power System % Cmp C        0   0.00   0.00        0        0        0        0        0

247000180 PDR Preparation % Cmp C        0   0.00   0.00        0        0        0        0        0

247000190 Conduct PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

247000200 PDR Complete M/S C        0   0.00   0.00        0        0        0        0        0

247000235 Calculations - Final Dsgn % Cmp C        6 100.00   0.00        6        6        0        0        0 172.87

247000245 211-AC Auxiliaries PP's etc Plng Pkg      174   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2470 2nd NBI Power

247000250 212 grounding Plng Pkg      109   0.00   0.00        0        0        0        0        0

247000254 Power Testing of Reactivated Equipment % Cmp       51   0.00   0.00        0        0        0        0        0

247000255 Switchyard- Reactivation % Cmp       68   0.00   0.00        0        0        0        0        0

247000256 Surge Room- Reactivation % Cmp      103   0.00   0.00        0        0        0        0        0

247000257 Mod- reg- Reactivation 50-50       48   0.00   0.00        0        0        0        0        0

247000258 Arc/Filament/magnet- Reactivation 50-50       38   0.00   0.00        0        0        0        0        0

247000259 LCC- Reactivation 50-50       46   0.00   0.00        0        0        0        0        0

247000260 Design - Penetrations 50-50        6   0.00   0.00        0        0        0        0        0

247000270 Design Removal of Cable 50-50       23   0.00   0.00        0        0        0        0        0

247000275 Design - Cables % Cmp C      170 100.00   0.00        0      170        0        0        0 152.49

247000280 Prep Procurement Spec - Raceway 50-50       24   0.00   0.00        0        0        0        0        0

247000285 Design & Install Transmission Line % Cmp      133   0.00   0.00        0        0        0        0        0

247000295 FDR Cabling % Cmp C       11 100.00   0.00       11       11        0        0        0 148.75

247000300 Conduct FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

247000305 FDR Complete M/S C        0   0.00   0.00        0        0        0        0        0

247000420 Prep Req & Procurement Pckg - 50-50        1   0.00   0.00        0        0        0        0        0

247000430 Submit Req to Procurement - 50-50        0   0.00   0.00        0        0        0        0        0

247000440 Procurement Lead Time - Penetrations 50-50        0   0.00   0.00        0        0        0        0        0

247000450 Award - Penetrations 50-50        0   0.00   0.00        0        0        0        0        0

247000460  Procurement/Fab/Assembly - % Cmp        6   0.00   0.00        0        0        0        0        0

247000470 Prep Req & Procurement Pckg - Cables 50-50 C        1 100.00   0.00        0        1        0        0        0 193.50

247000480 Submit Req to Procurement - Cables 50-50 C        0 100.00   0.00        0        0        0        0        0 193.50

247000490 Procurement Lead Time - Cables 50-50 C        0   0.00   0.00        0        0        0        0        0

247000500 Award - Cables 50-50 O        0   0.00   0.00        0        0        0        0        0

247000510  Procurement - NBI Cables % Cmp      557   0.00   0.00        0        0        0        0        0

247000520 Prep Req & Procurement Pckg - 50-50        1   0.00   0.00        0        0        0        0        0

247000530 Submit Req to Procurement - Raceway 50-50        0   0.00   0.00        0        0        0        0        0

247000540 Procurement Lead Time - Raceway 50-50        0   0.00   0.00        0        0        0        0        0

247000550 Award - Raceway 50-50        0   0.00   0.00        0        0        0        0        0

247000560  Procurement/Fab/Assembly - Raceway % Cmp       39   0.00   0.00        0        0        0        0        0

247000690 Installation Procedure - Penetrations 50-50        1   0.00   0.00        0        0        0        0        0

247000700 Installation - Penetrations 50-50       32   0.00   0.00        0        0        0        0        0

247000710 Removal  - Cable 50-50       19   0.00   0.00        0        0        0        0        0

247000720 Installation Procedure - Cable 50-50        1   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2470 2nd NBI Power

247000730 Installation - Cable % Cmp      271   0.00   0.00        0        0        0        0        0

247000740 Installation Procedure - Raceway 50-50        1   0.00   0.00        0        0        0        0        0

247000750 Installation - 2nd NBI Raceway % Cmp      739   0.00   0.00        0        0        0        0        0

247000780 Commissioning - Removal of Cable 50-50        9   0.00   0.00        0        0        0        0        0

247000790 Commissioning - Cable % Cmp      141   0.00   0.00        0        0        0        0        0

247000795 Commissioning - Raceway 50-50        9   0.00   0.00        0        0        0        0        0

247000890 New Procedures, PTP's, ISTP's % Cmp       19   0.00   0.00        0        0        0        0        0

247000900 DC Hipots Engineering 50-50        8   0.00   0.00        0        0        0        0        0

247000910 DC Hipots Commissioning % Cmp       11   0.00   0.00        0        0        0        0        0

247000920 Elect Interlock Testing Eng 50-50        1   0.00   0.00        0        0        0        0        0

247000930 Elect Interlock Testg Commissioning % Cmp       11   0.00   0.00        0        0        0        0        0

247000940 Kirk Key Testing Eng 50-50        1   0.00   0.00        0        0        0        0        0

247000941 Kirk Key Testg Commissioning % Cmp        5   0.00   0.00        0        0        0        0        0

247000945 Instrumentation Testing Engr 50-50        1   0.00   0.00        0        0        0        0        0

247000946 Instrumentation  Commissioning % Cmp        4   0.00   0.00        0        0        0        0        0

247000950 Control Sys  Engr 50-50        1   0.00   0.00        0        0        0        0        0

247000951 Control Sys  Commissioning % Cmp        7   0.00   0.00        0        0        0        0        0

247000960 Coil Protection  Engr 50-50        1   0.00   0.00        0        0        0        0        0

247000971 Coil Protection  Commissioning % Cmp        7   0.00   0.00        0        0        0        0        0

2470PEER Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

FY092470 FY09 Actual Cost % Cmp C      115 100.00   0.00      115      115        0        0        0

FY102470 FY10 Actual Cost % Cmp C       78 100.00   0.00       78       78        0        0        0

FY102470A FY10 Actual Cost % Cmp C       12 100.00   0.00       12       12        0        0        0

Cost Account Totals : O     3334  12.94   8.55      258      431      291     3117     3408  152.35

Cost Account : 1.2 / 2475 2nd NBI Controls

2475-0002 Control System Lay Out-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0003 Update Cost & Sched % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0004 FMEA Analysis-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0005 Design Drawings-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0006 PDR Prep PPL-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0009 CONDUCT PDR-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0012 Disposition PDR Chits-NBI-Controls & % Cmp C        0   0.00   0.00        0        0        0        0        0

2475-0018 Protective Plate Interlocks-NBI-Controls & % Cmp C       24 100.00   0.00       24       24        0        0        0 155.31

2475-0102 PLC - Control System Layout % Cmp C       18 100.00   0.00       18       18        0        0        0 151.49
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Cost Account : 1.2 / 2475 2nd NBI Controls

2475-0103 Remote LCC - Control System Layout % Cmp C        6 100.00   0.00        6        6        0        0        0 155.30

2475-0104 TC scanners, Beamline & P.P - Control % Cmp C       12 100.00   0.00       12       12        0        0        0 155.31

2475-0105 NBOS Station - Control System Layout % Cmp O        6  75.00   0.00        6        4        0        0        0 155.30

2475-0106 DWGS CWD's & Cable Diagram - Control % Cmp C      139 100.00   0.00      139      139        0        0        0 145.18

2475-0110 Design Drawings-NBI-Controls & % Cmp O       24  74.41   0.00       24       18        0        0        0 150.58

2475-0110A Update Cost & % Cmp C        6 100.00   0.00        6        6        0        0        0 155.30

2475-0110B FDR Prep PPL-NBI-Controls & % Cmp C        7 100.00   0.00        7        7        0        0        0 155.31

2475-0111 CONDUCT FDR-NBI-Controls & % Cmp C        1 100.00   0.00        1        1        0        0        0 155.25

2475-0116 Prep Requisition and procurement 50-50 O        6  50.00   0.00        0        3        0        0        0 170.30

2475-0117 SUBMIT REQ TO PROCUREMENT 50-50 O        1  50.00   0.00        0        0        0        0        0 170.25

2475-0118 Procurement lead time (1) 50-50 O        0   0.00   0.00        0        0        0        0        0

2475-0119 AWARD-NBI-Controls & Instrumentation 50-50 O        0   0.00   0.00        0        0        0        0        0

2475-0120 Fabricate or delivery--NBI-Controls & % Cmp O      555  60.00   0.00        0      333        0        0        0   1.29

2475-0123 Fab/Assy Procedure 50-50 C        6 100.00   0.00        0        6        0        0        0 170.32

2475-0125 Cable Tray - Fab/Assembly % Cmp       71   0.00   0.00        0        0        0        0        0

2475-0126 Gradient Grid divider - Fab/Assembly 50-50       64   0.00   0.00        0        0        0        0        0

2475-0127 Control Rack Cage - Fab/Assembly 50-50 C       10 100.00   0.00        0       10        0        0        0 116.78

2475-0128 Rack relocation - Fab/Assembly 50-50 O       73  50.00   0.00        0       36        0        0        0 108.74

2475-0129 Penetrations - Fab/Assembly 50-50       63   0.00   0.00        0        0        0        0        0

2475-0130 Disconnect remote control 50-50 O       22  50.00   0.00        0       11        0        0        0 108.17

2475-0133 Installation Procedures 50-50       12   0.00   0.00        0        0        0        0        0

2475-0134 Beam Line Cabling - Installation % Cmp      283   0.00   0.00        0        0        0        0        0

2475-0135 Aux Cabling - Installation 50-50       89   0.00   0.00        0        0        0        0        0

2475-0136 Protective Plate Interlocks(I/P 50-50       37   0.00   0.00        0        0        0        0        0

2475-0137 TC Scanners - beamline & Protective % Cmp O       45  24.46   0.00        0       11        0        0        0 101.25

2475-0138 NBOS Station - Installation 50-50       29   0.00   0.00        0        0        0        0        0

2475-0139 LCC Remote - Installation % Cmp O      161  12.00   0.00        0       19        0        0        0 122.81

2475-0140 Power Supply Upgrade - Installation 50-50 O       63  50.00   0.00        0       31        0        0        0 114.41

2475-0141 Protective Plate TC's - Installation 50-50       12   0.00   0.00        0        0        0        0        0

2475-0144 PLC & RSView Programing-NBI-Controls % Cmp       57   0.00   0.00        0        0        0        0        0

2475-0145 Beamline TC Scanner 50-50       27   0.00   0.00        0        0        0        0        0

2475-0146 Protective Plate TC Scanner 50-50       27   0.00   0.00        0        0        0        0        0

2475-0147 LCC Remote LabView % Cmp       50   0.00   0.00        0        0        0        0        0

2475-0149 PTP Testing 50-50       67   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2475 2nd NBI Controls

2475-0154 Commissioning & Testing of 4A Power 50-50        0   0.00   0.00        0        0        0        0        0

2475-0155 Commissioning & Testing of 4B Power 50-50        0   0.00   0.00        0        0        0        0        0

2475-0156 Commissioning & Testing of 4C Power 50-50        0   0.00   0.00        0        0        0        0        0

2475-0157 40 kv Beam Operation 50-50        0   0.00   0.00        0        0        0        0        0

2475PEER Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

FY102475A FY10 Actual Cost % Cmp C        1 100.00   0.00        1        1        0        0        0

Cost Account Totals : O     2088  33.77  32.10      248      705      611     1293     1904    2.69

Cost Account : 1.2 / 2480 2nd NBI/TVPS Duct

2480-0024  New Coil Comonents F/J-K RWM Coil Re % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0025 Seismic Analysis % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0027 PDR Prep - Duct & VV Mods % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0028 CONDUCT PDR - Duct & VV Mods % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0029 Disposition PDR Chits - Final Design % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0029A Installation Prototype % Cmp C       21 100.00   0.00       21       21        0        0        0   4.14

2480-0030     J-K Cap/Installation Procedure % Cmp C       26 100.00   0.00       26       26        0        0        0   2.19

2480-0031   K- Port Extension % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0032     NB- Ceramic-Break % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0033     Spool Piece/Round Bellows % Cmp C        0   0.00   0.00        0        0        0        0        0

2480-0034     Rectangular Bellows Assembly % Cmp C        2 100.00   0.00        2        2        0        0        0  97.20

2480-0035 Design Drawings - Final Design % Cmp C       42 100.00   0.00       42       42        0        0        0  97.35

2480-0037 Update Analysis - Final Design % Cmp C        9 100.00   0.00        9        9        0        0        0 183.74

2480-0038 Update Cost & Sched Estimate - Final % Cmp C        3 100.00   0.00        3        3        0        0        0 158.20

2480-0039 FDR Prep-Duct & VV Mods % Cmp C        8 100.00   0.00        8        8        0        0        0 158.19

2480-0040 CONDUCT FDR-Duct & VV Mods % Cmp C        1 100.00   0.00        1        1        0        0        0 158.12

2480-0041 Disposition FDR Chits % Cmp C       24 100.00   0.00       24       24        0        0        0 122.61

2480-0042 Prep Req & Procuremnt Pckg 50-50 C        8 100.00   0.00        0        8        0        0        0 177.12

2480-0044 Submit Req to Procurement - 40'' VAT 50-50 C        1 100.00   0.00        0        1        0        0        0 177.12

2480-0045 Procurement Lead Times - 40'' VAT 50-50 C        0   0.00   0.00        0        0        0        0        0

2480-0046 Award - - 40'' VAT Valves (2) 50-50        0   0.00   0.00        0        0        0        0        0

2480-0047 Fabricate / Delivery - 40'' VAT Valves (2) % Cmp      331   0.00   0.00        0        0        0        0        0

2480-0049 Submit Req to Procurement - 40'' Bellows 50-50        1   0.00   0.00        0        0        0        0        0

2480-0050 Procurement Lead Time - 40'' Bellows 50-50        0   0.00   0.00        0        0        0        0        0

2480-0051 Award - 40'' Bellows Section 50-50        0   0.00   0.00        0        0        0        0        0

2480-0052 Fabricate / Delivery - 40'' Bellows Section % Cmp      272   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2480 2nd NBI/TVPS Duct

2480-0054 Submit Req to Proc-Rectangular Bellows 50-50 C        1 100.00   0.00        1        1        0        0        0 173.37

2480-0055 Procurement Lead Time-Rectangular 50-50 C        0   0.00   0.00        0        0        0        0        0

2480-0056 Award-Rectangular Bellows Section 50-50 C        0   0.00   0.00        0        0        0        0        0

2480-0057 Fabricate / Delivery-Rectangular Bellows % Cmp        0   0.00   0.00        0        0        0        0        0

2480-0057A Waterjet - Rectangular Bellows (SPARE) 50-50       22   0.00   0.00        0        0        0        0        0

2480-0057B Stamping - Rectangular Bellows (SPARE) % Cmp       30   0.00   0.00        0        0        0        0        0

2480-0057C Machining - Rectangular Bellows % Cmp       49   0.00   0.00        0        0        0        0        0

2480-0057D Welding - Rectangular Bellows (SPARE) % Cmp       91   0.00   0.00        0        0        0        0        0

2480-0057E Leak Checking - Rectangular Bellows 50-50        6   0.00   0.00        0        0        0        0        0

2480-0059 Prep Req & Procuremnt Pckg - Vessel 50-50 C       11 100.00   0.00        0       11        0        0        0 173.48

2480-0060 Submit Req to Procurement - Vessel Cap 50-50 C        0 100.00   0.00        0        0        0        0        0 173.25

2480-0061 Procurement Lead Times - Vessel Cap & 50-50 O        0   0.00   0.00        0        0        0        0        0

2480-0062 Award - Vessel Cap & Port Extension 50-50        0   0.00   0.00        0        0        0        0        0

2480-0063 Fabricate / Delivery - Vessel Cap & Port % Cmp      142   0.00   0.00        0        0        0        0        0

2480-0064 Prep Req & Procuremnt Pckg - Spool 50-50 O        5  50.00   0.00        0        2        0        0        0 173.46

2480-0065 Submit Req to Procurement - Spool Piece 50-50        0   0.00   0.00        0        0        0        0        0

2480-0066 Procurement Lead Times - Spool Piece 50-50        0   0.00   0.00        0        0        0        0        0

2480-0067 Award - Spool Piece 50-50        0   0.00   0.00        0        0        0        0        0

2480-0068 Fabricate / Delivery - Spool Piece % Cmp       79   0.00   0.00        0        0        0        0        0

2480-0070 Fabricate / Delivery - RWM Coil Mtrl % Cmp       17   0.00   0.00        0        0        0        0        0

2480-0072 Prep Req & Procuremnt Pckg-Raw 50-50 C        3 100.00   0.00        0        3        0        0        0 177.11

2480-0073 Submit Req to Procurement -Other 50-50 C        0 100.00   0.00        0        0        0        0        0 177.00

2480-0074 Procurement Lead Time - Other Material 50-50 O        0   0.00   0.00        0        0        0        0        0

2480-0075 Award - Other Material for Duct 50-50        0   0.00   0.00        0        0        0        0        0

2480-0076 Fabricate / Delivery-Other Mtrl f/Duct Plng Pkg      132   0.00   0.00        0        0        0        0        0

2480-0077 Installation Procedure - Duct & VV Mods % Cmp O       28  25.00   0.00        0        7        0        0        0 167.69

2480-0078 Installation Material - Duct & VV Mods 50-50       26   0.00   0.00        0        0        0        0        0

2480-0078A       Duct Cladding Installation 50-50        8   0.00   0.00        0        0        0        0        0

2480-0081       Install Vessel Supports/Prep Machine 50-50       15   0.00   0.00        0        0        0        0        0

2480-0082       Remove Bay-K Nozzle 50-50       10   0.00   0.00        0        0        0        0        0

2480-0083       Cut J-K opening 50-50       97   0.00   0.00        0        0        0        0        0

2480-0084       Fit Up/Install Cap 50-50       49   0.00   0.00        0        0        0        0        0

2480-0085       Install Duct Supports 50-50        3   0.00   0.00        0        0        0        0        0

2480-0086       Install K Extension 50-50        2   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2480 2nd NBI/TVPS Duct

2480-0086A       RWM Coil Installation 50-50       12   0.00   0.00        0        0        0        0        0

2480-0088       Make up NB2 Transition Duct 50-50       10   0.00   0.00        0        0        0        0        0

2480-0089       Leak Check Duct 50-50        4   0.00   0.00        0        0        0        0        0

2480-0090     Install Transition Duct 50-50        9   0.00   0.00        0        0        0        0        0

2480-0091     Install, Connect Bake Out Lines 50-50        1   0.00   0.00        0        0        0        0        0

2480-0092 PTP Testing - Duct & VV Mods 50-50        3   0.00   0.00        0        0        0        0        0

2480PEER Peer review M/S C        0   0.00   0.00        0        0        0        0        0

FY092480 FY09 Actual Cost % Cmp C      183 100.00   0.00      183      183        0        0        0

FY102480 FY10 Actual Cost % Cmp C      101 100.00   0.00      101      101        0        0        0

FY102480A FY10 Actual Cost % Cmp C       35 100.00   0.00       35       35        0        0        0

Cost Account Totals : O     1952  25.44  23.27      461      496      509     1678     2187    9.68

Cost Account : 1.2 / 2485 Vacuum Pumping System

2485-0013 PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

2485-0014 CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

2485-0015 Disposition PDR Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

2485-0016 Vacuum Diagnostic Layout % Cmp C        4 100.00   0.00        4        4        0        0        0 101.25

2485-0016A Magnetic Shieding Conceptual Design % Cmp C        5 100.00   0.00        5        5        0        0        0 159.10

2485-0016B Magnetic Shieding Final Design % Cmp C        9 100.00   0.00        9        9        0        0        0 173.76

2485-0017 Design Drawings % Cmp C       11 100.00   0.00       11       11        0        0        0  99.23

2485-0018 Update Cost & Schedule Estimate % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

2485-0019 FDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

2485-0020 CONDUCT FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

2485-0021 FDR Chit Resolution (All Areas) % Cmp C       19 100.00   0.00       19       19        0        0        0 122.61

2485-0022 Prep Req & proc pckg - 3200i/s TMPx2 50-50        3   0.00   0.00        0        0        0        0        0

2485-0023 SUBMIT REQ TO PROC - 3200i/s TMPx2 50-50        0   0.00   0.00        0        0        0        0        0

2485-0024 Procurement lead time (1) - 3200i/s 50-50        0   0.00   0.00        0        0        0        0        0

2485-0025 AWARD - 3200i/s TMPx2 50-50        0   0.00   0.00        0        0        0        0        0

2485-0026 Fabricate or delivery - 3200i/s TMPx2 % Cmp       87   0.00   0.00        0        0        0        0        0

2485-0028 Prep Req & proc pckg - New VAT Valves 50-50        0   0.00   0.00        0        0        0        0        0

2485-0029 SUBMIT REQ TO PROC- New VAT 50-50        0   0.00   0.00        0        0        0        0        0

2485-0030 Procurement lead time (1)- New VAT 50-50        0   0.00   0.00        0        0        0        0        0

2485-0031 AWARD- New VAT Valves 50-50        0   0.00   0.00        0        0        0        0        0

2485-0032 Fabricate or delivery - New VAT Valves % Cmp       29   0.00   0.00        0        0        0        0        0

2485-0034 Prep Req & proc pckg - Vacuum 50-50        3   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2485 Vacuum Pumping System

2485-0035 SUBMIT REQ TO PROC- Vacuum 50-50        0   0.00   0.00        0        0        0        0        0

2485-0036 Procurement lead time (1)- Vacuum 50-50        0   0.00   0.00        0        0        0        0        0

2485-0037 AWARD- Vacuum Instrumentation 50-50        0   0.00   0.00        0        0        0        0        0

2485-0038 Fabricate or delivery - Vacuum % Cmp        5   0.00   0.00        0        0        0        0        0

2485-0040 Prep Req & proc pckg - Misc Mtrl/Comp 50-50 C        2 100.00   0.00        0        2        0        0        0 183.07

2485-0041 SUBMIT REQ TO PROC - Misc 50-50 O        0  50.00   0.00        0        0        0        0        0

2485-0042 Procurement lead time (1) - Mtrl/Comp for 50-50 O        0   0.00   0.00        0        0        0        0        0

2485-0043 AWARD - Misc Mtrl/Comp for Ducts 50-50 O        0   0.00   0.00        0        0        0        0        0

2485-0044 Fabricate or delivery - Misc Mtrl/Comp for % Cmp O       32  90.00   0.00        0       29        0        0        0   1.35

2485-0044A Fabricate or delivery - All Other % Cmp O       44  25.00   0.00        0       11        0        0        0   1.47

2485-0046 Installation Procedure 50-50        7   0.00   0.00        0        0        0        0        0

2485-0047     Pre-Assemble Duct Legs 1 and 2 50-50       27   0.00   0.00        0        0        0        0        0

2485-0048     Leak Checking 50-50        1   0.00   0.00        0        0        0        0        0

2485-0049     Install TVPS Supports/ 50-50       15   0.00   0.00        0        0        0        0        0

2485-0050     Install Ducts/Pumps 50-50       14   0.00   0.00        0        0        0        0        0

2485-0050A     Install Vacuum Instrumentation 50-50       18   0.00   0.00        0        0        0        0        0

2485-0051 PTP Testing 50-50        2   0.00   0.00        0        0        0        0        0

2485PEER Peer Review M/S C        0   0.00   0.00        0        0        0        0        0

FY102485 FY10 Actual Cost % Cmp C        5 100.00   0.00        5        5        0        0        0

FY102485A FY10 Actual Cost % Cmp C       28 100.00   0.00       28       28        0        0        0

Cost Account Totals : O      387  34.30  50.58       90      132      206      202      408    3.36

Cost Account : 1.2 / 2490 NTC Equipment Relocations

24910000D Field Power Shutdown % Cmp C        0   0.00   0.00        0        0        0        0        0

24910001 Test Cell Oversight during diag removals LoE O      158   0.00   0.00        0        0        0        0        0

24910002 Test Cell Oversight during diag LoE      266   0.00   0.00        0        0        0        0        0

24910010 Prep procd rack 419 removal - UCLA % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910019 BEGIN DIAG REMOVALS M/S C        0   0.00   0.00        0        0        0        0        0

24910020 Remove rack 419 - UCLA Reflectometer 50-50        8   0.00   0.00        8        0        0        0        0

24910030 Dsgn rack 419 re-installation - UCLA % Cmp C       23 100.00   0.00       23       23        0        0        0  11.03

24910040 Prep procd rack 419 reinstalltn-UCLA 50-50 O        4  50.00   0.00        4        2        0        0        0 145.87

24910049 BEGIN RE-INSTALLATION OF M/S        0   0.00   0.00        0        0        0        0        0

24910050 re-install rack 419 - UCLA Reflectometer 50-50       11   0.00   0.00        0        0        0        0        0

24910080 Dsgn rack 431-435  reinstallatn-VV % Cmp O       70  10.00   0.00       70        7        0        0        0   6.77

24910090 Prep procd rack 431-435 reinstln-VV 50-50        6   0.00   0.00        6        0        0        0        0

 40Deltek Cobra (R) Page :Thousands of $



NSTXU

Description

Work Package Monthly Report 03/02/2012

NSTX Upgrade Project

Report :   WORKPACK

File :

Date :

W.P.
No. PMT

Open/
Clsd. BAC

%
Compl.

%
Spent

Cumulative

ETC
Budget
Rate

Actual
RateEACBCWS BCWP ACWP

Cost Account : 1.2 / 2490 NTC Equipment Relocations

24910100 re-install rack 431-435 - VV T/C & 50-50       68   0.00   0.00        0        0        0        0        0

24910160 Prep procedure rack 440 removal-SPRED % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910170 Remove rack 440 - SPRED and VIPS 50-50 C       14 100.00   0.00       14       14        0        0        0  65.35

24910180 Design rack 440 re-installation - SPRED % Cmp O       19  40.00   0.00       19        7        0        0        0   9.23

24910190 Prep procd rack 440 reinstallatn-SPRED 50-50        4   0.00   0.00        4        0        0        0        0

24910200 re-install rack 440 - SPRED 50-50       15   0.00   0.00        0        0        0        0        0

24910210 Prep procedure rack 441-445 removal-VV % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910220 Remove rack 441-445 - VV ion gages, 50-50 C       31 100.00   0.00       31       31        0        0        0  85.37

24910230 Dsgn rack 441-445 re-installatn-VV ion % Cmp O       65  10.00   0.00       22        6        0        0        0  12.04

24910240 Prep procd rack 441-445 reinstln-VV ion 50-50 O        6  50.00   0.00        0        3        0        0        0 142.87

24910250 re-install rack 441-445 -  VV ion gages, 50-50       42   0.00   0.00        0        0        0        0        0

24910260 Prep procedure rack 447-448 % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910270 Remove rack 447-448 - Fiber Optics 50-50 C       11 100.00   0.00       11       11        0        0        0  59.14

24910280 Design rack 447-448 re-installation-Fiber 50-50 C       23 100.00   0.00        0       23        0        0        0  11.13

24910290 Prep procd rack 447-448 re-instaltn-Fiber 50-50 C        4 100.00   0.00        0        4        0        0        0 145.87

24910300 re-install rack 447-448 - Fiber Optics 50-50       14   0.00   0.00        0        0        0        0        0

24910310 Prep procedure rack 449 removal - Glow % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910320 Remove rack 449 - Glow Discharge 50-50 C       21 100.00   0.00       21       21        0        0        0  76.32

24910330 Design rack 449 re-installation - Glow % Cmp O       67  10.00   0.00        0        6        0        0        0   8.08

24910340 Prep procedure rack 449 reinstall-Glow 50-50        6   0.00   0.00        0        0        0        0        0

24910350 re-install rack 449 - Glow Discharge 50-50       31   0.00   0.00        0        0        0        0        0

24910360 Prep proced rack 456 removal-Xray % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910370 Remove rack 456 --Xray Crystal Spectr 50-50 C       15 100.00   0.00       15       15        0        0        0  66.11

24910380 Prp procd rack 488 remv-Dep monitr/fast % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910390 Remove rack 488 - Depositn monitor/fast 50-50 C       15 100.00   0.00       15       15        0        0        0  66.11

24910400 Dsgn rack 488 reinstal-Dep monitr/fast 50-50 O       28  50.00   0.00        0       14        0        0        0  13.11

24910410 Prp procd rck 488 reinst-Dep montr/fast 50-50        6   0.00   0.00        0        0        0        0        0

24910420 re-install rack 488-Dep monitor/fast xray 50-50       21   0.00   0.00        0        0        0        0        0

24910430 Prep procedure rack 489 removal - NPA % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910440 Remove rack 489 - NPA 50-50 C       21 100.00   0.00        4       21        0        0        0  76.32

24910450 Prep procedure rack removal - PSI % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910460 Remove rack - PSI Camera 50-50 C        4 100.00   0.00        0        4        0        0        0  35.64

24910470 Design rack re-installation - PSI Camera 50-50       28   0.00   0.00        0        0        0        0        0

24910480 Prep procedure rack re-installation - PSI 50-50        7   0.00   0.00        0        0        0        0        0
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24910490 re-install rack - PSI Camera 50-50       21   0.00   0.00        0        0        0        0        0

24910500 Prp procd  rack removal -Ultra Fast X-ray % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910510 Remove rack - Ultra Fast X-ray Camera 50-50 C        4 100.00   0.00        0        4        0        0        0  35.64

24910520 Dsgn rack reinstallation-Ultra Fast X-ray 50-50 C       29 100.00   0.00        0       29        0        0        0  13.39

24910530 Prp procd rack reinstall-Ultra Fast X-ray 50-50 C        7 100.00   0.00        0        7        0        0        0 145.97

24910540 re-install rack - Ultra Fast X-ray Camera 50-50       21   0.00   0.00        0        0        0        0        0

24910550 Prep procd rack removal-Transmsn % Cmp C        4 100.00   0.00        4        4        0        0        0 172.54

24910560 Remove rack - Transmission Grating 50-50 C        6 100.00   0.00        0        6        0        0        0  43.14

24910570 Dsgn rack reinstall- Transmissn Grating 50-50 O       15  50.00   0.00        0        7        0        0        0 142.48

24910580 Prp procd rack reinstall-Transm Grating 50-50 O        7  50.00   0.00        0        3        0        0        0   3.64

24910590 re-install rack-Transmission Grating 50-50       14   0.00   0.00        0        0        0        0        0

24910600 Design rack re-installation -IR Camera at 50-50       18   0.00   0.00        0        0        0        0        0

24910610 Prep procd rack re-installatn-IR Camera 50-50        4   0.00   0.00        0        0        0        0        0

24910620 re-install rack - IR Camera at Bay L 50-50        8   0.00   0.00        0        0        0        0        0

24910630 Design rack re-installation - IR Camera at 50-50       41   0.00   0.00        0        0        0        0        0

24910640 Prep procedure rack reinstall-IR Camera 50-50        4   0.00   0.00        0        0        0        0        0

24910650 re-install rack - IR Camera at Bay K 50-50       31   0.00   0.00        0        0        0        0        0

24910660 Dsgn rack reinstall-Reconf AC & % Cmp O       79  40.00   0.00        0       31        0        0        0   4.87

24910670 Prp procd rack reinstall-Reconf AC & 50-50        7   0.00   0.00        0        0        0        0        0

24910680 re-install rack-Reconfigure AC & 50-50       82   0.00   0.00        0        0        0        0        0

24910690 Moving equipment In & Out of NTC 50-50 O       13  50.00   0.00        0        6        0        0        0 117.89

24910700 Prp procd equipt removal Bay J-Two gas % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24910710 Remove Bay J - Two gas injectors 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24910730 Prep procd Equipt reinstln Bay J-Two gas 50-50       14   0.00   0.00        0        0        0        0        0

24910740 re-install Equipment Bay J - Two gas 50-50       21   0.00   0.00        0        0        0        0        0

24910750 Prep procd equipment removal Bay J - % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24910760 Remove Bay J - Reflectomer 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24910780 Prep procd Equipt reinstln Bay 50-50        7   0.00   0.00        0        0        0        0        0

24910790 re-install Equipment Bay J - Reflectomer 50-50       49   0.00   0.00        0        0        0        0        0

24910800 Prep procdur equipment removal Bay J - % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24910810 Remove Bay J - Bolometer 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24910830 Prep procd Equipt reinstln Bay 50-50        7   0.00   0.00        0        0        0        0        0

24910840 re-install Equipment Bay J - Bolometer 50-50       49   0.00   0.00        0        0        0        0        0

24910850 Prep procdure equipment removal Bay J - % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37
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24910860 Remove Bay J - RF Prove 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24910880 Prep procd Equipt reinstln Bay J-RF 50-50        7   0.00   0.00        0        0        0        0        0

24910890 re-install Equipment Bay J - RF Prove 50-50       49   0.00   0.00        0        0        0        0        0

24910900 Prep procedure equipment removal Bay J % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24910910 Remove Bay J - S-Flip 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24910930 Prep procd Equipt reinstln Bay J-S-Flip 50-50        7   0.00   0.00        0        0        0        0        0

24910940 re-install Equipment Bay J - S-Flip 50-50       49   0.00   0.00        0        0        0        0        0

24910950 Prep procedure equipment removal Bay J % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24910960 Remove Bay J - SSNPA 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24910980 Prep procd Equipt reinstln Bay J-SSNPA 50-50        7   0.00   0.00        0        0        0        0        0

24910990 re-install Equipment Bay J - SSNPA 50-50       49   0.00   0.00        0        0        0        0        0

24911000 Prp procd equipt removal Bay % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911010 Remove Bay J - Re-entrant Window 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24911030 Prep procd Equip reinst Bay J-Re-entrant 50-50        7   0.00   0.00        0        0        0        0        0

24911040 re-install Equipment Bay J - Re-entrant 50-50        1   0.00   0.00        0        0        0        0        0

24911050 Prp procd equipt removal Bay K-High K % Cmp C        6 100.00   0.00        6        6        0        0        0 173.47

24911060 Remove Bay K - High K Scattering 50-50 C       34 100.00   0.00        0       34        0        0        0  83.19

24911070 Prep procdure equipment removal Bay K -% Cmp C        6 100.00   0.00        6        6        0        0        0 173.47

24911080 Remove Bay K - FireTips 50-50 C       17 100.00   0.00        0       17        0        0        0  67.44

24911090 Prep procdu equipment removal Bay K - % Cmp C        4 100.00   0.00        4        4        0        0        0 173.45

24911100 Remove Bay K - PSI Camera 50-50 C       14 100.00   0.00        0       14        0        0        0  61.64

24911110 Prp procedure equipment removal Bay K -% Cmp C        6 100.00   0.00        6        6        0        0        0 173.47

24911120 Remove Bay K - NPA 50-50 C       34 100.00   0.00        0       34        0        0        0  83.19

24911130 Prp procd equipt remov Bay K-Ultra Fast % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911140 Remove Bay K - Ultra Fast X-ray Camera 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24911150 Prp procd equipt removal Bay K-IR % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911160 Remove Bay K - IR Window for Camera 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24911180 Prep procd Equip reinst NB2 Duct-IR 50-50        7   0.00   0.00        0        0        0        0        0

24911190 re-install Equipment NB2 Duct-IR Window 50-50        3   0.00   0.00        0        0        0        0        0

24911200 Prp procd equip removal Bay K-Trans % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911210 Remove Bay K - Transmission Grating 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24911230 Prep procd EQ reinst NB2 Duct-Trans 50-50        7   0.00   0.00        0        0        0        0        0

24911240 reinstall Equip NB2 Duct-Transm Grating 50-50       49   0.00   0.00        0        0        0        0        0

24911250 Prep procd EQ remval Bay L pmp % Cmp C        2 100.00   0.00        2        2        0        0        0 173.43
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24911260 Remove Bay Bay L pump duct-VV Ion 50-50 C        3 100.00   0.00        0        3        0        0        0  27.34

24911280 Prep procd EQ reinstal New pmp duct-VV 50-50        7   0.00   0.00        0        0        0        0        0

24911290 reinstall EQ New pump duct-VV Ion 50-50       49   0.00   0.00        0        0        0        0        0

24911300 Prp procd EQ rem BayL pmp duct-X-ray % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911310 Remove Bay Bay L pump duct--X-ray 50-50 C        2 100.00   0.00        0        2        0        0        0  22.08

24911320 Prep procedu equip removal Bay L pump % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911330 Remove Bay  L pump duct-SPRED 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24911340 Design Equip re-installatn Bay L  - 50-50       18   0.00   0.00        0        0        0        0        0

24911350 Prep procedure Equip re-installatn Bay L 50-50        4   0.00   0.00        0        0        0        0        0

24911360 Procure Equipment re-installatn Bay L  - 50-50        4   0.00   0.00        0        0        0        0        0

24911370 Fabrication Equipment re-installatn Bay 50-50        8   0.00   0.00        0        0        0        0        0

24911380 re-install Bay L  - SPRED 50-50       42   0.00   0.00        0        0        0        0        0

24911390 Prep procedure equip removal Bay L % Cmp C        2 100.00   0.00        2        2        0        0        0 173.43

24911400 Remove Bay  L pump duct-RGA 50-50 C        5 100.00   0.00        0        5        0        0        0  36.14

24911410 Prelim Design New Pump Duct  - RGA 50-50       25   0.00   0.00        0        0        0        0        0

24911420 Final Design New Pump Duct  - RGA 50-50       25   0.00   0.00        0        0        0        0        0

24911430 Prep procd Equip reinstalltn New Pump 50-50        7   0.00   0.00        0        0        0        0        0

24911440 Procure Equipment reinstallatn New 50-50       11   0.00   0.00        0        0        0        0        0

24911450 Re-install  New Pump Duct  - RGA 50-50       42   0.00   0.00        0        0        0        0        0

24911460 Prep procdu equip removal Bay L pump % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911470 Remove Bay  L pump duct - LOWEUS 50-50 C        1 100.00   0.00        0        1        0        0        0  16.11

24911480 Design Bay L  - LOWEUS 50-50       18   0.00   0.00        0        0        0        0        0

24911490 Prep procedure Equip re-installatn Bay L- 50-50        4   0.00   0.00        0        0        0        0        0

24911500 Procure Equipment re-installatn Bay L- 50-50        1   0.00   0.00        0        0        0        0        0

24911510 Fabrication Equipment re-installatn Bay 50-50        8   0.00   0.00        0        0        0        0        0

24911520 re-install Bay L  - LOWEUS 50-50       42   0.00   0.00        0        0        0        0        0

24911530 Design Bay L  - IR Camera 50-50       15   0.00   0.00        0        0        0        0        0

24911540 Prep procdu Equip re-installatn Bay L- IR 50-50        4   0.00   0.00        0        0        0        0        0

24911550 Procure Equip re-installatn Bay L- IR 50-50        2   0.00   0.00        0        0        0        0        0

24911570 re-install Bay L  - IR Camera 50-50       16   0.00   0.00        0        0        0        0        0

24911580 Design Bay L  - Glow Discharge 50-50       18   0.00   0.00        0        0        0        0        0

24911590 Prep procdu EQ reinstallatn Bay L-Glow 50-50        4   0.00   0.00        0        0        0        0        0

24911600 Procure EQ re-installatn Bay L-Glow 50-50        4   0.00   0.00        0        0        0        0        0

24911610 Fabrication EQ reinstallatn Bay L-Glow 50-50        8   0.00   0.00        0        0        0        0        0
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24911620 re-install Bay L  - Glow Discharge 50-50       42   0.00   0.00        0        0        0        0        0

24911630 Prp procd EQ remov Bay L pmp % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911640 Remove Bay  L pump duct-MPTS Beam 50-50 C        0 100.00   0.00        0        0        0        0        0   9.25

24911642 Prp procd EQ remov Bay L pmp % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911646 Remove Bay  L pump duct-Pump Duct 50-50 C       16 100.00   0.00        0       16        0        0        0  49.25

24911700 Design 5 sections of Platform El 118' W 50-50 C       18 100.00   0.00        0       18        0        0        0 166.48

24911710 Prep procd 5 sections of Platform El 118' 50-50 C        4 100.00   0.00        0        4        0        0        0 177.12

24911720 Fab 5 sections of Platform El 118' W Side 50-50 C       53 100.00   0.00        0       53        0        0        0   6.37

24911730 instl 5 sections of Platform El 118' W Side 50-50 O       21  50.00   0.00        0       10        0        0        0   5.31

24911740 Fin Dsgn Power/Ground/Light @ Platform 50-50       31   0.00   0.00        0        0        0        0        0

24911750 Prep procdur Power/Ground/Light @ % Cmp O        6  60.00   0.00        6        4        0        0        0 146.96

24911760 Procurements Power/Ground/Light @ 50-50        5   0.00   0.00        0        0        0        0        0

24911770 Install Power/Ground/Light @ Platform W 50-50       21   0.00   0.00        0        0        0        0        0

24911780 Design 42 Ckt Panel NTC/30 Ckt Panel 50-50       34   0.00   0.00        0        0        0        0        0

24911790 Prep procd 42 Ckt Panel NTC/30 Ckt 50-50        4   0.00   0.00        0        0        0        0        0

24911800 Procuremnt 42 Ckt Panel NTC/30 Ckt 50-50       81   0.00   0.00        0        0        0        0        0

24911810 Install 42 Ckt Panel NTC/30 Ckt Panel 50-50       49   0.00   0.00        0        0        0        0        0

24911820 Prp procd EQ Remov Misc.  - Gas % Cmp C        1 100.00   0.00        1        1        0        0        0 173.37

24911830 Remove Misc. EQ. - Gas Delivery System 50-50 C       17 100.00   0.00        0       17        0        0        0  15.71

24911840 Prp procd EQ Remov Misc. - NW Sect % Cmp C        2 100.00   0.00        2        2        0        0        0 173.43

24911850 Remove Misc. EQ - NW Sect 109' 50-50 C       32 100.00   0.00        0       32        0        0        0   5.27

24911860 Prp procd EQ Remov Misc. - % Cmp C        6 100.00   0.00        6        6        0        0        0 173.47

24911870 Remove Misc. EQ - Convenience Outlets 50-50 C       22 100.00   0.00        0       22        0        0        0  19.28

24911880 Prp procd EQ Remov Misc. - Cat 3 & Cat % Cmp C        6 100.00   0.00        6        6        0        0        0 173.47

24911890 Remove Misc. EQ - Cat 3 & Cat 4 Bus 50-50 C       14 100.00   0.00        0       14        0        0        0   6.70

24911900 Prp procd EQ Remv % Cmp C        8 100.00   0.00        8        8        0        0        0 173.47

24911910 Remove Misc. EQ-Lights/E-stops/Fire 50-50 C       32 100.00   0.00        0       32        0        0        0   9.88

24911920 Prp procd EQ Rem Misc-Glow Disch % Cmp C        2 100.00   0.00        2        2        0        0        0 173.43

24911930 Remove Misc. EQ-Glow Disch Splice 50-50 C        6 100.00   0.00        0        6        0        0        0   5.91

24911940 Prel Dsgn New Pmp Duct-Tank 50-50       26   0.00   0.00        0        0        0        0        0

24911950 Fin Dsgn New Pmp Duct-Tank Farm/TMB 50-50       26   0.00   0.00        0        0        0        0        0

24911960 Prep proc EQ Reinst New Pmp 50-50       14   0.00   0.00        0        0        0        0        0

24911970 Proc EQ Reinst New Pmp Duct-Tank 50-50       18   0.00   0.00        0        0        0        0        0

24911980 Reinstall  New Pmp Duct-Tank Farm/TMB % Cmp      110   0.00   0.00        0        0        0        0        0
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Cost Account : 1.2 / 2490 NTC Equipment Relocations

24911999 DIAGNOSTICS RE-INSTALLED M/S        0   0.00   0.00        0        0        0        0        0

24919999 REMOVALS COMPLETE M/S        0   0.00   0.00        0        0        0        0        0

FY092490 FY09 Actual Cost % Cmp C      143 100.00   0.00      143      143        0        0        0

FY102490 FY10 Actual Cost % Cmp C      115 100.00   0.00      115      115        0        0        0

FY102490A FY10 Actual Cost % Cmp C       20 100.00   0.00       20       20        0        0        0

Cost Account Totals : O     3614  30.59  25.37      686     1105      853     2510     3363   16.33

Cost Account : 1.3 / 3200 Water CoolingSystem Mods

3200-0015 Prelim Dsn-Design Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

3200-0016 Prelim Dsn-PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

3200-0017 Prelim Dsn-CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

3200-0021 Final Design-Disposition PDR Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

3200-0022 Final Design-Design Drawings % Cmp C       16 100.00   0.00       16       16        0        0        0 138.45

3200-0023 Final Design-Update Analyses % Cmp C       14 100.00   0.00       14       14        0        0        0 175.43

3200-0024 Final Design-Update Cost & Schedule % Cmp C       12 100.00   0.00       12       12        0        0        0 158.20

3200-0025 Final Design-Prep Procurement Specs % Cmp O        6   5.00   0.00        6        0        0        0        0 158.00

3200-0026 Final Design-FDR Prep % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

3200-0027 Final Design-CONDUCT FDR % Cmp C        2 100.00   0.00        2        2        0        0        0 158.18

3200-0055 Bus Work Cooling 50-50       34   0.00   0.00        0        0        0        0        0

3200-0057 Flow Sensors 50-50       28   0.00   0.00        0        0        0        0        0

3200-0059 Modify Manifold 50-50       34   0.00   0.00        0        0        0        0        0

3200-0061 Fab & Connect Lines 50-50       20   0.00   0.00        0        0        0        0        0

3200-0063 Leak Check 50-50        3   0.00   0.00        0        0        0        0        0

FY093000 FY09 Actual Cost % Cmp C        5 100.00   0.00        5        5        0        0        0

FY103000 FY10 Actual Cost % Cmp C        3 100.00   0.00        3        3        0        0        0

FY103200 FY10 Actual Cost % Cmp C        1 100.00   0.00        1        1        0        0        0

FY103200A FY10 Actual Cost % Cmp C        4 100.00   0.00        4        4        0        0        0

Cost Account Totals : O      195  34.87  20.11       74       68       36      145      181  155.26

Cost Account : 1.3 / 3300 Bakeout System Mods CSU

3300-105 Bakeout- Prelim Design % Cmp C        0   0.00   0.00        0        0        0        0        0

3300-110 Bakeout-PDR M/S C        0   0.00   0.00        0        0        0        0        0

3300-115 Bakeout-Final Design % Cmp C        4 100.00   0.00        4        4        0        0        0 148.87

3300-120 Bakeout-FDR M/S C        0   0.00   0.00        0        0        0        0        0

3300-125 Bakeout-Procure Hardware % Cmp O       50  25.00   0.00        0       12        0        0        0   1.42
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Cost Account : 1.3 / 3300 Bakeout System Mods CSU

3300-130 Bakeout-Assembly % Cmp        5   0.00   0.00        0        0        0        0        0

3300-135 Bakeout-Installation 50-50        9   0.00   0.00        0        0        0        0        0

3300-140 Bakeout-Test 50-50        8   0.00   0.00        0        0        0        0        0

Cost Account Totals : O       79  21.80   0.00        4       17        0       62       62    1.96

Cost Account : 1.3 / 3400 Gas Delivery System Mods

3400-0016 Update Cost & Schedule Estimate - Gas % Cmp C        0   0.00   0.00        0        0        0        0        0

3400-0017 Design Drawings - Gas Delivery Sys Mod % Cmp C        0   0.00   0.00        0        0        0        0        0

3400-0018 PDR Prep - Gas Delivery Sys Mod % Cmp C        0   0.00   0.00        0        0        0        0        0

3400-0019 CONDUCT PDR - Gas Delivery Sys Mod % Cmp C        0   0.00   0.00        0        0        0        0        0

3400-0022 Disposition PDR Chits - Gas Delivery Sys % Cmp C        0   0.00   0.00        0        0        0        0        0

3400-0023 Design Drawings - Gas Delivery Sys Mod % Cmp O       10  80.00   0.00       10        8        0        0        0 126.84

3400-0025 Update Cost & Schedule Estimate - Gas % Cmp C        3 100.00   0.00        3        3        0        0        0 158.20

3400-0027 FDR Prep - Gas Delivery Sys Mod % Cmp C       23 100.00   0.00       23       23        0        0        0 158.20

3400-0028 CONDUCT FDR % Cmp C        0 100.00   0.00        0        0        0        0        0 158.00

3400-0046 Shop Fabrication - Gas Delivery Sys Mod 50-50        1   0.00   0.00        0        0        0        0        0

3400-0047 Assembly - Gas Delivery Sys Mod 50-50        1   0.00   0.00        0        0        0        0        0

3400-0050 Installation Procedure/Oversight - Gas 50-50       13   0.00   0.00        0        0        0        0        0

3400-0051 Machine Installation - Gas Delivery Sys 50-50       23   0.00   0.00        0        0        0        0        0

3400-0052 PTP Testing/Programming - Gas Delivery 50-50       20   0.00   0.00        0        0        0        0        0

FY103400 FY10 Actual Cost % Cmp C        1 100.00   0.00        1        1        0        0        0

FY103400A FY10 Actual Cost % Cmp C        1 100.00   0.00        1        1        0        0        0

Cost Account Totals : O      102  38.12  29.57       41       38       30       72      102  149.90

Cost Account : 1.4 / 4100 Center Stack Diagnostics

4100-0017 Prelim Dsn-Design Drawings % Cmp C        0   0.00   0.00        0        0        0        0        0

4100-0018 Prelim Dsn-PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

4100-0019 Prelim Dsn-CONDUCT PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

4100-0022 Final Dsn-Disposition PDR Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

4100-0023 Final Dsn-Design Drawings % Cmp C       40 100.00   0.00       40       40        0        0        0 143.71

4100-0025 Final Dsn-Update Cost & Schedule % Cmp C       20 100.00   0.00       20       20        0        0        0 167.99

4100-0026 Final Dsn-Prep Procurement Specs % Cmp C       10 100.00   0.00       10       10        0        0        0 167.98

4100-0027 Final Dsn-FDR Prep % Cmp C       19 100.00   0.00       19       19        0        0        0 163.10

4100-0028 Final Dsn-CONDUCT FDR % Cmp C        1 100.00   0.00        1        1        0        0        0 165.50

4100-0032 Wire/Cables-Prep Requisition and 50-50 C       32 100.00   0.00        0       32        0        0        0 163.13
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Cost Account : 1.4 / 4100 Center Stack Diagnostics

4100-0033 Wire/Cables-SUBMIT REQ TO 50-50 C        7 100.00   0.00        0        7        0        0        0 181.52

4100-0034 Wire/Cables-Procurement lead time (1) 50-50 C        0   0.00   0.00        0        0        0        0        0

4100-0035 Wire/Cables-AWARD 50-50 C        7 100.00   0.00        0        7        0        0        0 181.52

4100-0036 Wire/Cables-Fabricate or delivery % Cmp O       71  59.50   0.00        0       42        0        0        0   3.67

4100-0038 Coils w/mandrels -Prep Requisition & 50-50 C       24 100.00   0.00        0       24        0        0        0 165.09

4100-0039 Coils w/mandrels - SUBMIT REQ TO 50-50 C        3 100.00   0.00        0        3        0        0        0 181.50

4100-0040 Coils w/mandrels - Procurement lead time 50-50 O        0   0.00   0.00        0        0        0        0        0

4100-0041 Coils w/mandrels - AWARD 50-50        0   0.00   0.00        0        0        0        0        0

4100-0042 Coils w/mandrels - Fabricate or delivery % Cmp      120   0.00   0.00        0        0        0        0        0

4100-0045 Fab/Assy Procedure 50-50       18   0.00   0.00        0        0        0        0        0

4100-0046 Shop Fabrication % Cmp      119   0.00   0.00        0        0        0        0        0

4100-0047 Assembly % Cmp      114   0.00   0.00        0        0        0        0        0

4100-0050 Installation Procedure (ex-vessel only) 50-50       29   0.00   0.00        0        0        0        0        0

4100-0051 Machine Installation (ex-vessel only) 50-50       65   0.00   0.00        0        0        0        0        0

4100-0052 PTP Testing 50-50       37   0.00   0.00        0        0        0        0        0

4100-0056 Mount Diagnostics in PFC Tiles % Cmp        0   0.00   0.00        0        0        0        0        0

4100-FY09 FY09 Actual Cost % Cmp C       11 100.00   0.00       11       11        0        0        0

FY104000 FY10 Actual Cost % Cmp C       -1 100.00   0.00       -1       -1        0        0        0

FY104100 FY10 Actual Cost % Cmp C       12 100.00   0.00       12       12        0        0        0

FY104100A FY10 Actual Cost % Cmp C       69 100.00   0.00       69       69        0        0        0

Cost Account Totals : O      835  36.04  28.27      183      301      227      577      804   16.56

Cost Account : 1.4 / 4500 MPTS VV Modification

FY104500A FY10 Actuals Cost % Cmp C       10 100.00   0.00       10       10        0        0        0

MPTS-0003 PREPARE WORK PLANNING FORM % Cmp C        1 100.00   0.00        1        1        0        0        0 158.12

MPTS-0004 Prep System Description % Cmp C        3 100.00   0.00        3        3        0        0        0 153.40

MPTS-0007 Mechanical Design Bay L - Phase 1 % Cmp O       31  98.97   0.00       31       30        0        0        0 135.49

MPTS-0008  Port Support Design Bay L % Cmp O       47  90.00   0.00       47       42        0        0        0 140.14

MPTS-0009 Stress Analysis - Bay L % Cmp O      142  98.96   0.00      142      140        0        0        0 182.29

MPTS-0009 Stress Analysis - Bay F % Cmp C       52 100.00   0.00       52       52        0        0        0 188.67

MPTS-0010 N/A Technical Support (see 0021) % Cmp C        0   0.00   0.00        0        0        0        0        0

MPTS-0011 Conceptual Design presented at PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

MPTS-0011 Conceptual Design Chits % Cmp C        0   0.00   0.00        0        0        0        0        0

MPTS-0014 Mechanical Design Bay F - Phase 2 % Cmp O       36  99.00   0.00       36       36        0        0        0 129.06

MPTS-0015 Port Support Design Bay F % Cmp O       48  96.00   0.00       48       46        0        0        0 136.56
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Cost Account : 1.4 / 4500 MPTS VV Modification

MPTS-0020 CONDUCT PDR for MPTS % Cmp C        6 100.00   0.00        6        6        0        0        0 144.84

MPTS-0020 Input for Global FDR % Cmp C       28 100.00   0.00       28       28        0        0        0 166.01

MPTS-0021 Technical Support General (LOE) LoE O        9 100.00   0.00        9        9        0        0        0 162.51

MPTS-0023 Disposition PDR Chits % Cmp C       17 100.00   0.00       17       17        0        0        0 149.25

MPTS-0025 Design  Pro E Model - Phase 1 (Bay L) % Cmp O       10  98.99   0.00       10       10        0        0        0 134.54

MPTS-0025 Design  Pro E Model - Phase 2 (Bay F) % Cmp O       10  97.99   0.00       10       10        0        0        0 134.88

MPTS-0026 Update Optic & Stress Analyses % Cmp C       20 100.00   0.00       20       20        0        0        0 186.40

MPTS-0027 Update Cost & Schedule Estimate % Cmp C        4 100.00   0.00        4        4        0        0        0 160.76

MPTS-0028 Final Design Changes % Cmp O       23  78.00   0.00       23       18        0        0        0 172.20

MPTS-0028 CONDUCT FDR MPTS VV interface % Cmp C        8 100.00   0.00        8        8        0        0        0 143.70

MPTS-0028 CONDUCT FDR externals % Cmp O       13  15.00   0.00       13        2        0        0        0 167.08

MPTS-0029 Detail Drawings % Cmp O       15  60.00   0.00       15        9        0        0        0 130.45

MPTS-0030 FDR Chit Response % Cmp       24   0.00   0.00       24        0        0        0        0

MPTS-0032 Bay L Wire Seal Flange & Nozzle w/Weld % Cmp O       27  10.00   0.00       21        2        0        0        0   1.37

MPTS-0033 Bay L Port Cover % Cmp O        8  25.00   0.00        6        2        0        0        0   1.43

MPTS-0035 Misc Materials % Cmp       12   0.00   0.00        9        0        0        0        0

MPTS-0036 Tooling % Cmp O        7  25.00   0.00        5        1        0        0        0   1.46

MPTS-0038 Fabricate Tooling & New Port Support % Cmp       70   0.00   0.00       38        0        0        0        0

MPTS-0039 POP Vessel Wall Plate and Nozzle % Cmp C       75 100.00   0.00       75       75        0        0        0 125.31

MPTS-0041 Low Power Laser Holder for Bay L , F and % Cmp       27   0.00   0.00        0        0        0        0        0

MPTS-0043 Protective Enclosure Cutting Debris 50-50       19   0.00   0.00       19        0        0        0        0

MPTS-0044 Installation Procedure % Cmp        3   0.00   0.00        0        0        0        0        0

MPTS-0045 SetUp Cutting Device Supp/Machine % Cmp       58   0.00   0.00        0        0        0        0        0

MPTS-0046 Set Up New Ports Support Bays L&F 50-50       13   0.00   0.00        0        0        0        0        0

MPTS-0047 Weld New Ports 50-50       14   0.00   0.00        0        0        0        0        0

MPTS-0048 Set up and Machine Bay F Edge 50-50       23   0.00   0.00        0        0        0        0        0

MPTS-0050 Metrology Support & leak check ports % Cmp       21   0.00   0.00        0        0        0        0        0

Cost Account Totals : O      949  62.42  64.61      744      592      790      433     1223   68.33

Cost Account : 1.5 / 5000 CSU Power Systems

510-003 51- AC Power -FINAL DESIGN PREP % Cmp C       11 100.00   0.00       11       11        0        0        0 124.90

510-005 51- AC Power -procedures, specs, 50-50       29   0.00   0.00        0        0        0        0        0

510-009 51- AC Power -Procurement % Cmp       47   0.00   0.00        0        0        0        0        0

510-013 51- AC Power -Installation 50-50       84   0.00   0.00        0        0        0        0        0

510-017 51- AC Power -Test&Commission 50-50       19   0.00   0.00        0        0        0        0        0
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Cost Account : 1.5 / 5000 CSU Power Systems

520-005 52 - AC/DC Converters - Dsn 50-50        2   0.00   0.00        0        0        0        0        0

520-009 52 - AC/DC Converters -Procurement % Cmp       17   0.00   0.00        0        0        0        0        0

520-013 52 - AC/DC Converters -Reactivate % Cmp        0   0.00   0.00        0        0        0        0        0

520-017 52 - AC/DC Converters 50-50       37   0.00   0.00        0        0        0        0        0

530XXX % Cmp C        0   0.00   0.00        0        0        0        0        0

531-004 531- FCPC DC Systems FINAL DESIGN % Cmp C       31 100.00   0.00       31       31        0        0        0 124.90

531-005 531- FCPC DC Systems procedures, Plng Pkg C        0   0.00   0.00        0        0        0        0        0

531-005A Prepare specification(s) for Power 50-50 C       30 100.00   0.00       30       30        0        0        0 189.58

531-005B Prepare installation procedure(s) for % Cmp O      166  20.00   0.00       31       33        0        0        0  29.65

531-013 531- FCPC DC Systems-Procure % Cmp O      205  19.78   0.00        0       40        0        0        0   1.29

531-017 531- FCPC DC Systems Cabling % Cmp       48   0.00   0.00        0        0        0        0        0

531-021 531- FCPC DC Systems -Procure OH % Cmp O      132  25.00   0.00        0       33        0        0        0   1.32

531-025 531- FCPC DC Systems -OH React % Cmp       61   0.00   0.00        0        0        0        0        0

531-029 531- FCPC DC Systems-Install cable & Plng Pkg      913   0.00   0.00        0        0        0        0        0

531-033 531- FCPC DC Systems 50-50      100   0.00   0.00        0        0        0        0        0

532-003 532- PCTS Changes  -FINAL DESIGN % Cmp C        7 100.00   0.00        7        7        0        0        0 124.90

532-005 532- PCTS Changes  -procedures, specs, % Cmp C        8 100.00   0.00        0        8        0        0        0 139.85

532-009 532- PCTS Changes  -Procurement % Cmp C       19 100.00   0.00        0       19        0        0        0   1.32

532-013 532- PCTS Changes  -Installation % Cmp O       73  94.99   0.00        0       69        0        0        0   2.42

532-017 532- PCTS Changes  -Test&Commission 50-50        4   0.00   0.00        0        0        0        0        0

541-001 Control & Protection Systems- FINAL % Cmp C       37 100.00   0.00       37       37        0        0        0 124.91

541-005 541 - Electrical Interlocks -proced, specs, % Cmp      203   0.00   0.00       77        0        0        0        0

541-009 541 - Electrical Interlocks -Procurement % Cmp      134   0.00   0.00        0        0        0        0        0

541-013 541 - Electrical Interlocks -Installation % Cmp      389   0.00   0.00        0        0        0        0        0

541-017 541 - Electrical Interlocks % Cmp       30   0.00   0.00        0        0        0        0        0

542-005 542 - Kirk Key Interlocks -Dsn % Cmp       18   0.00   0.00        5        0        0        0        0

542-009 542 - Kirk Key Interlocks -Procurement % Cmp       20   0.00   0.00        0        0        0        0        0

542-013 542 - Kirk Key Interlocks -Installation 50-50       22   0.00   0.00        0        0        0        0        0

542-017 542 - Kirk Key Interlocks 50-50       26   0.00   0.00        0        0        0        0        0

543-005 543 - Real Time Control -Develop % Cmp      190   0.00   0.00        0        0        0        0        0

545-005 545 - Instrumentation -Dsn % Cmp       56   0.00   0.00       19        0        0        0        0

545-009 545 - Instrumentation -Procure % Cmp      306   0.00   0.00        0        0        0        0        0

545-013 545 - Instrumentation -Installation % Cmp      198   0.00   0.00        0        0        0        0        0

545-017 545 - Instrumentation -Test&Commission 50-50       68   0.00   0.00        0        0        0        0        0
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Cost Account : 1.5 / 5000 CSU Power Systems

546-005 546 - Coil Analog Protection Dsn % Cmp       94   0.00   0.00       36        0        0        0        0

546-009 546 - Coil Analog Protection % Cmp       10   0.00   0.00        0        0        0        0        0

546-013 546 - Coil Analog Protection -Installation 50-50       58   0.00   0.00        0        0        0        0        0

546-017 546 - Coil Analog Protection % Cmp       29   0.00   0.00        0        0        0        0        0

551-001 551 - Sys Dsgn -design support, analysis LoE O      412  38.47   0.00      158      158        0        0        0   8.21

551-001A 551 - FDR Transition Area % Cmp C        0   0.00   0.00        0        0        0        0        0

551-008 551 - FDR PF1a % Cmp C       35 100.00   0.00       35       35        0        0        0 148.90

551-009 551 - FDR TF/OH % Cmp C       35 100.00   0.00       35       35        0        0        0 148.90

552-001 552 - System Testing -Prepare % Cmp       41   0.00   0.00        0        0        0        0        0

552-003 552 - System Testing -Testing % Cmp      156   0.00   0.00        0        0        0        0        0

FY095000 FY09 Actual Cost % Cmp C      385 100.00   0.00      385      385        0        0        0

FY105000 FY10 Actual Cost % Cmp C      623 100.00   0.00      623      623        0        0        0

FY105000A FY10 Actual Cost % Cmp C       94 100.00   0.00       94       94        0        0        0

Cost Account Totals : O     5735  28.87  24.22     1622     1656     1553     4860     6413    4.53

Cost Account : 1.5 / 5200 DCPS

04 Project Oversigt LoE O      249  50.99   0.00      127      127        0        0        0 178.42

08 Prep System Description % Cmp C        3 100.00   0.00        3        3        0        0        0 172.85

09 Prep System Requirements % Cmp C       12 100.00   0.00       12       12        0        0        0 172.88

10 Analog Conceptual Design % Cmp C       18 100.00   0.00       18       18        0        0        0 172.88

11 Digital Conceptual Design % Cmp C       22 100.00   0.00       22       22        0        0        0 163.97

12 Conceptual Design Analysis & Alg. Prep. % Cmp C       56 100.00   0.00       56       56        0        0        0 188.72

13 CDR Prep. & Review % Cmp C        8 100.00   0.00        8        8        0        0        0 176.18

16 CDR Chit Resolution % Cmp C        6 100.00   0.00        6        6        0        0        0 172.87

17 Analog Preliminary Design % Cmp C       39 100.00   0.00       39       39        0        0        0 172.88

18 Digital Preliminary Design % Cmp C       40 100.00   0.00       40       40        0        0        0 170.24

19 PDR Prep. & Review % Cmp C       17 100.00   0.00       17       17        0        0        0 162.26

20 Systems Code Development % Cmp C       27 100.00   0.00       27       27        0        0        0 172.88

23 PDR Chit Resolution % Cmp C        5 100.00   0.00        5        5        0        0        0 172.87

24 CSU FDR Prep % Cmp C        6 100.00   0.00        6        6        0        0        0 172.87

25 Analog Design - Pt. I % Cmp       49   0.00   0.00       13        0        0        0        0

26 Digital Design - Pt. I % Cmp       44   0.00   0.00       11        0        0        0        0

27 Hardware Interface % Cmp       20   0.00   0.00        5        0        0        0        0

28 Systems Code - A % Cmp O       54   5.00   0.00       45        2        0        0        0 169.81

29 Final Design Review 50-50        7   0.00   0.00        0        0        0        0        0
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Cost Account : 1.5 / 5200 DCPS

30 DCPS Algorithms % Cmp      128   0.00   0.00      108        0        0        0        0

31 External Interface & Response % Cmp       41   0.00   0.00        0        0        0        0        0

32 Real Time Programming % Cmp      177   0.00   0.00        0        0        0        0        0

33 Analog Design - Pt. II % Cmp      234   0.00   0.00        0        0        0        0        0

34 Digital Design - Pt. II % Cmp      225   0.00   0.00        0        0        0        0        0

35 Systems Code - B % Cmp      227   0.00   0.00        0        0        0        0        0

36 Systems Integration & Testing 50-50       41   0.00   0.00        0        0        0        0        0

5200-010 October % Cmp C        4 100.00   0.00        4        4        0        0        0 172.88

5200013M DCP -Hardware (procure & Install) Plng Pkg      557   0.00   0.00        0        0        0        0        0

5200013N DCP -Cabling and Raceways Plng Pkg       78   0.00   0.00        0        0        0        0        0

FY105200A FY10 Actual Cost % Cmp C       83 100.00   0.00       83       83        0        0        0

Cost Account Totals : O     2493  19.44  18.86      667      484      469     2017     2486  175.40

Cost Account : 1.5 / 5501 Coil Bus Runs

1304-0120 N/A Analyze TF Bus Bar (xfer f/j. % Cmp C        0   0.00   0.00        0        0        0        0        0

1305-0160 N/A OH Bus Bar Analysis(xfer f/j. % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0007 FEMA % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0009 Eng Dsgn: elect, thermal, EM & % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0010 CAD:Coaxial bus dsgn/bus % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0011 Analysis Mech: thermal, EM & stress-OH % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0012 Analysis Elec: electrical-OH BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0014 Eng Dsgn: elect, thermal, EM & stress-PF % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0015 CAD: bus routing, supports-PF BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0016 Analysis Mech: thermal, EM & stress-PF % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0017 Analysis Elec: electrical-PF BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0019 Eng Dsgn: elect, thermal, EM & stress-TF % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0020 CAD: bus routing, supports-TF BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0021 Analysis Mech: thermal, EM & stress-TF % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0022 Analysis Elec: electrical-TF BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0024 Eng Dsgn: elect, thermal, EM & % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0025 CAD:ring bus design/bus % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0026 Analysis Mech: thermal, EM & stress-CHI % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0027 Analysis Elec: electrical-CHI BUS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0028 Update Cost & Schedule Estimate % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0029 PDR Prep & PDR % Cmp C        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.5 / 5501 Coil Bus Runs

5501-0030 Disposition of PDR CHITS % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0031 Eng Dsn & CAD Model Updates % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0032 OH Coaxial Bus Prelim Dsgn % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0033 PF Bus Prelim Dsgn Updat/Optim Cmplt % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0034 TF Bus Prelim Dsgn Updat/Optim Cmplt % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0035 CHI Bus Prelim Dsgn Updat/Optim Cmplt % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0037 Prep DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0038 DOE CD-2 (Lehman) Review % Cmp C        0   0.00   0.00        0        0        0        0        0

5501-0042 Final Design % Cmp C       25 100.00   0.00       25       25        0        0        0 154.38

5501-0046 Busbar System Design-OH BUS % Cmp C        3 100.00   0.00        3        3        0        0        0 157.65

5501-0047 Update CAD - OH BUS % Cmp C       12 100.00   0.00       12       12        0        0        0 125.81

5501-0049 Analysis/Calc: EM/Stress/Thermal-OH % Cmp C        4 100.00   0.00        4        4        0        0        0 187.50

5501-0050 Detail Drawings-OH BUS % Cmp C        2 100.00   0.00        2        2        0        0        0 124.87

5501-0051 Design Validation-OH BUS % Cmp C        7 100.00   0.00        7        7        0        0        0 187.02

5501-0051A Updt Models/Dwgs Ready for Signoff-OH % Cmp C       13 100.00   0.00       13       13        0        0        0 127.76

5501-0055 Busbar System Design-PF BUS % Cmp C        3 100.00   0.00        3        3        0        0        0 157.65

5501-0056 Update CAD-PF BUS % Cmp C       12 100.00   0.00       12       12        0        0        0 132.29

5501-0058 Analysis/Calc: EM/Stress/Thermal-PF % Cmp C        4 100.00   0.00        4        4        0        0        0 187.50

5501-0059 Detail Drawings-PF BUS % Cmp C       11 100.00   0.00       11       11        0        0        0 124.90

5501-0060 Design Validation-PF BUS % Cmp C        7 100.00   0.00        7        7        0        0        0 187.02

5501-0060A Updt Models/Dwgs Ready for Signoff-PF % Cmp C       15 100.00   0.00       15       15        0        0        0 131.73

5501-0063 Busbar System Design-TF BUS % Cmp C        3 100.00   0.00        3        3        0        0        0 157.65

5501-0064 Update CAD-TF BUS % Cmp C       14 100.00   0.00       14       14        0        0        0 132.44

5501-0066 Analysis/Calc: EM/Stress/Thermal-TF % Cmp C        6 100.00   0.00        6        6        0        0        0 187.50

5501-0067 Detail Drawings-TF BUS % Cmp C        6 100.00   0.00        6        6        0        0        0 124.89

5501-0068 Design Validation-TF BUS % Cmp C        7 100.00   0.00        7        7        0        0        0 187.02

5501-0068A Updt Models/Dwgs Ready for Signoff-TF % Cmp C       12 100.00   0.00       12       12        0        0        0 131.42

5501-0071 Busbar System Design-CHI BUS % Cmp C        3 100.00   0.00        3        3        0        0        0 157.65

5501-0072 Update CAD-CHI BUS % Cmp C       16 100.00   0.00       16       16        0        0        0 131.96

5501-0074 Analysis/Calc: EM/Stress/Thermal-CHI % Cmp C        4 100.00   0.00        4        4        0        0        0 187.50

5501-0075 Detail Drawings-CHI BUS % Cmp C       13 100.00   0.00       13       13        0        0        0 124.90

5501-0076 Design Validation-CHI BU % Cmp C        7 100.00   0.00        7        7        0        0        0 187.02

5501-0076A Updt Models/Dwgs Ready for Signoff-CHI % Cmp C       18 100.00   0.00       18       18        0        0        0 131.47

5501-0077 Update Cost & Schedule Estimate % Cmp C        1 100.00   0.00        1        1        0        0        0 158.12
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Cost Account : 1.5 / 5501 Coil Bus Runs

5501-0078 FDR Prep % Cmp C        6 100.00   0.00        6        6        0        0        0 158.20

5501-0079 FDR 5500 % Cmp C        1 100.00   0.00        1        1        0        0        0 158.12

5501-0080 Procurementsupport % Cmp       41   0.00   0.00        0        0        0        0        0

5501-0082 Prep Req & Procurement Package 50-50       14   0.00   0.00        0        0        0        0        0

5501-0083 Submit Req to Procurement 50-50        0   0.00   0.00        0        0        0        0        0

5501-0084 Procurement Lead Time 50-50        0   0.00   0.00        0        0        0        0        0

5501-0085 Award Coil Bus Run 50-50        0   0.00   0.00        0        0        0        0        0

5501-0086 Copper Total % Cmp       22   0.00   0.00        0        0        0        0        0

5501-0087 Insulation & Protection Total % Cmp       13   0.00   0.00        0        0        0        0        0

5501-0088 SS Hardware, Fittings, Materials Total % Cmp       23   0.00   0.00        0        0        0        0        0

5501-0089 G10 FR4 Total % Cmp       11   0.00   0.00        0        0        0        0        0

5501-0090 Fab & Safety Comsumables Total % Cmp        9   0.00   0.00        0        0        0        0        0

5501-0091 Struc Support Material Total % Cmp        6   0.00   0.00        0        0        0        0        0

5501-0092 Misc Total % Cmp        8   0.00   0.00        0        0        0        0        0

5501-0097 Fab/Assembly % Cmp       41   0.00   0.00        0        0        0        0        0

5501-0098 Documentn: Fab/Assy Procedure-OH 50-50       19   0.00   0.00        0        0        0        0        0

5501-0099 Fabricatn: pre-installation 50-50       38   0.00   0.00        0        0        0        0        0

5501-0100 Assembly: pre-installatn components-OH 50-50       18   0.00   0.00        0        0        0        0        0

5501-0101 Insulation & Protective Layer-OH BUS 50-50       18   0.00   0.00        0        0        0        0        0

5501-0102 Electrical Testing-OH BUS 50-50        5   0.00   0.00        0        0        0        0        0

5501-0105 Documentn: Fab/Assy Procedure-PF 50-50        7   0.00   0.00        0        0        0        0        0

5501-0106 Fabricatn: pre-installation components-PF 50-50       20   0.00   0.00        0        0        0        0        0

5501-0109 Documentn: Fab/Assy Procedure-TF 50-50        7   0.00   0.00        0        0        0        0        0

5501-0110 Fabricatn: pre-installation components-TF 50-50       20   0.00   0.00        0        0        0        0        0

5501-0113 Documentn: Fab/Assy Procedure-CHI 50-50        7   0.00   0.00        0        0        0        0        0

5501-0114 Fabricatn: pre-installation 50-50       20   0.00   0.00        0        0        0        0        0

5501-0118 Documentation: Installation 50-50        4   0.00   0.00        0        0        0        0        0

5501-0119 Field Fit Up, Fabrication, Installation-OH % Cmp       23   0.00   0.00        0        0        0        0        0

5501-0120 Testing-OH BUS 50-50        2   0.00   0.00        0        0        0        0        0

5501-0123 Documentation: Installation Procedure-PF 50-50        4   0.00   0.00        0        0        0        0        0

5501-0124 Field Fit Up, Fabrication, Installation-PF % Cmp      161   0.00   0.00        0        0        0        0        0

5501-0125 Testing-PF BUS 50-50       15   0.00   0.00        0        0        0        0        0

5501-0129 Documentation: Installation Procedure-TF 50-50        4   0.00   0.00        0        0        0        0        0

5501-0130 Field Fit Up, Fabrication, Installation-TF % Cmp       51   0.00   0.00        0        0        0        0        0
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Cost Account : 1.5 / 5501 Coil Bus Runs

5501-0131 Testing-TF BUS 50-50        7   0.00   0.00        0        0        0        0        0

5501-0135 Documentation: Installation 50-50        4   0.00   0.00        0        0        0        0        0

5501-0136 Field Fit Up, Fabrication, Installation-CHI % Cmp       85   0.00   0.00        0        0        0        0        0

5501-0137 Testing-CHI BUS 50-50        7   0.00   0.00        0        0        0        0        0

FY105501 FY10 Actual Cost % Cmp C       55 100.00   0.00       55       55        0        0        0

FY105501A FY10 Actual Cost % Cmp C       76 100.00   0.00       76       76        0        0        0

Cost Account Totals : O     1131  33.62  21.20      380      380      312     1160     1472  142.92

Cost Account : 1.6 / 6100 Control Sys Data Acquisition

6100-0000 Oversight & Coordination LoE O       28  40.10   0.00       11       11        0        0        0 136.40

6100-0026 Update System documents - PDR % Cmp C        0   0.00   0.00        0        0        0        0        0

6100-0027 PDR Prep % Cmp C        0   0.00   0.00        0        0        0        0        0

6100-0032 Disposition PDR Chits - FDR % Cmp C        0   0.00   0.00        0        0        0        0        0

6100-0033  Assess workscope changes % Cmp        4   0.00   0.00        4        0        0        0        0

6100-0034  Delay design for NSTX run support % Cmp C        0 100.00   0.00        0        0        0        0        0 133.00

6100-0035B  PCS Software design analysis % Cmp C       10 100.00   0.00       10       10        0        0        0 133.92

6100-0036  CAMAC Memory PCB design % Cmp C        7 100.00   0.00        7        7        0        0        0 106.50

6100-0037  CAMAC Replacement selection % Cmp C        4 100.00   0.00        4        4        0        0        0 133.90

6100-0038  Cntr Stk diags data acq  design % Cmp C        6 100.00   0.00        6        6        0        0        0 129.41

6100-0039  DAS upgrade for NSTX diagnostics % Cmp C        3 100.00   0.00        3        3        0        0        0 133.91

6100-0040  I&C effort due to NTC GIS rack move % Cmp O        7   0.00   0.00        7        0        0        0        0

6100-0041  ECN & new drawings % Cmp       49   0.00   0.00        0        0        0        0        0

6100-0042  Update System documents % Cmp C        8 100.00   0.00        8        8        0        0        0 133.91

6100-0043  FDR Prep 6100 % Cmp C       10 100.00   0.00       10       10        0        0        0 133.92

6100-0044 Disposition FDR Chits % Cmp C        2 100.00   0.00        2        2        0        0        0 133.87

6100-0045 Network Design % Cmp C        6 100.00   0.00        6        6        0        0        0 111.07

6100-0048  Wait for I&C Procurement Start 50-50        0   0.00   0.00        0        0        0        0        0

6100-0049C  CAMAC Replacement proto % Cmp O       37   5.00   0.00        0        1        0        0        0   1.55

6100-0049D  CAMAC Replacement equipment % Cmp      195   0.00   0.00        0        0        0        0        0

6100-0050  CAMAC Memory module % Cmp C       25 100.00   0.00        0       25        0        0        0   1.60

6100-0051  Networking equipment & fiber optics % Cmp       51   0.00   0.00        0        0        0        0        0

6100-0052  GIS rack-move I&C fiber optics & equip. 50-50       23   0.00   0.00        0        0        0        0        0

6100-0055  Wait for I&C Fabrication Start (per 50-50        0   0.00   0.00        0        0        0        0        0

6100-0056  I&C Peer Review 50-50        4   0.00   0.00        0        0        0        0        0

6100-0057C  PCS Infrastructure code & debug % Cmp        5   0.00   0.00        0        0        0        0        0
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Cost Account : 1.6 / 6100 Control Sys Data Acquisition

6100-0058  PSRTC code & debug % Cmp       24   0.00   0.00        0        0        0        0        0

6100-0059  Update PSRTC Simulation models 50-50       15   0.00   0.00        0        0        0        0        0

6100-0060  PCS code & debug % Cmp        9   0.00   0.00        0        0        0        0        0

6100-0061A  CAMAC replacement proto % Cmp       18   0.00   0.00        0        0        0        0        0

6100-0061B  CAMAC replacement - local software % Cmp       46   0.00   0.00        0        0        0        0        0

6100-0062  CAMAC replacement - MDSplus 50-50       15   0.00   0.00        0        0        0        0        0

6100-0063  Cntr Stk diags data acq changes 50-50        2   0.00   0.00        0        0        0        0        0

6100-0064 F CAMAC Replacement systems fab. % Cmp       30   0.00   0.00        0        0        0        0        0

6100-0065  CAMAC Memory module fab. % Cmp C       21 100.00   0.00        0       21        0        0        0   4.30

6100-0067  DAS programming for NSTX diags upgd % Cmp        3   0.00   0.00        0        0        0        0        0

6100-0070 Wait for I&C Installation Start (per NSTX 50-50        0   0.00   0.00        0        0        0        0        0

6100-0071 CAMAC Replacement systems install % Cmp       31   0.00   0.00        0        0        0        0        0

6100-0072 CAMAC Memory install 50-50        2   0.00   0.00        0        0        0        0        0

6100-0073A NTC/DARM fiber & network install 50-50        2   0.00   0.00        0        0        0        0        0

6100-0074 install I&C Thermocouple equipment 50-50        3   0.00   0.00        0        0        0        0        0

6100-0075 Install I&C due to NTC GIS rack % Cmp       37   0.00   0.00        0        0        0        0        0

6100-0081  CS Infrastructure tests 50-50       13   0.00   0.00        0        0        0        0        0

6100-0082  PSRTC Simulation PTP-034 50-50       13   0.00   0.00        0        0        0        0        0

6100-0083  PSRTC PTP-035 50-50       13   0.00   0.00        0        0        0        0        0

6100-0084B  PCS tesing 50-50        6   0.00   0.00        0        0        0        0        0

6100-0085  Support ISTP-001 50-50       10   0.00   0.00        0        0        0        0        0

6100-0086  CAMAC Replacement system tests % Cmp       34   0.00   0.00        0        0        0        0        0

6100-0087  CAMAC Memory bench tests 50-50 C        5 100.00   0.00        0        5        0        0        0 124.14

6100-0088 CAMAC Memory field tests 50-50        3   0.00   0.00        0        0        0        0        0

6100-0089  Cntr Stk diags testing 50-50        5   0.00   0.00        0        0        0        0        0

6100-0090 test relocated I&C GIS rack systems 50-50       14   0.00   0.00        0        0        0        0        0

6100-0092 Project Ready for ISTP Target 50-50        0   0.00   0.00        0        0        0        0        0

FY106100 FY10 Actual Cost % Cmp C       14 100.00   0.00       14       14        0        0        0

FY106100A FY10 Actual Cost % Cmp C       23 100.00   0.00       23       23        0        0        0

Cost Account Totals : O      918  17.89  16.70      120      164      155      775      930    5.50

Cost Account : 1.7 / 7100 Project Management & Integration

CS7000020 FY2010 Project Management LoE C        0   0.00   0.00        0        0        0        0        0

CS7000020 FY2010 General Arrangement Drawings LoE C        0   0.00   0.00        0        0        0        0        0

CS7000020 FY2010 Project Reviews LoE C        0   0.00   0.00        0        0        0        0        0
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Cost Account : 1.7 / 7100 Project Management & Integration

CS7000031 FY2011 Project Management LoE C      741 100.00   0.00      741      741        0        0        0  18.38

CS7000031 FY2011 General Arrangement Drawings LoE C       75 100.00   0.00       75       75        0        0        0  87.01

CS7000031 FY2011 Project Reviews LoE C       25 100.00   0.00       25       25        0        0        0   1.26

CS7000041 FY2012 Project Mangement LoE O      752  41.53   0.00      312      312        0        0        0  50.29

CS7000041 FY2012 General Arrangement Drawings LoE O       82  41.53   0.00       34       34        0        0        0  95.19

CS7000041 FY2012 Project Reviews LoE O       25  41.53   0.00       10       10        0        0        0   1.29

CS7000041 FY2012 WCC LoE O      297  35.74   0.00      106      106        0        0        0 172.85

CS7000052 ORA support LoE      111   0.00   0.00        0        0        0        0        0

CS7000053 FY2013 Project Management LoE      844   0.00   0.00        0        0        0        0        0

CS7000053 FY2013 General Arrangement Drawings LoE       83   0.00   0.00        0        0        0        0        0

CS7000053 FY2013 Project Reviews LoE       26   0.00   0.00        0        0        0        0        0

CS7000053 FY2013 WCC LoE      152   0.00   0.00        0        0        0        0        0

CS7000054 FY2014 Project Management LoE      826   0.00   0.00        0        0        0        0        0

CS7000054 FY2014 General Arrangement Drawings LoE       42   0.00   0.00        0        0        0        0        0

CS7000054 FY2014 WCC LoE      314   0.00   0.00        0        0        0        0        0

FY097100 FY09 Actual Cost LoE C      625 100.00   0.00      625      625        0        0        0

FY107100 FY10 Actual Cost LoE C      554 100.00   0.00      554      554        0        0        0

FY107100A FY10 Actual Cost LoE C      226 100.00   0.00      226      226        0        0        0

Cost Account Totals : O     5808  46.70  40.15     2712     2712     2927     4362     7289   17.02

Cost Account : 1.7 / 7200 Center Stack Management

7200-01 100FY2010 CSU Management LoE C        0   0.00   0.00        0        0        0        0        0

7200-01R FY2010 CSU Project Reviews LoE C        0   0.00   0.00        0        0        0        0        0

7200-02 FY2011 CSU Management LoE C      222 100.00   0.00      222      222        0        0        0  12.99

7200-02R FY2011 CSU Project EIR Reviews 0-100 C       49 100.00   0.00       49       49        0        0        0 158.20

7200-02S FY2011 CSU Project OPA Reviews 0-100 C       49 100.00   0.00       49       49        0        0        0 158.20

7200-03 FY2012 CSU Management LoE O      227  42.18   0.00       95       95        0        0        0  13.36

7200-03R FY2012 CSU Project OPA Reviews 50-50       53   0.00   0.00       53        0        0        0        0

7200-03S FY2012 CSU Project OPA Reviews 50-50       53   0.00   0.00        0        0        0        0        0

7200-04 FY2013 CSU Management LoE      215   0.00   0.00        0        0        0        0        0

7200-04R FY2013 CSU Project OPA Reviews 50-50       54   0.00   0.00        0        0        0        0        0

7200-04S FY2013 CSU Project OPA Reviews 50-50       54   0.00   0.00        0        0        0        0        0

7200-05 FY2014 CSU Management LoE      222   0.00   0.00        0        0        0        0        0

7200-05R FY2014 CSU Project OPA Reviews 50-50       56   0.00   0.00        0        0        0        0        0

7200-05S FY2014 CSU Project OPA Reviews 50-50       56   0.00   0.00        0        0        0        0        0
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Cost Account : 1.7 / 7200 Center Stack Management

FY107200 FY10 Actual Cost LoE C       84 100.00   0.00       84       84        0        0        0

FY107200A FY10 Actual Cost LoE C      137 100.00   0.00      137      137        0        0        0

Cost Account Totals : O     1538  41.49  43.09      692      638      696      919     1615   16.71

Cost Account : 1.7 / 7300 NB2 Management

7300-01 FY2010 NB2  Management LoE C        0   0.00   0.00        0        0        0        0        0

7300-02 FY2010 NB2  RLM's support of reviews 0-100 C        0   0.00   0.00        0        0        0        0        0

7300-03 FY2010 NB2  RLM's support of EIR 0-100 C       78 100.00   0.00       78       78        0        0        0 163.10

7300-11 FY2011 NB2  Management LoE C      113 100.00   0.00      113      113        0        0        0 172.88

7300-12 FY2011 NB2  RLM's support of OPA 0-100 C       78 100.00   0.00       78       78        0        0        0 163.10

7300-13 FY2011 NB2  RLM's support of OPA 50-50       85   0.00   0.00       85        0        0        0        0

7300-21 FY2012 NB2  Management LoE O      123  42.18   0.00       52       52        0        0        0 190.21

7300-22 FY2012 NB2  RLM's support of OPA 50-50       85   0.00   0.00        0        0        0        0        0

7300-23 FY2012 NB2  RLM's support of OPA 50-50       87   0.00   0.00        0        0        0        0        0

7300-31 FY2013 NB2  Management LoE      250   0.00   0.00        0        0        0        0        0

7300-32 FY2013 NB2  RLM's support of OPA 50-50       87   0.00   0.00        0        0        0        0        0

7300-35 FY2014 NB2  Management LoE      258   0.00   0.00        0        0        0        0        0

FY092410 FY09 Actual Cost LoE C       63 100.00   0.00       63       63        0        0        0

FY102410 FY10 Actual Cost LoE C       12 100.00   0.00       12       12        0        0        0

FY107300 FY10 Actual Cost LoE C       62 100.00   0.00       62       62        0        0        0

FY107300A FY10 Actual Cost LoE C       62 100.00   0.00       62       62        0        0        0

Cost Account Totals : O     1449  36.01  31.57      608      522      432      938     1370  170.43

Cost Account : 1.7 / 7400 Health Physics Support

740000100 FY2010 NBI Decon HP Technical Support LoE C        0   0.00   0.00        0        0        0        0        0

740000110 FY2011 NBI Decon HP Technical Support LoE C      511 100.00   0.00      511      511        0        0        0   4.17

740000115 FY2011 EQ Removal & Relocation HP LoE O      368   0.00   0.00        0        0        0        0        0

740000120 FY2012 NBI Decon HP Technical Support LoE O      551  41.15   0.00      226      226        0        0        0   4.50

740000125 FY2013 NBI Decon HP Technical Support LoE      419   0.00   0.00        0        0        0        0        0

740000130 FY2014 NBI Decon HP Technical Support LoE      269   0.00   0.00        0        0        0        0        0

FY107400 FY10 Actual Cost LoE C      386 100.00   0.00      386      386        0        0        0

Cost Account Totals : O     2507  44.86  32.10     1125     1125      674     1427     2101    4.27
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Cost Account : 1.7 / 7710 Upgrade Allocations

1170*NUL FY10 Actual Cost LoE C      170 100.00   0.00      170      170        0        0        0

1180*NUL FY10 Actual Cost LoE C      452 100.00   0.00      452      452        0        0        0

7710-10 NSTX Upgrade Direct  Allocations LoE C        0   0.00   0.00        0        0        0        0        0

7710-11 NSTX Upgrade Direct  Allocations FY11 LoE C       29 100.00   0.00       29       29        0        0        0   1.65

7710-12 NSTX Upgrade Direct  Allocations FY12 LoE O        3  41.53   0.00        1        1        0        0        0   1.76

7710-13 NSTX Upgrade Direct  Allocations FY13 LoE        3   0.00   0.00        0        0        0        0        0

7710-14 NSTX Upgrade Direct  Allocations FY14 LoE        1   0.00   0.00        0        0        0        0        0

9417*NUL FY10 Actual Cost LoE C       12 100.00   0.00       12       12        0        0        0

CS9500070 NSTX Upgrade HP Allocations FY2010 LoE C        0   0.00   0.00        0        0        0        0        0

CS9500080 NSTX Upgrade HP Allocations FY11 LoE C      353 100.00   0.00      353      353        0        0        0   1.65

CS9500090 NSTX Upgrade HP Allocations FY12 LoE O      535  41.53   0.00      222      222        0        0        0   1.76

CS9500100 NSTX Upgrade HP Allocations FY13 LoE      481   0.00   0.00        0        0        0        0        0

CS9500110 NSTX Upgrade HP Allocations FY14 LoE      414   0.00   0.00        0        0        0        0        0

FY09NNUL FY09 Actual Cost LoE C      158 100.00   0.00      158      158        0        0        0

FY09NNUL FY09 Actual Cost LoE C      367 100.00   0.00      367      367        0        0        0

Cost Account Totals : O     2984  59.26  53.45     1768     1768     1446     1259     2705    1.68

Cost Account : 1.7 / 7900 Integrated System

7900-110 Prepare NBI2 & CS ISTP Test % Cmp       21   0.00   0.00        0        0        0        0        0

7900-120 Conduct ACC Review of Upgrades % Cmp       30   0.00   0.00        0        0        0        0        0

7900-140 Perform ISTP 50-50       14   0.00   0.00        0        0        0        0        0

7900-150 Participate in cost and schedule reviews LoE O        6  33.38   0.00        2        2        0        0        0 164.92

7900-999 NSTX RESUME OPERATIONS M/S        0   0.00   0.00        0        0        0        0        0

FY107900 FY10 Actual Cost % Cmp C        3 100.00   0.00        3        3        0        0        0

Cost Account Totals : O       78   8.01   5.20        6        6        3       72       75  164.92

Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

1301-0300 Fab Drill Jig for add'l holes in all OTF 50-50       11   0.00   0.00        0        0        0        0        0

1301-0310 Drill (24) Add'l holes in all OTF Flags % Cmp       45   0.00   0.00        0        0        0        0        0

8200-0012 Assembly oversight prior to outage (fy10 LoE C       63 100.00   0.00       63       63        0        0        0 154.67

8200-0017 Misc M&S ($500.00 per Day) LoE O      357   0.00   0.00        0        0        0        0        0

8200-0017A Two Welding Machine for the NTC % Cmp C       39 100.00   0.00        0       39        0        0        0   1.32

8200-0020 PREPARE WORK PLANNING FORM 50-50 C        0 100.00   0.00        0        0        0        0        0 173.25

8200-0021 Fab/AssyInstallation Procedure 50-50       27   0.00   0.00       27        0        0        0        0

8200-0026 Perform bay by bay catalogue and label 50-50 C       20 100.00   0.00       20       20        0        0        0 170.32
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Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-0026A Perform bay by bay cable removal 50-50 C       70 100.00   0.00       70       70        0        0        0 146.95

8200-0026B Perform bay by bay CAD Support 50-50 O       65  50.00   0.00       28       32        0        0        0 136.97

8200-0026C Gen Arrangement Dwgs Input to CAD 50-50 O       12  49.86   0.00        2        6        0        0        0 136.97

8200-0027 Perform bay by bay catalogue and label 50-50 C       16 100.00   0.00       16       16        0        0        0 172.57

8200-0028 Write Mechanical General procedures % Cmp C       27 100.00   0.00       15       27        0        0        0 173.48

8200-0028A RF Line develop as-built assy drawing % Cmp C       16 100.00   0.00       16       16        0        0        0 136.97

8200-0028B Dsgn/Fab TF Coil Handling Fixture 50-50       77   0.00   0.00       77        0        0        0        0

8200-0028C Dsgn/Fab Umbrella Handling Fixture 50-50      103   0.00   0.00      103        0        0        0        0

8200-0028D Fabricate Crates & Setup Areas for 50-50 C       52 100.00   0.00       52       52        0        0        0   3.39

8200-0028E RF Line develop as-built assy drawing % Cmp C       74 100.00   0.00       74       74        0        0        0  50.56

8200-0028F Fiducial Photogrammetry 50-50       30   0.00   0.00        3        0        0        0        0

8200-0029 Remove RF pipes 50-50 C       34 100.00   0.00       34       34        0        0        0 108.78

8200-0029A Blow Out Hoses 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0029B Lower Hoses Relocate 50-50 C       11 100.00   0.00       11       11        0        0        0   2.24

8200-0029C Photogrammetry Coil & Vacuum Vessel 50-50       15   0.00   0.00        0        0        0        0        0

8200-0030 Write Electrical Cable Tray Removal/Instl % Cmp C       62 100.00   0.00       34       62        0        0        0 172.57

8200-0030A Write Electrical CHERS Procedures % Cmp C       13 100.00   0.00        7       13        0        0        0 172.57

8200-0030B Write Electrical MSE Bay B Procedures % Cmp C       13 100.00   0.00        7       13        0        0        0 172.57

8200-0030C Write Electrical MSE-LIF  Bay G % Cmp C       20 100.00   0.00       11       20        0        0        0 172.57

8200-0030F Write Electrical General Procedures % Cmp       40   0.00   0.00       22        0        0        0        0

8200-0031 Pull Back Cable from Upper Tray 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0032 Upper Tray remove and store Elect 50-50 C       83 100.00   0.00        0       83        0        0        0   7.96

8200-0033 Remove and store Midplane Mech 50-50 C       74 100.00   0.00        0       74        0        0        0   6.99

8200-0033A Perform Electrical MSE Bay B 50-50 C       23 100.00   0.00        0       23        0        0        0 146.95

8200-0033B Perform Electrical MSE-LIF  Bay G 50-50 C       23 100.00   0.00        0       23        0        0        0 146.95

8200-0034 Remove and store Upper port eqpt 50-50 C       29 100.00   0.00       29       29        0        0        0   9.25

8200-0034A Remove Lower Flex Joints 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0034B Lower Tray Remove & Store Elect 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0034C Replace Lower Cat 2 Tray 50-50       58   0.00   0.00       58        0        0        0        0

8200-0034D Remove and store lower port eqpt 50-50 C       28 100.00   0.00        0       28        0        0        0   8.75

8200-0034E Perform Electrical CHERS Procedures 50-50 C       32 100.00   0.00        0       32        0        0        0 146.95

8200-0035 Remove section of platform 50-50       43   0.00   0.00        0        0        0        0        0

8200-0036 Fiducialize Coil and Vacuum vessel 50-50       27   0.00   0.00        0        0        0        0        0

8200-0039 Remove insulation 50-50 C       12 100.00   0.00       12       12        0        0        0 102.07
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Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-0040 Remove Gas Injection System 50-50 C        8 100.00   0.00        8        8        0        0        0 102.07

8200-0043 Clear Bay G platform & area to remove 50-50 O       40  50.00   0.00        0       20        0        0        0 102.08

8200-0043A Electrical Removal for TF7 Removal 50-50 O      132  50.00   0.00        0       66        0        0        0  34.48

8200-0043B Remove Diagnostics for TF7 Removal 50-50       19   0.00   0.00        0        0        0        0        0

8200-0044 Remove bad TF 50-50       16   0.00   0.00        0        0        0        0        0

8200-0044A Install New TF7 50-50       19   0.00   0.00        0        0        0        0        0

8200-0044B Replace section of platform (109&118 50-50       53   0.00   0.00        0        0        0        0        0

8200-0044C Replace Diagnostics for TF7 Removal 50-50       17   0.00   0.00        0        0        0        0        0

8200-0044D Replace Electrical Removed for TF7 50-50      111   0.00   0.00        0        0        0        0        0

8200-0044E Electrical Removal for TF10 & TF11 50-50 O       39  50.00   0.00        0       19        0        0        0 109.91

8200-0044F Remove Diagnostics for TF7 Removal 50-50       24   0.00   0.00        0        0        0        0        0

8200-0044G Remove section of platform (109 Elev) 50-50       26   0.00   0.00        0        0        0        0        0

8200-0044H Remove TF10 & TF11 50-50       40   0.00   0.00        0        0        0        0        0

8200-0044I Install New VV Nozzle for NB2 (BY 50-50        0   0.00   0.00        0        0        0        0        0

8200-0044J Install New TF10 50-50       23   0.00   0.00        0        0        0        0        0

8200-0044K Reinstall TF11 50-50       23   0.00   0.00        0        0        0        0        0

8200-0044L Replace Section of Platform 50-50       27   0.00   0.00        0        0        0        0        0

8200-0044M Replace Diagnostics for TF10 & TF11 50-50       25   0.00   0.00        0        0        0        0        0

8200-0044N Replace Electrical Removed for TF10 & 50-50       57   0.00   0.00        0        0        0        0        0

8200-0044O Upgrade Passive Plate Hardware 50-50       65   0.00   0.00        0        0        0        0        0

8200-0044P Replace LLD with Tiles 50-50       32   0.00   0.00        0        0        0        0        0

8200-0048 Umbrella Lid Remove existing 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0048A Umbrella Legs Cut Existing 50-50       17   0.00   0.00        0        0        0        0        0

8200-0048B Remove Upper Flex Joints 50-50 C        0   0.00   0.00        0        0        0        0        0

8200-0048C Umbrella VV Legs Remove Existing 50-50        6   0.00   0.00        0        0        0        0        0

8200-0048D Umbrella Legs Weld New 50-50        5   0.00   0.00        0        0        0        0        0

8200-0048E Umbrella Legs Measure Shim EDC 50-50       12   0.00   0.00        0        0        0        0        0

8200-0048F Umbrella Legs Machine Shim EDC 50-50        4   0.00   0.00        0        0        0        0        0

8200-0048G Umbrella Legs Install Shim EDC 1149-1 50-50       12   0.00   0.00        0        0        0        0        0

8200-0050 VV umbrella legs Replace existing 50-50        8   0.00   0.00        0        0        0        0        0

8200-0050A TF EDC1455 Weld Inner AL Block 50-50       31   0.00   0.00        0        0        0        0        0

8200-0050B TF EDC1478 Weld Outer AL Block 50-50       15   0.00   0.00        0        0        0        0        0

8200-0052 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-0052A TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0
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Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-0052B TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-0052C TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-0052D TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-0052G PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-0052H PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-0052I TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-0053 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-0054 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-0055 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-0055A TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-0055B TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-0055F TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-0055G TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-0055H TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-0056 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-0056A TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-0057 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-0057A PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-0057B PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-0060 PF2 replace Existing Hardware (bolted) 50-50        1   0.00   0.00        0        0        0        0        0

8200-0061 PF2 Install New plates (bolted) 50-50        6   0.00   0.00        0        0        0        0        0

8200-0064 PF3 lift and support 50-50        6   0.00   0.00        0        0        0        0        0

8200-0065 PF3 remove bolted support & bus 50-50        6   0.00   0.00        0        0        0        0        0

8200-0066 PF3 Install new bolted Hardware 50-50        6   0.00   0.00        0        0        0        0        0

8200-0066A PF3 Reconnect Bus 50-50        6   0.00   0.00        0        0        0        0        0

8200-0067 PF3 weld reinforcement 50-50       46   0.00   0.00        0        0        0        0        0

8200-0068 PF3 Reinstall & Realign 50-50       10   0.00   0.00        0        0        0        0        0

8200-0069 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-0069A PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-0069B PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-0071 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-0076B Umbrella Legs Cut existing 50-50       14   0.00   0.00        0        0        0        0        0

8200-0076C Umbrella VV Legs Remove Existing 50-50        6   0.00   0.00        0        0        0        0        0

8200-0076D Umbrella Legs Weld New 50-50       20   0.00   0.00        0        0        0        0        0
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8200-0076E Umbrella Legs Measure Shim EDC 50-50       12   0.00   0.00        0        0        0        0        0

8200-0076F Umbrella Legs Machine Shim EDC 50-50        4   0.00   0.00        0        0        0        0        0

8200-0076G Umbrella Legs Install Shim EDC 1149-1 50-50       12   0.00   0.00        0        0        0        0        0

8200-0077 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-0078 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-0079 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-0080 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-0081 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-0081B Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-0083 PF2 Replace existing hardware (bolted) 50-50        1   0.00   0.00        0        0        0        0        0

8200-0084 PF2 Install New Clamps (bolted) 50-50        6   0.00   0.00        0        0        0        0        0

8200-0087 PF3 lower and support 50-50        6   0.00   0.00        0        0        0        0        0

8200-0088 PF3 remove bolted supports & Bus 50-50        6   0.00   0.00        0        0        0        0        0

8200-0089 PF3 Install new bolted support 50-50       13   0.00   0.00        0        0        0        0        0

8200-0089A Reconnect Bus 50-50        6   0.00   0.00        0        0        0        0        0

8200-0090 PF3 weld reinforcement 50-50       46   0.00   0.00        0        0        0        0        0

8200-0091 PF3 Reinstall & Align 50-50       10   0.00   0.00        0        0        0        0        0

8200-0093 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-0094 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-0095 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-0095A TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-0095C PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-0097 Umbrella VV Legs Replace Existing 50-50        8   0.00   0.00        0        0        0        0        0

8200-0097A TF EDC1455 Weld Inner AL Block 50-50       32   0.00   0.00        0        0        0        0        0

8200-0097B TF EDC1478 Weld Outer AL Block 50-50       15   0.00   0.00        0        0        0        0        0

8200-0101 VV Legs Reinforcements Plate 50-50       13   0.00   0.00        0        0        0        0        0

8200-0102A Add Weld Plates & Welding to Ribs 50-50       80   0.00   0.00        0        0        0        0        0

8200-0102B Add Welding Between VV & VV Legs 50-50        8   0.00   0.00        0        0        0        0        0

8200-0102C Add Welding Between TF Clevis & VV 50-50       76   0.00   0.00        0        0        0        0        0

8200-0102D Add O-Ring Groove to VV Top for CS 50-50 C       81 100.00   0.00       31       81        0        0        0   5.64

8200-0102E Replace PF & OH Hoses 50-50       99   0.00   0.00        0        0        0        0        0

8200-0102F Remove He Manifold for Access 50-50       13   0.00   0.00        0        0        0        0        0

8200-0102G Replace He Manifold 50-50       23   0.00   0.00        0        0        0        0        0

8200-0102H Reinstall VV Insulation 50-50       45   0.00   0.00        0        0        0        0        0
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8200-0102I Remove & Replace MSE Racks on 118' 50-50       62   0.00   0.00        0        0        0        0        0

8200-0102J Remove LLD Racks & Cabling 50-50       76   0.00   0.00        0        0        0        0        0

8200-0105 Map internal targets to external 50-50       31   0.00   0.00        0        0        0        0        0

8200-0106 Verify Vessel Alignemnt targets 50-50       31   0.00   0.00        0        0        0        0        0

8200-0107 Verify Coil Alignment Targets 50-50       31   0.00   0.00        0        0        0        0        0

8200-0110 Adjust PF Coils 50-50       24   0.00   0.00        0        0        0        0        0

8200-0124 Re-install RF pipes 50-50      235   0.00   0.00        0        0        0        0        0

8200-0125 Install New Electrical Tray % Cmp      109   0.00   0.00        0        0        0        0        0

8200-0130 Perform bay by bay review Elect 50-50        2   0.00   0.00        0        0        0        0        0

8200-0131 Perform bay by bay review Mech 50-50        2   0.00   0.00        0        0        0        0        0

8200-0132 Revise reinstallation procedures 50-50       14   0.00   0.00        0        0        0        0        0

8200-0133 Reinstall Equipment % Cmp      289   0.00   0.00        0        0        0        0        0

8200-0135 Reinstall Elect % Cmp      399   0.00   0.00        0        0        0        0        0

8200-0136 Testing 50-50       99   0.00   0.00        0        0        0        0        0

8200-0136A Install Required Blank Covers 50-50       54   0.00   0.00        0        0        0        0        0

8200-B120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-B130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-B150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-B160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-B170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-B180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-B190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-B200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-B210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-B220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-B230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-B240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-B250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-B260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-B270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-B290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-B300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-B310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-B320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0
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8200-B330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-B340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-B360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-B370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-B380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-B390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-B400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-B410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-B420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-B430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-B440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-B450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-B460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-B470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-B480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-B490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-B500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-C120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-C130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-C150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-C160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-C170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-C180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-C190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-C200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-C210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-C220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-C230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-C240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-C250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-C260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-C270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-C290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-C300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0
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8200-C310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-C320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-C330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-C340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-C360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-C370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-C380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-C390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-C400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-C410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-C420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-C430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-C440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-C450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-C460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-C470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-C480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-C490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-C500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-D120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-D130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-D150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-D160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-D170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-D180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-D190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-D200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-D210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-D220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-D230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-D240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-D250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-D260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-D270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0
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8200-D290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-D300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-D310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-D320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-D330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-D340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-D360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-D370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-D380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-D390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-D400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-D410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-D420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-D430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-D440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-D450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-D460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-D470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-D480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-D490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-D500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-E120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-E130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-E150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-E160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-E170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-E180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-E190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-E200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-E210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-E220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-E230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-E240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-E250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0
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8200-E260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-E270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-E290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-E300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-E310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-E320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-E330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-E340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-E360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-E370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-E380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-E390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-E400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-E410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-E420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-E430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-E440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-E450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-E460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-E470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-E480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-E490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-E500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-F120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-F130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-F150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-F160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-F170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-F180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-F190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-F200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-F210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-F220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-F230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0
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8200-F240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-F250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-F260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-F270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-F290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-F300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-F310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-F320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-F330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-F340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-F360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-F370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-F380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-F390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-F400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-F410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-F420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-F430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-F440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-F450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-F460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-F470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-F480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-F490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-F500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-G120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-G130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-G150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-G160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-G170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-G180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-G190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-G200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-G210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0
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8200-G220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-G230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-G240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-G250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-G260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-G270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-G290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-G300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-G310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-G320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-G330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-G340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-G360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-G370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-G380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-G390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-G400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-G410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-G420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-G430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-G440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-G450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-G460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-G470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-G480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-G490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-G500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-H120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-H130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-H150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-H160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-H170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-H180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-H190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0
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8200-H200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-H210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-H220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-H230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-H240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-H250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-H260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-H270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-H290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-H300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-H310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-H320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-H330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-H340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-H360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-H370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-H380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-H390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-H400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-H410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-H420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-H430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-H440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-H450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-H460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-H470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-H480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-H490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-H500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-I120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-I130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-I150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-I160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-I170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0
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8200-I180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-I190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-I200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-I210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-I220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-I230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-I240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-I250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-I260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-I270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-I290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-I300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-I310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-I320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-I330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-I340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-I360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-I370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-I380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-I390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-I400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-I410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-I420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-I430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-I440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-I450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-I460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-I470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-I480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-I490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-I500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-J120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-J130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-J150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

 72Deltek Cobra (R) Page :Thousands of $



NSTXU

Description

Work Package Monthly Report 03/02/2012

NSTX Upgrade Project

Report :   WORKPACK

File :

Date :

W.P.
No. PMT

Open/
Clsd. BAC

%
Compl.

%
Spent

Cumulative

ETC
Budget
Rate

Actual
RateEACBCWS BCWP ACWP

Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-J160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-J170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-J180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-J190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-J200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-J210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-J220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-J230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-J240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-J250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-J260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-J270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-J290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-J300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-J310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-J320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-J330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-J340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-J360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-J370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-J380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-J390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-J400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-J410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-J420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-J430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-J440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-J450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-J460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-J470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-J480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-J490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-J500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-K120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0
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8200-K130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-K150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-K160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-K170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-K180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-K190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-K200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-K210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-K220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-K230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-K240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-K250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-K260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-K270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-K290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-K300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-K310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-K320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-K330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-K340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-K360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-K370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-K380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-K390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-K400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-K410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-K420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-K430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-K440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-K450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-K460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-K470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-K480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-K490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0
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Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-K500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-L120 TF Verify Datums & Remove turnbuckles 50-50        1   0.00   0.00        0        0        0        0        0

8200-L130 PF5 U&L Remove existing midplane 50-50        1   0.00   0.00        0        0        0        0        0

8200-L150 PF 4&5 LOWER Install New intersticial 50-50        2   0.00   0.00        0        0        0        0        0

8200-L160 PF 5 U&L Install New Columns DC 1568 50-50        5   0.00   0.00        0        0        0        0        0

8200-L170 TF LOWER Remove/Grind Exisiting clevis50-50        1   0.00   0.00        0        0        0        0        0

8200-L180 TF LOWER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-L190 TF LOWER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-L200 TF LOWER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-L210 PF5 LOWER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-L220 PF5 LOWER Weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-L230 TF LOWER Install 2 new TF clamps 50-50        6   0.00   0.00        0        0        0        0        0

8200-L240 TF LOWER Install Vessel ties & Align 50-50        0   0.00   0.00        0        0        0        0        0

8200-L250 TF LOWER Install new ring weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-L260 TF LOWER Align and match drill new 50-50        1   0.00   0.00        0        0        0        0        0

8200-L270 TF LOWER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-L290 Fiber & electrical Reinstallation 50-50       19   0.00   0.00        0        0        0        0        0

8200-L300 PF4&5 U&L Torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-L310 PF 4&5 LOWER Replace Existing Bolts 50-50        2   0.00   0.00        0        0        0        0        0

8200-L320 PF5 U&L Replace Existing Column with 50-50        5   0.00   0.00        0        0        0        0        0

8200-L330 TF Weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-L340 PF5 U&L Shim Measur/Machine/Instal 50-50        8   0.00   0.00        0        0        0        0        0

8200-L360 TF UPPER Remove/Grind Exisiting clevis 50-50        1   0.00   0.00        0        0        0        0        0

8200-L370 TF UPPER weld New clevis 50-50        2   0.00   0.00        0        0        0        0        0

8200-L380 TF UPPER Install 2 new TF clamp 50-50        6   0.00   0.00        0        0        0        0        0

8200-L390 TF 4&5 UPPER Install New intersticial 50-50        5   0.00   0.00        0        0        0        0        0

8200-L400 TF UPPER Install Vessel Ties & Align 50-50        1   0.00   0.00        0        0        0        0        0

8200-L410 TF UPPER Install New Ring Weldment 50-50        1   0.00   0.00        0        0        0        0        0

8200-L420 TF UPPER Measure New Ring Splice 50-50        0   0.00   0.00        0        0        0        0        0

8200-L430 TF UPPER Machine New Ring Splice 50-50        1   0.00   0.00        0        0        0        0        0

8200-L440 TF UPPER Weld New Ring Splice 50-50        2   0.00   0.00        0        0        0        0        0

8200-L450 TF UPPER Align and match drill new Ring50-50        1   0.00   0.00        0        0        0        0        0

8200-L460 TF UPPER Measur/Machine/Instal New 50-50        8   0.00   0.00        0        0        0        0        0

8200-L470 TF UPPER Install and torque all bolts 50-50        0   0.00   0.00        0        0        0        0        0

 75Deltek Cobra (R) Page :Thousands of $



NSTXU

Description

Work Package Monthly Report 03/02/2012

NSTX Upgrade Project

Report :   WORKPACK

File :

Date :

W.P.
No. PMT

Open/
Clsd. BAC

%
Compl.

%
Spent

Cumulative

ETC
Budget
Rate

Actual
RateEACBCWS BCWP ACWP

Cost Account : 1.8 / 8200 CS & Coil Sprt Structure Install

8200-L480 PF5 UPPER Cut off Clevis Support 50-50        1   0.00   0.00        0        0        0        0        0

8200-L490 PF5 UPPER weld Studs Support 50-50        2   0.00   0.00        0        0        0        0        0

8200-L500 PF4, 5  UPPER Replace Existing Bolts 50-50        0   0.00   0.00        0        0        0        0        0

8200-PP01 Al Block Gaps Plng Pkg      107   0.00   0.00        0        0        0        0        0

FY108200 FY10 Actual Cost % Cmp C       19 100.00   0.00       19       19        0        0        0

FY108200A FY10 Actual Cost % Cmp C        6 100.00   0.00        6        6        0        0        0

Cost Account Totals : O     6383  17.35  14.93      866     1107      920     5243     6163   10.86

Cost Account : 1.8 / 8210 Field Supervision and Oversight (Perry)

8200-0002 Designs complete M/S        0   0.00   0.00        0        0        0        0        0

8200-0003 Sequence complete M/S        0   0.00   0.00        0        0        0        0        0

8200-0004 Parts arrived M/S        0   0.00   0.00        0        0        0        0        0

8200-0005 Start procedural development M/S        0   0.00   0.00        0        0        0        0        0

8200-0005A Work Planning LoE O      207 100.00   0.00      207      207        0        0        0 172.32

8200-0006 Mobilize crews M/S        0   0.00   0.00        0        0        0        0        0

8200-0010 Shop Rework - Oversight LoE       10   0.00   0.00        0        0        0        0        0

8200-0011 Shop Rework - Support LoE       61   0.00   0.00        0        0        0        0        0

8200-00121 Removal oversight LoE C      142 100.00   0.00       95      142        0        0        0 172.57

8200-0012D Re-installation Oversight LoE      240   0.00   0.00        0        0        0        0        0

8200-0013 Installation Oversight - Mechanical LoE O      261   0.00   0.00        0        0        0        0        0

8200-0013B Installation Oversight - Electrical LoE O      257   0.00   0.00        0        0        0        0        0

8200-0015 Title 3 Support Mech Engineer LoE O      104   0.00   0.00        0        0        0        0        0

8200-0015A Title 3 Support Drafting LoE       42   0.00   0.00        0        0        0        0        0

Cost Account Totals : O     1329  26.33  10.23      303      350      186     1638     1824  172.42

Cost Account : 1.8 / 8250 Remove/Install Centerstack

8250-101 Disconnect Hoses 50-50 C        0   0.00   0.00        0        0        0        0        0

8250-105 Remove umbrella lid (top and bottom) 50-50 C        0   0.00   0.00        0        0        0        0        0

8250-109 Remove flex bus (top and bottom) 50-50 C        0   0.00   0.00        0        0        0        0        0

8250-113 Support lower support structure 50-50 C       26 100.00   0.00       26       26        0        0        0 117.90

8250-117 lift old centerstack 50-50 C       13 100.00   0.00       13       13        0        0        0 117.90

8250-121 Remove old centerstack pedestal 50-50 C       19 100.00   0.00       19       19        0        0        0 124.73

8250-122 Purchase passive plate bolts % Cmp       63   0.00   0.00        0        0        0        0        0

8250-122A Replace mountiung bolts for passive % Cmp       85   0.00   0.00        0        0        0        0        0

8250-123 Dsgn Lift Fixture for new centerstack % Cmp      106   0.00   0.00        0        0        0        0        0
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Cost Account : 1.8 / 8250 Remove/Install Centerstack

8250-124 Fab Lift Fixture for new centerstack % Cmp       68   0.00   0.00        0        0        0        0        0

8250-125 Install new centerstack pedestal 50-50       46   0.00   0.00        0        0        0        0        0

8250-129 Lift in new centerstack (2 times) 50-50       27   0.00   0.00        0        0        0        0        0

8250-133 Check vacuum seals 50-50       21   0.00   0.00        0        0        0        0        0

8250-137 Install new flex bus (3 times w/2 50-50      190   0.00   0.00        0        0        0        0        0

8250-141 Install new umbrella (3 times w/2 50-50       41   0.00   0.00        0        0        0        0        0

8250-145 Clean, Photo, Close VV 50-50       79   0.00   0.00        0        0        0        0        0

8250-149 Pumpdown 50-50        6   0.00   0.00        0        0        0        0        0

8250-153 Leak check 50-50       83   0.00   0.00        0        0        0        0        0

8250-157 Setup for Bakeout 50-50       34   0.00   0.00        0        0        0        0        0

8250-161 Rayleigh/Raman Scattering 50-50       16   0.00   0.00        0        0        0        0        0

8250-165 Bakeout 50-50      140   0.00   0.00        0        0        0        0        0

8250-169 Recover from bakeout & scrub 50-50       48   0.00   0.00        0        0        0        0        0

8250-173 Ready for ISTP M/S        0   0.00   0.00        0        0        0        0        0

8250-PP01 CS Analysis Update Plng Pkg       49   0.00   0.00        0        0        0        0        0

Cost Account Totals : O     1171   5.08   0.00       59       59        0     1112     1112  120.10
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