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NSTX Upgrade PNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade ProjectNSTX Upgrade Project
CriƟcal DecisioCriƟcal DecisionsCriƟcal DecisionsCriƟcal DecisionsCriƟcal DecisionsCriƟcal Decisions
LEVEL ILEVEL ILEVEL ILEVEL ILEVEL ILEVEL I
CD1A CD1 Approval 0 100% 16‐Apr‐10 A 16‐Apr‐10

CD2A Receive CD‐2 Approval 0 100% 21‐Dec‐10 A 21‐Dec‐10

CD3A Receive CD‐3 Approval 0 100% 20‐Dec‐11 A 26‐Sep‐11

CD4 CD4 (PEP DATE = SEPTEMBER 2015) 0 0% 29‐Sep‐15* 01‐Jun‐15

No group No group No group No group No group No group 
CD0A CD0 Approval 0 100% 24‐Feb‐09 A

Level 2 MilestoLevel 2 MilestonesLevel 2 MilestonesLevel 2 MilestonesLevel 2 MilestonesLevel 2 Milestones
LEVEL IILEVEL IILEVEL IILEVEL IILEVEL IILEVEL II
      0001 **NSTX FY10 RUN‐ 15 RUN WEEKS**(FY11‐4WKS) 149 100% 29‐Oct‐10 A

      1010 Project Preliminary Design Review (PDR) 0 100% 24‐Jun‐10 A 24‐Jun‐10

      1000 NB #2 Decon Program Complete 0 100% 30‐Oct‐10 A 02‐Nov‐10

FDR PROJECT FDR 0 100% 23‐Jun‐11 A 16‐Jun‐11

SD‐1 NSTX COMPLETE OPERATIONS 0 100% 02‐Sep‐11 A 02‐Mar‐12

SD‐2 BEGIN UPGRADE OUTAGE 0 100% 13‐Sep‐11 A 03‐Apr‐12

      1070 Receive 1st  Delivery Machined  Inner TF Conductr 0 100% 25‐Apr‐12 A 06‐Aug‐12

      1149 Begin Inner TF Quadrant  Fab (apply turn insul #1 0 100% 26‐Jun‐12 A 21‐Sep‐12

      1210 NB Cap Installed 0 100% 20‐Jan‐13 A 06‐Jan‐14

      1150 Complete Assy And Pot Of 4th Inner TF Quadrant 0 100% 25‐Jun‐13 A 28‐Mar‐13

      1160 Complete Fabricate & test Inner TF/OH Coil Assy 0 0% 27‐Mar‐14 18‐Oct‐13

      1230 LiŌ In New Centerstack 0 0% 02‐Jul‐14 28‐Mar‐14

      1330 Complete ISTP. 0 0% 18‐Nov‐14 30‐Sep‐14

SD‐3 RESUME OPERATIONS (Early Start) 0 0% 18‐Nov‐14* 01‐Oct‐14

Level 3 MilestoLevel 3 MilestonesLevel 3 MilestonesLevel 3 MilestonesLevel 3 MilestonesLevel 3 Milestones
LEVEL IILEVEL IILEVEL IILEVEL IILEVEL IILEVEL II
CDR PROJECT CDR 0 100% 29‐Oct‐09 A 29‐Oct‐09

CD1 Submit CD‐1 Request 0 100% 23‐Jan‐10 A 23‐Jan‐10

PDR PROJECT PDR 0 100% 24‐Jun‐10 A 24‐Jun‐10
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LRCD2 Lehman Review 0 100% 11‐Aug‐10 A 11‐Aug‐10

      1090  Award  Neutral Beam (NB) Vessel Cap 0 100% 29‐Feb‐12 A 02‐Oct‐12

LEVEL 3LEVEL 3LEVEL 3LEVEL 3LEVEL 3LEVEL 3
CD2 Submit CD2 Request 0 100% 25‐Nov‐10 A 08‐Nov‐10

      1030  Award Inner (TF) Conductor Material Contract 0 100% 13‐Jan‐11 A 21‐Dec‐10

      1019 NBI Final Design Peer Review 0 100% 15‐Apr‐11 A 01‐Apr‐11

      1021 CS Final Design Peer Review 0 100% 19‐May‐11 A 17‐May‐11

      1037  Award TF Lead Extensions 0 100% 31‐Aug‐11 A 16‐May‐11

      1038  Award FricƟon SƟr Weld Contract 0 100% 31‐Aug‐11 A 12‐Oct‐11

      1035  Award Inner (TF) Conductor Machining contract 0 100% 15‐Sep‐11 A 04‐May‐11

LRCD3 Lehman Review 0 100% 28‐Oct‐11 A 22‐Jul‐11

      1280 N/R Complete Refurbishment Of Sources 0 100% 29‐Oct‐11 A 01‐Oct‐10

CD3 Submit CD3 Request 0 100% 12‐Nov‐11 A 12‐Aug‐11

      1040  Award Ohmic HeaƟng  (OH) Conductor 0 100% 22‐Nov‐11 A 02‐Oct‐12

      1110 N/A Award NB Rectangular Bellows SecƟon 0 100% 01‐Dec‐11 A 12‐Jun‐12

      1140 LiŌ Out Old Centerstack 0 100% 03‐Dec‐11 A 27‐Jan‐12

      1052 Award CS Casing 0 100% 10‐Jan‐12 A 25‐Jun‐12

      1120 Complete DiagnosƟcs Removals 0 100% 04‐Feb‐12 A 27‐Sep‐12

      1025 Award CS PFC Tiles 0 100% 01‐Mar‐12 A 14‐Dec‐11

      1051 Deliver TF Quadrant Mold 0 100% 01‐May‐12 A 15‐Feb‐12

      1180  Deliver NB Rectangular  Bellows SecƟon 0 100% 01‐May‐12 A 28‐Jan‐14

      1100 OH Conductor Delivered 0 100% 26‐May‐12 A 21‐Jan‐13

      1190 Deliver NB Vessel Cap 0 100% 28‐Jun‐12 A 25‐Jun‐13

      1080 Complete 1st TF inner quadrant 0 100% 07‐Feb‐13 A 31‐Oct‐12

      1130  Award Contract Inner Poloidal Field (PF) Coils 0 100% 16‐Mar‐13 A 04‐Feb‐13

      1050 Complete Machining Inner TF Conductors 0 100% 30‐Aug‐13 A

      1060 Generate Center Stack (CS) Assembly Procedure 0 0% 14‐Oct‐13 10‐Oct‐11

      1290 Reinstall   New Pump Duct 0 0% 25‐Nov‐13 13‐Feb‐14

      1220 Begin Field Coil Power Conversion DC Sys Cable I 0 0% 17‐Jan‐14 01‐Oct‐13

      1250 Beam Box Moved and  Internals Installed 0 0% 17‐Jan‐14 01‐Jun‐15
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      1310 Complete FCPC DC Systems Cable InstallaƟon 0 0% 04‐Feb‐14 04‐Feb‐14

      1240 Deliver Inner Inner PF Coils 0 0% 26‐Feb‐14 04‐Dec‐13

      1170 Begin Final Assembly Of  Centerstack 0 0% 02‐Apr‐14 28‐Jan‐14

      1270 Begin Re‐InstallaƟon Of DiagnosƟcs 0 0% 07‐Apr‐14 13‐Feb‐14

      1200 Complete Final Assembly Of Centerstack 0 0% 20‐Jun‐14 21‐Mar‐14

      1320 Re‐InstallaƟon Of DiagnosƟcs Complete 0 0% 25‐Aug‐14 30‐May‐14

      1260 Install New Umbrella 0 0% 24‐Sep‐14 21‐May‐14

      1300 Begin Machine Pump down 0 0% 07‐Oct‐14 19‐Jun‐14
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