

Job Cost Report as of February 28, 2013
 Job Number 1000 - CSU Analytical Support
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
25 ELECTRICAL DIV LABOR & BENS	0.00	0.00	5854.56	0.00	-5854.56
26 MECHANICAL DIV LABOR & BENS	92096.74	14961.81	34676.44	0.00	57420.30
53 TECH CENTER BURDEN	14735.48	2393.89	6309.32	0.00	8426.16
62 ONSITE OVERHEAD BURDEN	56621.08	9198.53	24825.37	0.00	31795.71
69 G&A	19614.40	3186.51	8599.88	0.00	11014.52
TOTAL	183067.70	29740.74	80265.57	0.00	102802.13

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Rogoff, Peter	EAA*	EH1	2624	120.00	120.00	0.00	0.00
Titus, Peter	EAA*	EM	2621	21.67	143.86	0.00	0.00
Woolley, Robert	EED*	EM	2521	0.00	60.67	0.00	0.00
Zatz, Irving	EAA*	EM	2621	26.00	56.33	0.00	0.00
Zhang, Han	EAA*	EM	2621	0.00	43.33	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 1001 - CSU PFCs

For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Work Package **** - NSTX New Center-Stack

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	0.00	7078.58	26390.21	0.00	-26390.21
26 MECHANICAL DIV LABOR & BENS	0.00	0.00	1155.15	0.00	-1155.15
27 TECH CENTER SCL	0.00	0.00	2872.32	0.00	-2872.32
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	324.72	0.00	-324.72
35 TRAVEL	9823.00	0.00	0.00	0.00	9823.00
41 MATERIALS & SERVICES	447503.00	47581.94	99300.82	184918.63	163283.55
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	0.00	0.00	0.00
48 PORTION OF SC > \$250K	30000.00	0.00	0.00	0.00	30000.00
53 TECH CENTER BURDEN	0.00	1309.54	5115.72	0.00	-5115.72
61 TRAVEL SERVICES BURDEN	982.30	0.00	0.00	0.00	982.30
62 ONSITE OVERHEAD BURDEN	0.00	4445.70	19004.80	0.00	-19004.80
64 MHX BURDEN	80550.54	8564.75	17874.15	33285.35	29391.04
69 G&A	10962.70	2567.83	8728.45	3994.25	-1760.00
TOTAL	579821.54	71548.34	180766.34	222198.23	176856.97

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412052	41	2012/07/09	7500.00	0.00	
412205	41	2012/10/18	0.00	0.00	
412341	41	2012/12/01	0.00	0.00	
412821	41	2013/02/18	41000.00	4236.39	
412845	41	2013/02/25	62400.00	62400.00	
PE012101	41	2012/12/11	107947.52	48418.63	MWI INC
PE012133	41	2012/11/02	32700.00	32700.00	EMHART TEKNOLOGIES - SPIRALOCK
PE012274	41	2012/12/11	400.00	400.00	INDEPENDENCE PLATING CORP
PE012448	41	2013/02/22	36763.61	36763.61	WALL COLMONOY CORP.
TOTAL			288711.13	184918.63	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Jariwala, Ankita	EADD	ES1	2726	0.00	51.00	0.00	0.00
Lerke, Michael	EMT*	TH2	2324	0.00	52.44	0.00	0.00
Lerke, Michael	EMT*	TH2	3127	0.00	0.00	0.00	6.56
Morris, Lewis	EADD	SM	2621	0.00	13.00	0.00	0.00
Tresemmer, Kelsey	EME*	EM1	2321	78.00	268.66	0.00	0.00
Winkelman, John	EADD	TB	2621	0.00	3.00	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 1002 - CSU Passive Plate Analysis & Upgrade Activities
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Work Package **** - NSTX New Center-Stack

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	1609.30	1006.74	3226.36	0.00	-1617.06
26 MECHANICAL DIV LABOR & BENS	2213.64	3919.46	4079.84	0.00	-1866.20
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	34.76	0.00	-34.76
53 TECH CENTER BURDEN	651.90	813.36	1254.86	0.00	-602.96
62 ONSITE OVERHEAD BURDEN	2371.67	3041.96	4555.78	0.00	-2184.11
69 G&A	821.58	1053.78	1578.19	0.00	-756.61
TOTAL	7668.10	9835.30	14729.79	0.00	-7061.69

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411537	41	2012/02/01	17465.40	0.00	
TOTAL			17465.40	0.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	11.09	23.23	0.00	0.00
Jurczynski, Stephan	EMT*	SB	2321	0.00	17.56	0.00	0.00
Jurczynski, Stephan	EMT*	SB	3123	0.00	0.00	0.00	0.44
Titus, Peter	EAA*	EM	2621	8.67	8.67	0.00	0.00
Winkelman, John	EADD	TB	2621	57.00	60.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 1200 - CSU Vacuum Vessel & Support Structure
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	14622.52	157.30	16980.78	0.00	-2358.26
26 MECHANICAL DIV LABOR & BENS	1106.82	106.91	908.79	0.00	198.03
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	703.91	0.00	-703.91
41 MATERIALS & SERVICES	114821.00	75494.13	114396.33	33570.92	-33146.25
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	1195.17	0.00	-1195.17
53 TECH CENTER BURDEN	2882.26	46.21	3392.44	0.00	-510.18
62 ONSITE OVERHEAD BURDEN	9864.15	164.53	11652.54	0.00	-1788.39
64 MHX BURDEN	20667.78	13588.94	20806.47	6042.77	-6181.46
69 G&A	5897.22	1687.67	6533.39	725.13	-1361.30
TOTAL	169861.76	91245.69	176569.82	40338.82	-47046.88

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412444	41	2013/01/14	15000.00	15000.00	
BOA04613-0001	41	2010/07/26	17697.24	17697.24	MYATT CONSULTING INC.
PE012444	41	2013/02/21	687.50	687.50	OCEAN STATE STAINLESS INC.
TOTAL			33384.74	33384.74	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Horner, Robert	EMT*	TB	2321	0.00	4.00	0.00	0.00
Jurczynski, Stephan	EMT*	SB	2321	0.00	120.09	0.00	0.00
Jurczynski, Stephan	EMT*	SB	3123	0.00	0.00	0.00	8.91
Smith, Mark	EME*	EM1	2321	1.73	85.28	0.00	0.00
Smith, Vincent	EMT*	SB	2321	0.00	20.00	0.00	0.00
Winkelman, John	EADD	TB	2621	2.00	17.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 1300 - CSU Project Design Support
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	0.00	5602.20	15967.23	0.00	-15967.23
26 MECHANICAL DIV LABOR & BENS	204758.40	63804.15	221004.85	0.00	-16246.45
27 TECH CENTER SCL	0.00	0.00	887.62	0.00	-887.62
35 TRAVEL	0.00	0.00	350.75	0.00	-350.75
39 OTHER EXPENSE	0.00	117.23	234.46	0.00	-234.46
41 MATERIALS & SERVICES	0.00	0.00	36.33	0.00	-36.33
53 TECH CENTER BURDEN	32761.34	11245.08	38314.72	0.00	-5553.38
61 TRAVEL SERVICES BURDEN	0.00	0.00	35.08	0.00	-35.08
62 ONSITE OVERHEAD BURDEN	125885.46	42807.39	146496.71	0.00	-20611.25
64 MHX BURDEN	0.00	0.00	6.54	0.00	-6.54
69 G&A	43608.63	14829.12	50795.75	0.00	-7187.13
TOTAL	407013.83	138405.17	474130.04	0.00	-67116.21

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Brooks, Arthur	EAA*	EM	2621	43.33	43.33	0.00	0.00
Chrzanowski, James	EAD*	EM	2621	147.33	602.32	0.00	0.00
Finehart, Alexander	EAD*	ES1	2726	0.00	16.00	0.00	0.00
Heitzenroeder, Philip	EA**	EM	2621	0.00	39.69	0.00	0.00
Horner, Robert	EMT*	TB	2321	0.00	1.00	0.00	0.00
Mardenfeld, Michael	EAA*	EM	2621	119.15	286.13	0.00	0.00
Meighan, Thomas	EMC*	SM	2321	64.13	186.99	0.00	0.00
Morris, Lewis	EADD	SM	2621	21.67	154.26	0.00	0.00
Paul, Bruce	EADD	SB	2621	152.00	545.00	0.00	0.00
Raftopoulos, Steve	EAD*	EM	2621	110.93	358.79	0.00	0.00
Styer, Morgan	EMC*	EM1	2321	1.77	1.77	0.00	0.00
Upcavage, Richard	EADD	TB	2621	0.00	4.00	0.00	0.00
Winkelman, John	EADD	TB	2621	2.00	2.00	0.00	0.00
Zatz, Irving	EAA*	EM	2621	98.80	397.79	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 1301 - CSU Outer TF Coil Repairs
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	31863.22	1944.75	18329.63	0.00	13533.59
31 TECH CENTER OVERTIME & BENEFIT	0.00	1085.41	5760.13	0.00	-5760.13
35 TRAVEL	2250.00	90.95	90.95	0.00	2159.05
37 STOCKROOM WITHDRAWALS	0.00	0.00	29.63	0.00	-29.63
41 MATERIALS & SERVICES	199500.00	0.00	66918.92	158932.00	-26350.92
53 TECH CENTER BURDEN	5894.69	522.59	4255.00	0.00	1639.69
61 TRAVEL SERVICES BURDEN	225.00	9.10	9.10	0.00	215.90
62 ONSITE OVERHEAD BURDEN	20011.69	1882.95	15022.72	0.00	4988.97
64 MHX BURDEN	35910.00	0.00	12050.74	28607.76	-4748.50
69 G&A	11538.55	664.29	6662.19	3432.93	1443.43
TOTAL	307193.16	6200.04	129129.01	190972.69	-12908.54

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411595	41	2012/02/16	8000.00	0.00	
412235	41	2012/08/20	4752.00	0.00	
S011816	41	2012/11/27	198932.00	158932.00	EVERSON TESLA
TOTAL			211684.00	158932.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bartzak, Joseph	EMT*	TB	2321	0.00	48.44	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	0.00	9.56
Clark, Robert	EMT*	TB	2321	0.00	32.70	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	0.00	3.30
Karlik, Mark	EMC*	TB	2321	40.00	264.00	0.00	0.00
Karlik, Mark	EMC*	TB	3123	0.00	0.00	18.00	77.00
Sands, Charles	EMT*	TB	2321	0.00	31.87	0.00	0.00
Sands, Charles	EMT*	TB	3123	0.00	0.00	0.00	6.13

Job Cost Report as of February 28, 2013
 Job Number 1302 - CSU Center Stack Assembly
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	10911.53	0.00	0.00	0.00	10911.53
26 MECHANICAL DIV LABOR & BENS	17709.12	0.00	0.00	0.00	17709.12
53 TECH CENTER BURDEN	4852.09	0.00	0.00	0.00	4852.09
62 ONSITE OVERHEAD BURDEN	17740.55	0.00	0.00	0.00	17740.55
69 G&A	6145.60	0.00	0.00	0.00	6145.60
TOTAL	57358.89	0.00	0.00	0.00	57358.89

Job Cost Report as of February 28, 2013
 Job Number 1304 - CSU Inner TF Bundle
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	7126.46	1118.23	3573.85	0.00	3552.61
26 MECHANICAL DIV LABOR & BENS	5534.10	0.00	0.00	0.00	5534.10
31 TECH CENTER OVERTIME & BENEFIT	0.00	723.61	977.48	0.00	-977.48
35 TRAVEL	2535.00	0.00	29.27	0.00	2505.73
41 MATERIALS & SERVICES	412155.00	3065.25	3758.25	48706.35	359690.40
43 CREDIT CARD EXPENDITURES VARIO	0.00	37.12	86.88	0.00	-86.88
48 PORTION OF SC > \$250K	691825.00	0.00	248800.00	574737.60	-131712.60
53 TECH CENTER BURDEN	2203.85	315.41	807.78	0.00	1396.07
61 TRAVEL SERVICES BURDEN	253.50	0.00	2.93	0.00	250.57
62 ONSITE OVERHEAD BURDEN	7878.14	1143.34	2840.33	0.00	5037.81
64 MHX BURDEN	74187.90	558.42	692.12	8767.14	64728.64
69 G&A	11966.27	463.08	1070.85	1052.06	9843.36
TOTAL	1215665.21	7424.46	262639.74	633263.15	319762.32

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
BOA04622-0116	41	2012/03/21	413.25	413.25	POWERS ELECTRIC COMPANY INC
PE011951	48	2012/11/21	337962.60	337962.60	ZENEX PRECISION PRODUCTS
PE012299	41	2012/12/18	34851.00	34851.00	ASTRO MACHINE WORKS. INC.
PE012392	41	2013/02/05	3800.00	3800.00	SCIAKY INC.
S007904	41	2012/03/13	23911.90	23911.90	CRYOGENIC MATERIALS INC
S008628	41	2011/09/17	9804.20	9804.20	MIT SPONSORED PROJECTS ACCOUNT
S011001	48	2012/10/10	485575.00	236775.00	MAJOR TOOL & MACHINE
S011246	41	2012/04/26	1280.00	1280.00	ENGINEERING RESOURCE GROUP
TOTAL			897597.95	648797.95	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Jurczynski, Stephan	EMT*	SB	2321	0.00	32.14	0.00	0.00
Jurczynski, Stephan	EMT*	SB	3123	0.00	0.00	0.00	1.86
Vaccaro, John	EMT*	TB	2321	5.00	13.40	0.00	0.00
Vaccaro, John	EMT*	TB	3123	0.00	0.00	0.00	2.60
Vinson, Sylvester	EMC*	TB	2321	18.00	18.00	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	12.00	12.00

Job Cost Report as of February 28, 2013
 Job Number 1305 - CSU OH Solenoid
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	235942.65	61503.95	269307.64	0.00	-33364.99
25 ELECTRICAL DIV LABOR & BENS	129451.61	32210.28	110941.92	0.00	18509.69
26 MECHANICAL DIV LABOR & BENS	0.00	3420.61	5834.74	0.00	-5834.74
27 TECH CENTER SCL	0.00	0.00	163.23	0.00	-163.23
31 TECH CENTER OVERTIME & BENEFIT	0.00	27326.51	103527.92	0.00	-103527.92
35 TRAVEL	0.00	0.00	6.30	0.00	-6.30
37 STOCKROOM WITHDRAWALS	0.00	1241.50	6023.82	0.00	-6023.82
39 OTHER EXPENSE	0.00	25.87	127.16	0.00	-127.16
41 MATERIALS & SERVICES	578803.00	57644.50	142741.10	280069.90	155992.00
43 CREDIT CARD EXPENDITURES VARIO	0.00	9943.33	38576.21	0.00	-38576.21
53 TECH CENTER BURDEN	60478.10	20211.85	80707.11	0.00	-20229.01
61 TRAVEL SERVICES BURDEN	0.00	0.00	0.63	0.00	-0.63
62 ONSITE OVERHEAD BURDEN	225712.35	76690.50	302423.15	0.00	-76710.80
64 MHX BURDEN	104184.54	12389.28	33721.40	50412.58	20050.56
69 G&A	90692.31	28053.46	108811.34	6049.51	-24168.54
TOTAL	1425264.55	330661.64	1202913.67	336531.99	-114181.11

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411478	41	2012/01/17	6400.00	0.00	
411524	41	2012/01/27	15000.00	0.00	
411532	41	2012/01/27	35000.00	0.00	
411550	41	2012/02/14	15400.00	0.00	
411554	41	2012/02/14	40000.00	0.00	
411601	41	2012/02/16	65920.00	0.00	
412172	41	2012/08/13	2560.00	0.00	
412477	41	2012/11/06	0.00	0.00	
412769	41	2013/02/06	85000.00	85000.00	
BOA04622-0114	41	2012/03/14	136.50	136.50	POWERS ELECTRIC COMPANY INC
BOA04622-0118	41	2012/04/26	898.86	898.86	POWERS ELECTRIC COMPANY INC
PE011460	41	2012/01/06	55038.69	55038.69	COMPOSITE TECHNOLOGY DEVELOPM
PE012279	41	2012/12/12	72831.00	72831.00	EVERSON TESLA
PE012304	41	2012/12/19	9914.85	9914.85	EPTAM PLASTICS
S007904	41	2012/03/13	1000.00	1000.00	CRYOGENIC MATERIALS INC
S011519	41	2012/02/02	15793.00	16020.00	ASSOCIATED FABRICATORS CONSTRU
S011819	41	2012/07/23	139230.00	39230.00	RENO MACHINE CO INC
TOTAL			560122.90	280069.90	

Job Cost Report as of February 28, 2013
 Job Number 1305 - CSU OH Solenoid
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Anderson, Michael	EMC*	TB	2321	158.57	678.57	0.00	0.00
Anderson, Michael	EMC*	TB	3123	0.00	0.00	65.43	271.43
Bartzak, Joseph	EMT*	TB	2321	75.28	226.88	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	18.72	46.62
Bauer, Kenneth	EAD*	ES1	2726	0.00	3.00	0.00	0.00
Benchoff, James	EEH*	TB	2521	77.33	373.33	0.00	0.00
Benchoff, James	EEH*	TB	3125	0.00	0.00	12.67	22.67
Beyer, Ronald	EEH*	TB	2521	4.30	28.74	0.00	0.00
Beyer, Ronald	EEH*	TB	3125	0.00	0.00	1.70	10.26
Clark, Robert	EMT*	TB	2321	34.71	104.82	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	10.29	12.18
Czeizinger, Thomas	EMC*	TB	2321	0.00	16.00	0.00	0.00
Desandro, John	EMC*	TB	2321	0.00	24.00	0.00	0.00
Fernandez, Manuel	EMT*	TB	2321	41.50	238.50	0.00	0.00
Franckowiak, Theodore	EMT*	TB	2321	49.64	320.89	0.00	0.00
Franckowiak, Theodore	EMT*	TB	3123	0.00	0.00	5.86	5.86
Gibilisco, Gary	EEH*	SB	2521	0.00	1.00	0.00	0.00
Gilani, Sajjad	EMC*	TB	2321	0.00	7.02	0.00	0.00
Gilani, Sajjad	EMC*	TB	3123	0.00	0.00	0.00	2.98
Gilton, Kristopher	EEH*	TB	2521	5.52	9.43	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	2.48	3.57
Grow, Guy	EADD	DM	2621	11.30	11.30	0.00	0.00
Harrison, Donald	EMC*	TB	2321	0.00	16.00	0.00	0.00
Heitzenroeder, Philip	EA**	EM	2621	0.00	4.33	0.00	0.00
Horner, Robert	EMT*	TB	2321	0.00	173.72	0.00	0.00
Horner, Robert	EMT*	TB	3123	0.00	0.00	0.00	13.78
Jakober, Ronald	EMC*	TB	2321	0.00	8.00	0.00	0.00
Jurczynski, Stephan	EMT*	SB	2321	5.20	166.67	0.00	0.00
Jurczynski, Stephan	EMT*	SB	3123	0.00	0.00	0.80	19.20
Kearns, Eugene	EME*	TB	2321	157.77	625.73	0.00	0.00
Kearns, Eugene	EME*	TB	3123	0.00	0.00	59.23	231.27
King, George	EMT*	TH4	2324	18.87	48.87	0.00	0.00
King, George	EMT*	TH4	3127	0.00	0.00	2.13	2.13
Lerke, Michael	EMT*	TH2	2324	0.00	244.00	0.00	0.00
Lerke, Michael	EMT*	TH2	3127	0.00	0.00	0.00	31.00
McFarlane, Colin	EEP*	TB	2521	105.64	602.97	0.00	0.00
McFarlane, Colin	EEP*	TB	3125	0.00	0.00	28.36	133.03
Meighan, Thomas	EMC*	SM	2321	0.00	90.70	0.00	0.00
Moser, David	EME*	TB	2321	160.00	245.00	0.00	0.00
Provost, Thomas	EME*	SB	2321	0.00	2.50	0.00	0.00
Reese, Westley	EED*	TB	2521	160.00	702.04	0.00	0.00

Continued on next page

Job Cost Report as of February 28, 2013
 Job Number 1305 - CSU OH Solenoid
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Reese, Westley	EED*	TB	3125	0.00	0.00	72.00	283.96
Robinson, Akeem	EMC*	TB	2321	0.00	4.95	0.00	0.00
Robinson, Akeem	EMC*	TB	3123	0.00	0.00	0.00	1.05
Sands, Charles	EMT*	TB	2321	58.01	196.85	0.00	0.00
Sands, Charles	EMT*	TB	3123	0.00	0.00	25.99	61.15
Schneider, Hans	EED*	EM	2521	138.66	199.33	0.00	0.00
Simmonds, Frederick	EMT*	TB	2321	0.00	36.00	0.00	0.00
Steer, Thomas	EMC*	TB	2321	0.00	7.62	0.00	0.00
Steer, Thomas	EMC*	TB	3123	0.00	0.00	0.00	2.38
Trafalski, John	EMT*	TB	2321	79.77	191.10	0.00	0.00
Trafalski, John	EMT*	TB	3123	0.00	0.00	16.23	35.89
Tucker, Robert	EMC*	TB	2321	152.00	672.00	0.00	0.00
Tucker, Robert	EMC*	TB	3123	0.00	0.00	63.00	279.00
Vaccaro, John	EMT*	TB	2321	128.50	536.99	0.00	0.00
Vaccaro, John	EMT*	TB	3123	0.00	0.00	17.00	95.01
Vinson, Sylvester	EMC*	TB	2321	0.00	5.52	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	0.00	2.48
Voorhees, Douglas	EMT*	TB	2321	52.00	130.00	0.00	0.00
Westover, Douglas	EMC*	TB	2321	98.17	597.00	0.00	0.00
Westover, Douglas	EMC*	TB	3123	0.00	0.00	39.83	114.50
White, William	EEH*	TB	2521	55.38	270.05	0.00	0.00
White, William	EEH*	TB	3125	0.00	0.00	24.62	103.95
Winkelman, John	EADD	TB	2621	48.00	85.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 1306 - CSU Inner PF Coils
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	4394.57	0.00	-1506.13	0.00	5900.70
35 TRAVEL	3484.00	0.00	0.00	0.00	3484.00
41 MATERIALS & SERVICES	118836.00	0.00	22982.50	272982.50	-177129.00
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	0.00	0.00	0.00
48 PORTION OF SC > \$250K	65322.00	0.00	0.00	30000.00	35322.00
53 TECH CENTER BURDEN	813.00	0.00	-278.63	0.00	1091.63
61 TRAVEL SERVICES BURDEN	348.40	0.00	0.00	0.00	348.40
62 ONSITE OVERHEAD BURDEN	2760.01	0.00	-945.92	0.00	3705.93
64 MHX BURDEN	21390.48	0.00	4136.85	49136.85	-31883.22
69 G&A	3982.85	0.00	168.74	5896.42	-2082.31
TOTAL	221331.31	0.00	24557.41	358015.77	-161241.87

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412570	41	2012/11/26	250000.00	250000.00	
412570	48	2012/11/26	30000.00	30000.00	
TOTAL			280000.00	280000.00	

Job Cost Report as of February 28, 2013
 Job Number 1307 - CSU Center Stack Casing
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	13001.89	4658.00	8255.75	0.00	4746.14
25 ELECTRICAL DIV LABOR & BENS	0.00	127.31	127.31	0.00	-127.31
26 MECHANICAL DIV LABOR & BENS	5534.10	0.00	0.00	0.00	5534.10
31 TECH CENTER OVERTIME & BENEFIT	0.00	1599.57	1599.57	0.00	-1599.57
35 TRAVEL	3667.00	196.84	986.34	0.00	2680.66
37 STOCKROOM WITHDRAWALS	0.00	98.00	265.65	0.00	-265.65
41 MATERIALS & SERVICES	198396.00	1460.00	12334.24	72108.00	113953.76
48 PORTION OF SC > \$250K	246732.00	0.00	246732.00	40000.00	-40000.00
53 TECH CENTER BURDEN	3290.81	1118.21	1783.79	0.00	1507.02
61 TRAVEL SERVICES BURDEN	366.70	19.68	98.63	0.00	268.07
62 ONSITE OVERHEAD BURDEN	11568.20	3976.64	6236.21	0.00	5331.99
64 MHX BURDEN	35711.28	280.44	2267.98	12979.44	20463.86
69 G&A	8776.80	1437.20	2562.67	1557.54	4656.59
TOTAL	527044.78	14971.89	283250.14	126644.98	117149.66

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411444	41	2012/01/06	250000.00	-365000.00	
411444	48	2012/01/06	365000.00	-250000.00	
412570	48	2012/11/26	40000.00	40000.00	
412735	41	2013/01/17	1311.00	1311.00	
PE012305	41	2012/12/19	9897.00	9897.00	ASTRO MACHINE WORKS. INC.
PE012403	41	2013/02/07	60900.00	60900.00	KYOCERA INDUSTRIAL CERAMICS COI
TOTAL			727108.00	-502892.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Anderson, Michael	EMC*	TB	2321	1.43	1.43	0.00	0.00
Anderson, Michael	EMC*	TB	3123	0.00	0.00	0.57	0.57
Clark, Robert	EMT*	TB	2321	0.00	33.00	0.00	0.00
Gilton, Kristopher	EEH*	TB	2521	2.76	2.76	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	1.24	1.24
Sands, Charles	EMT*	TB	2321	0.00	41.00	0.00	0.00
Styer, Morgan	EMC*	EM1	2321	16.69	16.69	0.00	0.00
Vinson, Sylvester	EMC*	TB	2321	56.55	56.55	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	21.45	21.45
Westover, Douglas	EMC*	TB	2321	6.67	6.67	0.00	0.00
Westover, Douglas	EMC*	TB	3123	0.00	0.00	3.33	3.33

Job Cost Report as of February 28, 2013
 Job Number 3200 - CSU Water Coolant System Mods
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

<u>Expense Class</u>	<u>Approved Estimate</u>	<u>Current Month Expenditures</u>	<u>Fiscal YTD Costs</u>	<u>Requisitions + Encumbrances</u>	<u>Balance</u>
23 FAB OPS & MAINT DIV LAB & BENS	3540.46	0.00	0.00	0.00	3540.46
26 MECHANICAL DIV LABOR & BENS	0.00	0.00	0.00	0.00	0.00
27 TECH CENTER SCL	0.00	0.00	24.00	0.00	-24.00
53 TECH CENTER BURDEN	654.99	0.00	0.00	0.00	654.99
62 ONSITE OVERHEAD BURDEN	2223.59	0.00	12.72	0.00	2210.87
69 G&A	770.28	0.00	4.41	0.00	765.87
TOTAL	7189.32	0.00	41.13	0.00	7148.19

<u>Employee Last Name</u>	<u>HOD</u>	<u>PDG</u>	<u>Expense Class</u>	<u>Straight Time (Hours)</u>		<u>Overtime (Hours)</u>	
				<u>Current</u>	<u>Year to Date</u>	<u>Current</u>	<u>Year to Date</u>
Grow, Guy	EADD	DM	2621	0.00	0.00	0.00	0.00
Yavor, Michael	EAD*	ES1	2726	0.00	0.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 3300 - CSU Bakeout System Mods
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

<u>Expense Class</u>	<u>Approved Estimate</u>	<u>Current Month Expenditures</u>	<u>Fiscal YTD Costs</u>	<u>Requisitions + Encumbrances</u>	<u>Balance</u>
25 ELECTRICAL DIV LABOR & BENS	0.00	2131.48	2131.48	0.00	-2131.48
53 TECH CENTER BURDEN	0.00	277.09	277.09	0.00	-277.09
62 ONSITE OVERHEAD BURDEN	0.00	1276.55	1276.55	0.00	-1276.55
69 G&A	0.00	442.21	442.21	0.00	-442.21
TOTAL	0.00	4127.33	4127.33	0.00	-4127.33

<u>Employee Last Name</u>	<u>HOD</u>	<u>PDG</u>	<u>Expense Class</u>	<u>Straight Time (Hours)</u>		<u>Overtime (Hours)</u>	
				<u>Current</u>	<u>Year to Date</u>	<u>Current</u>	<u>Year to Date</u>
McBride, Edmond	EEP*	SM	2521	24.94	24.94	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 3400 - CSU Gas Delivery System Mods
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

<u>Expense Class</u>	<u>Approved Estimate</u>	<u>Current Month Expenditures</u>	<u>Fiscal YTD Costs</u>	<u>Requisitions + Encumbrances</u>	<u>Balance</u>
23 FAB OPS & MAINT DIV LAB & BENS	0.00	0.00	993.82	0.00	-993.82
26 MECHANICAL DIV LABOR & BENS	1305.51	0.00	0.00	0.00	1305.51
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	161.10	0.00	-161.10
53 TECH CENTER BURDEN	208.88	0.00	183.86	0.00	25.02
62 ONSITE OVERHEAD BURDEN	802.63	0.00	624.17	0.00	178.46
64 MHX BURDEN	0.00	0.00	29.00	0.00	-29.00
69 G&A	278.04	0.00	219.70	0.00	58.34
TOTAL	2595.05	0.00	2211.65	0.00	383.40

<u>Employee Last Name</u>	<u>HOD</u>	<u>PDG</u>	<u>Expense Class</u>	<u>Straight Time (Hours)</u>		<u>Overtime (Hours)</u>	
				<u>Current</u>	<u>Year to Date</u>	<u>Current</u>	<u>Year to Date</u>
Blanchard, William	EME*	EM1	2321	0.00	10.83	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 4100 - CSU Diagnostics

For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Work Package **** - NSTX New Center-Stack

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	23716.57	1758.87	5175.54	0.00	18541.03
25 ELECTRICAL DIV LABOR & BENS	18275.80	0.00	0.00	0.00	18275.80
26 MECHANICAL DIV LABOR & BENS	8688.37	0.00	0.00	0.00	8688.37
27 TECH CENTER SCL	0.00	0.00	220.88	0.00	-220.88
37 STOCKROOM WITHDRAWALS	0.00	2.70	13.04	0.00	-13.04
41 MATERIALS & SERVICES	8128.00	6.78	587.30	0.00	7540.70
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	0.00	0.00	0.00
53 TECH CENTER BURDEN	8153.56	325.40	957.48	0.00	7196.08
62 ONSITE OVERHEAD BURDEN	31182.18	1104.66	3367.57	0.00	27814.61
64 MHX BURDEN	1463.04	1.71	108.06	0.00	1354.98
69 G&A	10977.54	382.87	1179.54	0.00	9798.00
TOTAL	110585.06	3582.99	11609.41	0.00	98975.65

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Jariwala, Ankita	EADD	ES1	2726	0.00	24.00	0.00	0.00
LaBrie, Douglas	EME*	SB	2321	0.00	3.00	0.00	0.00
Smalley, Gustav	EME*	TB	2321	20.00	56.00	0.00	0.00
Tresemmer, Kelsey	EME*	EM1	2321	8.67	27.30	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 4500 - NSTX CSU MPTS VV Modification
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	65475.81	30564.77	66437.76	0.00	-961.95
25 ELECTRICAL DIV LABOR & BENS	0.00	763.43	763.43	0.00	-763.43
26 MECHANICAL DIV LABOR & BENS	3320.46	1125.52	5002.67	0.00	-1682.21
31 TECH CENTER OVERTIME & BENEFIT	0.00	3182.52	5782.20	0.00	-5782.20
37 STOCKROOM WITHDRAWALS	0.00	19.56	112.35	0.00	-112.35
41 MATERIALS & SERVICES	12300.00	4288.82	14120.69	0.00	-1820.69
43 CREDIT CARD EXPENDITURES VARIO	0.00	1811.10	2684.47	0.00	-2684.47
53 TECH CENTER BURDEN	12644.30	6411.21	14058.00	0.00	-1413.70
62 ONSITE OVERHEAD BURDEN	43163.50	22285.14	48783.35	0.00	-5619.85
64 MHX BURDEN	2214.00	1101.50	3045.15	0.00	-831.15
69 G&A	15218.17	7852.09	17264.71	0.00	-2046.54
TOTAL	154336.25	79405.66	178054.78	0.00	-23718.53

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	0.00	3.99	0.00	0.00
Bartzak, Joseph	EMT*	TB	2321	8.80	8.80	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	2.20	2.20
Clark, Robert	EMT*	TB	2321	0.00	5.00	0.00	0.00
Czeizinger, Thomas	EMC*	TB	2321	18.00	38.00	0.00	0.00
Fernandez, Manuel	EMT*	TB	2321	52.50	57.50	0.00	0.00
Franckowiak, Theodore	EMT*	TB	2321	84.89	193.84	0.00	0.00
Franckowiak, Theodore	EMT*	TB	3123	0.00	0.00	6.36	11.41
Gifford, Scott	EMC*	TB	2321	54.96	54.96	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	9.04	9.04
Gilton, Kristopher	EEH*	TB	2521	16.55	16.55	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	7.45	7.45
Horner, Robert	EMT*	TB	2321	0.00	10.00	0.00	0.00
Jurczynski, Stephan	EMT*	SB	2321	0.00	12.00	0.00	0.00
Labik, George	EME*	EM1	2321	95.33	216.66	0.00	0.00
Lerke, Michael	EMT*	TH2	2324	104.60	142.78	0.00	0.00
Lerke, Michael	EMT*	TH2	3127	0.00	0.00	12.40	16.22
Raftopoulos, Steve	EAD*	EM	2621	6.93	10.40	0.00	0.00
Sands, Charles	EMT*	TB	2321	0.00	2.00	0.00	0.00
Simmonds, Frederick	EMT*	TB	2321	60.50	107.50	0.00	0.00
Sloboda, Peter	EME*	TB	2321	24.00	52.67	0.00	0.00
Sloboda, Peter	EME*	TB	3123	0.00	0.00	0.00	3.33
Stevens, Daniel	EMC*	TB	2321	57.74	59.32	0.00	0.00
Stevens, Daniel	EMC*	TB	3123	0.00	0.00	14.26	14.68

Job Cost Report as of February 28, 2013
 Job Number 4500 - NSTX CSU MPTS VV Modification
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Trafalski, John	EMT*	TB	2321	18.33	255.84	0.00	0.00
Trafalski, John	EMT*	TB	3123	0.00	0.00	3.67	46.16
Winkelman, John	EADD	TB	2621	8.00	74.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 5000 - CSU Power Systems
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
22 COMPUTER SYS DIV LABOR & BENEF	0.00	0.00	658.06	0.00	-658.06
23 FAB OPS & MAINT DIV LAB & BENS	0.00	254.79	254.79	0.00	-254.79
25 ELECTRICAL DIV LABOR & BENS	204598.09	17145.50	71664.68	0.00	132933.41
26 MECHANICAL DIV LABOR & BENS	64195.56	0.00	2234.92	0.00	61960.64
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	89.59	0.00	-89.59
37 STOCKROOM WITHDRAWALS	0.00	0.00	1.44	0.00	-1.44
41 MATERIALS & SERVICES	247600.00	1156.80	125641.60	49516.25	72442.15
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	-0.03	0.00	0.03
48 PORTION OF SC > \$250K	98177.00	0.00	0.00	0.00	98177.00
53 TECH CENTER BURDEN	36869.04	2276.06	9734.58	0.00	27134.46
57 INFORMATION TECHNOLOGY BURDEN	0.00	0.00	55.94	0.00	-55.94
62 ONSITE OVERHEAD BURDEN	162001.22	10428.45	44887.04	0.00	117114.18
64 MHX BURDEN	44568.00	208.22	22615.74	8912.93	13039.33
69 G&A	61467.83	3637.56	18263.44	1069.55	42134.84
TOTAL	919476.74	35107.38	296101.79	59498.73	563876.22

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411649	41	2012/02/27	14500.00	4198.72	
BOA04622-0086	41	2011/06/03	261.85	261.85	POWERS ELECTRIC COMPANY INC
BOA04622-0104	41	2012/02/27	444.30	444.30	POWERS ELECTRIC COMPANY INC
BOA04622-0105	41	2012/02/27	528.87	528.87	POWERS ELECTRIC COMPANY INC
BOA04622-0125	41	2012/10/03	10023.02	2309.50	POWERS ELECTRIC COMPANY INC
BOA04622-0133	41	2013/02/14	99232.00	18971.73	POWERS ELECTRIC COMPANY INC
PE012280	41	2012/12/12	27000.00	27000.00	ALSTOM GRID
TOTAL			151990.04	53714.97	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Baker, Eugene	EEP*	EM	2521	60.67	156.00	0.00	0.00
Ciebiera, Lloyd	EME*	SB	2321	4.00	4.00	0.00	0.00
Dong, John	T*D*	EM1	2221	0.00	8.67	0.00	0.00
Hatcher, Ronald	EED*	EM	2521	13.00	56.33	0.00	0.00
McBride, Edmond	EEP*	SM	2521	0.00	34.67	0.00	0.00
Que, Weiguo	EED*	EM	2521	0.00	17.33	0.00	0.00
Ramakrishnan, Subrahmanya	EED*	EM	2521	78.00	281.66	0.00	0.00
Tureikas, Stephen	EEP*	TB	2521	0.00	57.00	0.00	0.00
Van Kirk, Richard	EADD	SB	2621	0.00	34.86	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 5000 - CSU Power Systems
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Van Kirk, Richard	EADD	SB	3126	0.00	0.00	0.00	1.23
Zhao, Xin	EED*	EM	2521	26.00	173.33	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 5200 - NSTX CSU Digital Coil Protection System
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
22 COMPUTER SYS DIV LABOR & BENEF	78630.24	21673.64	53859.43	0.00	24770.81
23 FAB OPS & MAINT DIV LAB & BENS	0.00	0.00	0.00	0.00	0.00
25 ELECTRICAL DIV LABOR & BENS	193894.30	34621.69	110633.45	0.00	83260.85
26 MECHANICAL DIV LABOR & BENS	45190.83	1833.13	1833.13	0.00	43357.70
27 TECH CENTER SCL	0.00	3917.52	3917.52	0.00	-3917.52
31 TECH CENTER OVERTIME & BENEFIT	0.00	49.30	49.30	0.00	-49.30
41 MATERIALS & SERVICES	83600.00	4107.00	4107.00	10863.75	68629.25
43 CREDIT CARD EXPENDITURES VARIO	0.00	1097.63	1097.63	0.00	-1097.63
53 TECH CENTER BURDEN	32436.79	4801.51	14683.04	0.00	17753.75
57 INFORMATION TECHNOLOGY BURDEN	6683.57	1842.26	4578.05	0.00	2105.52
62 ONSITE OVERHEAD BURDEN	189122.94	36431.71	100463.59	0.00	88659.35
64 MHX BURDEN	15048.00	936.83	936.83	1955.48	12155.69
69 G&A	67320.80	12732.91	34914.52	234.66	32171.62
TOTAL	711927.47	124045.13	331073.49	13053.89	367800.09

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412652	41	2013/02/25	6282.75	6282.75	
PE012364	41	2013/01/18	135.00	135.00	CONCURRENT COMPUTER CORP
PE012364	41	2013/01/18	4446.00	4446.00	CONCURRENT COMPUTER CORP
TOTAL			10863.75	10863.75	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bauer, Kenneth	EAD*	ES1	2726	72.00	72.00	0.00	0.00
Breimann, Edward	EEP*	TB	2521	0.00	56.00	0.00	0.00
Corl, Lawrence	EEP*	TB	2521	0.00	96.00	0.00	0.00
Davis, William	T*D*	EM1	2221	17.33	34.67	0.00	0.00
DePasquale, Stephen	EEH*	EM	2521	130.00	264.33	0.00	0.00
Dong, John	T*D*	EM1	2221	41.17	67.17	0.00	0.00
Erickson, Keith	T*D*	EM1	2221	95.33	277.33	0.00	0.00
Gibilisco, Gary	EEH*	SB	2521	5.00	5.00	0.00	0.00
Hatcher, Ronald	EED*	EM	2521	78.00	285.99	0.00	0.00
Lawson, John	EED*	EM	2521	0.00	17.33	0.00	0.00
McBride, Edmond	EEP*	SM	2521	4.80	4.80	0.00	0.00
Mozulay, Robert	EED*	EM	2521	8.67	130.00	0.00	0.00
Que, Weiguo	EED*	EM	2521	34.67	52.00	0.00	0.00
Robinson, Akeem	EMC*	TB	2321	0.00	0.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 5200 - NSTX CSU Digital Coil Protection System
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Robinson, Akeem	EMC*	TB	3123	0.00	0.00	0.00	0.00
Schneider, Hans	EED*	EM	2521	30.33	99.66	0.00	0.00
Sichta, Paul	T*D*	EM1	2221	10.28	86.61	0.00	0.00
Tchilinguirian, Gregory	T*D*	EM1	2221	112.66	234.00	0.00	0.00
Titus, Peter	EAA*	EM	2621	17.33	17.33	0.00	0.00
Van Kirk, Richard	EADD	SB	2621	1.38	1.38	0.00	0.00
Van Kirk, Richard	EADD	SB	3126	0.00	0.00	0.62	0.62
Woolley, Robert	EED*	EM	2521	0.00	60.67	0.00	0.00
Zhao, Xin	EED*	EM	2521	69.33	156.00	0.00	0.00
Zimmer, Gretchen	T*D*	EM1	2221	8.67	17.33	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 5501 - CSU Coil Bus Runs
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	15461.87	4137.04	27701.31	0.00	-12239.44
25 ELECTRICAL DIV LABOR & BENS	0.00	0.00	555.45	0.00	-555.45
26 MECHANICAL DIV LABOR & BENS	0.00	5233.98	41466.97	0.00	-41466.97
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	477.57	0.00	-477.57
41 MATERIALS & SERVICES	43200.00	0.00	0.00	0.00	43200.00
53 TECH CENTER BURDEN	2860.45	1602.78	11903.30	0.00	-9042.85
62 ONSITE OVERHEAD BURDEN	9710.83	5816.12	43515.44	0.00	-33804.61
64 MHX BURDEN	7776.00	0.00	0.00	0.00	7776.00
69 G&A	4297.10	2014.80	15074.41	0.00	-10777.31
TOTAL	83306.25	18804.72	140694.45	0.00	-57388.20

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	45.59	170.38	0.00	0.00
Desandro, John	EMC*	TB	2321	0.00	7.20	0.00	0.00
Desandro, John	EMC*	TB	3123	0.00	0.00	0.00	1.80
Harrison, Donald	EMC*	TB	2321	0.00	9.60	0.00	0.00
Harrison, Donald	EMC*	TB	3123	0.00	0.00	0.00	2.40
Jakober, Ronald	EMC*	TB	2321	0.00	12.00	0.00	0.00
Jakober, Ronald	EMC*	TB	3123	0.00	0.00	0.00	3.00
Khodak, Andrei	EAA*	EM	2621	8.67	60.67	0.00	0.00
McBride, Edmond	EEP*	SM	2521	0.00	6.50	0.00	0.00
Paluzzi, Gerard	EADD	TB	2621	0.00	434.00	0.00	0.00
Smith, Mark	EME*	EM1	2321	0.00	114.40	0.00	0.00
Titus, Peter	EAA*	EM	2621	43.33	121.33	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 6100 - CSU Central I&C and Data Acquisition
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
22 COMPUTER SYS DIV LABOR & BENEF	64535.20	3820.65	19990.51	0.00	44544.69
23 FAB OPS & MAINT DIV LAB & BENS	2228.53	0.00	0.00	0.00	2228.53
25 ELECTRICAL DIV LABOR & BENS	4998.11	0.00	0.00	0.00	4998.11
26 MECHANICAL DIV LABOR & BENS	0.00	0.00	352.62	0.00	-352.62
31 TECH CENTER OVERTIME & BENEFIT	0.00	0.00	79.52	0.00	-79.52
41 MATERIALS & SERVICES	183350.00	0.00	0.00	12500.00	170850.00
43 CREDIT CARD EXPENDITURES VARIO	26000.00	1040.69	1040.69	0.00	24959.31
53 TECH CENTER BURDEN	1062.03	0.00	68.35	0.00	993.68
57 INFORMATION TECHNOLOGY BURDEN	5485.49	324.75	1699.19	0.00	3786.30
62 ONSITE OVERHEAD BURDEN	41503.96	2197.07	11760.80	0.00	29743.16
64 MHX BURDEN	37683.00	187.32	187.32	2250.00	35245.68
69 G&A	18899.56	783.58	4096.60	270.00	14532.96
TOTAL	385745.89	8354.06	39275.60	15020.00	331450.29

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411556	41	2012/02/07	12572.00	0.00	
PE012256	41	2012/12/03	12500.00	12500.00	FRANKLIN YOUNG INTERNATIONAL. I
TOTAL			25072.00	12500.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Dong, John	T*D*	EM1	2221	26.00	151.66	0.00	0.00
Sichta, Paul	T*D*	EM1	2221	24.32	117.93	0.00	0.00
Van Kirk, Richard	EADD	SB	2621	0.00	5.50	0.00	0.00
Van Kirk, Richard	EADD	SB	3126	0.00	0.00	0.00	1.00

Job Cost Report as of February 28, 2013
 Job Number 7100 - CSU Project Management & Integration
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
11 DIRECT LABOR & BENEFITS	112993.32	18361.37	88982.04	0.00	24011.28
14 PF&A DIVISION LABOR & BENIFITS	62001.46	10315.25	46775.91	0.00	15225.55
17 SUBCONTRACT LABOR	44254.20	0.00	11559.96	-14964.12	47658.36
23 FAB OPS & MAINT DIV LAB & BENS	160887.90	29025.54	127368.55	0.00	33519.35
25 ELECTRICAL DIV LABOR & BENS	78303.79	0.00	0.00	0.00	78303.79
26 MECHANICAL DIV LABOR & BENS	0.00	53.46	53.46	0.00	-53.46
27 TECH CENTER SCL	23347.16	7225.90	16581.04	0.00	6766.12
35 TRAVEL	2297.00	0.00	2386.66	0.00	-89.66
37 STOCKROOM WITHDRAWALS	0.00	0.00	8.19	0.00	-8.19
39 OTHER EXPENSE	0.00	25.87	127.16	0.00	-127.16
41 MATERIALS & SERVICES	2439.00	0.00	-606.85	12670.48	-9624.63
53 TECH CENTER BURDEN	39943.75	5378.27	23571.73	0.00	16372.02
56 PF&A BURDEN	8680.20	1444.14	6548.63	0.00	2131.57
61 TRAVEL SERVICES BURDEN	229.70	0.00	238.67	0.00	-8.97
62 ONSITE OVERHEAD BURDEN	281118.24	38069.80	170431.30	-7930.98	118617.92
64 MHX BURDEN	439.02	0.00	-107.76	2280.69	-1733.91
69 G&A	97739.49	13187.95	59342.08	-2473.73	40871.14
TOTAL	914674.22	123087.55	553260.77	-10417.66	371831.11

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
BOA04613-0003	41	2011/12/15	9430.48	9430.48	MYATT CONSULTING INC.
PT010273	41	2012/10/26	540.00	360.00	SUPERIOR OFFICE SYSTEMS
S007904	41	2012/03/13	2880.00	2880.00	CRYOGENIC MATERIALS INC
TOTAL			12850.48	12670.48	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bauer, Kenneth	EAD*	ES1	2726	2.00	2.00	0.00	0.00
Egebo, Thomas	FC**	AM	1421	17.33	42.90	0.00	0.00
Finehart, Alexander	EAD*	ES1	2726	127.00	430.00	0.00	0.00
Guzman, Orlando	FC**	AC1	1721	0.00	163.00	0.00	0.00
Jones, Frank	EMC*	SM	2321	82.33	324.99	0.00	0.00
Langish, Stephen	FC**	AM	1421	104.00	489.31	0.00	0.00
Meighan, Thomas	EMC*	SM	2321	65.87	347.46	0.00	0.00
Perry, Erik	EMC*	EM1	2321	125.20	486.55	0.00	0.00
Strykowski, Ronald	E***	AM	1121	169.00	818.98	0.00	0.00
Winkelman, John	EADD	TB	2621	1.00	1.00	0.00	0.00

Job Cost Report as of February 28, 2013
Job Number 7100 - CSU Project Management & Integration
For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
Work Package **** - NSTX New Center-Stack
Person in Charge: Lawrence Dudek
Manager: Lawrence Dudek

<u>Employee Last Name</u>	<u>HOD</u>	<u>PDG</u>	<u>Expense Class</u>	<u>Straight Time (Hours)</u>		<u>Overtime (Hours)</u>	
				<u>Current</u>	<u>Year to Date</u>	<u>Current</u>	<u>Year to Date</u>
Winston, Joseph	EMC*	SM	2321	59.97	323.87	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 7200 - CSU Project Management
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	59544.26	9626.87	38009.80	0.00	21534.46
25 ELECTRICAL DIV LABOR & BENS	16660.38	13381.85	20935.90	0.00	-4275.52
35 TRAVEL	2439.00	0.00	271.04	0.00	2167.96
38 CREDIT CARD EXPENDITURES MISC	0.00	0.00	-45.00	0.00	45.00
39 OTHER EXPENSE	5318.00	0.00	0.00	0.00	5318.00
53 TECH CENTER BURDEN	13181.54	3520.61	9753.48	0.00	3428.06
61 TRAVEL SERVICES BURDEN	243.90	0.00	22.60	0.00	221.30
62 ONSITE OVERHEAD BURDEN	50193.22	14060.54	36410.56	0.00	13782.66
69 G&A	17709.64	4870.79	12643.01	0.00	5066.63
TOTAL	165289.93	45460.66	118001.39	0.00	47288.54

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Dudek, Lawrence	EM**	EM1	2321	88.74	333.75	0.00	0.00
Neumeyer, Charles	EED*	EM	2521	0.00	52.28	0.00	0.00
Woolley, Robert	EED*	EM	2521	138.66	164.66	0.00	0.00
Zhai, Yuhu	EM**	EM1	2321	17.33	80.60	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 7900 - CSU Integrated Systems Test
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	643.72	0.00	0.00	0.00	643.72
53 TECH CENTER BURDEN	119.09	0.00	0.00	0.00	119.09
62 ONSITE OVERHEAD BURDEN	404.29	0.00	0.00	0.00	404.29
69 G&A	140.05	0.00	0.00	0.00	140.05
TOTAL	1307.16	0.00	0.00	0.00	1307.16

Job Cost Report as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Job Number 8200 - Center Stack & Coil Support Stru Install-Oversight

Work Package **** - NSTX New Center-Stack

For period October 01, 2012 through as of February 28, 2013

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	371959.78	57226.06	248476.49	0.00	123483.29
25 ELECTRICAL DIV LABOR & BENS	19874.66	10812.52	47912.82	0.00	-28038.16
26 MECHANICAL DIV LABOR & BENS	9412.96	0.00	1101.43	0.00	8311.53
27 TECH CENTER SCL	0.00	326.46	23966.95	0.00	-23966.95
31 TECH CENTER OVERTIME & BENEFIT	0.00	12694.94	36722.87	0.00	-36722.87
37 STOCKROOM WITHDRAWALS	0.00	1533.53	7394.73	0.00	-7394.73
41 MATERIALS & SERVICES	124590.00	3320.89	10885.15	3511.65	110193.20
43 CREDIT CARD EXPENDITURES VARIO	0.00	2605.51	19169.14	0.00	-19169.14
53 TECH CENTER BURDEN	72902.34	13896.69	57881.48	0.00	15020.86
62 ONSITE OVERHEAD BURDEN	251299.36	50327.03	220512.88	0.00	30786.48
64 MHX BURDEN	22426.20	1342.78	6740.82	632.10	15053.28
69 G&A	89745.04	17595.18	77197.89	75.85	12471.30
TOTAL	962210.33	171681.59	757962.65	4219.60	200028.08

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
PE012358	41	2013/02/01	3349.00	3099.00	A&N CORPORATION
TOTAL			3349.00	3099.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bartzak, Joseph	EMT*	TB	2321	8.73	8.73	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	3.27	3.27
Bauer, Kenneth	EAD*	ES1	2726	6.00	520.50	0.00	0.00
Clark, Robert	EMT*	TB	2321	42.06	153.62	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	6.94	13.38
Desandro, John	EMC*	TB	2321	136.00	596.33	0.00	0.00
Desandro, John	EMC*	TB	3123	0.00	0.00	34.00	93.67
DiMattia, Michael	EME*	TB	2321	144.00	630.00	0.00	0.00
Falcon, Antonio	EED*	TB	2521	0.00	304.00	0.00	0.00
Falcon, Antonio	EED*	TB	3125	0.00	0.00	0.00	8.00
Fernandez, Manuel	EMT*	TB	2321	2.00	2.00	0.00	0.00
Franckowiak, Theodore	EMT*	TB	2321	0.90	0.90	0.00	0.00
Franckowiak, Theodore	EMT*	TB	3123	0.00	0.00	0.10	0.10
Gifford, Scott	EMC*	TB	2321	76.71	354.09	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	12.29	43.41
Gilani, Sajjad	EMC*	TB	2321	63.20	155.87	0.00	0.00
Gilani, Sajjad	EMC*	TB	3123	0.00	0.00	14.80	36.13

Job Cost Report as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Job Number 8200 - Center Stack & Coil Support Stru Install-Oversight

Work Package **** - NSTX New Center-Stack

For period October 01, 2012 through as of February 28, 2013

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Gilton, Kristopher	EEH*	TB	2521	0.00	4.00	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	0.00	1.00
Harrison, Donald	EMC*	TB	2321	160.00	590.34	0.00	0.00
Harrison, Donald	EMC*	TB	3123	0.00	0.00	40.00	87.66
Herskowitz, Robert	EMC*	TB	2321	57.00	238.49	0.00	0.00
Herskowitz, Robert	EMC*	TB	3123	0.00	0.00	0.00	1.51
Horner, Robert	EMT*	TB	2321	0.00	10.00	0.00	0.00
Hughes, Charles	EEH*	TB	2521	29.71	61.02	0.00	0.00
Hughes, Charles	EEH*	TB	3125	0.00	0.00	8.29	14.98
Jakober, Ronald	EMC*	TB	2321	122.31	601.34	0.00	0.00
Jakober, Ronald	EMC*	TB	3123	0.00	0.00	34.69	104.66
Karlik, Mark	EMC*	TB	2321	0.00	157.88	0.00	0.00
Karlik, Mark	EMC*	TB	3123	0.00	0.00	0.00	36.12
King, George	EMT*	TH4	2324	32.73	32.73	0.00	0.00
King, George	EMT*	TH4	3127	0.00	0.00	3.27	3.27
McBride, Edmond	EEP*	SM	2521	95.90	332.05	0.00	0.00
Robinson, Akeem	EMC*	TB	2321	76.70	349.70	0.00	0.00
Robinson, Akeem	EMC*	TB	3123	0.00	0.00	8.80	25.80
Sands, Charles	EMT*	TB	2321	43.24	163.17	0.00	0.00
Sands, Charles	EMT*	TB	3123	0.00	0.00	9.76	23.83
Simmonds, Frederick	EMT*	TB	2321	0.00	30.50	0.00	0.00
Simmonds, Frederick	EMT*	TB	3123	0.00	0.00	0.00	1.00
Sloboda, Peter	EME*	TB	2321	0.00	4.00	0.00	0.00
Smith, Lance	EEH*	TB	2521	27.02	54.51	0.00	0.00
Smith, Lance	EEH*	TB	3125	0.00	0.00	7.48	13.99
Steer, Thomas	EMC*	TB	2321	0.00	78.28	0.00	0.00
Steer, Thomas	EMC*	TB	3123	0.00	0.00	0.00	5.72
Stevens, Daniel	EMC*	TB	2321	83.37	403.49	0.00	0.00
Stevens, Daniel	EMC*	TB	3123	0.00	0.00	17.63	55.51
Van Kirk, Richard	EADD	SB	2621	0.00	17.18	0.00	0.00
Van Kirk, Richard	EADD	SB	3126	0.00	0.00	0.00	4.82
Vinson, Sylvester	EMC*	TB	2321	0.00	53.18	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	0.00	5.82
Voorhees, Douglas	EMT*	TB	2321	99.00	477.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 8210 - Center Stack & Coil Structural Installation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack
 Work Package **** - NSTX New Center-Stack
 Person in Charge: Lawrence Dudek
 Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	139370.87	13290.39	57953.45	0.00	81417.42
26 MECHANICAL DIV LABOR & BENS	89503.74	2791.45	18755.06	0.00	70748.68
37 STOCKROOM WITHDRAWALS	0.00	47.22	47.22	0.00	-47.22
41 MATERIALS & SERVICES	0.00	0.00	598.44	1279.43	-1877.87
43 CREDIT CARD EXPENDITURES VARIO	0.00	0.00	279.96	0.00	-279.96
53 TECH CENTER BURDEN	40104.21	2905.35	13722.20	0.00	26382.01
62 ONSITE OVERHEAD BURDEN	142558.77	10063.22	47928.28	0.00	94630.49
64 MHX BURDEN	0.00	8.50	166.61	230.30	-396.91
69 G&A	49384.51	3487.07	16623.07	27.64	32733.80
TOTAL	460922.09	32593.20	156074.29	1537.37	303310.43

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
BOA04622-0110	41	2012/02/18	1279.43	1279.43	POWERS ELECTRIC COMPANY INC
TOTAL			1279.43	1279.43	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Jones, Frank	EMC*	SM	2321	86.67	303.33	0.00	0.00
Raftopoulos, Steve	EAD*	EM	2621	27.73	186.33	0.00	0.00
Smith, Mark	EME*	EM1	2321	9.10	54.34	0.00	0.00
Winston, Joseph	EMC*	SM	2321	60.23	320.66	0.00	0.00

Job Cost Report as of February 28, 2013

Cost Ctr 9417 - NSTX New Center-Stack

Job Number 8250 - CSU CS Removal /Reinstallation/Pumpdown/Bakeout Work Package **** - NSTX New Center-Stack

For period October 01, 2012 through as of February 28, 2013

Person in Charge: Lawrence Dudek

Manager: Lawrence Dudek

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	56325.65	0.00	0.00	0.00	56325.65
53 TECH CENTER BURDEN	10420.25	0.00	0.00	0.00	10420.25
62 ONSITE OVERHEAD BURDEN	35375.33	0.00	0.00	0.00	35375.33
69 G&A	12254.55	0.00	0.00	0.00	12254.55
TOTAL	114375.77	0.00	0.00	0.00	114375.77

Job Cost Report as of February 28, 2013

Job Number 2425 - 2nd NBI Beamline 2 Relocation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
13 HEALTH PHYS LABOR & BEN	2841.54	0.00	0.00	0.00	2841.54
22 COMPUTER SYS DIV LABOR & BENEF	7609.38	0.00	0.00	0.00	7609.38
23 FAB OPS & MAINT DIV LAB & BENS	94443.29	2498.12	11379.29	0.00	83064.00
25 ELECTRICAL DIV LABOR & BENS	121268.02	11281.28	72194.72	0.00	49073.30
26 MECHANICAL DIV LABOR & BENS	0.00	0.00	2360.66	0.00	-2360.66
31 TECH CENTER OVERTIME & BENEFIT	0.00	2076.92	8817.25	0.00	-8817.25
37 STOCKROOM WITHDRAWALS	0.00	3941.92	7629.45	0.00	-7629.45
41 MATERIALS & SERVICES	5000.00	3293.60	3630.80	32998.08	-31628.88
43 CREDIT CARD EXPENDITURES VARIO	0.00	400.20	2593.14	0.00	-2593.14
53 TECH CENTER BURDEN	33236.85	2240.25	13190.78	0.00	20046.07
55 HEALTH PHYSICS BURDEN	1420.77	0.00	0.00	0.00	1420.77
57 INFORMATION TECHNOLOGY BURDEN	646.80	0.00	0.00	0.00	646.80
62 ONSITE OVERHEAD BURDEN	138577.32	9591.18	57209.63	0.00	81367.69
64 MHX BURDEN	900.00	1374.43	2493.61	5939.65	-7533.26
69 G&A	48113.28	3487.46	20117.51	712.76	27283.01
TOTAL	454057.24	40185.36	201616.84	39650.49	212789.91

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411974	41	2012/06/01	5200.00	0.00	
BOA04619-0044	41	2012/04/05	470.00	470.00	K&H SHEETMETAL
BOA04619-0064	41	2013/01/12	19600.50	19600.50	K&H SHEETMETAL
BOA04622-0111	41	2013/02/14	15601.18	12927.58	POWERS ELECTRIC COMPANY INC
TOTAL			40871.68	32998.08	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	7.45	92.38	0.00	0.00
Bartzak, Joseph	EMT*	TB	2321	1.48	6.48	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	0.52	0.52
Beyer, Ronald	EEH*	TB	2521	0.00	34.30	0.00	0.00
Beyer, Ronald	EEH*	TB	3125	0.00	0.00	0.00	8.70
Bush, Edward	EEH*	TB	2521	40.66	202.31	0.00	0.00
Bush, Edward	EEH*	TB	3125	0.00	0.00	11.34	56.69
Carisdeo, John	EEH*	TB	2521	0.00	58.20	0.00	0.00
Carisdeo, John	EEH*	TB	3125	0.00	0.00	0.00	2.80
Clark, Robert	EMT*	TB	2321	3.92	5.92	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	1.08	1.08

Job Cost Report as of February 28, 2013
 Job Number 2425 - 2nd NBI Beamline 2 Relocation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Cropper, Mark	EEH*	SM	2521	34.67	134.33	0.00	0.00
Desandro, John	EMC*	TB	2321	0.00	2.00	0.00	0.00
Edwards, John	EEH*	SM	2521	17.33	173.33	0.00	0.00
Fernandez, Manuel	EMT*	TB	2321	0.00	3.00	0.00	0.00
Gibilisco, Gary	EEH*	SB	2521	1.00	7.00	0.00	0.00
Gifford, Scott	EMC*	TB	2321	7.11	30.03	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	0.89	2.97
Gilton, Kristopher	EEH*	TB	2521	20.69	85.83	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	9.31	29.17
Horner, Robert	EMT*	TB	2321	0.00	13.00	0.00	0.00
Hughes, Charles	EEH*	TB	2521	15.01	67.67	0.00	0.00
Hughes, Charles	EEH*	TB	3125	0.00	0.00	2.99	14.33
Hynes, John	EEH*	SB	2521	0.00	72.00	0.00	0.00
Hynes, John	EEH*	SB	3125	0.00	0.00	0.00	8.00
Karlik, Mark	EMC*	TB	2321	0.00	14.00	0.00	0.00
Palmer, Michael	EEH*	TB	2521	24.00	192.25	0.00	0.00
Raftopoulos, Steve	EAD*	EM	2621	0.00	4.33	0.00	0.00
Sabo, Stephen	EEH*	TB	2521	0.00	32.00	0.00	0.00
Sands, Charles	EMT*	TB	2321	3.85	8.66	0.00	0.00
Sands, Charles	EMT*	TB	3123	0.00	0.00	1.15	2.34
Simmonds, Frederick	EMT*	TB	3123	0.00	0.00	0.00	0.56
Smith, Lance	EEH*	TB	2521	6.40	150.32	0.00	0.00
Smith, Lance	EEH*	TB	3125	0.00	0.00	1.60	13.68
Steer, Thomas	EMC*	TB	2321	0.00	16.00	0.00	0.00
Stevens, Daniel	EMC*	TB	2321	7.11	26.33	0.00	0.00
Stevens, Daniel	EMC*	TB	3123	0.00	0.00	0.89	2.67
Vinson, Sylvester	EMC*	TB	2321	14.00	48.29	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	6.00	6.71
Voorhees, Douglas	EMT*	TB	2321	0.00	11.00	0.00	0.00
White, William	EEH*	TB	2521	40.00	80.00	0.00	0.00
Winkelman, John	EADD	TB	2621	0.00	36.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2440 - 2nd NBI Beamline 2 Refurbishment
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	68839.85	70.50	6527.20	0.00	62312.65
25 ELECTRICAL DIV LABOR & BENS	214747.96	21275.76	106439.39	0.00	108308.57
27 TECH CENTER SCL	8090.60	0.00	0.00	0.00	8090.60
31 TECH CENTER OVERTIME & BENEFIT	0.00	1316.27	4896.90	0.00	-4896.90
37 STOCKROOM WITHDRAWALS	0.00	118.80	1550.40	0.00	-1550.40
41 MATERIALS & SERVICES	115020.00	0.00	5581.56	0.00	109438.44
43 CREDIT CARD EXPENDITURES VARIO	0.00	87.06	7077.56	0.00	-7077.56
53 TECH CENTER BURDEN	40652.61	2976.34	15779.19	0.00	24873.42
62 ONSITE OVERHEAD BURDEN	176135.44	13588.60	70830.62	0.00	105304.82
64 MHX BURDEN	20703.60	37.05	2557.71	0.00	18145.89
69 G&A	63500.41	4711.74	24843.72	0.00	38656.69
TOTAL	707690.46	44182.12	246084.25	0.00	461606.21

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411703	41	2012/03/23	25000.00	0.00	
TOTAL			25000.00	0.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bartzak, Joseph	EMT*	TB	2321	1.45	138.78	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	0.55	8.22
Beyer, Ronald	EEH*	TB	2521	4.85	43.22	0.00	0.00
Beyer, Ronald	EEH*	TB	3125	0.00	0.00	1.15	16.78
Bush, Edward	EEH*	TB	2521	10.59	58.72	0.00	0.00
Bush, Edward	EEH*	TB	3125	0.00	0.00	4.41	15.28
Carisdeo, John	EEH*	TB	2521	91.33	432.08	0.00	0.00
Carisdeo, John	EEH*	TB	3125	0.00	0.00	12.67	32.42
Cropper, Mark	EEH*	SM	2521	17.33	100.70	0.00	0.00
Edwards, John	EEH*	SM	2521	104.00	320.66	0.00	0.00
Gibilisco, Gary	EEH*	SB	2521	0.00	18.00	0.00	0.00
Hughes, Charles	EEH*	TB	2521	0.00	114.00	0.00	0.00
Hynes, John	EEH*	SB	2521	0.00	64.00	0.00	0.00
Jurczynski, Stephan	EMT*	SB	2321	0.00	4.00	0.00	0.00
Palmer, Michael	EEH*	TB	2521	129.68	384.73	0.00	0.00
Palmer, Michael	EEH*	TB	3125	0.00	0.00	6.32	6.32
Sabo, Stephen	EEH*	TB	2521	0.00	138.50	0.00	0.00
Smith, Lance	EEH*	TB	2521	0.00	74.33	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2440 - 2nd NBI Beamline 2 Refurbishment
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Smith, Lance	EEH*	TB	3125	0.00	0.00	0.00	6.67
White, William	EEH*	TB	2521	0.00	164.00	0.00	0.00
White, William	EEH*	TB	3125	0.00	0.00	0.00	4.00

Job Cost Report as of February 28, 2013
 Job Number 2450 - 2nd NBI Beamline Services
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	165440.95	5472.15	35642.06	0.00	129798.89
25 ELECTRICAL DIV LABOR & BENS	18463.09	17666.92	83165.23	0.00	-64702.14
26 MECHANICAL DIV LABOR & BENS	19922.76	0.00	4397.46	0.00	15525.30
27 TECH CENTER SCL	0.00	9236.84	41295.46	0.00	-41295.46
31 TECH CENTER OVERTIME & BENEFIT	0.00	2386.89	5962.66	0.00	-5962.66
37 STOCKROOM WITHDRAWALS	0.00	27.90	449.28	0.00	-449.28
41 MATERIALS & SERVICES	520148.00	29735.88	49259.32	24817.26	446071.42
43 CREDIT CARD EXPENDITURES VARIO	0.00	744.04	4615.29	0.00	-4615.29
53 TECH CENTER BURDEN	36194.42	3667.08	19003.25	0.00	17191.17
62 ONSITE OVERHEAD BURDEN	127211.24	20367.83	100417.04	0.00	26794.20
64 MHX BURDEN	93626.64	5491.41	9778.30	4467.11	79381.23
69 G&A	55303.09	7714.70	35959.38	536.05	18807.66
TOTAL	1036310.19	102511.64	389944.73	29820.42	616545.04

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
BOA04622-0140	41	2013/02/01	13443.00	178.06	POWERS ELECTRIC COMPANY INC
PE012208	41	2012/11/19	58826.88	24639.20	OERLIKON LEYBOLD
TOTAL			72269.88	24817.26	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	35.36	154.52	0.00	0.00
Bartzak, Joseph	EMT*	TB	2321	36.13	175.96	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	7.87	8.04
Bauer, Kenneth	EAD*	ES1	2726	4.00	26.00	0.00	0.00
Berlinger, Bruce	EEH*	TB	2521	75.98	373.65	0.00	0.00
Berlinger, Bruce	EEH*	TB	3125	0.00	0.00	4.02	12.35
Beyer, Ronald	EEH*	TB	2521	35.35	206.25	0.00	0.00
Beyer, Ronald	EEH*	TB	3125	0.00	0.00	13.65	60.75
Carisdeo, John	EEH*	TB	2521	0.00	114.50	0.00	0.00
Clark, Robert	EMT*	TB	2321	0.00	96.50	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	0.00	1.50
Cropper, Mark	EEH*	SM	2521	26.00	147.33	0.00	0.00
Czeizinger, Thomas	EMC*	TB	2321	8.50	8.50	0.00	0.00
Edwards, John	EEH*	SM	2521	26.00	121.33	0.00	0.00
Garzotto, Victor	EEH*	EH1	2524	64.00	272.00	0.00	0.00
Gibilisco, Gary	EEH*	SB	2521	1.00	12.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2450 - 2nd NBI Beamline Services
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Gifford, Scott	EMC*	TB	2321	0.00	5.85	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	0.00	0.15
Grow, Guy	EADD	DM	2621	0.00	8.67	0.00	0.00
Horner, Robert	EMT*	TB	2321	0.00	25.11	0.00	0.00
Horner, Robert	EMT*	TB	3123	0.00	0.00	0.00	0.89
Hughes, Charles	EEH*	TB	2521	19.20	71.23	0.00	0.00
Hughes, Charles	EEH*	TB	3125	0.00	0.00	4.80	7.77
McBride, Edmond	EEP*	SM	2521	2.88	25.84	0.00	0.00
Palmer, Michael	EEH*	TB	2521	0.00	7.00	0.00	0.00
Sands, Charles	EMT*	TB	2321	1.92	99.98	0.00	0.00
Sands, Charles	EMT*	TB	3123	0.00	0.00	0.08	3.02
Smith, Lance	EEH*	TB	2521	16.80	16.80	0.00	0.00
Smith, Lance	EEH*	TB	3125	0.00	0.00	4.20	4.20
White, William	EEH*	TB	2521	33.33	33.33	0.00	0.00
White, William	EEH*	TB	3125	0.00	0.00	6.67	6.67
Winkelman, John	EADD	TB	2621	0.00	70.00	0.00	0.00
Yavor, Michael	EAD*	ES1	2726	160.00	728.00	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 2460 - 2nd NBI Armor

For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project

Work Package **** - NSTX 2nd NBI Upgrade

Person in Charge: Timothy Stevenson

Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	2413.96	5462.06	40818.38	0.00	-38404.42
25 ELECTRICAL DIV LABOR & BENS	1592.74	740.61	2283.19	0.00	-690.45
26 MECHANICAL DIV LABOR & BENS	1106.82	0.00	-528.66	0.00	1635.48
31 TECH CENTER OVERTIME & BENEFIT	0.00	839.85	2653.26	0.00	-2653.26
35 TRAVEL	2000.00	0.00	0.00	0.00	2000.00
37 STOCKROOM WITHDRAWALS	0.00	0.00	61.17	0.00	-61.17
41 MATERIALS & SERVICES	6465.00	816.00	8346.80	1091.60	-2973.40
43 CREDIT CARD EXPENDITURES VARIO	0.00	2401.11	4248.39	0.00	-4248.39
53 TECH CENTER BURDEN	830.73	1232.73	8161.61	0.00	-7330.88
61 TRAVEL SERVICES BURDEN	200.00	0.00	0.00	0.00	200.00
62 ONSITE OVERHEAD BURDEN	3150.45	4385.89	28295.53	0.00	-25145.08
64 MHX BURDEN	1163.70	579.07	2278.14	196.49	-1310.93
69 G&A	1495.01	1588.83	10075.38	23.58	-8603.95
TOTAL	20418.41	18046.15	106693.19	1311.67	-87586.45

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411976	41	2012/06/05	10295.00	0.00	
TOTAL			10295.00	0.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Clark, Robert	EMT*	TB	2321	16.82	16.82	0.00	0.00
Clark, Robert	EMT*	TB	3123	0.00	0.00	5.18	5.18
Cropper, Mark	EEH*	SM	2521	8.67	26.00	0.00	0.00
Czeizinger, Thomas	EMC*	TB	2321	0.00	31.50	0.00	0.00
Franckowiak, Theodore	EMT*	TB	2321	0.00	59.75	0.00	0.00
Gifford, Scott	EMC*	TB	2321	5.22	8.39	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	0.78	1.61
Jurczynski, Stephan	EMT*	SB	2321	38.40	57.19	0.00	0.00
Jurczynski, Stephan	EMT*	SB	3123	0.00	0.00	3.60	6.81
King, George	EMT*	TH4	2324	19.56	19.56	0.00	0.00
King, George	EMT*	TH4	3127	0.00	0.00	2.44	2.44
Lerke, Michael	EMT*	TH2	2324	16.28	245.84	0.00	0.00
Lerke, Michael	EMT*	TH2	3127	0.00	0.00	1.72	25.16
Stevens, Daniel	EMC*	TB	2321	0.82	8.79	0.00	0.00
Stevens, Daniel	EMC*	TB	3123	0.00	0.00	0.18	2.21
Tresemmer, Kelsey	EME*	EM1	2321	8.67	226.20	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2460 - 2nd NBI Armor
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Vaccaro, John	EMT*	TB	2321	0.00	32.80	0.00	0.00
Vaccaro, John	EMT*	TB	3123	0.00	0.00	0.00	4.20
Westover, Douglas	EMC*	TB	2321	0.00	0.67	0.00	0.00
Westover, Douglas	EMC*	TB	3123	0.00	0.00	0.00	0.33
White, William	EEH*	TB	2521	0.00	1.33	0.00	0.00
White, William	EEH*	TB	3125	0.00	0.00	0.00	0.67

Job Cost Report as of February 28, 2013
 Job Number 2470 - 2nd NBI Power Systems
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
25 ELECTRICAL DIV LABOR & BENS	108692.52	6595.17	27339.79	0.00	81352.73
26 MECHANICAL DIV LABOR & BENS	2545.69	7637.59	29753.12	0.00	-27207.43
31 TECH CENTER OVERTIME & BENEFIT	0.00	3090.80	10160.23	0.00	-10160.23
41 MATERIALS & SERVICES	86276.00	0.00	12158.03	20251.86	53866.11
53 TECH CENTER BURDEN	14537.34	2543.01	9838.70	0.00	4698.64
62 ONSITE OVERHEAD BURDEN	66661.04	10529.27	40858.67	0.00	25802.37
64 MHX BURDEN	15529.68	0.00	2188.45	3645.33	9695.90
69 G&A	24955.95	3647.51	14416.68	437.44	10101.83
TOTAL	319198.22	34043.35	146713.67	24334.63	148149.92

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
BOA04622-0086	41	2011/06/03	261.86	261.86	POWERS ELECTRIC COMPANY INC
S011492	41	2013/02/07	19990.00	19990.00	DIELECTRIC SCIENCES INC
TOTAL			20251.86	20251.86	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Cropper, Mark	EEH*	SM	2521	8.67	17.33	0.00	0.00
Edwards, John	EEH*	SM	2521	0.00	17.33	0.00	0.00
Gilton, Kristopher	EEH*	TB	2521	0.00	10.57	0.00	0.00
Gilton, Kristopher	EEH*	TB	3125	0.00	0.00	0.00	3.43
Grow, Guy	EADD	DM	2621	0.00	21.23	0.00	0.00
Hughes, Charles	EEH*	TB	2521	0.00	39.00	0.00	0.00
Palmer, Michael	EEH*	TB	2521	0.00	16.00	0.00	0.00
Ramakrishnan, Subrahmanya	EED*	EM	2521	60.67	197.16	0.00	0.00
Sabo, Stephen	EEH*	TB	2521	0.00	21.00	0.00	0.00
Smith, Lance	EEH*	TB	2521	0.00	29.41	0.00	0.00
Smith, Lance	EEH*	TB	3125	0.00	0.00	0.00	1.59
Van Kirk, Richard	EADD	SB	2621	119.13	439.04	0.00	0.00
Van Kirk, Richard	EADD	SB	3126	0.00	0.00	38.87	126.67

Job Cost Report as of February 28, 2013
 Job Number 2475 - 2nd NBI Controls & Instrumentation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
22 COMPUTER SYS DIV LABOR & BENEF	6341.15	0.00	1655.32	0.00	4685.83
23 FAB OPS & MAINT DIV LAB & BENS	19305.01	0.00	0.00	0.00	19305.01
25 ELECTRICAL DIV LABOR & BENS	63735.46	11335.75	36502.62	0.00	27232.84
31 TECH CENTER OVERTIME & BENEFIT	0.00	2996.24	3005.39	0.00	-3005.39
41 MATERIALS & SERVICES	6000.00	0.00	0.00	0.00	6000.00
43 CREDIT CARD EXPENDITURES VARIO	0.00	184.09	1418.74	0.00	-1418.74
53 TECH CENTER BURDEN	11857.04	1923.09	5196.15	0.00	6660.89
57 INFORMATION TECHNOLOGY BURDEN	539.00	0.00	140.70	0.00	398.30
62 ONSITE OVERHEAD BURDEN	53942.16	8615.19	24645.10	0.00	29297.06
64 MHX BURDEN	1080.00	33.13	255.37	0.00	824.63
69 G&A	18815.98	2988.41	8568.08	0.00	10247.90
TOTAL	181615.79	28075.90	81387.47	0.00	100228.32

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
411456	41	2012/01/12	9623.48	0.09	
TOTAL			9623.48	0.09	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Beyer, Ronald	EEH*	TB	2521	2.86	2.86	0.00	0.00
Beyer, Ronald	EEH*	TB	3125	0.00	0.00	1.14	1.14
Carisdeo, John	EEH*	TB	2521	0.00	6.00	0.00	0.00
Cropper, Mark	EEH*	SM	2521	17.33	26.00	0.00	0.00
Dong, John	T*D*	EM	2221	0.00	22.53	0.00	0.00
Hughes, Charles	EEH*	TB	2521	85.76	85.76	0.00	0.00
Hughes, Charles	EEH*	TB	3125	0.00	0.00	25.24	25.24
Lasky, Cindy	EEH*	TB	2521	0.00	120.59	0.00	0.00
Lasky, Cindy	EEH*	TB	3125	0.00	0.00	0.00	0.16
Palmer, Michael	EEH*	TB	2521	0.00	12.50	0.00	0.00
Rossi, Guy	EEH*	SB	2521	0.00	270.00	0.00	0.00
Sabo, Stephen	EEH*	TB	2521	32.00	32.00	0.00	0.00
Smith, Lance	EEH*	TB	2521	93.01	93.01	0.00	0.00
Smith, Lance	EEH*	TB	3125	0.00	0.00	25.99	25.99

Job Cost Report as of February 28, 2013
 Job Number 2480 - 2nd NBI Duct & V V Mods
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	99327.32	20892.92	126842.49	0.00	-27515.17
25 ELECTRICAL DIV LABOR & BENS	6932.44	1481.23	10626.16	0.00	-3693.72
26 MECHANICAL DIV LABOR & BENS	0.00	1443.38	19071.65	0.00	-19071.65
31 TECH CENTER OVERTIME & BENEFIT	0.00	412.45	12974.45	0.00	-12974.45
35 TRAVEL	0.00	0.00	5.04	0.00	-5.04
37 STOCKROOM WITHDRAWALS	0.00	112.00	187.78	0.00	-187.78
41 MATERIALS & SERVICES	129300.00	4539.28	58229.26	0.00	71070.74
43 CREDIT CARD EXPENDITURES VARIO	0.00	3188.97	11395.36	0.00	-11395.36
48 PORTION OF SC > \$250K	1600.00	0.00	0.00	0.00	1600.00
53 TECH CENTER BURDEN	19276.77	4350.56	29844.89	0.00	-10568.12
61 TRAVEL SERVICES BURDEN	0.00	0.00	0.50	0.00	-0.50
62 ONSITE OVERHEAD BURDEN	66534.36	15147.68	105660.61	0.00	-39126.25
64 MHX BURDEN	23274.00	1411.24	12566.23	0.00	10707.77
69 G&A	25841.39	5416.73	38111.04	0.00	-12269.65
TOTAL	372086.28	58396.44	425515.46	0.00	-53429.18

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412257	41	2012/08/24	5050.00	0.00	
TOTAL			5050.00	0.00	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Atnafu, Neway	EMC*	EM1	2321	56.51	194.65	0.00	0.00
Bartzak, Joseph	EMT*	TB	2321	2.91	15.71	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	1.09	3.79
Blanchard, William	EME*	EM1	2321	8.67	69.33	0.00	0.00
Bush, Edward	EEH*	TB	2521	0.00	25.75	0.00	0.00
Bush, Edward	EEH*	TB	3125	0.00	0.00	0.00	4.24
Cropper, Mark	EEH*	SM	2521	8.67	78.00	0.00	0.00
Desandro, John	EMC*	TB	2321	0.00	50.40	0.00	0.00
Desandro, John	EMC*	TB	3123	0.00	0.00	0.00	12.60
Edwards, John	EEH*	SM	2521	8.67	17.33	0.00	0.00
Fernandez, Manuel	EMT*	TB	2321	7.00	187.50	0.00	0.00
Franckowiak, Theodore	EMT*	TB	2321	0.00	10.00	0.00	0.00
Gifford, Scott	EMC*	TB	2321	0.00	113.68	0.00	0.00
Gifford, Scott	EMC*	TB	3123	0.00	0.00	0.00	20.82
Harrison, Donald	EMC*	TB	2321	0.00	43.20	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2480 - 2nd NBI Duct & V V Mods
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Harrison, Donald	EMC*	TB	3123	0.00	0.00	0.00	10.80
Horner, Robert	EMT*	TB	2321	0.00	84.00	0.00	0.00
Hughes, Charles	EEH*	TB	2521	0.00	12.00	0.00	0.00
Jakober, Ronald	EMC*	TB	2321	0.00	12.17	0.00	0.00
Jakober, Ronald	EMC*	TB	3123	0.00	0.00	0.00	0.83
Palmer, Michael	EEH*	TB	2521	0.00	16.00	0.00	0.00
Raftopoulos, Steve	EAD*	EM	2621	0.00	56.33	0.00	0.00
Robinson, Akeem	EMC*	TB	2321	15.30	55.30	0.00	0.00
Robinson, Akeem	EMC*	TB	3123	0.00	0.00	1.20	1.20
Simmonds, Frederick	EMT*	TB	2321	84.00	433.10	0.00	0.00
Simmonds, Frederick	EMT*	TB	3123	0.00	0.00	0.00	15.34
Smith, Vincent	EMT*	SB	2321	140.00	613.33	0.00	0.00
Smith, Vincent	EMT*	SB	3123	0.00	0.00	0.00	78.67
Steer, Thomas	EMC*	TB	2321	0.00	8.00	0.00	0.00
Stevens, Daniel	EMC*	TB	2321	0.00	129.31	0.00	0.00
Stevens, Daniel	EMC*	TB	3123	0.00	0.00	0.00	21.19
Vaccaro, John	EMT*	TB	2321	0.00	23.81	0.00	0.00
Vaccaro, John	EMT*	TB	3123	0.00	0.00	0.00	4.19
Vinson, Sylvester	EMC*	TB	2321	15.45	114.88	0.00	0.00
Vinson, Sylvester	EMC*	TB	3123	0.00	0.00	4.55	29.12
Voorhees, Douglas	EMT*	TB	2321	0.00	35.00	0.00	0.00
Winkelman, John	EADD	TB	2621	27.00	232.00	0.00	0.00
Zhang, Han	EAA*	EM	2621	0.00	5.20	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 2485 - 2nd NBI TVPS
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	8046.52	786.51	2380.91	0.00	5665.61
41 MATERIALS & SERVICES	89611.00	31005.94	49054.72	24639.20	15917.08
53 TECH CENTER BURDEN	1488.61	145.51	440.47	0.00	1048.14
62 ONSITE OVERHEAD BURDEN	5053.62	493.97	1495.33	0.00	3558.29
64 MHX BURDEN	16129.98	5581.07	8829.85	4435.06	2865.07
69 G&A	3686.25	840.85	1577.59	532.21	1576.45
TOTAL	124015.97	38853.85	63778.87	29606.47	30630.63

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
PE012208	41	2012/11/19	58826.88	24639.20	OERLIKON LEYBOLD
TOTAL			58826.88	24639.20	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Blanchard, William	EME*	EM1	2321	8.67	26.00	0.00	0.00

Job Cost Report as of February 28, 2013

Job Number 2490 - 2nd NBI NTC Equipment Removals/Relocation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
23 FAB OPS & MAINT DIV LAB & BENS	65900.76	17791.46	73888.31	0.00	-7987.55
25 ELECTRICAL DIV LABOR & BENS	5574.58	740.60	1481.22	0.00	4093.36
26 MECHANICAL DIV LABOR & BENS	35418.24	0.00	0.00	0.00	35418.24
27 TECH CENTER SCL	0.00	4026.34	13884.45	0.00	-13884.45
31 TECH CENTER OVERTIME & BENEFIT	0.00	4714.69	16588.56	0.00	-16588.56
37 STOCKROOM WITHDRAWALS	0.00	234.37	1917.17	0.00	-1917.17
41 MATERIALS & SERVICES	17112.00	85.00	43110.33	7338.45	-33336.78
43 CREDIT CARD EXPENDITURES VARIO	0.00	1598.04	7431.65	0.00	-7431.65
53 TECH CENTER BURDEN	18583.26	4094.90	16350.18	0.00	2233.08
62 ONSITE OVERHEAD BURDEN	66502.73	16625.05	64762.15	0.00	1740.58
64 MHX BURDEN	3080.16	345.14	9442.65	1320.92	-7683.41
69 G&A	23407.17	5800.58	23567.70	158.51	-319.04
TOTAL	235578.90	56056.17	272424.37	8817.88	-45663.35

PO/Requisition #	Expense Class	PO Date	PO Amount	Outstanding Amount	Vendor
412762	41	2013/01/25	3600.00	49.04	
BOA04622-0106	41	2012/01/10	3394.19	3394.19	POWERS ELECTRIC COMPANY INC
PE012410	41	2013/02/13	3895.22	3895.22	ABCOT AMNOR RESOURCES LLC
TOTAL			10889.41	7338.45	

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bartzak, Joseph	EMT*	TB	2321	14.08	14.08	0.00	0.00
Bartzak, Joseph	EMT*	TB	3123	0.00	0.00	3.92	3.92
Bauer, Kenneth	EAD*	ES1	2726	74.00	108.00	0.00	0.00
Blanchard, William	EME*	EM	2321	0.00	17.33	0.00	0.00
Clark, Robert	EMT*	TB	2321	0.00	4.00	0.00	0.00
Cropper, Mark	EEH*	SM	2521	8.67	17.33	0.00	0.00
Gilani, Sajjad	EMC*	TB	2321	56.00	446.71	0.00	0.00
Gilani, Sajjad	EMC*	TB	3123	0.00	0.00	14.00	107.29
Gurbisz, Kevin	EMC*	TH1	2324	160.00	326.00	0.00	0.00
Gurbisz, Kevin	EMC*	TH1	3127	0.00	0.00	36.00	61.00
Herskowitz, Robert	EMC*	TB	2321	57.00	237.47	0.00	0.00
Herskowitz, Robert	EMC*	TB	3123	0.00	0.00	0.00	1.53
Robinson, Akeem	EMC*	TB	2321	0.00	180.95	0.00	0.00
Robinson, Akeem	EMC*	TB	3123	0.00	0.00	0.00	32.55
Sands, Charles	EMT*	TB	2321	2.76	5.57	0.00	0.00

Continued on next page

Job Cost Report as of February 28, 2013
 Job Number 2490 - 2nd NBI NTC Equipment Removals/Relocation
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Sands, Charles	EMT*	TB	3123	0.00	0.00	1.24	2.43
Simmonds, Frederick	EMT*	TB	2321	0.00	3.00	0.00	0.00
Steer, Thomas	EMC*	TB	2321	145.60	416.25	0.00	0.00
Steer, Thomas	EMC*	TB	3123	0.00	0.00	34.40	79.75
Ward, Lawrence	EAD*	ES1	2726	0.00	221.00	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 7300 - 2nd NBI Project Support & Integration
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

<u>Expense Class</u>	<u>Approved Estimate</u>	<u>Current Month Expenditures</u>	<u>Fiscal YTD Costs</u>	<u>Requisitions + Encumbrances</u>	<u>Balance</u>
25 ELECTRICAL DIV LABOR & BENS	61643.41	4181.83	33454.61	0.00	28188.80
37 STOCKROOM WITHDRAWALS	0.00	0.00	242.45	0.00	-242.45
53 TECH CENTER BURDEN	8013.64	543.64	4349.10	0.00	3664.54
62 ONSITE OVERHEAD BURDEN	36918.24	2504.49	20035.96	0.00	16882.28
64 MHX BURDEN	0.00	0.00	43.64	0.00	-43.64
69 G&A	12789.03	867.60	6946.00	0.00	5843.03
TOTAL	119364.32	8097.56	65071.76	0.00	54292.56

<u>Employee Last Name</u>	<u>HOD</u>	<u>PDG</u>	<u>Expense Class</u>	<u>Straight Time (Hours)</u>		<u>Overtime (Hours)</u>	
				<u>Current</u>	<u>Year to Date</u>	<u>Current</u>	<u>Year to Date</u>
Stevenson, Timothy	EEH*	EM	2521	43.33	346.66	0.00	0.00

Job Cost Report as of February 28, 2013
 Job Number 7400 - Health Physics Support
 For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
 Work Package **** - NSTX 2nd NBI Upgrade
 Person in Charge: Timothy Stevenson
 Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
13 HEALTH PHYS LABOR & BEN	50335.69	25794.06	104770.84	0.00	-54435.15
31 TECH CENTER OVERTIME & BENEFIT	24396.00	0.00	0.00	0.00	24396.00
32 H/P OT & BENEFITS	0.00	8942.39	25366.78	0.00	-25366.78
41 MATERIALS & SERVICES	2439.00	0.00	0.00	0.00	2439.00
43 CREDIT CARD EXPENDITURES VARIO	2439.00	2019.06	2019.06	0.00	419.94
53 TECH CENTER BURDEN	3659.40	0.00	0.00	0.00	3659.40
55 HEALTH PHYSICS BURDEN	25167.85	17368.23	65068.81	0.00	-39900.96
62 ONSITE OVERHEAD BURDEN	54886.24	27615.47	103459.41	0.00	-48573.17
64 MHX BURDEN	878.04	363.43	363.43	0.00	514.61
69 G&A	19118.79	9610.03	35883.51	0.00	-16764.72
TOTAL	183320.00	91712.67	336931.84	0.00	-153611.84

Employee Last Name	HOD	PDG	Expense Class	Straight Time (Hours)		Overtime (Hours)	
				Current	Year to Date	Current	Year to Date
Bruno, Patricia	LP**	TB	1321	27.79	79.05	0.00	0.00
Bruno, Patricia	LP**	TB	3221	0.00	0.00	10.21	24.70
Hitchner, Robert	LP**	TB	1321	147.49	591.94	0.00	0.00
Hitchner, Robert	LP**	TB	3221	0.00	0.00	38.51	110.31
Horner, John	LP**	TB	1321	107.20	527.20	0.00	0.00
Horner, John	LP**	TB	3221	0.00	0.00	30.80	98.80
Szaro, Richard	LP**	TB	1321	130.14	497.12	0.00	0.00
Szaro, Richard	LP**	TB	3221	0.00	0.00	39.36	112.38
Thiel, Susan	LP**	TB	1321	135.88	528.59	0.00	0.00
Thiel, Susan	LP**	TB	3221	0.00	0.00	37.37	100.16

Job Cost Report as of February 28, 2013
Job Number 7710 - Health Physics Allocations
For period October 01, 2012 through as of February 28, 2013

Cost Ctr 9418 - NSTX 2nd NBI Upgrade Project
Work Package **** - NSTX 2nd NBI Upgrade
Person in Charge: Timothy Stevenson
Manager: Timothy Stevenson

Expense Class	Approved Estimate	Current Month Expenditures	Fiscal YTD Costs	Requisitions + Encumbrances	Balance
54 DIRECT ALLOCATIONS	160447.00	19407.93	96588.22	2115.96	61742.82
62 ONSITE OVERHEAD BURDEN	85036.91	10286.21	51191.76	1121.46	32723.69
69 G&A	29458.07	3563.30	17733.60	388.49	11335.98
TOTAL	274941.97	33257.44	165513.58	3625.91	105802.48
