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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

OBS[3]

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 130.19% 118.28% 124.65% 132.03%
SPI 79.35% 78.17% 80.61% 84.36%
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1000 CSU Analytical Support (Titus)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 104.81% 112.83% 117.06% 131.43%
SPI 87.1% 90.86% 96.69% 104.33%
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1001 CS Plasma Facing Components (Tresemer)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 114.26% 111.35% 107.81% 100.17%
SPI 93.56% 94.86% 96.4% 96.4%
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1002 Passive Plate Analysis & Upgrade (Titus)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 103.44% 100.46% 97.29% 95.54%
SPI 98.13% 97.75% 95.69% 95.69%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 121.73% 119.4% 121.18% 118.44%
SPI 100.% 100.% 100.% 100.%
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1300 Center Stack (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 100.% 100.% 100.% 100.%
SPI 100.% 100.% 100.% 100.%
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1301 Outer TF Coils (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI N/A N/A N/A N/A
SPI N/A N/A N/A N/A
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1302 Center Stack Assembly (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 269.5% 236.36% 185.89% 173.19%
SPI 107.63% 97.5% 98.67% 99.79%
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1303 TF Joint Test Stand & Test  (Kozub)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 149.18% 160.31% 145.76% 99.75%
SPI 97.76% 97.58% 85.57% 76.07%
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1304 Inner TF Bundle (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 94.68% 93.91% 92.23% 89.65%
SPI 98.27% 95.78% 94.05% 93.73%
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1305 Ohmic Heating Coil (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 97.06% 83.2% 80.31% 84.66%
SPI 89.37% 87.01% 89.96% 95.63%
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1306 Inner PF Coils (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 64.75% 66.74% 64.97% 63.13%
SPI 77.51% 83.52% 90.15% 93.71%
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1307 CS Casing Assembly (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 100.% 100.% 100.% 100.%
SPI 100.% 100.% 100.% 100.%
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1310 CSU Magnets Systems (Chrzanowski)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 134.17% 134.17% 204.24% 296.46%
SPI 64.52% 57.8% 65.78% 91.45%
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3200 Water Cooling System Mods (Denault)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI N/A N/A N/A N/A
SPI N/A N/A 90.13% 100.21%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 79.07% 79.07% 709.65% 264.92%
SPI 17.95% 8.58% 84.23% 87.62%
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3400 Gas Delivery System Mods (Blanchard)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 79.75% 106.83% 116.22% 133.38%
SPI 96.94% 96.94% 92.57% 99.99%
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4100 Center Stack Diagnostics (Kaita)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 95.06% 76.3% 79.22% 91.07%
SPI 92.43% 90.97% 87.01% 89.08%
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4500 MPTS VV Modification (Labik)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 106.62% 105.98% 105.61% 104.03%
SPI 96.81% 96.94% 99.07% 99.73%
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5000 CSU Power Systems (Raki)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 124.74% 127.38% 119.28% 126.69%
SPI 77.61% 80.32% 81.55% 95.73%

0.00

0.20

0.40

0.60

0.80

1.00

1.20

1.40

31MAR2011 30APR2011 31MAY2011 30JUN2011

CPI

SPI

5200 DCPS (Hatcher)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 87.34% 121.8% 122.22% 124.02%
SPI 86.9% 104.% 98.33% 100.%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 122.66% 113.73% 100.16% 108.94%
SPI 89.83% 94.42% 84.56% 91.57%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 102.16% 97.9% 92.67% 89.51%
SPI 100.% 100.% 100.% 100.%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 143.69% 120.72% 116.68% 111.58%
SPI 113.13% 114.9% 123.56% 122.35%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI N/A N/A N/A N/A
SPI N/A N/A N/A N/A
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 195.42% 202.12% 235.57% 282.42%
SPI 92.52% 82.29% 83.61% 96.58%

0.00

0.50

1.00

1.50

2.00

2.50

3.00

31MAR2011 30APR2011 31MAY2011 30JUN2011

CPI

SPI

2300 ECH Analysis (Titus)



Program:NSTXU Report:SPI-CPI

Deltek Cobra (R) Thousands of $ Page 27

Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI N/A N/A N/A 611.48%
SPI N/A N/A N/A 100.%
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2420 2nd NBI Sources (Cropper)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 134.97% 137.25% 151.65% 180.43%
SPI 74.6% 73.78% 78.09% 93.76%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 99.38% 99.38% 99.38% 99.38%
SPI 100.% 100.% 100.% 100.%
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2430 2nd NBI Decontamination (Stevenson)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 191.19% 182.35% 165.4% 152.25%
SPI 92.58% 90.04% 86.4% 86.08%
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2440 2nd NBI Beamline (Denault)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 100.65% 99.03% 97.01% 96.34%
SPI 99.79% 90.74% 93.57% 96.41%
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2450 2nd NBI Services (Denault)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 93.21% 100.62% 102.06% 109.65%
SPI 97.94% 101.72% 99.91% 102.63%
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2460 2nd NBI Armor (Tresemer)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 102.32% 99.71% 97.69% 95.41%
SPI 99.54% 99.68% 99.82% 99.99%
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2470 2nd NBI Power (Raki)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 321.13% 180.99% 211.01% 349.92%
SPI 87.86% 41.93% 48.22% 85.%

0.00

0.50

1.00

1.50

2.00

2.50

3.00

3.50

31MAR2011 30APR2011 31MAY2011 30JUN2011

CPI

SPI

2475 2nd NBI Controls (Cropper)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 95.25% 95.64% 96.6% 95.36%
SPI 95.32% 94.81% 95.01% 93.99%
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2480 2nd NBI/TVPS Duct (Denault)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 79.59% 64.75% 61.51% 79.37%
SPI 91.07% 92.29% 92.22% 108.78%
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2485 Vacuum Pumping System (Blanchard)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 123.89% 123.89% 126.28% 127.39%
SPI 123.89% 123.89% 126.28% 128.64%
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2490 NTC Equipment Relocations (Perry)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 124.75% 123.61% 121.14% 111.57%
SPI 100.% 100.% 100.% 100.%

0.00

0.20

0.40

0.60

0.80

1.00

1.20

1.40

31MAR2011 30APR2011 31MAY2011 30JUN2011

CPI

SPI

7300 NB2 Management (Stevenson)



Program:NSTXU Report:SPI-CPI

Deltek Cobra (R) Thousands of $ Page 39

Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 145.19% 151.7% 156.94% 162.69%
SPI 100.% 100.% 100.% 100.%
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7400 Health Physics Support (Stevenson)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 104.72% 103.56% 103.13% 100.36%
SPI 100.% 100.% 100.% 100.%
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7100 Project Management & Integration (Strykowsky)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 104.52% 105.14% 104.99% 105.65%
SPI 100.% 100.% 100.% 100.%
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7710 NSTX-U HP and Other Allocations (Strykowsky)
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 119.19% 122.47% 125.76% 129.29%
SPI 100.% 100.% 100.% 100.%
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Report: SPI-CPI NSTX Upgrade Project
Program: NSTXU
Date: 7/15/2011

31MAR2011 30APR2011 31MAY2011 30JUN2011
CPI 107.45% 107.% 106.18% 105.61%
SPI 97.29% 96.5% 95.97% 97.12%
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