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Water PLCWater PLCWater PLCWater PLCWater PLCWater PLCWater PLCWater PLCWater PLCWater PLC

ZHAOZHAOZHAOZHAOZHAOZHAOZHAOZHAOZHAOZHAO

5200‐0350 InstallaƟon 67 25% 11‐Nov‐13 A 11‐Feb‐14 29‐Aug‐13 $39,093.60 C 135

5200‐0340 Bench TesƟng 19 25% 18‐Nov‐13 A 03‐Mar‐14 28‐May‐13 $24,015.60 E 121

5200‐0360 System TesƟng 11 20% 16‐Dec‐13 A 14‐Mar‐14 03‐Dec‐13 $49,333.20 C 121

5200‐0370 DocumentaƟon 0 20% 20‐Jan‐14 A 14‐Mar‐14 07‐Feb‐14 $43,588.80 E 121

Analysis Div scAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scopeAnalysis Div scope

TitusTitusTitusTitusTitusTitusTitusTitusTitusTitus

5200‐2040 Preliminary Alogrithm Development 38 80% 20‐May‐13 A 19‐Mar‐14 18‐Jul‐13 $10,220.46 C 86

5200‐2050 Advanced Algorithm Development 15 25% 20‐May‐13 A 09‐Apr‐14 08‐Aug‐13 $13,024.03 C 86

5200‐2060 Algorithm VerificaƟon 69 30% 20‐May‐13 A 02‐May‐14 14‐Nov‐13 $34,742.27 C 86

LOELOELOELOELOELOELOELOELOELOE

HatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcher

5200‐2010 Project Oversight 204 80% 01‐May‐13 A 18‐Mar‐14 28‐Feb‐14 $188,481.64 A 119

EriksonEriksonEriksonEriksonEriksonEriksonEriksonEriksonEriksonErikson

5200‐2400 Computer Group Overhead LOE 1 75% 01‐Jul‐13 A 18‐Apr‐14 28‐Feb‐14 $15,342.98 A 96

5200‐2410 Computer Group LOE 1 75% 01‐Jul‐13 A 18‐Apr‐14 28‐Feb‐14 $15,342.98 A 96

Tes ngTes ngTes ngTes ngTes ngTes ngTes ngTes ngTes ngTes ng

HatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcherHatcher

5200‐2030 TesƟng 0 0% 05‐May‐14 05‐May‐14 28‐Feb‐14 $70,290.00 C 16

Auto-Tester SoAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So wareAuto-Tester So ware
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ZIMMERZIMMERZIMMERZIMMERZIMMERZIMMERZIMMERZIMMERZIMMERZIMMER

5200‐2330 UI Layout 55 90% 23‐May‐13 A 27‐Jan‐14 17‐Jun‐13 $7,197.60 C 35

5200‐2340 Waveform Handler 40 90% 22‐Jul‐13 A 24‐Feb‐14 14‐Aug‐13 $26,597.53 C 35

5200‐2350 DCPS Hardware Interface 20 90% 03‐Sep‐13 A 25‐Feb‐14 21‐Aug‐13 $2,403.26 C 35

5200‐2360 Data Handling 10 70% 23‐Sep‐13 A 10‐Mar‐14 05‐Sep‐13 $4,960.96 C 35

5200‐2370 MDSPlus DefiniƟons 20 50% 21‐Oct‐13 A 07‐Apr‐14 03‐Oct‐13 $3,720.72 C 35

DCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So wareDCPS So ware

EriksonEriksonEriksonEriksonEriksonEriksonEriksonEriksonEriksonErikson

5200‐2300 User Interface Des. & ImplementaƟon 65 35% 29‐Jul‐13 A 25‐Apr‐14 25‐Oct‐13 $30,719.13 C 21

5200‐2310 DCPS SW ImplementaƟon 103 80% 26‐Aug‐13 A 25‐Apr‐14 20‐Dec‐13 $123,866.17 C 21

5200‐2380 Purchase Computer & Assoc HW 45 0% 27‐Jan‐14 28‐Mar‐14 14‐Oct‐13 $64,690.24 C 41

Interface & AuInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester HardwareInterface & Auto Tester Hardware

DONGDONGDONGDONGDONGDONGDONGDONGDONGDONG

5200‐2080 Hardware IntegraƟon 11 70% 17‐Jun‐13 A 10‐Feb‐14 12‐Jul‐13 $7,797.40 75

SCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDERSCHNEIDER

5200‐2150 Layout and Design (Dash) 76 60% 28‐May‐13 A 03‐Jun‐14 31‐May‐13 $6,968.52 C 61

5200‐2170 I/O Design (Analog, dig, dash) 65 75% 24‐Jun‐13 A 02‐May‐14 01‐Jul‐13 $5,152.80 C 82

5200‐2180 Version Control & ConfiguraƟon 
Management (All)

71 70% 24‐Jun‐13 A 03‐Jul‐14 26‐Jul‐13 $6,885.26 C 61

5200‐2190 Drawings (All) 316 70% 24‐Jun‐13 A 07‐Jul‐14 09‐Sep‐14 $7,068.44 C 61

5200‐2120 PCB Design & Procurement (Analog, 
Dig, Dash)

20 65% 13‐Aug‐13 A 05‐Mar‐14 02‐Jul‐13 $31,947.36 C 16

5200‐2200 PCB Design & Procurement (Analog, 
dash)

22 5% 11‐Nov‐13 A 04‐Apr‐14 20‐Aug‐13 $28,030.83 C 16

5200‐2130 PCB & Chasis Assembly & Test  
(Analog)

22 0% 06‐Mar‐14 04‐Apr‐14 16‐Jul‐13 $19,806.44 C 61
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5200‐2140 PCB Test (Dash) 41 0% 07‐Apr‐14 03‐Jun‐14 22‐Jul‐13 $6,392.88 C 61

5200‐2210 PCB & Chassis Assly. (Dash) 20 0% 07‐Apr‐14 02‐May‐14 03‐Sep‐13 $21,661.32 C 16
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